

Project Name: DTMB - (IT-0040) Application Rationalization

Project Manager: Linda Hunt

Project Status: **Green**

Key Milestone	Baseline	Revised	Actual	Status
21. Project Initiation	6/28/2013	6/28/2013		GREEN
22. Project Planning / Control	6/28/2013	6/28/2013		GREEN
23. Project Execution / Control	9/27/2013	9/27/2013		GREEN
24. Project Closeout	9/27/2013	9/27/2013		GREEN

Activity Status

6/24 - The project charter and project plan is in process. Completion of the planning phase is dependent on a decision and direction from the General Manager on how to proceed with the project.

Project Budget / Cost:

Initial Budgeted Cost	Latest Revision Budgeted Cost	Actual Cost to Date
\$1,300,000.00	\$1,300,000.00	\$0.00

Major Project Accomplishments:

- Start Initiaion and Planning

Next Steps:

- Approval of Project Charter & Plan
- Create Project Charter & Project Plan

6/26/2013