

Project Name: EMI - Mi.gov Citizen Portal

Project Manager: TBD

Project Status: **Green**

Key Milestone	Baseline	Revised	Actual	Status
Complete review and updates to RFP document	5/31/2013	5/31/2013	5/31/2013	GREEN
Receive RFP proposals	9/5/2013	9/23/2013		GREEN
Review RFP proposals	12/5/2013	12/23/2013		GREEN
Award contract	1/6/2014	2/3/2014		GREEN
Complete contract negotiations	4/7/2014	5/5/2014		GREEN
RFP process complete: New Mi.gov portal to be implemented within 3 months	4/8/2014	5/6/2014		GREEN

Activity Status

The e-MI team is completing high level design analysis to develop a Citizen Portal using "Open Source Software" and use the current Mi.gov hosting infrastructure.

Budget Pending

Major Project Accomplishments:

- Complete review and update of RFP document.

Next Steps:

- Release RFP

7/12/2013