

# Project Name: EMI - Mi.Gov Hardware Upgrade

Project Manager: Suzanne Pauley

## Project Status: Completed

Key Milestone	Baseline	Revised	Actual	Status
Initiation & Planning	10/31/2012	10/31/2012	10/31/2012	Completed
Construction and Testing	12/4/2012	12/4/2012	12/4/2012	Completed
Implementation Phase 0: Build and Validate Prod Environment	1/11/2013	1/11/2013	1/7/2013	Completed
Implementation Phase 1: Prod Deployment Internal Users on New Servers	1/22/2013	1/22/2013	1/22/2013	Completed
Implementation Phase 2: Prod Deployment 1/2 External User on New Servers	1/30/2013	1/30/2013	1/30/2013	Completed
Implementation Phase 3: Prod Deployment All External Users on New Servers	2/7/2013	2/7/2013	2/7/2013	Completed
Implementation Phase 4: Prod Deployment of CMA Authoring on New Servers	2/11/2013	2/11/2013	2/11/2013	Completed
Production Run - Monitor Environment and Decommission Old Hardware	2/22/2013	2/22/2013	2/22/2013	Completed
Project Close Out	3/29/2013	3/29/2013	3/26/2013	Completed

## Activity Status

The new servers have been installed and are receiving all internet traffic. The authoring tools have also been moved to the new servers and staff are now utilizing that environment.

The old servers have been decommissioned.

## Project Budget / Cost:

Initial Budgeted Cost	Latest Revision Budgeted Cost	Actual Cost to Date
\$615,200.00	\$500,000.00	\$343,417.00

IT Investment Fund: \$500,000 - Actual cost to date \$343,417

Other Funding - \$0

## Major Project Accomplishments:

- Decommission old hardware
- Complete post implementation evaluation report

## Next Steps:

*There are no project next steps to report.*

