

Michigan Wireless E-911 Service							
Quarterly Status Report							
		CMRS Provider Name:	Nextel				
		For period:	Sep-02				
		Prepared by:	Marilyn M. Haroutunian				
PSAP	Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Allegan County Central Dispatch	6/6/00	7/2/02	HCAS				Phase I Deployed
Arenac	12/1/00	5/26/02	HCAS				Phase I Deployed
Barry County Central Dispatch	7/5/00	6/18/02	HCAS				Phase I Deployed
Bay County 911 Central	6/28/00	11/13/01	HCAS				Phase I Deployed
Branch County 911	6/8/00	8/23/01	CAS				Phase I Deployed
Calhoun County Sheriff	1/23/01	6/19/02	HCAS				Phase I Deployed
CCE Central Dispatch Authority	8/2/00	5/13/02	HCAS				Phase I Deployed
Cass County 911	6/12/00	8/23/01	CAS				Phase I Deployed
City of Flint	12/6/00	5/12/02	HCAS				Phase I Deployed
East Lansing Police Department	4/13/01	6/18/02	HCAS				Phase I Deployed
Eaton County Central Dispatch	7/10/00	6/19/02	HCAS				Phase I Deployed
Genesee Co. Central Dispatch	7/11/00	5/13/02	HCAS	6/28/02	Dec-02	Hand set solution	Phase I Deployed
Grand Traverse Co. 911	6/30/00	3/6/02	CAS				Phase I Deployed
Gratiot County 911	7/24/00	7/27/01	CAS				Phase I Deployed
Greenville	12/11/00	6/12/01	CAS				Phase I Deployed
Huron County 911	7/6/00	12/21/01	HCAS				Phase I Deployed
Ingham County 911	4/26/01	6/18/02	HCAS				Phase I Deployed
Ionia County Central Dispatch	7/6/00	6/18/02	HCAS				Phase I Deployed
Jackson County Sheriff Department	3/29/01	7/2/02	HCAS				Phase I Deployed
Isabelle County 911	5/27/00	8/9/01	CAS				Phase I Deployed
Lapeer County 911	7/12/00	4/30/02	HCAS				Phase I Deployed
Leelanau	12/4/00	3/6/02	CAS				Phase I Deployed
Livingston	11/17/00	7/2/02	HCAS				Phase I Deployed
Mecosta and Osceola	6/26/02	8/8/02	HCAS				Phase I Deployed
Meridian Township Police	4/13/01	6/18/02	HCAS				Phase I Deployed
MSU Police Department	4/13/01	6/18/02	HCAS				Phase I Deployed
Midland County 911	7/13/00	3/28/02	HCAS				Phase I Deployed
Monroe County Central Dispatch	7/11/00	8/2/02	HCAS				Phase I Deployed
Montcalm CCD	7/18/00	6/12/01	CAS				Phase I Deployed
Ogemaw County Sheriff	3/29/01	5/26/02	HCAS				Phase I Deployed
Ottawa Co. Central Dispatch	8/1/00	6/19/02	HCAS				Phase I Deployed
Saginaw County 911	7/13/00	3/28/02	HCAS	7/12/02	Jan-02	Hand set solution	Phase I Deployed
Sanilac	2/12/01	5/13/02	HCAS				Phase I Deployed
Shiawassee County 911	6/21/00	8/9/01	CAS				Phase I Deployed
St. Clair County Sheriff Department	3/6/01	7/2/02	HCAS				Phase I Deployed
St. Joesph County 911	7/13/00	8/23/01	CAS	7/23/02	Jan-02	Hand set solution	Phase I Deployed
Tuscola County 911	6/26/00	12/5/01	HCAS				Phase I Deployed
Van Buren County 911	4/12/01	8/23/01	CAS				Phase I Deployed
Antrim	10/4/00	Nov-02	CAS		FCC waiver to Oct 2002	Hand set solution	Routing/Waiting trunk order
Benzie County Sheriff	6/27/00	Nov-02	HCAS		FCC waiver to Oct 2002	Hand set solution	Routing/Waiting trunk order
Berrien	9/11/00	Hold	HCAS		FCC waiver to Oct 2002	Hand set solution	PSAP hold--equipment upgrade
Clinton County 911	5/30/00	Oct-02	CAS		FCC waiver to Oct 2002	Hand set solution	Retesting in October
Crawford	2/23/01	Oct-02	CAS		FCC waiver to Oct 2002	Hand set solution	Ready to test in October
Gladwin County E911	10/25/00	Hold	HCAS		FCC waiver to Oct 2002	Hand set solution	On hold PSAP can't do HCAS
Grand Rapids PD	4/24/01	Hold	HCAS		FCC waiver to Oct 2002	Hand set solution	PSAP needs 10 D trunks to router
Hillsdale Co. CD	7/12/00	Oct-02	HCAS		FCC waiver to Oct 2002	Hand set solution	Retesting in October
Kalamazoo County Sheriff	3/29/01	Hold	HCAS		FCC waiver to Oct 2002	Hand set solution	PSAP hold
Kalkaska County Sheriff	4/12/01	Hold	HCAS		FCC waiver to Oct 2002	Hand set solution	On hold PSAP can't do HCAS
Kent County	3/23/01	Hold	HCAS		FCC waiver to Oct 2002	Hand set solution	PSAP needs 10 D trunks to router
Lenawee	11/14/00	Nov-02	HCAS		FCC waiver to Oct 2002	Hand set solution	Routing/Waiting trunk order
Macomb County Sheriff	4/18/01	Hold	HCAS		FCC waiver to Oct 2002	Hand set solution	On hold PSAP can't do HCAS

Manistee County 911	7/24/00	Hold	CAS		FCC waiver to Oct 2002	Hand set solution	On hold for PSAP equipment
Mason & Oceana	9/12/00	Oct-02	HCAS		FCC waiver to Oct 2002	Hand set solution	Testing in October
Muskegon	5/20/00	Oct-02	CAS		FCC waiver to Oct 2002	Hand set solution	Routing
Newaygo County 911	4/4/01	Nov-02	CAS		FCC waiver to Oct 2002	Hand set solution	Routing/Waiting trunk order
Oakland	7/20/00	Jan-02	HCAS		FCC waiver to Oct 2002	Hand set solution	PSAP ready beginning '03
Roscommon CCD	7/18/00	Nov-02	CAS		FCC waiver to Oct 2002	Hand set solution	Trunks ordered
Washtenaw CDA	7/14/00	Hold	HCAS		FCC waiver to Oct 2002	Hand set solution	On hold PSAP can't do HCAS
Conf of Eastern Wayne	4/10/01	Hold	HCAS		FCC waiver to Oct 2002	Hand set solution	PSAP Hold
Conf of Western Wayne	9/11/00	Hold	HCAS		FCC waiver to Oct 2002	Hand set solution	On hold PSAP can't do HCAS
Detroit (City of)	3/16/01	Hold	HCAS		FCC waiver to Oct 2002	Hand set solution	PSAP Hold
Wexford County Sheriff	7/13/00	Nov-02	HCAS		FCC waiver to Oct 2002	Hand set solution	Routing/Waiting trunk order

Michigan Wireless E-911 Service Quarterly Status Report							
CMRS Provider Name:			Dobson/American Cellular				
For period:			Jun-02				
Prepared by:			Sean O'Hara/Special Projects Coordinator				
PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Antrim	Nov-02	May-02	NCAS	N/A	N/A	Network-Based	Testing HP3000 on 7/3/02
Baraga	Jan-02	Jul-02	NCAS	N/A	N/A	Network-Based	*See foot note below
Benzie	Sep-00	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 4/9/02
Charlevoix	Sep-00	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 4/8/02
Dickinson	Apr-01	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 2/21/02
Emmet	Sep-00	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 4/9/02
Gogebic	Sep-00	Feb-02	NCAS	N/A	N/A	Network-Based	*See foot note below
Grand Traverse	Sep-00	Feb-02	NCAS	N/A	N/A	Network-Based	Live E911 on 3/18/02
Houghton	Apr-01	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 3/28/02
Huron	Sep-00	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 2/15/02
Iron	Apr-01	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 2/27/02
Kalkaska	Apr-01	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 4/8/02
Keweenaw	Apr-01	Feb-02	NCAS	N/A	N/A	Network-Based	*See foot note below
Lake	Sep-00	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 4/9/02
Leelanau	Mar-01	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 3/18/02
Manistee	Sep-00	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 3/19/02
Marquette	Apr-01	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 2/21/02
Mason	Jan-02	Jul-02	NCAS	N/A	N/A	Network-Based	Testing HP3000 on 7/3/02
Menominee	Apr-01	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 2/25/02
Missaukee	Mar-01	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 3/19/02
Ontonagon	Apr-01	Feb-02	NCAS	N/A	N/A	Network-Based	*See foot note below
Osceola	Sep-00	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 4/25/02
Sanilac	Mar-01	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 2/22/02
Tuscola	Sep-00	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 2/21/02
Wexford	Sep-00	Feb-02	NCAS	N/A	N/A	Network-Based	Live E9-1-1 on 3/19/02
*The four above mentioned counties were to go to Negaunee PSAP, but the PSAP is not ready. Marquette County PSAP is willing to take the 9-1-1 calls for these counties. I did not receive formal notification from Capt. Tom Miller but did receive an e-mail from Mr. Paul Rogers.							

Michigan Wireless E-911 Service							
Quarterly Status Report							
CMRS Provider Name:			RFB Cellular, Inc., d/b/a Cellular One of Northeast Michigan				
For period:			Oct-01				
Prepared by:			Sean Burke				
PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Alcona County	5/23/00	Jan-00	CAS				Phase I Deployed
Alger County	4/9/01	Feb-01	NCAS				MSAG Entry
Alpena County	8/1/00	Jun-00	CAS				Phase I Deployed
CCE; Cheboygan County	9/1/00	Feb-01	NCAS				Data Collection
Chippewa County	4/11/01	Feb-01	NCAS				Data Collection
Crawford County	2/23/01	Jan-00	CAS				Phase I Deployed
Delta County	9/1/00	Feb-01	NCAS				Data Collection
Luce Co (Negaunee R.D.)	2/23/01	Feb-01	NCAS				Data Collection
Mackinac Co (Neg. R.D.)	1/26/01	Feb-01	NCAS				Waiting Trunk Order
Schoolcraft Co (Neg R.D.)	6/7/01	Feb-01	NCAS				Data Collection
Montmorency County	3/14/01	Jan-00	CAS				Phase I Deployed
Oscoda County	4/10/01	Jan-00	CAS				Phase I Deployed
Otsego County	12/14/99	Jan-00	CAS				Phase I Deployed
Presque Isle County	3/14/01	Jan-00	CAS				Phase I Deployed

Michigan Wireless E-911 Service							
Quarterly Status Report							
CMRS Provider Name:			Cingular Wireless				
For period:			Sep-02				
Prepared by:			Rob Seawright -- Req. Asst. Mgr. Emergency Services				
PSAP	Request Date Phase I	Proj/Actual Phase I *	Phase I Solution	Request Date Phase II	Proj/Actual Phase II *	Phase II Solution*	Deployment Status
Genesee Co. ETSB	9/1/00	3/1/01	NCAS - Intra	3/8/02		TDOA/EOTD	Live Phase 1
Genesee Co. - City of Flint	12/6/00	7/19/01	NCAS - Intra			TDOA/EOTD	Live Phase 1
Lapeer	9/1/00	4/26/01	NCAS - Intra			TDOA/EOTD	Live Phase 1
Livingston	11/17/00	2/8/02	NCAS - Intra			TDOA/EOTD	Live Phase 1
Macomb	9/1/00	10/17/01	NCAS - Intra			TDOA/EOTD	Live Phase 1
Monroe	4/10/02	5/22/02	NCAS - Intra			TDOA/EOTD	Live Phase 1
Oakland	7/19/00		NCAS - Intra			TDOA/EOTD	PSAP has put deployment on hold.
Shiawassee	6/21/00	7/12/01	NCAS - Intra			TDOA/EOTD	Live Phase 1
St. Clair	3/6/01	1/4/02	NCAS - Intra			TDOA/EOTD	Live Phase 1
Washtenaw	9/1/00	2/9/01	NCAS - Intra			TDOA/EOTD	Live Phase 1
Wayne -- CWW	9/11/00	6/27/02	NCAS - Intra			TDOA/EOTD	Live Phase 1
Wayne -- City of Detroit	11/2/00	11/30/01	NCAS - Intra			TDOA/EOTD	Live Phase 1
Wayne -- CEW	4/10/01	8/21/02	NCAS - Intra			TDOA/EOTD	Live Phase 1
Wayne -- Downriver Mutual Aid	4/10/01	6/12/02	NCAS - Intra			TDOA/EOTD	Live Phase 1
							*TDOA for TDMA technology, EOTD for GSM technology.
MI RSA-5							
Benzie	6/27/00	4/9/02	NCAS - Xypoint				Live Phase I (Switched by Dobson Comm.)
Lake	7/25/00	4/9/02	NCAS - Xypoint				Live Phase I (Switched by Dobson Comm.)
Leelanau	12/4/00	3/19/02	NCAS - Xypoint				Live Phase I (Switched by Dobson Comm.)
Manistee	7/24/00	3/19/02	NCAS - Xypoint				Live Phase I (Switched by Dobson Comm.)
Mason	8/19/02	8/19/02	NCAS - Xypoint				Live Phase I (Switched by Dobson Comm.)
Missaukee	11/8/00	3/19/02	NCAS - Xypoint				Live Phase I (Switched by Dobson Comm.)
Osceola	9/1/00	4/25/02	NCAS - Xypoint				Live Phase I (Switched by Dobson Comm.)
Wexford	7/13/00	3/19/02	NCAS - Xypoint				Live Phase I (Switched by Dobson Comm.)

Michigan Wireless E-911 Service							
Quarterly Status Report							
		CMRS Provider Name:	Sprint PCS				
		For period:	Apr-02				
		Prepared by:	Becky Garten				
PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Albion DPS	11/28/01	Nov-02	NCAS				Did not have sites when they applied. We now have one site in Albion. I am process cell data.
Allegan County Central	1/15/01	Aug-02	NCAS				Translations issue with our SS7 signaling has been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks
Bay County Central	9/8/00	Aug-02	NCAS				Translations issue with our SS7 signaling has been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trucks
Branch Co. 911 Central	3/29/01						Call routing sent 10/17/01. PSAP has been contacted many times and has not returned it. Rescind letter sent 2/12/02. PSAP did not respond to letter.
Calhoun County Central & City of Battle Creek	4/1/01	Sep-02	NCAS				Call routing returned. Ordering panis from LEC
Clinton Co 911 Central	10/1/00	May-02	CAS				System testing started 4/18/02. Drive testing to be complete by May 1, 2002.
Conf. of Eastern Wayne	4/19/01						PSAP will not start review of call routing until Downriver is launched.
Conf. of Western Wayne	9/19/00		NCAS				Currently in Call Routing. Net Recs projected to be done in May. Will deploy after Cingular.
Detroit P.D.	3/26/01						PSAP has been nonresponsive to Call Routing. Sent rescind letter 2/12/02. PSAP called 3/18/02 asking not to be rescinded, but has not returned call routing.
Downriver Mutual Aid 911	4/16/01						Still in call routing.
East Lansing P.D.	4/19/01	Aug-02	NCAS				been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks are in.
Eaton County Central	9/8/00	Sep-02					Net recs currently under development.
Flint Emergency 911 Ctr.	3/23/01	Aug-02	NCAS				been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks are in.
Genesee Co. Comm Ctr.	9/1/00	Aug-02	NCAS				been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks are in.
Grand Rapids P.D.	5/14/01						Problems in call routing. Working with PSAP for resolution.
Ingham County (inc. Lansing)	5/1/01	Aug-02	NCAS				been determined. Trunks will be reordered as CAMA. Testings will be rescheduled once trunks are in.
Ionia County Central	1/1/00	Aug-02	NCAS				Translations issue with our SS7 signaling has been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks
Iosco County Central	2/27/02						Possible coverage. Spoke with Jim Twarog on 3/1/02, he told me that we had a site under construction. Have not been confirmed.
Jackson County Sheriff	4/3/01	Aug-02	NCAS				Translations issue with our SS7 signaling has been determined. Trunks will be reordered as CAMA. Testings will be rescheduled once trunks
Kalamazoo County Sherif	3/26/01						PSAP equipment will not be upgraded until beginning of 2003.

Kalkaska County Sheriff	4/9/01					Determining coverage.
Kent County including the City of Grand Rapids & MSP Rockford Post	6/8/01					Call routing shows calls going to Michigan State Police, Rockford Post. Rockford Post is not Phase 1 capable. Working with PSAP.
Lapeer County E911	9/1/00	Aug-02	NCAS			Translations issue with our SS7 signaling has been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks
Lenawee County Sheriff	1/15/01	Aug-02	NCAS			been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks are in.
Macomb County Central	9/1/00	Aug-02	NCAS			Translations issue with our SS7 signaling has been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks
City of Marshall	11/14/01					Did not have coverage when they applied. As of 3/27/02 we have coverage. Preparing maps for call routing.
Midland County Central	9/1/00	Aug-02	NCAS			Translations issue with our SS7 signaling has been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks
Monroe County Central	9/1/00					Call routing has not been returned by PSAP.
Muskegon County Central	2/13/01	Aug-02	NCAS			been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks are in.
Oakland County	8/16/00					Request on hold per request from PSAP.
Ottawa County Central	9/1/00	Aug-02	NCAS			been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks are in.
Saginaw County 911	9/1/00	Aug-02	NCAS			been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks are in.
Shiawassee County Central	7/6/00	May-02	CAS			System testing started 4/16/02. Found that panis had not been loaded at LEC. Will reschedule testings before end of April.
St. Clair County	3/16/01	Aug-02	NCAS			Translations issue with our SS7 signaling has been determined. Trunks will be reordered as CAMA. Testings will be rescheduled once trunks
Van Buren County Sheriff	4/30/01	Aug-02	NCAS			been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks are in.
Washtenaw County Central	9/1/00	Aug-02	NCAS			been determined. Trunks will be reordered as CAMA. Testing will be rescheduled once trunks are in.