

Local Agency Programs (LAP) FY 2005 Project Planning Guide

TS&L Or <u>Pre G.I.</u>	<u>PROGRAM MATERIAL</u>	<u>SUBMIT G.I. PACKAGE</u>	<u>APPROX G.I. DATE</u>	<u>ROW, Att. B, FINAL PLANS, PROP & EST</u>	<u>MYLARS TO LAP</u>	<u>ADVERTISE DATE 5 WEEK</u>	<u>LETTING DATE</u>	<u>COMMISSION MEETING (TENTATIVE) THURSDAY</u>	<u>AD BOARD MEETING (1ST & 3RD TUESDAY)</u>
--	------------------------------------	---	--	--	---------------------------------	---	--------------------------------	---	--

04/02/04 F	04/30/04 F	05/14/04 F	06/11/04 F	07/23/04 F	08/13/04 F	08/20/04 F	10/01/04 F	10/28/04	11/02/04 ⁺
05/07/04 F	06/04/04 F	06/18/04 F	07/16/04 F	08/27/04 F	09/17/04 F	09/24/04 F	11/05/04 F	11/18/04	12/07/04 ⁺
06/04/04 F	07/02/04 F	07/16/04 F	08/13/04 F	09/24/04 F	10/15/04 F	10/22/04 F	12/03/04 F	01/27/05	01/04/05 ⁺
07/09/04 F	08/06/04 F	08/20/04 F	09/17/04 F	10/22/04 F	*11/17/04 W	*11/24/04 W	01/07/05 F	01/27/05	02/01/05 ⁺
08/06/04 F	09/03/04 F	09/17/04 F	10/15/04 F	*11/16/04 T	*12/15/04 W	*12/22/04 W	02/04/05 F	02/24/05	03/01/05 ⁺
09/03/04 F	10/01/04 F	10/15/04 F	11/12/04 F	*12/20/04 M	01/14/05 F	01/21/05 F	03/04/05 F	03/24/05	04/05/05 ⁺
10/01/04 F	10/29/04 F	11/12/04 F	12/10/04 F	01/21/05 F	02/11/05 F	02/18/05 F	04/01/05 F	04/28/05	05/03/05 ⁺
11/05/04 F	12/03/04 F	12/17/04 F	01/14/05 F	! 02/23/05 W	03/18/05 F	03/25/05 F	05/06/05 F	05/26/05	06/07/05 ⁺
12/03/04 F	*12/29/04 W	01/14/05 F	02/11/05 F	! 03/23/05 W	04/15/05 F	04/22/05 F	06/03/05 F	06/23/05	07/05/05 ⁺
01/07/05 F	02/04/05 F	02/18/05 F	03/18/05 F	! 04/27/05 W	05/20/05 F	05/27/05 F	07/08/05F	07/28/05	08/02/05 ⁺
02/04/05 F	03/04/05 F	03/18/05 F	04/15/05 F	05/27/05 F	06/17/05 F	06/24/05 F	08/05/05 F	08/25/05	09/06/05 ⁺
03/11/05 F	04/08/05 F	04/22/05 F	05/20/05 F	07/01/05 F	07/22/05 F	07/29/05 F	09/09/05 F	09/22/05	10/04/05 ⁺
04/08/05 F	05/06/05 F	05/20/05 F	06/17/05 F	07/29/05 F	08/19/05 F	08/26/05 F	^10/07/05 F	TBD	TBD
05/06/05 F	06/03/05 F	06/17/05 F	07/15/05 F	08/26/05 F	09/16/05 F	09/23/05 F	^11/04/05 F	TBD	TBD
06/03/05 F	07/01/05 F	07/15/05 F	08/12/05 F	09/23/05 F	10/14/05 F	10/21/05 F	^12/02/05 F	TBD	TBD

1) All bridge projects (bridge replacement and major rehabilitation regardless of funding) require a Type, Size and Location (TS&L) submittal.

Plan05gd.doc 10/12/2004

2) Projects that may require an Environmental Assessment, Program Material must be submitted at least six months prior to advertisement date.

3) Discuss with appropriate staff engineer of Local Agency Programs.

4) Reconstruction (4R) projects on the National Highway System (NHS) and over \$5,000,000 in total cost - Plans, Proposal and Estimate must be received two weeks prior to these dates.

5) Mylars are to be sent after Final Plans so that any modifications identified during Final Plan Review can be incorporated. Mylars are due one week before project Advertisement Date.

6) *: Date adjusted due to holiday. !: Earlier turn in date due to busiest lettings. ^: Letting date not yet confirmed. +: Expedited projects may be moved to earlier dates. TBD: to be determined.