

**2017 Annual Schedule
 Enbridge Line 6B MP 608, Marshall, MI Pipeline Release
 Case No.: 15-1411-CE**

ID	Task Name	Finish	2017													
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
1	Reach 31 RI - Submitted	Thu 1/12/17	◆ 1/12													
2	CSM - January 2017 - Submitted	Thu 1/19/17	◆ 1/19													
3	Reach 32 RI	Thu 2/23/17		◆ 2/23												
4	Reach 33 RI	Thu 3/30/17				◆ 3/30										
5	Reach 34 RI	Thu 4/27/17					◆ 4/27									
6	Reach 35 RI	Thu 5/25/17						◆ 5/25								
7	Reach 36 RI	Thu 6/29/17							◆ 6/29							
8	CSM - July 2017	Tue 7/25/17								◆ 7/25						
9	Reach 37 RI	Thu 7/27/17								◆ 7/27						
10	Reach 38 RI	Thu 8/24/17									◆ 8/24					
11	Reach 39 RI	Thu 9/28/17										◆ 9/28				
12	Reach 40 RI	Thu 10/26/17											◆ 10/26			
13	Reach 41 RI	Thu 12/7/17														◆ 12/7