

June Through September 2018 - Projected & Actual Milestone Dates						
Project Name	Project Status	If Applicable, County Impacted Within Watershed	Project Milestone	Projected Date	Actual Date	Comments
RM-REG-FY12-MI-Monroe County Lake Erie Coastal Update-C	Active	NA	Preliminary	6/26/2018		
RM-REG-FY12-MI-Oceana County Lake Michigan Coastal Update-C	Active	NA	Preliminary	6/30/2018		
RM-REG-FY12-MI-Mason County Lake Michigan Coastal Update-C	Active	NA	Preliminary	6/30/2018		
RM-REG-FY11-FY17-MI-Gladwin County Revised Preliminary & Risk MAP Deployment (08-05-36453)-O-CW	Active	NA	Effective	8/2/2018		POP Expired, Re-funded under SO3.
Leelanau County, MI (Countywide DFIRM)	Active	NA	Effective	8/28/2018		TO POP Expired, refunded SO3.
Grand Traverse County, MI (Countywide DFIRM)	Active	NA	Effective	8/28/2018		POP expired, refunded SO3.

* No UFDs Currently Projected

Legend

▲ Levee Physical Map Revision*

○ Physical Map Revision*

● Scoping Excluding Coastal Area

■ Coastal Regulatory Product

▨ RiskMAP Watershed Production

▨ RiskMAP Discovery

■ Multiple Watershed Production Schedules



■ Effective County (Map Mod)

■ Effective County (Risk Map)

■ Letter of Final Determination Issued County

■ Preliminary Map County

■ Ongoing Project Coordination



Note: Projections and project data do change frequently. For the latest data and to see all Region V projects please see the Region 5 Project Tracker Spreadsheet or obtain a copy from the RSC.
 *See Region 5 Project Tracker Spreadsheet for all applicable Physical Map Revisions and Levee Physical Map Revisions in each county.