

2012 Michigan HIT Dashboard

Date: April 19, 2012

Milestones or Measures depending on program type

Michigan Health Information Network (MiHIN)		
Milestone	Status	Notes
Governance Created & Implemented	Green	Development of Qualified Data Sharing Organization and Data Sharing Agreements developed and soon to be executed.
Technology Purchased and Implemented	Green	Final acceptance testing underway for full production.
Integration with State of Michigan HIE (SOMHIE)	Green	The State of Michigan and sub-states except one have done some type of limited form of testing, full in production as a next step.
Connect Sub-State HIEs to MiHIN Shared Services	Green	Dependent on Implementation and sub-state HIE progress
Follow up MU Reporting for public health in production using the Michigan HIE model in full production.	Yellow	Targeted for 2nd Qrt 2012, April, 27th
Statewide HIE Available to Every MI Provider	Green	Funding for 5 sub-state HIEs has been approved by the ONC with one other proposal about to be sent to ONC.
Planning for Second Phase of Technology	Green	Planning underway for Health Provider Directory and about to commence for Immunization Query
Financial Sustainability Identified & Implemented	Green	Use case specific planning is underway and business plan development

State of Michigan (SOM) HIE						
Measure	Updated 4/15/12 - monthly			Status	Notes	Trend
	Previous	Current	Goal			
# of Eligible Professionals meeting MU for Public Health	2012	2109	5000	Green	Includes Immunization and Syndromic Surveillance: Working on new goals	 Chart
# of Eligible Hospitals meeting MU for Public Health	72	73	100	Green	Includes Immunization and Syndromic Surveillance. Denominator: approximately 174: Working on new goals	 Chart
Data sharing through a connection with MiHIN Shared Services				Green	Connectivity planning is underway and hinges on MiHIN implementation	

Sub-State HIEs						
Measure	Updated 3/30/12 - quarterly			Status	Notes	Trend
	Previous	Current	Goal			
# of MI providers utilizing sub-state HIEs services	4456	4832	10000	Green	Measures 6 sub-state HIEs operating in MI: Working on new goals	 Chart
# of hospital laboratories connected (providing data) to a sub-state HIE	46	47	60	Green	Measures 6 sub-state HIEs operating in MI: Working on new goals	 Chart
# of providers meeting HIE specific MU criteria by utilizing sub-state HIE capabilities.	1737	2083	4832	Green	Measures 6 sub-state HIEs operating in MI: Working on new goals	 Chart
# of hospitals/health systems meeting HIE specific MU by utilizing sub-state HIE capabilities:	44	57	60	Green	Measures 6 sub-state HIEs operating in MI: Working on new goals	 Chart

Medicaid EHR Incentive Program						
Updated 3/15/12 - monthly						
Measure	Previous	Current	Goal	Status	Notes	Trend
# of Eligible Professionals receiving Medicaid Incentives	851	911	4,787	Green	Goal has been updated	 Chart
# of Eligible Hospitals receiving Medicaid Incentives	70	73	130	Green	Goal remains unchanged	 Chart
Amount of Federal Medicaid Incentive Funding Expended	\$75,863,874	\$78,896,063	\$250 million	Green	Goal has been updated	 Chart

Michigan Center for Effective IT Adoption (M-CEITA)						
Updated 4/15/12 - monthly						
Measure	Previous	Current	Goal	Status	Notes	Trend
# of Providers Signed Up to Use M-CEITA Services	4,104	4,116	3,724	Green	M-CEITA has exceeded our goal to reach 3,724 providers by 12.31.2011. This represents full enrollment for M-CEITA subsidized services	 Chart
# of Providers Go-Live on EHRs	2,094	2,129	3,724	Green	M-CEITA exceeded our previous goal to reach 1,700 M2s by 12.31.2011. New goal reflects the total goal for end of program in 2014.	 Chart
# of Providers Reaching Meaningful Use	292	302	3,724	Green	Working with ONC, M-CEITA has set a goal of 40% to M3 by 12/31/2012.	 Chart

Beacon Community Collaborative		Updated 4/15/12 - monthly	
Milestone	Status	Notes	Trend
Clinical Transformation	Green	Activities include: 47 practice sites (36 min required), 121 PCPs, 17,977 diabetic patients (4000 min required), 183,208 total patients affiliated with Beacon practices for CT intervention engaged to date. Patient health navigators for patient engagement (roll-out of 5 PHNs w/660 patients referred to date). ED intervention launched at one hospital 2-2012; 1800 patients tested for A1C levels, 30% pre-diabetic and diabetic. Second hospital ED intervention planned for 5-2012, third hospital planned for 7-2012. eRx initiative launched Q1 at retail pharmacy sites; study results pending. Quarterly practice meeting for CME documentation.	↑
Information Technology and Exchange	Yellow	Activities include: HIE implementation work on track, began on-boarding discussions and SOW development with EMR/EHR vendors, working on collecting data samples from HIE Participants. Continue distribution of HIE Participation Agreement to stakeholders & participants. However to date received 10 executed HIE Participation Agreements (22 practice sites/59 physicians), Privacy and Security finalizing Policies & Procedures.	↔
Evaluation & Measurement	Green	Activities include: deploying measures and survey tools, reporting quarterly, building environment for data housing.	↑
Communications & Outreach	Green	1) Starting graphic development activities and online presence to support BeaconLink2Health. Additional media coverage for BeaconLink2Health: online article on detnews.com. 2) In addition we currently have ongoing support for txt4health including numerous national-level webinars, approximately 20 Project Healthy Living health fairs in April-May, and continued partner support. 3) Planning communications and outreach activities to support the newly-launched ED initiative 4) Currently drafting latest version of SEMBC newsletter.	↑
Scalability, Sustainability and Research	Green	Activities include: commencing workgroup, sustainability plan, identify and pursue funding opportunities (submitted proposal under CMS Health Care Innovation Challenge), develop scalability plan.	↑

Midwest Community College HIT Consortium						
Updated 4/15/12 - monthly						
Measure	Previous	Current	Goal	Status	Notes	Trend
Lansing Community College students enrolled	146	187	200	Green	78 have successfully completed the program	↑
Lansing Community College students placed in related jobs or current job expanded	6	9		Green	Voluntary reporting from students	
Macomb Community College students enrolled	359	370	300	Green	Students enrolled are total students for the program to date. 239 graduates.	↑
Macomb Community College students placed in related jobs or current job expanded	44	48		Green	Voluntary reporting from students	
Delta College students enrolled	249	275	300	Green	56 have successfully completed the program	↑
Delta College students placed in related jobs or current job expanded	4	4		Green	Voluntary reporting from students	
Wayne Community College students enrolled	333	133	300	Green	93 Successfully Completed the program	↔
Wayne Community College students placed in related jobs or current job expanded	7	17		Green	Voluntary reporting from students	

KEY:	Green: Progress Being Made, On Target, No Significant Barriers
	Yellow: Moderate Progress, Behind Target, Barriers With Mitigation Strategy Identified & Implementing Corrective Action Successfully
	Red: No Progress, Significantly Behind Target, Barriers Without Mitigation Strategy, Unsuccessful Corrective Action


references:

- * # of providers: [2009 MDCH Survey of Physicians - MDs & DOs only providing active care](#)
- * # of hospitals: [Licensing and Regulatory Affairs - includes all acute care, CAH, LTC Hospitals](#)
- * # of independent reference & hospital laboratories - CLIA 7,100 total labs in state ***needs further work to refine #***

State of Michigan Health Information Exchange Data History

of Eligible Professionals meeting MU for Public Health


Sep-11	413
Oct-11	422
Nov-11	480
Dec-11	537
Jan-12	1276
Feb-12	1424
Mar-12	2012
Apr-12	2109
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	



[Back to Dashboard](#)

State of Michigan Health Information Exchange Data History

Sep-11	42
Oct-11	46
Nov-11	50
Dec-11	56
Jan-12	60
Feb-12	60
Mar-12	72
Apr-12	73
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

Sub-State HIEs Data History

of MI providers utilizing sub-state HIEs services

Jun-11	4195
Sep-11	4295
Dec-11	4456
Apr-12	4832
Jul-12	<input type="text"/>
Oct-12	
Jan-13	




[Back to Dashboard](#)

Sub-State HIEs Data History

of hospital laboratories connected (providing data) to a sub-state HIE

Jun-11	26
Sep-11	26
Dec-11	46
Apr-12	47
Jul-12	
Oct-12	
Jan-13	




[Back to Dashboard](#)

Sub-State HIEs Data History

of providers meeting HIE specific MU criteria by utilizing sub-state HIE capabilities.

Jun-11	169
Sep-11	216
Dec-11	1737
Apr-12	2083
Jul-12	
Oct-12	
Jan-13	




[Back to Dashboard](#)

Sub-State HIEs Data History

of hospitals/health systems meeting HIE specific MU by utilizing sub-state HIE capabilities

Jun-11	24
Sep-11	24
Dec-11	44
Mar-12	57
Jun-12	
Sep-12	
Dec-12	




[Back to Dashboard](#)

Medicaid Electronic Health Records Incentives Data History

of Eligible Professionals receiving Medicaid Incentives

Sep-11	155
Oct-11	287
Dec-11	417
Jan-12	453
Feb-12	719
Mar-12	851
Apr-12	911
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

Medicaid Electronic Health Records Incentives Data History

of Eligible Hospitals receiving Medicaid Incentives

Sep-11	5
Oct-11	13
Dec-11	54
Jan-12	59
Feb-12	59
Mar-12	70
Apr-12	73
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

Medicaid Electronic Health Records Incentives Data History

Amount of Federal Medicaid Incentive Funding Expended

Sep-11	\$9,572,057
Oct-11	\$19,068,446
Dec-11	\$55,301,023
Jan-12	\$59,743,369
Feb-12	65317954
Mar-12	75863874
Apr-12	\$78,896,063
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

Michigan Center for Effective IT Adoption (M-CEITA) Data History

of Providers Signed Up to Use M-CEITA Services

Sep-11	2,695
Oct-11	2,786
Dec-11	3,821
Jan-12	4,023
Feb-12	4,087
Mar-12	4,104
Apr-12	4,116
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

Michigan Center for Effective IT Adoption (M-CEITA) Data History

of Providers Go-Live on EHRs

Sep-11	736
Oct-11	859
Dec-11	1,324
Jan-12	1985
Feb-12	2057
Mar-12	2094
Apr-12	2,129
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

Michigan Center for Effective IT Adoption (M-CEITA) Data History

of Providers Reaching Meaningful Use

Sep-11	5
Oct-11	12
Dec-11	84
Jan-12	175
Feb-12	232
Mar-12	292
Apr-12	302
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	



[Back to Dashboard](#)