

## CHECKLIST TO DESIGNATE AREAS OF EVALUATION FOR REQUESTS FOR PROPOSAL (RFP)

MDOT PROJECT MANAGER			JOB NUMBER (JN)	CONTROL SECTION (CS)
PROJECT DESCRIPTION				
ESTIMATED COST PER JN			<b>CONSULTANT:</b> Provide only checked items below in proposal.	
ESTIMATED HOURS PER JN				
Check the appropriate Tier in the box below				
<b>TIER I</b> (\$25,000-\$99,999)	<b>TIER II</b> (\$100,000-\$250,000)	<b>TIER III</b> (>\$250,000)	<b>MDOT PROJECT MANAGER:</b> Check all items to be included in RFP.  WHITE = REQUIRED GRAY SHADING = OPTIONAL	
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	Understanding of Service	
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<i>Innovations</i>	
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<i>Safety Program</i>	
N/A	<input type="checkbox"/>	<input type="checkbox"/>	Organization Chart	
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	Qualifications of Team	
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	Past Performance	
Not required as part of official RFP	Not required as part of official RFP	<input type="checkbox"/>	Quality Assurance/Quality Control	
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<b>Location:</b> The percentage of work performed in Michigan will be used for all selections unless the project is for on-site inspection or survey activities, then location should be scored using the distance from the consultant office to the on-site inspection or survey activity.	
N/A	N/A	<input type="checkbox"/>	Presentation	
N/A	N/A	<input type="checkbox"/>	Technical Proposal (if Presentation is required)	
3 pages (MDOT forms not counted) <b>(No Resumes)</b>	7 pages (MDOT forms not counted)	19 pages (MDOT forms not counted)	<b>Total maximum pages for RFP not including key personnel resumes</b>	

The Michigan Department of Transportation (MDOT) is seeking professional services for the project contained in the attached scope of services.

If your firm is interested in providing services, please indicate your interest by submitting a Proposal, Proposal/Bid Sheet or Bid Sheet as indicated below. The documents must be submitted in accordance with the latest "Consultant/Vendor Selection Guidelines for Service Contracts" and "Guideline for Completing a Low Bid Sheet(s)", if a low bid is involved as part of the selection process. **Referenced Guidelines are available on MDOT's website under Doing Business > Vendor/Consultant Services > Vendor/Consultant Selections.**

## RFP SPECIFIC INFORMATION

BUREAU OF HIGHWAYS

BUREAU OF TRANSPORTATION PLANNING \*\*

OTHER

THE SERVICE WAS POSTED ON THE ANTICIPATED QUARTERLY REQUESTS FOR PROPOSALS

NO

YES

DATED \_\_\_\_\_

THROUGH \_\_\_\_\_

**Prequalified Services** – See page \_\_\_ of the attached Scope of Services for required Prequalification Classifications.

**Non-Prequalified Services** - If selected, the vendor must make sure that current financial information, including labor rates, overhead computations, and financial statements, if overhead is not audited, is on file with MDOT's Office of Commission Audits. This information must be on file for the prime vendor and all sub vendors so that the contract will not be delayed. **(Form 5100J Required with Proposal)**

**Qualifications Based Selection** – Use Consultant/Vendor Selection Guidelines

**For all Qualifications Based Selections**, the section team will review the information submitted and will select the firm considered most qualified to perform the services based on the proposals. The selected vendor will be contacted to confirm capacity. Upon confirmation, that firm will be asked to prepare a priced proposal. Negotiations will be conducted with the firm selected.

**\*\*For RFP's that originate in Bureau of Transportation Planning only**, a priced proposal must be submitted at the same time as, but separate from, the proposal. Submit directly to the Contract Administrator/Selection Specialist, Bureau of Transportation Planning **(see address list, page 2)**. The priced proposal must be submitted in a sealed envelope, clearly marked **"PRICE PROPOSAL."** The vendor's name and return address **MUST** be on the front of the envelope. The priced proposal will only be opened for the highest scoring proposal. Unopened priced proposals will be returned to the unselected vendor(s). Failure to comply with this procedure may result in your priced proposal being opened erroneously by the mail room.

**For a cost plus fixed fee contract**, the selected vendor must have a cost accounting system to support a cost plus fixed fee contract. This type of system has a job-order cost accounting system for the recording and accumulation of costs incurred under its contracts. Each project is assigned a job number so that costs may be segregated and accumulated in the vendor's job-order accounting system.

**Qualifications Review / Low Bid** - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions for additional information.

For Qualification Review/Low Bid selections, the selection team will review the proposals submitted and post the date of the bid opening on the MDOT website. The notification will be posted at least two business days prior to the bid opening. Only bids from vendors that meet proposal requirements will be opened. The vendor with the lowest bid will be selected. The selected vendor may be contacted to confirm capacity.

**Best Value** - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions below for additional information. The bid amount is a component of the total proposal score, not the determining factor of the selection.

**Low Bid** (no qualifications review required - no proposal required.) See Bid Sheet Instructions below for additional instructions.

## BID SHEET INSTRUCTIONS

A bid sheet(s) must be submitted in accordance with the "Guideline for Completing a Low Bid Sheet(s)" (available on MDOT's website). The Bid Sheet(s) is located at the end of the Scope of Services. Submit bid sheet(s) separate from the proposal, to the address indicated below. The bid sheet(s) must be submitted in a sealed manila envelope, clearly marked **"SEALED BID."** The vendor's name and return address **MUST** be on the front of the envelope. Failure to comply with this procedure may result in your bid being opened erroneously by the mail room and the bid being rejected from consideration.

**PROPOSAL SUBMITTAL INFORMATION**

REQUIRED NUMBER OF COPIES FOR PROJECT MANAGER	PROPOSAL/BID DUE DATE	TIME DUE
---	-----------------------	----------

**PROPOSAL AND BID SHEET MAILING ADDRESSES**

Mail the multiple proposal bundle to the MDOT Project Manager or Other indicated below.

MDOT Project Manager

MDOT Other

Mail one additional stapled copy of the proposal to the Lansing Office indicated below.

Lansing Regular Mail	OR	Lansing Overnight Mail
Secretary, Contract Services Div - B470 Michigan Department of Transportation PO Box 30050 Lansing, MI 48909		Secretary, Contract Services Div - B470 Michigan Department of Transportation 425 W. Ottawa Lansing, MI 48933
Contract Administrator/Selection Specialist Bureau of Transportation Planning B470 Michigan Department of Transportation PO Box 30050 Lansing, MI 48909		Contract Administrator/Selection Specialist Bureau of Transportation Planning B470 Michigan Department of Transportation 425 W. Ottawa Lansing, MI 48933

**GENERAL INFORMATION**

Any questions relative to the scope of services must be submitted by e-mail to the MDOT Project Manager. Questions must be received by the Project Manager at least four (4) working days prior to the due date and time specified above. All questions and answers will be placed on the MDOT website as soon as possible after receipt of the questions, and at least three (3) days prior to the RFP due date deadline. The names of vendors submitting questions will not be disclosed.

MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply. The participating DBE firm, as currently certified by MDOT’s Office of Equal Opportunity, shall be listed in the Proposal

The following two American Recovery and Reinvestment Act of 2009 (ARRA) notifications, **ARRA MONTHLY EMPLOYMENT REPORTS** and **REQUIRED CONTRACT PROVISIONS TO IMPLEMENT AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) SECTIONS 902 AND 1515**, are attached to this Request For Proposal for your understanding. These two notifications are only applicable for those projects/contracts funded with ARRA funds and will be included in contract Exhibits.

**MDOT FORMS REQUIRED AS PART OF PROPOSAL SUBMISSION**

- 5100D** – Request for Proposal Cover Sheet
- 5100G** – Certification of Availability of Key Personnel
- 5100I** – Conflict of Interest Statement
- 5100J** - Consultant Data and Signature Sheet (Required only for Non-Prequalified Work)

**(These forms are not included in the proposal maximum page count.)**

**Notification**  
**ARRA MONTHLY EMPLOYMENT REPORTS**  
**Note: This Notification is only applicable for those projects/contracts funded with ARRA funds. If you have questions, please contact MDOT Contract Services Division at (517) 335-0071.**

The American Recovery and Reinvestment Act of 2009 (ARRA), requires states receiving stimulus funds for highway projects to provide monthly reports to the Federal Highway Administration (FHWA) regarding the number of employees of the prime contractors, all-tier subcontractors and consultants on ARRA funded projects.

The cost for complying with this Notification must be borne by the prime contractor, and all-tiers of subcontractors and consultants, as part of their overhead and is deemed to be included in the payments made under this contract.

Within 10 days after the end of each month in which work is performed on this contract, all prime contractors and consultants must provide the Engineer a monthly report on MERS at <https://sso.state.mi.us/> providing employment information on each ARRA project, which will include, for work performed in that preceding month:

- The total number of employees who performed work on this contract.
- The total number of hours worked by employees who performed work on this contract.
- The total wages of employees who performed work on this contract.

*Prime Consultants are responsible for reporting on all subconsultants' employment information in MERS, as the sub consultants will not have access to do so.*

In addition, the prime contractor must provide a total payment amount made to any subcontractor who is a certified DBE in that preceding month.

This Notification shall be included as a part of each subcontract executed by the prime contractor, and all-tiers of subcontractors and consultants.

If necessary to conform to guidance provided by FHWA concerning the ARRA reporting requirements, the prime contractor, and all-tiers of subcontractors and consultants will revise their reporting as directed by the Engineer.

**Failure to comply with the reporting requirements under ARRA would jeopardize the Department's continued receipt of ARRA funding.**

**Accordingly, if a contractor or any-tier of subcontractor or consultant fails to comply with this Notification, the Department may withhold contract payments until compliance is achieved. If the Department is compelled to incur costs because of such a breach, the amount of those costs may be deducted from payments otherwise to be made under this contract. Additional sanctions may include reduction or elimination of prequalification ratings and removal of bidding privileges.**

**NOTIFICATION**  
**REQUIRED CONTRACT PROVISIONS TO IMPLEMENT AMERICAN**  
**RECOVERY AND REINVESTMENT ACT (ARRA) SECTIONS 902 AND 1515**

**Note: This notification is only applicable for those projects/contracts funded with ARRA funds. If you have questions, please contact MDOT Contract Services Division at (517) 335-0071.**

In accordance with requirements under section 902 of the American Recovery and Reinvestment Act of 2009 (ARRA), the following language is made a part of this contract and is to be made a part of all tier subcontracts or consultant contracts:

The U.S. Comptroller General and his representatives have the authority:

- (1) To examine any records of the contractor or any of its subcontractors, or any State or local agency administering such contract, that directly pertain to, and involve transactions relating to, the contract or subcontract; and
- (2) To interview any officer or employee of the contractor or any of its subcontractors, or of any State or local government agency administering the contract, regarding such transactions.

The Comptroller General and his representatives have the authority and rights provided under Section 902 of the ARRA with respect to this contract. As provided in section 902, nothing in section 902 shall be interpreted to limit or restrict in any way any existing authority of the Comptroller General.

In accordance with the requirements of section 1515(a) of the ARRA any representatives of the Inspector General have the authority:

- (1) To examine any records of the contractor or grantee, any of its subcontractors or sub-grantees, or any State or local agency administering such contract, that pertain to, and involve transactions relating to the contract, subcontract, grant, or sub-grant; and
- (2) To interview any officer or employee of the contractor, grantee, sub-grantee or agency regarding such transactions.

Nothing set forth in section 1515 of the ARRA shall be interpreted to limit or restrict in any way any existing authority of an inspector general.

# Michigan Department of Transportation

## SCOPE OF SERVICE FOR DESIGN SERVICES

**CONTROL SECTION(S):** 73112

**JOB NUMBER(S):** 105176D

**PROJECT LOCATION:**

The project is located on the Zilwaukee Bridge - I-75 over the Saginaw River, M-13 & GTW Rail Road in the city of Zilwaukee, Buena Vista and Zilwaukee townships.

**PROJECT DESCRIPTION:**

The Zilwaukee Bridge is a multi-span, post-tensioned concrete segmental bridge with modular expansion joints and pot bearings. B03-1 is the northbound structure and B03-2 is the southbound structure. Each of the structures is over 8000 feet long. The work involved in the design of this project consists of a design for the replacement of the pot bearings at the expansion joints and on the piers for the northbound, southbound and ramp structures. The work will include methods for supporting the structures during the removal and replacement of the bearings. The bearings are to be designed for HS-25 loading. The consultant will be required to investigate the possibility of using or modifying the expansion joint bearings from the 2008 bearing replacement contract.

MDOT will make available the 2008 expansion joint pot bearing plans, proposal, and shop drawings. The work will also include plans for deck overlays on each structure, a partial railing replacement and maintaining traffic.

**ANTICIPATED SERVICE START DATE:** June 1, 2010

**ANTICIPATED SERVICE COMPLETION DATE:** June 1, 2011

**PRIMARY PREQUALIFICATION CLASSIFICATION(S):**

Complex Bridge

**Note: The consultant is required to have extensive experience with the design and analysis of concrete segmental structures. Previous experience involving replacing of pot bearings is also recommended.**

**SECONDARY PREQUALIFICATION CLASSIFICATION(S):** None

**DBE REQUIREMENT:** None

## **MDOT PROJECT ENGINEER MANAGER:**

Phil Grotenhuis  
Design Division  
Van Wagoner Building  
425 West Ottawa St.  
P.O. Box 30050  
Lansing, MI 48909  
Phone: 517-335-6778  
Fax: 517-335-2731  
E-mail Grotenhuisp@mi.gov

## **CONSTRUCTION COST:**

The estimated cost of construction is: **\$18,672,000**

The above construction total is the amount of funding programmed for this project. The Consultant is expected to design the project within the programmed amount.

**If at any time the estimated cost of construction varies by more than 5% of the current programmed amount, then the Consultant will be required to submit a letter to the MDOT Project Manager justifying the changes in the construction cost estimate.**

## **REQUIRED MDOT GUIDELINES AND STANDARDS:**

Work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies, and standards (i.e., Road Design Manual, Bridge Design Manual, Bridge Design Guides, Standard Plans, Drainage Manual, Roadside Design Guide, A Policy on Geometric Design of Highways and Streets, Michigan Manual of Uniform Traffic Control Devices, etc.).

NOTE: A process change mandated by federal audit of MDOT's design process puts the Omissions and Errors Check Meeting after the Plan Completion. Please keep this in mind when preparing your schedule. See MDOT Road Design Manual, Chapter 14 – Procedures – Section 14.54 for corroboration. See “For Your Information” contacts at the end of this document for more info or questions.

Consultant is required to use MDOT's current version of Bentley MicroStation for CADD applications. Consultant shall comply with all MDOT CADD standards and file naming conventions.

## **CONSULTANT RESPONSIBILITIES:**

The Consultant must adhere to all applicable OSHA and MIOSHA safety standards, including the appropriate traffic signs for the activities and conditions for this job and perform field operations in accordance with the Department's Personal Protective Equipment (PPE) policy as stated in the MDOT Guidance Document #10118.

The Consultant shall meet with the MDOT Project Manager to review project, location of data sources and contact persons, and review relevant MDOT operations. The Consultant shall review and clarify project issues, data needs and availability, and the sequence of events and team meetings that are essential to complete the design by the project plan completion date. Attention shall be given to critical target dates that may require a large lead time, such as geotechnical requirements, ROW submittal dates, Railroad coordination requirements, utility conflict resolution, local agency meetings, etc.

- A. The Consultant shall retain a project manager who is knowledgeable with and has experience with pot bearings and segmental structures.
- B. Determine if the expansion joint pot bearings from the 2008 contract can be used or modified for use in this contract. Written correspondence describing why or why not the bearings can or can not be used is required.
- C. Prepare required plans, typical cross-sections, details, and specifications required for design and construction.
- D. Compute and verify all plan quantities.
- E. Prepare staging plans and special provisions for maintaining traffic during construction. Coordination is required with an I-75 road reconstruction project just south of the bridge.
- F. Provide solutions to any unique problems that may arise during the design of this project.
- G. The Consultant may be required to provide Design Services during the construction phase of this project. If Construction Assistance is required, then a separate authorization for those services will be issued.
- H. Maintain a Design Project Record which includes a history of significant events (changes, comments, etc.) which influenced the development of the plans, dates of submittals and receipt of information.

- I. If excavation is required, submit the excavation locations which may contain contamination. Project Manager then can proceed in requesting a Preliminary Project Assessment (PPA).
- J. The Consultant shall be required to prepare and submit a CPM network for the construction of this project.
- K. The Consultant representative shall record and submit type-written minutes for all project related meetings to the MDOT Project Manager within two weeks of the meeting. The Consultant shall also distribute the minutes to all meeting attendees. MDOT will provide and distribute official meeting minutes for the Plan Review Meeting.
- L. The Consultant will provide to MDOT at the scheduled submittal dates, copies of the required specifications and plan set materials for distribution by MDOT for all reviews for this project with the exception of The Plan Review. The Consultant shall contact the project manager prior to the submittal dates for the exact number of copies that will be required for submittal. The following is an estimate of the number of copies that will be needed; 30 sets – Pre-OEC, 30 sets - OEC Review.
- M. Prepare and submit electronically (native format or Adobe PDF) any information, calculations, hydraulic studies, or drawings required by MDOT for acquiring any permit (i.e. NPDES, DEQ, etc), approvals (i.e. county drain commission) and related mitigation. MDOT will submit permit requests.
- N. Attend any project-related meetings as directed by the MDOT Project Manager.
- O. Attend information meetings (i.e., public hearings, open houses, etc.) with the public and public officials to assist in responding to concerns and questions. May require the preparation of displays such as maps, marked-up plans, etc.
- P. The Consultant shall assist in the review of utility permit requests, incorporate the information in the design plans, and respond within 2 weeks from receipt of the permit.
- Q. The MDOT Project Manager shall be the official MDOT contact person for the Consultant **and shall be made aware of all communications regarding this project**. The Consultant must either address or send a copy of all correspondence to the MDOT Project Manager. This includes all Subcontractor correspondence and verbal contact records.

- R. The Consultant shall contact the MDOT Project Manager whenever discoveries or design alternatives have the potential to require changes in the scope, limits, quantities, costs, or right-of-way of the project.
- S. Upon request the consultant can view the existing conditions and take measurements by using MDOT's reach-all equipment. A two week notice will be required for use of the reach-all equipment.

## **UTILITIES**

The Consultant shall be responsible for obtaining and showing on the plans the location and names of all existing utilities within the limits of the project. In the course of resolving utility conflicts, the Consultant shall make modifications to the plans or design details and provide assistance as directed by the MDOT Utility Permits Engineer and/or Project Manager. The Consultant shall attend any utility meetings called to ensure that the concerns are addressed on the plans involving utilities. The Consultant shall assist in the review of utility permit requests to ensure compatibility with the project. The Consultant will be responsible for miscellaneous staking of utilities.

## **TRAFFIC CONTROL**

The Consultant shall be responsible for all traffic control required to perform the tasks as outlined in this Scope of Design Services.

## **MDOT PERMITS**

The Consultant shall be responsible for obtaining up to date access permits and pertinent information for tasks in MDOT Right of Way (ROW). This information can be obtained through from Don Hundley at 989-671-1535 Ex 316.

## **MONTHLY PROGRESS REPORT**

On the first of each month, the Consultant Project Manager shall submit a monthly project progress report to the Project Manager.

## **MDOT RESPONSIBILITIES:**

- . Schedule and/or conduct the following:
  - 1. Project related meetings.
  - 2. The Plan Review
  - 3. Utility Meetings.
  - 4. Quantity summary sheets and final item cost estimates.
  - 5. Packaging of plans and proposal.
- . Furnish Special Details and pertinent reference materials.

- . Furnish prints of an example of a similar project and old plans of the area, if available. Furnish the E.A.
- . Obtain all permits for the project as outlined in previous section.
- . Coordinate any necessary utility relocation.
- . Furnish FTP site for software download and instructions for the MDOT Stand Alone Proposal Estimator's Worksheet (SAPW).
- . Electronic files of the existing plans for the bridges.
- . Deck survey elevations at each edge of pavement, bridge centerline and at the barriers.
- . MDOT will make available the 2008 expansion joint pot bearing plans, proposal, and shop drawings. The work will also include plans for deck overlays on each structure, a partial railing replacement and maintaining traffic.
- . MDOT will be responsible for the design of maintaining traffic.

#### **DELIVERABLES:**

The Consultant shall deliver all computer files associated with the project in their native format (spreadsheets, CADD files, GEOPAK files, etc.) on DVD, CD or uploaded to ProjectWise, as directed by the MDOT Project Manager. All CADD/GEOPAK files shall be created and identified with standard MDOT file names as shown in Appendix A of the Road Design Manual. It is the Consultant's responsibility to obtain up to date MicroStation and GEOPAK seed/configuration files necessary to comply with MDOT's CADD standards which are posted to the bulletin board system. When the use of GEOPAK road design software is necessary to develop plans all pay items shall be placed into the CADD file using GEOPAK's Design and Computation Manager so that Quantity Manager can be used to transfer pay item information to SAPW/Trns\*port. Any CADD/GEOPAK files that do not conform to MDOT standards will be returned to the Consultant for correction at the Consultant's expense.

Proposal documents shall be submitted in their native format with standard naming conventions as well as combined into one Adobe PDF file in the sequence specified by MDOT. To provide text search capabilities the combined proposal shall be created by converting native electronic files to PDF. Scanning to PDF is discouraged except in instances where it is necessary to capturing a legally signed document or a hard copy version of a document is all that exists.

Plan files shall be submitted in their native dgn format with standard naming conventions as well as plotted into a combined Adobe PDF file. Plan sheets shall be plotted to Adobe PDF with full text search and level on/off capabilities in half size (11" x 17") formats. A full size title sheet shall be plotted stamped and signed then scanned for inclusion with the Adobe PDF set. The original title sheet will be sent to the MDOT Project Manager.

Stand Alone Proposal Estimator's Worksheet (SAPW) shall be used to generate the txt and csv files necessary for import into the Trns\*port bid letting software. The SAPW files shall be transmitted electronically by the method specified by the MDOT Project Manager. SAPW software is available from MDOT free of charge.

The project construction, removal and profile sheets will require a ratio (scale) of **1:40 (English Units)**.

Other plan sheets that are required for this project shall be completed by the Consultant. These include, but are not limited to the following plan sheets:

- A. The title sheet. MDOT will provide a map of the area on a disk in our workstation format. If the map is not available, MDOT will provide a map that could be used. The Consultant shall be responsible for any revisions to the title sheet and the title sheet and map shall meet MDOT format and layout guidelines.
- B. Note Sheet.
- C. Project specific Special Details.
- D. Construction staging and traffic control plans.
- E. Structure plan(s).

All plans, special provisions, estimates, and other project related items shall meet all MDOT requirements and detailing practices (i.e., format, materials, symbols, patterns, and layout) or as otherwise directed by the Project Manager. All plans, specifications, and other project related items are subject to review and approval by MDOT.

**PROJECT SCHEDULE:**

The Consultant shall use the following events to prepare the proposed implementation schedule as required in the Guidelines for the Preparation of Responses on Assigned Design Services Contracts. These dates shall be used in preparing the Consultant's Monthly Progress Reports.

	<b>MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST</b>	
--	--	--

Please indicate with a check in the box next to each task number whether you believe that task will require consultant involvement on the job. Milestones (a specific event at a point in time) are italicized and underlined. See the [P/PMS Task Manual](#) for more details.

**STUDY (EARLY PRELIMINARY ENGINEERING)**

		P/PMS TASK NUMBER AND DESCRIPTION	DATE TO BE COMPLETED BY
YES	NO		(mm/dd/yyyy)
		<b><u>EPE SCOPING ANALYSIS</u></b>	
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2120 Prepare Traffic Analysis Report	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2130 Prepare Project Justification	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i><u>213M Concurrence by Regulatory Agencies with the Purpose and Need</u></i>	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2140 Develop and Review Illustrative Alternatives	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2155 Request/Perform Safety Analysis	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2160 Prepare and Review EIS Scoping Document	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i><u>211M Public Information Meeting</u></i>	_/_/____
		<b><u>EPE DRAFT ANALYSIS</u></b>	
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2310 Conduct Technical SEE Studies	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2321 Prepare for Aerial Photography	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2322 Finish/Print Aerial Photography	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2330 Collect EPE Geotechnical Data	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2340 Develop and Review Practical Alternatives	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i><u>233M Aerial Photography Flight</u></i>	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2360 Prepare and Review EA or DEIS	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i><u>231M Draft Submission to FHWA</u></i>	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2380 Circulate EA or DEIS	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i><u>232M Public Hearing</u></i>	_/_/____
		<b><u>EPE FINAL ANALYSIS</u></b>	
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2510 Determine and Review Recommended Alternative	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i><u>250M Concurrence by Regulatory Agencies with Recommended Alternatives</u></i>	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2525 Prepare and Review Engineering Report	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2530 Prepare and Review Request for FONSI or FEIS	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i><u>252M Final Submission to FHWA</u></i>	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2550 Obtain FONSI or ROD	_/_/____
		<b><u>CONTAMINATION INVESTIGATION</u></b>	
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2810 Project Area Contamination Survey (PCS)	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	2820 Preliminary Site Investigation (PSI) for Contamination	_/_/____

# MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST

## PRELIMINARY ENGINEERING - DESIGN

		P/PMS TASK NUMBER AND DESCRIPTION	DATE TO BE COMPLETED BY
YES	NO		(mm/dd/yyyy)
		<b><u>DESIGN SCOPE VERIFICATION AND BASE PLAN PREPARATION</u></b>	
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3130 Verify Design Scope of Work and Cost	06/30/2010
	<input checked="" type="checkbox"/>	3310 Prepare Aerial Topographic Mapping	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3320 Conduct Photogrammetric Control Survey	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3321 Set Aerial Photo Targets	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3330 Conduct Design Survey	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3340 Conduct Structure Survey	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3350 Conduct Hydraulics Survey	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3360 Prepare Base Plans	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i>331M Utility Notification</i>	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3361 Review and Submit Preliminary ROW Plans	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i>331M Preliminary ROW Plans Distributed</i>	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3370 Prepare Structure Study	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3375 Conduct Value Engineering Study	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3380 Review Base Plans	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i>332M Base Plan Review (Pre-GI Inspection)</i>	_/_/_/___
	<input checked="" type="checkbox"/>	3390 Develop the Maintaining Traffic Concepts	08/01/2010
		<b><u>PRELIMINARY PLANS PREPARATION</u></b>	
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3510 Perform Roadway Geotechnical Investigation	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3520 Conduct Hydraulic/Hydrologic and Scour Analysis	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3522 Conduct Drainage Study, Storm Sewer Design, and use Structural Best Management Practices	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3530 Conduct Structure Foundation Investigation	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3535 Conduct Structure Review for Architectural and Aesthetic Improvements	_/_/_/___
	<input checked="" type="checkbox"/>	3540 Develop the Maintaining Traffic Plan	09/01/2010
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3551 Prepare/Review Preliminary Traffic Signal Design Plan	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3552 Develop Preliminary Pavement Marking Plan	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3553 Develop Preliminary Non-Freeway Signing Plan	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3554 Develop Preliminary Freeway Signing Plan	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3555 Prepare/Review Preliminary Traffic Signal Operations	_/_/_/___
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3570 Prepare Preliminary Structure Plans	09/1/2010
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3580 Develop Preliminary Plans	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3581 Review and Submit Final ROW Plans	_/_/_/___
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i>351M Final ROW Plans Distributed</i>	_/_/_/___
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3590 Review Preliminary Plans (Hold Plan Review	07/30/2010

		Meeting)	
<input checked="" type="checkbox"/>	<input type="checkbox"/>	352M THE Plan Review (Grade Inspection)	07/30/2010

<b>MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST</b>
--

**PRELIMINARY ENGINEERING - DESIGN (cont'd)**

		P/PMS TASK NUMBER AND DESCRIPTION	DATE TO BE COMPLETED BY
YES	NO		(mm/dd/yyyy)
		<b>UTILITIES</b>	
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3610 Compile Utility Information	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3650 Coordinate RR Involvement for Grade Separations	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3655 Coordinate RR Involvement for At-Grade Crossings	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3660 Resolve Utility Issues	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	360M Utility Conflict Resolution Plan Distribution	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	361M Utility Meeting	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3670 Develop Municipal Utility Plans	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3672 Develop Special Drainage Structures Plans	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3675 Develop Electrical Plans	__/__/__
		<b>MITIGATION/PERMITS</b>	
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3710 Develop Required Mitigation	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3720 Submit Environmental Permit Applications	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3730 Obtain Environmental Permit	__/__/__
		<b>FINAL PLAN PREPARATION</b>	
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3821 Prepare/Review Final Traffic Signal Design Plan	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3822 Complete Permanent Pavement Marking Plan	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3823 Complete Non-Freeway Signing Plan	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3824 Complete Freeway Signing Plan	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3825 Prepare/Review Final Traffic Signal Operations	__/__/__
	<input checked="" type="checkbox"/>	3830 Complete the Maintaining Traffic Plan	12/30/2010
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3840 Develop Final Plans and Specifications	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	380M Plan Completion	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3850 Develop Structure Final Plans and Specifications	12/30/2010
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3870 Hold Omissions/Errors Check (OEC) Meeting	02/30/2011
<input checked="" type="checkbox"/>	<input type="checkbox"/>	387M Omissions/Errors Checks Meeting	02/30/2011
<input type="checkbox"/>	<input checked="" type="checkbox"/>	389M Plan Turn-In	__/__/__
<input type="checkbox"/>	<input checked="" type="checkbox"/>	3880 CPM Quality Assurance Review	__/__/__

# MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST

## PRELIMINARY ENGINEERING – RIGHT OF WAY

		P/PMS TASK NUMBER AND DESCRIPTION	DATE TO BE COMPLETED BY (mm/dd/yyyy)
YES	NO		
		<b><u>EARLY RIGHT OF WAY WORK</u></b>	
<input type="checkbox"/>	<input checked="" type="checkbox"/>	4120 Obtain Preliminary Title Commitments	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	4130 Prepare Marked Final Right Of Way Plans	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i>413M Approved Marked Final ROW</i>	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	4140 Prepare Property Legal Instruments	_/_/____
		<b><u>ROW ACQUISITION</u></b>	
<input type="checkbox"/>	<input checked="" type="checkbox"/>	4411 Preliminary Interviews	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i>441M Post-Decision Meeting</i>	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	4412 Real Estate Services Assignment Proposal and Fee Estimate (Form 633s) for Appraisal Work Authorization	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	4413 Appraisal Reports	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	4420 Appraisal Review Reports	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	4430 Acquire Right Of Way Parcels	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	4510 Conduct Right Of Way Survey & Staking	_/_/____
		<b><u>ROW RELOCATION</u></b>	
<input type="checkbox"/>	<input checked="" type="checkbox"/>	4710 Relocation Assistance	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	4720 Prepare Improvement Removal Plan	_/_/____
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i>442M ROW Certification</i>	_/_/____

## **FOR YOUR INFORMATION**

For questions on specific tasks, refer to the P/PMS Task Manual located on the MDOT Bulletin Board System.

For assistance in accessing this manual, please contact one of following:

**Dennis Kelley: (517) 373-4614**

**Tonya Nobach: (517) 335-1927**

### **CONSULTANT PAYMENT – Actual Cost Plus Fixed Fee:**

Compensation for this project shall be on an **actual cost plus fixed fee** basis. This basis of payment typically includes an estimate of labor hours by classification or employee, hourly labor rates, applied overhead, other direct costs, subconsultant costs, and applied fixed fee.

All billings for services must be directed to the Department and follow the current guidelines. The latest copy of the "Professional Engineering Service Reimbursement Guidelines for Bureau of Highways" is available on MDOT's website. This document contains instructions and forms that must be followed and used for billing. Payment may be delayed or decreased if the instructions are not followed.

Payment to the Consultant for services rendered shall not exceed the maximum amount unless an increase is approved in accordance with the contract with the Consultant. Typically, billings must be submitted within 60 days after the completion of services for the current billing. The final billing must be received within 60 days of the completion of services. Refer to your contract for your specific contract terms.

Direct expenses, if applicable, will not be paid in excess of that allowed by the Department for its own employees in accordance with the State of Michigan's Standardized Travel Regulations. Supporting documentation must be submitted with the billing for all eligible expenses on the project in accordance with the Reimbursement Guidelines. The only hours that will be considered allowable charges for this contract are those that are directly attributable to the activities of this project.

The use of overtime hours is not acceptable unless prior written approval is granted by the MDOT Region Engineer/Bureau Director and the MDOT Project Manager. Reimbursement for overtime hours that are allowed will be limited to time spent on this project in excess of forty hours per person per week. Any variations to this rule should be included in the priced proposal submitted by the Consultant and must have prior written approval by the MDOT Region Engineer/Bureau Director and the MDOT Project Manager.

The fixed fee for profit allowed for this project is 11.0% of the cost of direct labor and overhead.