

MDOT Local Agency Programs (LAP) FY 2011 Project Planning Guide

<u>TS&L or Pre GI</u>	<u>Program Application</u>	<u>Submit Acceptable G.I. Package</u>	<u>Approximate Grade Inspection Date</u>	<u>ROW Cert, Permits, Final Plans, Proposal, & Estimate to LAP</u>	<u>All MDOT Requested Revisions to LAP (4)</u>	<u>Advertise Date 5 week</u>	<u>Letting Date</u>	<u>Commission Meeting (Tentative) Thursday</u>	<u>Ad Board Meeting (1st & 3rd Tuesday)</u>
04/09/10 F	05/07/10 F	05/21/10 F	06/18/10 F	07/23/10 F	08/06/10 F	08/20/10 F	10/01/10	10/28/10	^11/02/10
05/14/10 F	06/11/10 F	06/25/10 F	07/23/10 F	08/27/10 F	09/10/10 F	09/24/10 F	11/05/10	11/18/10	12/07/10
06/11/10 F	07/09/10 F	07/23/10 F	08/20/10 F	09/24/10 F	10/08/10 F	10/22/10 F	12/03/10	01/27/11	^01/04/11
07/09/10 F	08/06/10 F	08/20/10 F	09/17/10 F	10/22/10 F	11/05/10 F	* 11/24/10 W	01/07/11	01/27/11	02/01/11
08/13/10 F	09/10/10 F	09/24/10 F	10/22/10 F	* 11/24/10 W	12/10/10 F	* 12/27/10 M	02/04/11	02/24/11	03/01/11
09/10/10 F	10/08/10 F	10/22/10 F	11/19/10 F	* 12/22/10 W	01/07/11 F	01/21/11 F	03/04/11	03/31/11	04/05/11
10/08/10 F	11/05/10 F	11/19/10 F	12/17/10 F	01/21/11 F	02/04/11 F	02/18/11 F	04/01/11	04/28/11	05/03/11
11/05/10 F	12/03/10 F	*12/20/10 M	01/21/11 F	! 02/23/11 W	03/11/11 F	03/25/11 F	05/06/11	05/26/11	06/07/11
12/10/10 F	01/07/11 F	01/21/11 F	02/18/11 F	! 03/23/11 W	04/08/11 F	04/22/11 F	06/03/11	06/30/11	^07/05/11
01/07/11 F	02/04/11 F	02/18/11 F	03/18/11 F	! 04/20/11 W	05/06/11 F	05/20/11 F	07/01/11	07/28/11	08/02/11
02/11/11 F	03/11/11 F	03/25/11 F	04/22/11 F	05/27/11 F	06/10/11 F	06/24/11 F	08/05/11	08/25/11	^09/06/11
03/11/11 F	04/08/11 F	04/22/11 F	05/20/11 F	06/24/11 F	07/08/11 F	07/22/11 F	09/02/11	09/29/11	10/04/11
04/15/11 F	05/13/11 F	05/27/11 F	06/24/11 F	07/29/11 F	08/12/11 F	08/26/11 F	10/07/11	10/27/11	11/01/11
05/13/11 F	06/10/11 F	06/24/11 F	07/29/11 F	08/26/11 F	09/09/11 F	09/23/11 F	11/04/11	*11/17/11	12/06/11
06/10/11 F	07/08/11 F	07/22/11 F	08/19/11 F	09/23/11 F	10/07/11 F	10/21/11 F	12/02/11	^01/26/12	^01/03/12

FINAL 05/20/2010

1. All bridge projects (bridge replacement and major rehabilitation regardless of funding) require a Type, Size and Location (TS&L) submittal.
2. For projects that may require an Environmental Assessment, the Program Application and supporting documents must be submitted to LAP at least one year prior to advertisement date.
3. For reconstruction (4R) projects on the National Highway System (NHS) and over \$5,000,000 in total cost, submit Plans, Proposal, and Estimate to LAP at least two weeks prior to the dates shown in this guide.
4. Final date that all MDOT requested revisions are to be received by MDOT LAP, so that all modifications identified during the final plan review can be incorporated.
5. * : Date adjusted due to holiday. ! : Earlier turn in date due to busiest lettings. ^ : Tentative Date
6. Schedule is based on requirements for letting projects through E-Proposal and ProjectWise
7. M- Monday, T-Tuesday, W- Wednesday, TH- Thursday, F- Friday