

Table of Contents

CHAPTER 1

Introduction	1-1
What The Scoping Process Can Do For You	1-2
About this Manual	1-2

CHAPTER 2

MDOT's Program Development	2-1
MDOT's Area of Responsibility	2-2
FHWA's Area of Responsibility	2-2
Asset Management at MDOT	2-2
Mix of Fixes - Why It Is Used	2-3
The Importance of Strategy	2-8
Introduction to Funding Templates	2-11

CHAPTER 3

Strategy Development for Roads & Bridges ...	3-1
Goal Redefinition	3-2
Road Network Strategy Development.....	3-2
Bridge Network Strategy Development.....	3-10
Other Strategies (Other than Road & Bridge)	3-14

CHAPTER 4

Condition Rating & Measurement Systems	4-1
Understanding Pavement and Bridge Condition Data	4-2
Pavement & Bridge Condition Tools.....	4-4
Existing Road and Bridge Data	4-5
Summary.....	4-11

CHAPTER 5

Signs of Pavement & Bridge Distress and Fix Selection Guidelines	5-1
Introduction	5-3
Signs of Pavement Distress	5-3
Road R&R Treatment Options.....	5-24
Road CPM Treatment Options	5-28
Signs of Bridge Distress	5-30
Bridge Deck Preservation Matrix User Guidelines	5-36
Bridge Preservation Guidelines.....	5-36

CHAPTER 6

Items to Consider When Scoping a Project	6-1
Scoping to the Appropriate Design Standards, Policies & the Flexibility of Design Guidelines	6-3
Additional Items to be Considered When Scoping All Projects	6-6
Items that May be Considered When Scoping Some Projects	6-30
Items that May Be Considered When Scoping Bridge Projects.....	6-42

CHAPTER 7

Project Scoping & Package Requirements	7-1
Introduction	7-2
Checklists.....	7-2

Cost Estimates.....	7-17
Documentation of Decisions	7-17
Scoping Package QA/QC.....	7-18
Scoping Accountability and Sign-offs	7-18

CHAPTER 8

Cost Estimating	8-1
Estimating Process.....	8-3
Specific Situations in the Estimating Process.....	8-6
Estimating Structures/Bridges	8-10
Resources for Estimating Specific or Specialty Items.....	8-14
Project Support Cost.....	8-28
Scoping Estimator Tool (Trns · port).....	8-31

CHAPTER 9

Scoping Tasks and Timelines	9-1
General Overview.....	9-2
Project Scoping Process - Timeline.....	9-3
Potential Project Identification & Research.....	9-4
Detailed Project Scoping and Cost Estimation.....	9-13
Final Review and Selection of Projects.....	9-19
Call For Projects Submittals.....	9-23

CHAPTER 10

Following Programming of the Job	10-1
Introduction	10-2
Project Selection	10-2
Programming a Project (MPINS).....	10-2
ProjectWise.....	10-14
Trns · port	10-16
Program/Project Management System (P/PMS) Network.....	10-16
Time Frame to Hire a Consultant.....	10-17

CHAPTER 11

Changing the Scoping Package	11-1
Introduction	11-2
Common Types of Changes.....	11-3

CHAPTER 12

Best Practices	12-1
Introduction	12-2

APPENDICES

Fix Guidelines.....	A
Checklists.....	B
Bridge Inspection Forms.....	C
Project Forms	D
Estimating Tools.....	E
Trns · port Information.....	F
General Information.....	G

GLOSSARY/ACRONYMS

This page purposely left blank.
