

# Project Name: DCH - Electronic Death Registry System

Project Manager: Brian Barbera

**Project Status:** **Completed**

Key Milestone	Baseline	Revised	Actual	Status
01. Initiation & Planning	1/18/2013	1/18/2013	1/18/2013	Completed
02. Execution & Control	12/3/2014	12/3/2014	12/15/2014	Completed
EDRS 1.10.0 - Release 10 - Export Engine	12/3/2014	12/3/2014	12/3/2014	Completed
03. Closeout	12/19/2014	12/19/2014	12/19/2014	Completed

## Activity Status

The deployment of the final project release was successfully completed on December 3, 2014. The release contains the export engine functionality, allowing the State of Michigan Vital Records staff to export specific vital records data electronically and be sent to other federal and local agencies, including National Center for Health Statistics (NCHS), Social Security Administration (SSA), Super MICAR (Mortality Medical Indexing, Classification, and Retrieval), as well as city and county jurisdictions. The EDRS project was officially completed and closed out on 12/19/2014.

## Project Budget / Cost:

Initial Budgeted Cost	Latest Revision Budgeted Cost	Actual Cost to Date
\$1,350,000.00	\$1,350,000.00	\$1,147,501.19

Approved IT Investment Fund Budget \$1,150,000ITIF actual: \$1,147,501

## Major Project Accomplishments:

- Completed the Project Lessons Learned document (PMM-0103)
- Completed the Project Closure Report (PMM-0104)
- Completed the Benefits Realization template
- Archived project documents and closed out project in Changepoint

## Next Steps:

*There are no project next steps to report.*