

Project Name: EMI - Mi.gov Citizen Portal**Project Manager:** Kristen Furseth**Project Status:** Green

Key Milestone	Baseline	Revised	Actual Status
Determine Next Steps with Procurement		1/31/2017	Green
Submit NIC Contract to Ad Board		3/1/2017	Green
Ad Board Approval		3/31/2017	Green
Marketing other state offerings to Agencies		8/31/2017	Green

Activity Status

1/3/17 - In the process of submitting to the ITIF Board a "RATIONALE FOR REQUEST TO MODIFY SCOPE OF eMI CITIZEN PORTAL PROJECT".

Also working with Procurement to put in place a NIC contract that will allow SOM to utilize what others states have done and are using by leveraging NIC's cooperative agreements with those other states.

Budget Pending**Major Project Accomplishments:**

There are no project accomplishments to report.

Next Steps:

- Decision for type of procurement request: RFI or RFP

1/4/2017