

Project Status Report: EMI - Citizen Portal

Agency / Client	Project Manager	Project description	Project Performance Status	As Of Date
e-MI - e-Michigan	Suzanne Pauley	The goal of the MiPage Citizen Portal project is to provide an IT solution that will allow individuals to efficiently find information and interact with State of Michigan systems in a manner that is citizen centric and can be personalized. The implemented solution will allow the citizen the ability to find and save the information and services that are of interest and provide a user friendly way to manage their information.	Green	5/15/2013

Project Key Milestones

Key Milestone	Baseline Finish	Revised Finish	Actual Finish	Status
Define MiPage Vision	2/28/2013	2/28/2013	2/22/2013	GREEN
Develop MiPage Business Plan	2/28/2013	2/28/2013	2/28/2013	GREEN
Update MiPage Business Plan	4/5/2013	4/5/2013	3/29/2013	GREEN
Initiation & Planning	4/12/2013	5/6/2013	5/10/2013	GREEN
Conceptual Phase	6/14/2013	6/14/2013		GREEN
MiPage Release 1.2		6/28/2013		GREEN
Prototype and Documentation Phase	7/15/2013	7/15/2013		GREEN
Delivery Phase	9/30/2013	9/30/2013		GREEN

Project Budget / Cost

Initial Budgeted Cost	Actual Cost	Comments
\$1,700,000.10	\$72,196.82	IT Investment Fund: \$1,700,000 -Actual cost to date \$72,196.82 Other Funding - \$0

High Level Activity Status

High Level Activity Status

The team has onboarded several of the resources needed. The remaining team members are expected in late May or early June. The goals and plan have been reviewed with the project sponsors. The technical team is working on creating the conceptual application architecture model.