

Project Status Report: EMI - Citizen Portal

Agency / Client	Project Manager	Project description	Project Status	As Of Date
e-MI - e-Michigan	Suzanne Pauley	Formerly known as MiPage, the Citizen Portal essentially provides access to various State of Michigan business applications in a mobile environment. Minor enhancements to be bundled into releases throughout the year. Major components to be integrated over time can be used as Enterprise solutions, including identify management and master client index.	Green	12/14/2012

Project Key Milestones

Key Milestone	Baseline Finish	Revised Finish	Actual Finish	Status
MiPage Release 1.1	11/30/2012	11/30/2012	11/26/2012	GREEN
Vision Session	12/21/2012	12/21/2012		GREEN

Project Budget / Cost

Initial Budgeted Cost	Actual Cost	Comments
\$1,700,000.10	\$30,465.00	NO DATA

Current Activity Status

Current Activity Status

MiPage release 1.1 was successfully deployed to the production web servers on 11/19/2012. The mobile applications were deployed to the Apple and Google market places on 11/19 and were available for download on 11/26/2012.

The future direction of this project will be further defined following a visioning session that will take place on 12/21. More details will be available at that time.

IT Investment Fund: \$1,700,000
Other Funding: \$0