

Project Status Report: EMI - Intranet (Sharepoint) Operational Improvements

Agency / Client	Project Manager	Project description	Project Status	As Of Date
e-MI - e-Michigan	Suzanne Pauley	The purpose of this project effort is to work with agencies that have existing Vignette Intranet sites to migrate them to the enterprise Sharepoint environment. We will work with agencies to get resources trained on Sharepoint along with the respective Agency Services staff in order to migrate the sites.	Green	11/8/2012

Project Key Milestones

Key Milestone	Baseline Finish	Revised Finish	Actual Finish	Status
MDOT		12/12/2012		
OSE		12/14/2012		
SBO		1/25/2013		
MDE		3/28/2013		
MSP		9/30/2013		

Project Budget / Cost

Initial Budgeted Cost	Actual Cost	Comments
\$1,512,420.00	\$35,010.00	NO DATA

Current Activity Status**Current Activity Status**

The e-MI team is currently working with six departments to migrate their intranet sites to the SharePoint environment.

The Michigan State Police and State Budget Office are in the design stage. The Department of Transportation and Office of the State Employer are in the construction phase and agency employees are moving their content to the new site. The Treasury Department will kick off their project on November 16, 2012.