

**Project Status Report: EMI - Intranet (Sharepoint) Operational Improvements**

Agency / Client	Project Manager	Project description	Project Performance Status	As Of Date
e-MI - e-Michigan	Nicole Schrauben	The purpose of this project effort is to work with agencies that have existing Vignette Intranet sites to migrate them to the enterprise Sharepoint environment. We will work with agencies to get resources trained on Sharepoint along with the respective Agency Services staff in order to migrate the sites.	Green	5/15/2013

**Project Key Milestones**

Key Milestone	Baseline Finish	Revised Finish	Actual Finish	Status
MDOT	12/12/2012	12/12/2012	12/3/2012	GREEN
OSE	2/1/2013	2/1/2013	1/7/2013	GREEN
MDE	5/13/2013	5/13/2013		GREEN
MDARD	5/1/2013	6/3/2013		GREEN
MDOS	4/8/2013	6/4/2013		GREEN
MSP	4/19/2013	6/6/2013		GREEN
SBO	3/4/2013	7/1/2013		GREEN
TREAS	7/15/2013	7/25/2013		GREEN
LARA	8/29/2013	8/30/2013		GREEN
MGCB	9/3/2013	9/3/2013		GREEN
AG	9/5/2013	9/5/2013		GREEN
MSHDA	9/13/2013	9/13/2013		GREEN
Lottery	9/6/2013	9/30/2013		GREEN
MDOC	9/30/2013	9/30/2013		GREEN

**Project Budget / Cost**

Initial Budgeted Cost	Actual Cost	Comments
\$1,500,000.00	\$643,670.00	IT Investment Fund: \$1,500,000 - Cost to Date \$643,670.00 Other Funding - \$0

**High Level Activity Status**

High Level Activity Status
----------------------------

The e-Mi team is currently working with eleven departments to migrate their intranet sites to the SharePoint environment.

The Michigan State Police, Michigan Department of Agriculture and Rural Development, Treasury Department, Department of State, and the State Budget Office are in the construction phase of their respective projects and agency employees are moving their content to their new sites.

The Department of Education, Lottery, Michigan State Housing Development Authority, and the Michigan Gaming Control Board are each in the Requirements and Functional Design phase of their respective projects.

The Attorney General's Office and Licensing and Regulatory Affairs, projects kicked off in April and are currently in the Initiation and Planning phase of their respective projects.