

# Project Name: EMI - Intranet (Sharepoint) Operational Improvements

Project Manager: Nicole Schrauben

**Project Status:** **Completed**

Key Milestone	Baseline	Revised	Actual	Status
LARA	8/30/2013	9/5/2013	9/5/2013	Completed
MDARD	7/15/2013	7/15/2013	7/15/2013	Completed
TREAS	7/29/2013	7/29/2013	7/29/2013	Completed
MDE	8/30/2013	9/3/2013	9/3/2013	Completed
MDOS	6/4/2013	8/16/2013	8/19/2013	Completed
MGCB	9/3/2013	9/27/2013	9/27/2013	Completed
MSHDA	9/13/2013	9/13/2013	9/13/2013	Completed
SBO	7/1/2013	7/1/2013	7/1/2013	Completed
DIFS	9/13/2013	9/30/2013	9/30/2013	Completed

## Activity Status

9/30/13: The e-Michigan team has completed the migration of all Vignette (Connect) Intranet Sites to the Enterprise SharePoint environment.

## Project Budget / Cost:

Initial Budgeted Cost	Latest Revision Budgeted Cost	Actual Cost to Date
\$1,500,000.00	\$1,500,000.00	\$1,225,140.21

IT Investment Fund: \$1,500,000 - Cost to Date (through August 2013)  
\$1,225,140.21 . Other Funding - \$0

## Major Project Accomplishments:

- Completed Construction and Testing for MGCB
- Completed Construction and Testing for DIFS
- Completed launch of LARA SharePoint Intranet
- Completed launch of MSHDA SharePoint Intranet
- Completed launch of DIFS SharePoint Intranet
- Completed launch of MGCB SharePoint Intranet

## Next Steps:

*There are no project next steps to report.*