

**Project Status Report: EMI - Mi.Gov Hardware Upgrade**

Agency / Client	Project Manager	Project description	Project Performance Status	As Of Date
e-MI - e-Michigan	Suzanne Pauley	The purpose of this project is to upgrade the servers that host the michigan.gov portal.	Green	5/15/2013

**Project Key Milestones**

Key Milestone	Baseline Finish	Revised Finish	Actual Finish	Status
Initiation & Planning	10/31/2012	10/31/2012	10/31/2012	GREEN
Construction and Testing	12/4/2012	12/4/2012	12/4/2012	GREEN
Implementation Phase 0: Build and Validate Prod Environment	1/11/2013	1/11/2013	1/7/2013	GREEN
Implementation Phase 1: Prod Deployment Internal Users on New Servers	1/22/2013	1/22/2013	1/22/2013	GREEN
Implementation Phase 2: Prod Deployment 1/2 External User on New Servers	1/30/2013	1/30/2013	1/30/2013	GREEN
Implementation Phase 3: Prod Deployment All External Users on New Servers	2/7/2013	2/7/2013	2/7/2013	GREEN
Implementation Phase 4: Prod Deployment of CMA Authoring on New Servers	2/11/2013	2/11/2013	2/11/2013	GREEN
Production Run - Monitor Environment and Decommission Old Hardware	2/22/2013	2/22/2013	2/22/2013	GREEN
Project Close Out	3/29/2013	3/29/2013	3/26/2013	GREEN

**Project Budget / Cost**

Initial Budgeted Cost	Actual Cost	Comments
\$615,200.00	\$343,417.00	IT Investment Fund: \$500,000 - Actual cost to date \$343,417 Other Funding - \$0

**High Level Activity Status**

## High Level Activity Status

The new servers have been installed and are receiving all internet traffic. The authoring tools have also been moved to the new servers and staff are now utilizing that environment.

The old servers have been decommissioned.