

## IT Investment Fund Project Status - Mi.Gov

### Project Status Report: EMI - Mi.Gov

Agency / Client	Project Manager	Project description	Project Status	As Of Date
e-MI - e-Michigan	Suzanne Pauley	The purpose of this project is to upgrade the servers that host the michigan.gov portal.	Green	12/14/2012

### Project Key Milestones

Key Milestone	Baseline Finish	Revised Finish	Actual Finish	Status
Initiation & Planning	10/31/2012	10/31/2012	10/31/2012	GREEN
Construction and Testing	12/4/2012	12/4/2012	12/4/2012	GREEN
Implementation Phase 0: Build and Validate Prod Environment	1/11/2013	1/11/2013		GREEN
Implementation Phase 1: Prod Deployment Internal Users on New Servers	1/22/2013	1/22/2013		GREEN
Implementation Phase 2: Prod Deployment 1/2 External User on New Servers	1/30/2013	1/30/2013		GREEN
Implementation Phase 3: Prod Deployment All External Users on New Servers	2/7/2013	2/7/2013		GREEN
Implementation Phase 4: Prod Deployment of CMA Autoring on New Servers	2/11/2013	2/11/2013		GREEN

### Project Budget / Cost

Initial Budgeted Cost	Actual Cost	Comments
\$615,200.00	\$514,685.00	NO DATA

### Current Activity Status

#### Current Activity Status

Load testing was completed successfully. The vendor will begin clearing the test environment and reconfiguring the servers for production. The e-MI team is planning for the production deployment of the servers.

IT Investment Fund: \$500,000 - Actual cost to date \$500,000  
e-Michigan Funding: \$115,200