

**Project Name:** MDHHS-ICD-10-Optimization-Stabilization**Project Manager:** Brian Gallup**Project Status:** **Completed**

Key Milestone	Baseline	Revised	Actual	Status
Final Update Electronic Billing Manual	7/1/2016	7/1/2016	7/1/2016	Completed
Stabilization Testing	9/30/2016	9/30/2016	9/30/2016	Completed
Project Close Out	10/10/2016	10/10/2016	11/8/2016	Completed

**Activity Status**

11-8-2016 - Project is completed

**Project Budget / Cost:**

Initial Budgeted Cost	Latest Revision Budgeted Cost	Actual Cost to Date
\$1,033,900.00	\$1,033,900.00	\$136,617.00

Budget current through September 30, 2016. This is the final costs.

**Major Project Accomplishments:**

- Continue to monitor ICD-10 testing activities
- Audit State User IDs
- Loaded updated configuration files to Ramp Manager
- Review testing related content on MDHHS website
- Update MDHHS web site related to ICD-10 testing activities
- Complete Lessons Learned document
- Complete Close Out Report

**Next Steps:***There are no project next steps to report.*

11/16/2016