

Project Name: Transparency

Project Manager: Diana Quintero

Project Status: **Completed**

Key Milestone	Baseline	Revised	Actual	Status
Create prototype using Business Objects	11/2/2012	1/18/2013	1/30/2013	Completed
Publish new prototypes based on Executive Feedback	12/3/2012	2/22/2013	2/22/2013	Completed
Project Complete	12/31/2012	2/28/2013	3/27/2013	Completed

Activity Status

Transparency reports completed. 4-up report completed.

Project Budget / Cost:

Initial Budgeted Cost	Latest Revision Budgeted Cost	Actual Cost to Date
\$492,008.00	\$492,008.00	\$496,486.00

IT Investment Fund Budget \$300,000

Actual Cost to Date: \$155,288

Major Project Accomplishments:

There are no project accomplishments to report.

Next Steps:

There are no project next steps to report.