

Project Name: Unified Portal-Enterprise Information Management (EIM)

Project Manager: Virginia Hambric

Project Status: **Green**

| Key Milestone | Baseline | Revised | Actual | Status |
|---|------------|------------|------------|-----------|
| Phase 1: Build EIM Foundation | 1/31/2015 | 1/31/2015 | 12/22/2014 | Completed |
| Phase 2: Begin EIM Implementation | 12/31/2015 | 12/31/2015 | 12/22/2015 | Completed |
| Phase 3: Continue Implementation (pilots) | 9/30/2016 | 3/31/2017 | | Green |
| Identity Master: add 2 new data sources | 9/30/2016 | 3/31/2017 | | Green |
| Identity Master: identify next 3 data sources | 9/30/2016 | 3/31/2017 | | Green |
| Location Master: develop solution and add data source | 9/30/2016 | 9/30/2016 | 9/23/2016 | Completed |
| Business Glossary: finalize tool selection | 3/31/2016 | 3/31/2016 | 5/3/2016 | Completed |
| Business Glossary: load statewide data inventory | 9/30/2016 | 9/30/2016 | 8/18/2016 | Completed |
| Data Sharing: develop "blanket agreement" template | 9/30/2016 | 9/30/2016 | 9/8/2016 | Completed |
| Data Sharing: case study - reduce traffic fatalities | 6/30/2016 | 9/30/2016 | 10/6/2016 | Completed |
| Open Data: redesign landing page for open data portal | 9/30/2016 | 9/30/2016 | 8/11/2016 | Completed |
| Open Data: onboard select departments | 9/30/2016 | 9/30/2016 | 9/15/2016 | Completed |
| Analytics: finalize tool | 9/30/2016 | 1/31/2017 | 2/6/2017 | Completed |

Activity Status

EIM is an improved way of managing vast and valuable state information assets. In 2014 the initial EIM project established organizational processes and the framework necessary to implement a successful EIM program. In 2015 the project identified enterprise solutions, developed proofs of concept, and created actionable department-specific roadmaps. Current efforts focus on pilots, establishing single internet sign-on for citizens and businesses to access all state account information, and statewide implementation. All State departments are engaged and have identified a Chief Data Steward. A Steering Committee of 11 departments is leading the effort.

selection

| | | | | |
|---|-----------|-----------|-----------|-----------|
| Identify metrics to measure EIM effectiveness | 9/30/2016 | 9/30/2016 | 8/18/2016 | Completed |
| Support departmental Chief Data Stewards | 9/30/2016 | 9/30/2016 | 9/30/2016 | Completed |
| Phase 4: Continue Statewide Implementation | 9/30/2017 | 9/30/2017 | | Green |
| Business Glossary: MDOT | | 9/30/2017 | | Green |
| Business Glossary: Treasury | | 9/30/2017 | | Green |
| Business Glossary: DHHS | | 9/30/2017 | | Green |
| Phase 5: Transition to Operations | 9/30/2018 | 9/30/2018 | | Green |

Budget Pending

Major Project Accomplishments:

- Completed review, evaluation, and recommendation of enterprise desktop data analytics tools.
- Per Executive Order 2016-24, designated a Chief Data Officer (CDO).

Next Steps:

- Develop funding model for ongoing operations of enterprise solutions.
- Develop detailed plan and schedule for integration of MiPage, MiLogin, and EIM.