

2018 Annual Schedule
Enbridge Line 6B MP 608, Marshall, MI Pipeline Release

ID	Task Name	Finish	2018													
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
1	Reach 46 RI - Submitted	Thu 1/11/18	◆ 1/11													
2	CSM - January 2018	Tue 1/23/18		◆ 1/23												
3	Reach 47 RI	Thu 2/1/18		◆ 2/1												
4	Reach 48 RI	Wed 2/28/18			◆ 2/28											
5	CSM - July 2018	Wed 7/25/18									◆ 7/25					