

Region Id	County	JN delay	Route	Template	Cong. District	City of Promise	Earliest Let Month	Let Year	COHS	Work Description	Location	Environmental Clearance	Design Build	STIP TIP	Amend. Needed	Totalcost	Tier	
Bay																		
20	Arenac	102969		US-23	Bridge CPM	1	May	2010	STATEWIDE	Scour Countermeasures & Railing Repair	US-23 over Big Creek	CE cleared	No	No	Yes/GPA	\$150,000	1 P	
34	Bay/Midland	N/A		US-10	Bridge R&R	1, 4	May	0	STATEWIDE	Misc Bridge Rehab	EB/WB US-10 over I-75; 9Mile, ASAP, Plans complete Mackinaw Rd, Ashman, 3 Mile, Garfield, Waldo, Stark, Sturgeon, 11 Mile & Jefferson over US-10	CE cleared	No	No	Yes	\$750,000	1 P	
100	Genesee	85290	Y	M-21	Bridge R&R	5	August	2010	REGIONAL	Deck Replacement	M-21 over Mistequay Creek	Could be ready for August Letting	CE cleared	No	Yes	No	\$1,000,000	1 P
348	Saginaw	105624		M-46	Bridge R&R	4	May	0	REGIONAL	Railing Replacement, Deck Patchin, Joints	M-46 over Tittabawassee River & M-46 over Overflow East	CE cleared	No	No	Yes	\$1,020,000	1 P	
385	Tuscola	102778	Y	M-81	Bridge R&R	5	August	2010	REGIONAL	Deep Overlay	M-81 over the N. Branch of the Cass River	Could be ready for June Obligation	CE cleared	No	Yes	Yes	\$287,000	1 P
26	Bay		Y	I-75	Bridge R&R/Road R&R	5	August	2011	NATIONAL	Deep Overlays, Widen, Substructure Repairs and reconstruct I-75 mainline	Squaconning Creek to Hotchkiss Road;M-84 over I-75 (B01 of 09034-1 & -2).	Have FONSI	No	Yes	No	\$18,800,000	1 P	
101	Genesee			I-475	Bridge R&R/Road R&R	5	Jan 2010	0	STATEWIDE	Road reconstruction, CPM or Rehabilitation of 4 bridges and 1 culv	I-75 S. Junct to Bristol (was Clio Rd)Hill over I-475,I-475 over Gibson Drain, Maple under SB&NB I-475, Bristol under I-475	changed cost(from \$175M, location, wk (previous comment-Not in LRP; Survey complete)	CE in review	No	No	Yes	\$26,400,000	1 P
105	Genesee	53201,1035Y 39		M-13	Bridge R&R/Road R&R	5	May	2011	REGIONAL	Mill & HMA Overlay with Joints and Epoxy Overlay	M-21 to M-57 and M-13 over Mistequay Creek	Could go early; Project ready, was delayed due to inflation	CE cleared	No	Yes	No	\$6,625,000	1 P
29	Bay	48271, Y 87842		M-84	CI/NR Bridge	5	August	2011	REGIONAL	Reconstruct roadway (widen 2 to 5 laneswest of I-75; widen from 2 to 2 - 5 lanes east of I-75), bridge replacement and culvert r	South of Delta Road to Euclid (gapping out I-75 interchange), M-84 over Squaconning Creek (B01 of 09011) and M-84 over Dutch	Bridge work in STIP, Road work need to be added to STIP -(plan completion 6/30/15, 4/1/10). Road work deferr	Have ROD	No	Yes	Yes	\$17,360,000	1 E
21	Arenac	100134		Various	Carpool Parking Lot	1	May	2011	LOCAL	Mill & Resurface Existing Lot	Twining Carpool Parking Lot and the Standish Carpool Lot	CE cleared	No	Yes	Yes	\$100,000	1 G	
103	Genesee	103312		various	Carpool Parking Lot	5	May	2012	STATEWIDE	Resurface Existing Lot	Fenton Carpool Parking Lot(US-23) & Columbiaville Carpool Parking Lot(M-24)	Could be ready for May Letting	CE cleared	No	Yes	No	\$97,500	1 G
219	Lapeer	100277		M-24	Carpool Parking Lot	10	May	2010	REGIONAL	Pave Existing Gravel Lot	Fostoria Carpool Lot	Could be ready for May Letting	CE cleared	No	Yes	Yes	\$60,000	1 G
220	Lapeer	103314		M-90	Carpool Parking Lot	10	May	2013	LOCAL	Resurface Existing Lots	North Branch Carpool Parking Lot	Could be ready for May Letting	CE cleared	No	No	Yes	\$33,000	1 G
33	Bay/Arenac	N/A		M-13/US-2 3	Enhancement	1	May	0	REGIONAL	Paved Shoulders	M-13 from M-247 to Standish; US-23 from Standish to the Arenac/Iosco County Line	Possibly early obligation	CE in review	No	No	Yes	\$4,000,000	1 G
66	Clare	N/A		Pere Marquette	Enhancement	4	May	0		Continue Pere Marquette Non-Motorized Trail	East of Washington Street to Farwell	Extended limits added to "not on \$700M list"	CE cleared	No	No	Yes	\$850,000	1 G
107	Gladwin			M-18	Enhancement	1	May	0		Nonmotorized Path w/Lighting	Three locations in Beaverton	CE cleared		No	Yes	\$185,875	1 G	
128	Huron	N/A		M-25	Enhancement	10	May	0	LOCAL	8' Paved Shoulder	Tuscola/Huron COL to South Village Limits Sebewaing	ASAP for County Forces, otherwise April Obligation	CE cleared	No	No	Yes	\$312,000	1 G
129	Huron	N/A		M-25	Enhancement	10	May	0	LOCAL	8' Paved Shoulder	Stein Road to Brown Park	ASAP for County Forces, otherwise April Obligation	CE cleared	No	No	Yes	\$273,000	1 G
130	Huron	N/A		M-25	Enhancement	10	May	0	LOCAL	8' Paved Shoulder	Weaver Road to WVL of Port Austin	ASAP for County Forces, otherwise April Obligation	CE cleared	No	No	Yes	\$390,000	1 G
261	Midland	N/A		M-20	Enhancement	4	May	0	REGIONAL	Paved Shoulders	Meridian Road to east of Vance Road	CE in review	No	No	Yes	\$1,500,000	1 G	
364	Sanilac	N/A		M-25	Enhancement	10	May	0	LOCAL	eight foot' Paved Shoulder	NVL of Port Sanilac to Deckerville Road	ASAP for County Forces, otherwise April Obligation	CE cleared	No	No	Yes	\$546,000	1 G

Region Id	County	JN delay	Route	Template	Cong. District	City of Promise	Earliest Let Month	Let Year	COHS	Work Description	Location	Environmental Clearance	Design Build	STIP TIP	Amend. Needed	Totalcost	Tier	
Bay																		
386	Tuscola	N/A	M-15	Enhancement	5		May	0	LOCAL	eight foot Paved Shoulder	Millington to Vassar	ASAP for County Forces, otherwise April Obligation	CE cleared	No	No	Yes	\$468,000 1 G	
508	Genesee	87777		I-75/I-475ITS , I-69	5		May	0		Phase 2 of Genesee Cnty ITS Project	I-69, I-75 & I-475	need locations		No	Yes	\$2,035,000 1 G		
393	Various	N/A		Road CPM	1, 4, 5, 10		May	0		CPM Projects	Various	Could be ready for April Obligation	CE cleared	No	No	Yes	\$10,000,000 1 P	
161	Isabella	90243	N	US-127	Road R&R	4	May	2012	STATEWIDE	ASCRL and Two Course HMA Overlay	Blanchard Road to Shepherd Road, Us-127 over Little Salt River (B01 of 37013-1 & -2)	CE cleared	No	No	Yes	\$7,400,000 1 P		
162	Isabella	103206	Y	US-127	Road R&R	4	May	2013	STATEWIDE	Two Course HMA Overlay	Shepherd Road to US-127BR South Junction in Mt. Pleasant	CE cleared	No	No	Yes	\$5,300,000 1 P		
361	Saginaw	45909	Y	M-13	Road R&R	5	Saginaw	July	2011	REGIONAL	HMA Reconstruct with Storm Sewer, Combined Sewer Separation, Watermain, Curb & Gutter	Hess to M-46 in the City of Saginaw	CE in review	No	Yes	Yes	\$8,000,000 1 P	
Subtotal for Bay: Count for Bay:																\$113,942,375 27		
Grand																		
333	Ottawa	84007	N	I-196	Bridge CPM	2	June	2014	NATIONAL	P/H, Substructure Repair	Over 48th Avenue	Will Be Ready shelf	CE cleared	No	No	Yes/GPA	\$740,000 1 P	
193	Kent	51883	Y	I-196	Bridge R&R	3	September	2010	NATIONAL	Replace / Enhancement	under Coit Ave	Will Be Ready Package with ID# 194, 200, 206, 210	EA cleared	No	Yes	No	\$4,600,000 1 P	
194	Kent	51884	Y	I-196	Bridge R&R	3	September	2010	NATIONAL	Replace	over Lafayette Ave	Will Be Ready/STIP List says \$3,900,000 Package with ID# 193, 200, 206, 210	EA cleared	No	Yes	No	\$4,420,000 1 P	
196	Kent	103034	Y	US-131	Bridge R&R	3	June	2011	STATEWIDE	Overlay, P/H	Under Post Road	Shelf Job Will Be Ready	CE cleared	No	No	Yes	\$1,450,000 1 P	
200	Kent	75547	not par t of JN	I-196	Capacity - Road	3	September	2010	NATIONAL	Widen	US-131 E to Fuller Ave	If know by Jan can let Sept otherwise Oct. Package with ID# 193, 194, 206, 210	EA cleared	No	Yes	Yes	\$10,200,000 1 E	
206	Kent	87457	N	I-196	Freeway Lighting	3	September	2010	NATIONAL	Freeway Lighting Replacement	US-131 E to Fuller Ave	Will Be Ready Package with ID# 193, 200, 194, 210	CE cleared	No	Yes	No	\$2,325,000 1 P	
509	various			Various	ITS		June	0		Install dynamic message signs at 29 locations	various	need locations		No	Yes	\$6,900,000 1 G		
510	Kent			M-6	ITS	3	May	0		Install fiber/conduit improvements	from I-196 to I-96	need locations		No	Yes	\$1,400,000 1 G		
511	Kent			US-131, I-196, I-96	ITS	3	May	0		Set up IP devices	various	need locations	Yes	No	Yes	\$310,000 1 G		
148	Ionia	51070	N	M-66	Road CPM	3	May	2010	REGIONAL	Mill/Resurf	Grand River Avenue north to Sprague Road	Will Be Ready	CE cleared	No	No	Yes/GPA	\$1,445,000 1 P	
271	Montcalm	50716	N	M-91	Road CPM	4	May	2010	REGIONAL	Chip Seal	Colby Road north to Kendaville Road	Shelf Job Will Be Ready OEC Completed	CE cleared	No	No	Yes/GPA	\$508,000 1 P	
335	Ottawa	102903	N	I-96	Road CPM	2	April	2010	NATIONAL	Mill/Fill	M-104 East to 68th Avenue	Will Be Ready	CE cleared	No	No	Yes	\$2,791,000 1 P	
210	Kent	75547	Y	I-196	Road R&R	3	September	2010	NATIONAL	Reconstruct	US-131 E to Fuller Ave	GI Held -Need To Finish Plans Package with ID# 193, 200, 206, 194	EA cleared	No	Yes	No	\$19,500,000 1 P	
281	Muskegon	77964	N	M-37	Road R&R	2	June	2010	REGIONAL	Rehab and a roundabout	M-46 N to Moon Road	Will Be Ready	CE cleared	No	Yes	No	\$4,050,000 1 P	
Subtotal for Grand: Count for Grand:																\$60,639,000 14		
Metro																		
581	St. Clair			BWB	BWB	10	June	0		Street Realignment	Elmwood, Gratiot, State Streets under BWB	archaeology/4(f) issues	CE in review		Yes	Yes	\$1,200,000 1 P	
419	Wayne	83172		M-8	Bridge CPM	14	Highland Park	September	2010	REGIONAL	Epoxy Overlay	Second, Hamilton, Woodward, John R	Changed template from Bridge R&R to Bridge CPM as programmed in MPINS.	CE cleared		Yes	Yes/GPA	\$1,250,000 1 P

Region Id	County	JN delay	Route	Template	Cong. District	City of Promise	Earliest Let Month	Let Year	COHS	Work Description	Location	Environmental Clearance	Design Build	STIP TIP	Amend. Needed	Totalcost	Tier		
Metro																			
420	Wayne	83146	N	M-8	Bridge CPM	14	Highland Park	September	2010	REGIONAL	Paint, Deck patch	Charest ped brdige over M-8	Changed template from Bridge R&R to Bridge CPM as programmed in MPINS.	CE in review	Yes	Yes/GPA	\$400,000	1 P	
289	Oakland	86653	Y	M-59	Bridge R&R	9		July	2010	STATEWIDE	Deck replacement, overlays	four Bridges on M-59	1 out of 4 structures delayed in the Hybrid	CE in review	Yes	No	\$7,400,000	1 P	
290	Oakland	103568	Y	M-59	Bridge R&R	9		July	2010	STATEWIDE	Deep overlays	EB/WB over GTW Railroad (R-02, R-03)		CE in review	Yes	No	\$1,540,000	1 P	
374	St. Clair	85164	N	I-94	Bridge R&R	10		September	2010	NATIONAL	Bridge Replacement	Belle River		CE in review	Yes	No	\$5,310,000	1 P	
409	Wayne			I-96	Bridge R&R	14	Detroit	June	0	NATIONAL	Deck Replacement	Seven Bridges over I-96		CE in review	No	Yes	\$15,500,000	1 P	
410	Wayne			I-96	Bridge R&R	14	Detroit	June	0	NATIONAL	Deck Replacement	Three Bridges over I-96		CE in review	No	Yes	\$5,000,000	1 P	
411	Wayne	104121	N	I-96	Bridge R&R	14	Detroit	June	2011	NATIONAL	Removal of Railroad Structure	X09-82123		CE in review	Yes	No	\$600,000	1 P	
421	Wayne	83147	Y	M-8	Bridge R&R	14	Highland Park	September	2010	REGIONAL	Deck Replacement	Joseph Campau over M-8		CE in review	Yes	No	\$2,000,000	1 P	
422	Wayne	83148	Y	M-8	Bridge R&R	14	Highland Park	September	2010	REGIONAL	Deck Replacement	Goddard over M-8		CE in review	Yes	No	\$2,300,000	1 P	
424	Wayne	86890	Y	M-85	Bridge R&R	13, 14	Detroit	September	2011	STATEWIDE	Substructure Repair	Three RR Bridges		CE cleared	Yes	No	\$700,000	1 P	
580	Wayne	104399		I-96	Bridge R&R	14	Detroit	June	0	NATIONAL	Deck Replacement	I-96 under Underwood		CE in review	No	Yes	\$1,500,000	1 P	
304	Oakland	55850		M-59	Capacity - Road	9		September	0		Reconstruction and widening to six lanes	Crooks to Ryan		CE in review	No	Yes	\$60,000,000	1 E	
239	Macomb			I-696 WB/SD	Enhancement	12		September	0	NATIONAL	Slope Restoration Plantings and Single Face Barrier	I-75 to Hayes		CE in review	No	Yes	\$15,000,000	1 G	
427	Wayne	103542		I-75	Enhancement	13	Detroit	May	0		Landscaping & Ornamental Fence	GTW RR to east of Commor Avenue		CE cleared	Yes	Yes/GPA	\$700,000	1 G	
483	Wayne/Oakland		N	I-275	Enhancement	11, 15		June	0	NATIONAL	Design/Build Reconstruct	I-275 Bikeway	Changed template from Road to Enhancements as in MPINS. JN 104162 Ref. JN 34959 (2009 associated project)	CE in review	Yes	No	Yes	\$10,000,000	1 G
438	Wayne			Region	ITS	9, 10, 11, 12, 13,		September	0		Device Upgrade		total cost updated with Kruegers costs	CE cleared	No	Yes	\$7,000,000	1 G	
515	Wayne				ITS	14		June	0		protective and security fencing	three tower locations		CE in review	No	Yes	\$45,000	1 G	
447	Wayne	104068	N	I-94	Pump Station	14	Detroit	September	2010	NATIONAL	Pump Station D12-82022	Schaefer Highway - Ford Gate 10		CE cleared	Yes	No	\$1,260,000	1 P	
238	Oakland			I-696 WB/SD	Road R&R	12		July	0	NATIONAL	HMA Overlay	Dequindre to I-75		CE cleared	No	Yes	\$1,000,000	1 P	
240	Macomb			I-94 EB	Road R&R	12		May	0	NATIONAL	Mill & Resurface	At 9 Mile, exit & entrance ramps		CE cleared	No	Yes	\$425,000	1 P	
241	Macomb			I-94 WB	Road R&R	12		May	0	NATIONAL	Mill & Resurface	At 10 Mile, exit & entrance ramps		CE cleared	No	Yes	\$425,000	1 P	
242	Macomb			I-94 WB	Road R&R	12		May	0	NATIONAL	HMA Overlay	At 23 Mile, exit ramp		CE cleared	No	Yes	\$475,000	1 P	
243	Macomb			M-19	Road R&R	12		May	0	REGIONAL	Mill & Resurface	from 33 Mile Rd. to Ashery Creek		CE cleared	No	Yes	\$1,500,000	1 P	
244	Macomb	45733		M-3 SB	Road R&R	12		August	0	STATEWIDE	two- course HMA overlay	Cass to Sunnyview		CE in review	No	Yes	\$8,000,000	1 P	
303	Oakland	80915	Y	M-59	Road R&R	9	Pontiac	July	2010	STATEWIDE	Patch & Overlay	Widetrack to Opdyke		CE in review	Yes	No	\$13,700,000	1 P	
308	Oakland	72403	Y	US-24 BR	Road R&R	9		July	2012	STATEWIDE	Patch & Overlay	Woodward Avenue to Cesar Chavez		CE cleared	Yes	No	\$2,820,000	1 P	
309	Oakland	72404	Y	US-24 BR	Road R&R	9		July	2012	STATEWIDE	Patch & Overlay	US-24 to M-1 (Woodward Avenue)		CE cleared	Yes	No	\$6,700,000	1 P	
310	Oakland	85538	Y	US-24 NB	Road R&R	9, 12		September	2010	STATEWIDE	Reconstruct	Square Lake to Orchard Lake		CE in review	No	Yes	\$12,000,000	1 P	
378	St. Clair	80911	Y	I-94	Road R&R	10		September	2010	NATIONAL	Reconstruct	St. Clair Highway to Allington Road		CE in review	Yes	No	\$18,500,000	1 P	
379	St. Clair			M-25	Road R&R	10		September	0	LOCAL	Patch & Overlay/possible 4" white-topping	Milwaukee St. to Fisher Rd.		CE in review	No	Yes	\$5,000,000	1 P	
456	Wayne			I-94 ramps	Road R&R	11		July	0	NATIONAL	Patch & Overlay	At Belleville (3 ramps)		CE in review	No	Yes	\$750,000	1 P	
457	Wayne			I-94 ramps	Road R&R	11		July	0	NATIONAL	Patch & Overlay	At Haggerty - (3 ramps)		CE in review	No	Yes	\$750,000	1 P	
468	Wayne	76901	Y	M-8	Road R&R	14	Detroit	September	2010	REGIONAL	Mill & Resurface	Oakland to Conant		CE in review	Yes	No	\$13,000,000	1 P	
474	Wayne			US-12	Road R&R	13	Detroit	September	0	STATEWIDE	Mill & Resurface - 2 course	Livernois to Rosa Parks		CE in review	No	Yes	\$10,000,000	1 P	
475	Wayne			US-12	Road R&R	14		May	0	STATEWIDE	Resurface - 2 course	Outer Dr. to Brady		CE cleared	No	Yes	\$4,000,000	1 P	
476	Wayne			US-24	Road R&R	15		May	0	REGIONAL	Resurface - 2 course	Vreenland to South WCL		CE cleared	No	Yes	\$2,000,000	1 P	

Region Id	County	JN	delay	Route	Template	Cong. District	City of Promise	Earliest Let Month	Let Year	COHS	Work Description	Location	Environmental Clearance	Design Build	STIP TIP	Amend. Needed	Totalcost	Tier	
Metro																			
477	Wayne			US-24	Road R&R	11, 15		May	0	STATEWIDE	Patch & Overlay	SB from Joy to Plymouth	CE cleared		No	Yes	\$1,500,000	1 P	
577	Wayne	88420		I-94	Road R&R	15		July	0		Sound wall - Type 1	at US-24	CE in review		Yes	No	\$3,225,131	1 P	
479	Wayne	100546	N	I-94	Traffic & Safety	13, 14		September	2010	NATIONAL	Active Speed System	EB @ I-96 EB & WB	CE cleared		Yes	No	\$850,000	1 P	
480	Wayne	100547	N	I-94	Traffic & Safety	13, 14		September	2010	NATIONAL	Active Speed System	WB @ I-96 EB & WB	CE cleared		Yes	No	\$850,000	1 P	
Subtotal for Metro: Count for Metro:																	\$246,175,131 42		
North																			
485	Wexford	58357	N	US-131	Bridge R&R	2		July	2015	STATEWIDE	Bridge Replacement on Same Alignment	Over Manistee River	changed cost from \$5.5M to \$3M due to earmark available)Plans in progress as shelf project. Pennding PPRB ap	CE in review	No	Yes	Yes	\$3,000,000	1 P
330	Otsego			M-32	Enhancement	1		April	0		Streetscape	from west of Birch Street to Rowan Street	CE cleared		No	Yes	\$390,681	1 G	
534	various				ITS			August	0		RWIS and DMS		CE in review	Yes	No	Yes	\$1,800,000	1 G	
552	Leelanau		N	M-72	Passing Relief Lane	4		August	2009	LOCAL	Passing Relief Lane	E. Cedar Run Rd easterly to E. Goodrick Rd.	Need grading permits. Ready for OEC -remove jn 81722 as A phase is 'AB' and new JN needed- 12/30/08	CE cleared		Yes	Yes	\$2,600,000	1 P
316	Ogemaw	103008	N	I-75SB	Road CPM	1		May	2009	NATIONAL	Full depth centerline joint repairs	South Ogemaw County line to Cook Rd	CE cleared	No	No	Yes/GPA	\$1,334,000	1 P	
3	Alcona			M-72	Road R&R	1		April	0	LOCAL	Hot Mix Asphalt Crush and Shape	M-65 to O'Donnell Road	Straight forward log job	CE in review	No	No	Yes	\$2,700,000	1 P
4	Alcona	79387	N	US-23	Road R&R	1		April	2010	STATEWIDE	HMA crack relief layer	Everett Road to Black River Road	Ready to go	CE cleared	No	Yes	No	\$4,350,000	1 P
18	Antrim	53361	Y	M-88	Road R&R	1		April	2013	LOCAL	Crush & Shape, HMA, paved shoulders	Central Lake S. village limits to South Eckhardt Rd	On the shelf	CE in review	No	Yes	Yes	\$1,500,000	1 P
79	Crawford	90248	N	I-75	Road R&R	1		August	2011	NATIONAL	Crush & Shape, HMA	NYC RR bridge to N/M-93	CE in review	No	Yes	Yes	\$6,672,000	1 P	
256	Mason	103022	N	US-10	Road R&R	2		June	2013	LOCAL	0.48 mi urban mill/resurface	James Street, in Ludington	CE cleared	No	Yes	Yes	\$612,000	1 P	
317	Ogemaw			I-75	Road R&R	1		August	0	NATIONAL	Culvert Rehabilitation	South Ogemaw County line northerly 4.9 miles	DEQ permits required	CE in review	No	No	Yes	\$1,750,000	1 P
627	Osceola			US-10	Road R&R	4		August	0	STATEWIDE	Cold Mill, Partial Crack Relief Layer, HMA Resurfacing, Safety Improvements at ramp terminal	US-10, from W. Osceola County Line to US-131 (1.91 miles)		No	No	Yes	\$1,495,000	1 P	
59	Cheboygan	90216	N	US-23	Traffic & Safety	1		July	2010	STATEWIDE	Mill and resurface, restriping to 3 lane section	M-27 to the Little Black River	CE in review	No	No	Yes/GPA	\$573,000	1 P	
384	Alpena			Various	Traffic & Safety	1		August	0		Guardrail Upgrading	TSC Wide	Work within shoulder points	need locations	No	No	Yes	\$350,000	1 P
347	Roscommon/ Crawford	87124	N	US-127	Traffic & Safety Guardrai	1, 4		May	2013	STATEWIDE	Guardrail Upgrade	Snow Bowl Road to I-75	Plans ready for OEC	CE cleared	No	No	Yes	\$250,000	1 P
Subtotal for North: Count for North:																	\$29,376,681 15		
Southwest																			
7	Allegan	79086	Y	I-196	Bridge R&R	6		April	2010	NATIONAL	Overlay-Deep	I-196 over 71st Street	packaged with 9,10,11	CE cleared	No	Yes	Yes	\$585,000	1 P
185	Kalamazoo	105128	N	I-94	Capacity - Road	6		May	2020	NATIONAL	Reconstruction and widening to six lanes	I-94/Westnedge	Planned completion: Nov. 2011 - 5 week Ad for special May 15 letting. Design refreshing underway.	EA cleared	No	No	Yes	\$68,000,000	1 E
51	Calhoun			M-96	Non-motorized	7		June	0	LOCAL	Sidewalk and pedestrian signals	from Columbia Ave. north to I-94 BL	Add to existing Job 103192CE re-review underway	No	No	Yes	\$300,000	1 G	
10	Allegan	75215	Y	I-196	Road R&R	6		April	2010	NATIONAL	Unbonded Conc Overlay	from 71st St to 118th Avenue	packaged with 7,9,11 - current finsys=BI08	CE cleared	No	Yes	Yes	\$24,700,000	1 P
391	Van Buren	45533	Y	M-40	Road R&R	6		August	2011	REGIONAL	HMA Resurfacing	North of Paw Paw	CE in review	No	Yes	Yes	\$3,300,000	1 P	
9	Allegan	81738	N	I-196	Roadsides	6		May	2010	NATIONAL	Reconstruction	Glenn Rest Area	packaged with 7, 10,11	CE cleared	No	Yes	Yes	\$2,500,000	1 G

Region Id	County	JN	delay	Route	Template	Cong. District	City of Promise	Earliest Let Month	Let Year	COHS	Work Description	Location	Environmental Clearance	Design Build	STIP TIP	Amend. Needed	Totalcost	Tier	
Southwest																			
11	Allegan	102158	N	I-196	Traffic & Safety Guardrai	6		April	2010	NATIONAL	Cable Guardrail	from 71st St to 118th Avenue	packaged with 7,9,10	CE cleared	No	Yes	Yes/GPA	\$1,000,000	1 P
Subtotal for Southwest: Count for Southwest:																	\$100,385,000 7		
Superior																			
121	Houghton			US-41	Enhancement	1		April	0		Historical Preservation	Shelden Ave. from Franklin St. to Bridge St.	CE cleared		No	Yes/GPA	\$3,039,138	1 G	
122	Houghton	103291, 88830	N	M-26	Enhancement	1		April	2010	LOCAL	Partial Milling, OHMA Overlay & Widen Shoulders	Henwood Road to Calumet Street	60 days from approval to obligation - "Enhancement CPM"	CE cleared		Yes	Yes/GPA	\$911,000	1 G
248	Marquette	100015	N	US-41 and M-28	Enhancement	1		September	2009	STATEWIDE	Nonmotorized pathway, pedestrian tunnel and natural plantings	US-41 from M-28 to Bayou Street; M-28 from US-41 to the RR overpass	180 days from approval to obligation Consultant and Township Coordination (80%)	CE in review		No	Yes/GPA	\$1,800,000	1 G
542	various			various	ITS	1		June	0		install RWIS stations at 8 locations throughout region	various	CE in review	Yes	No	Yes/GPA	\$1,364,000	1 G	
544	various			various	ITS	1		August	0		Freeway and non-freeway DMS	various	CE in review	Yes	No	Yes/GPA	\$1,550,000	1 G	
24	Baraga			US-41	Road CPM	1		April	0	STATEWIDE	HMA Overlay	Delenes Jct to Bovine	60 days from approval to obligation	CE cleared		No	Yes/GPA	\$1,998,000	1 P
109	Gogebic			US-2	Road CPM	1		June	0	REGIONAL	HMA cold milling and resurfacing	Gogebic Station to old US-2 west of Watersmeet	60 days from approval to obligation	CE cleared		No	Yes/GPA	\$3,525,000	1 P
123	Baraga			US-41	Road CPM	1		April	0	STATEWIDE	HMA Overlay	Falls River to Menge Creek Road	60 days from approval to obligation	CE cleared		No	Yes/GPA	\$350,000	1 P
124	Houghton			US-41	Road CPM	1		April	0	STATEWIDE	HMA Overlay with Detail 7 Joint Repairs	From Portage Lake Golf Course to South of Cliff Drive	60 days from approval to obligation	CE cleared		No	Yes/GPA	\$549,000	1 P
125	Houghton			US-41	Road CPM	1		April	0	STATEWIDE	HMA Overlay	Baraga CL to Ohotonen Road	60 days from approval to obligation	CE cleared		No	Yes/GPA	\$470,000	1 P
251	Marquette			US-41	Road CPM	1		April	0	REGIONAL	HMA Overlay with / Det 7 & 8	Big Creek Rd. to M-28	60 days from approval to obligation	CE cleared		No	Yes/GPA	\$645,000	1 P
252	Marquette			US-41	Road CPM	1		April	0	STATEWIDE	Mill and Resurface with Det 7 & Det 8 Joint Repairs	Washington Street to Northwoods Road	60 days from approval to obligation	CE cleared		No	Yes/GPA	\$477,000	1 P
253	Marquette			US-41/M-2 8	Road CPM	1		April	0	STATEWIDE	Concrete Jt. Repair	Cherry Creek Rd to Bayou St and South Marquette	60 days from approval to obligation	CE cleared		No	Yes/GPA	\$400,000	1 P
321	Ontonagon			M-64	Road CPM	1		May	0	LOCAL	HMA resurfacing with 8' shoulder	Silver City easterly to Ontonagon	60 days from approval to obligation	CE Hold		No	Yes/GPA	\$4,850,000	1 P
62	Chippewa	79550	Y	M-129	Road R&R	1		August	2013	LOCAL	HMA Crush & Shape	M-80 to 10 Mile Road	180 days from approval to obligation	cannot permit in time	Yes	Yes	\$4,200,000	1 P	
83	Delta	103285	Y	US-2	Road R&R	1		August	2012	NATIONAL	Reconstruction	US-2 & US-41 Intersection	180 days from approval to obligation	CE in review		Yes	Yes	\$2,100,000	1 P
85	Dickinson		N	M-95	Road R&R	1		August	2009	REGIONAL	Center Lane for Left Turns	At M-69	180 days from approval to obligation	CE in review		No	Yes	\$350,000	1 P
237	Mackinac	79548	N	US-2	Road R&R	1		June	2010	NATIONAL	HMA Mill and Resurface	Brevort Lake Road to Martin Lake Road	180 days from approval to obligation	CE cleared		Yes	No	\$3,750,000	1 P
254	Marquette	84231	Y	US-41/M-2 8	Road R&R	1		September	2010	STATEWIDE	HMA Roundabout at Front & HMA Replacement at Cherry Creek	Front St and Cherry Creek Intersections	180 days from approval to obligation	CE in review		Yes	Yes	\$2,150,000	1 P
Subtotal for Superior: Count for Superior:																	\$34,478,138 19		
University																			
230	Livingston			M-59	Carpool Parking Lot	8		April	0		New Carpool Lot	At Burkhart Road	CE in review	No	No	Yes	\$150,000	1 G	
88	Eaton	103029	N	M-50/M-99	Enhancement	7		July	2010	REGIONAL	Streetscape Enhancement	Hallawood to Kimbark (Eaton Rapids)	CE in review	No	Yes	No	\$699,495	1 G	
545	Livingston	88138	N	I-96	ITS	8		June	2009		one DMS and 3 CCTV added to job	Brighton	need locations		No	Yes	\$670,000	1 G	

Region Id	County	JN	delay	Route	Template	Cong. District	City of Promise	Earliest Let Month	Let Year	COHS	Work Description	Location	Environmental Clearance	Design Build	STIP TIP	Amend. Needed	Totalcost	Tier	
University																			
546	Ingham			I-96	ITS	8		July	0		continuation of ITS projects from Novi to Lansing	from M-59 to US-127	need locations		No	Yes	\$2,055,000	1 G	
71	Clinton			I-69	Road CPM	8		June	0	NATIONAL	Concrete Restoration	Chandler Road to Peacock Road	CE cleared	No	No	Yes	\$3,200,000	1 P	
139	Ingham			I-96	Road CPM	8		June	0	NATIONAL	HMA Coldmill and Resurface	Meridian Rd. to M-52	CE cleared	No	No	Yes	\$3,500,000	1 P	
371	Shiawassee			I-69	Road CPM	8		June	0	NATIONAL	HMA Coldmill and Resurface	M-52 to the Shiawassee River	CE cleared	No	No	Yes/GPA	\$3,200,000	1 P	
578	Livingston	105648		US-23	Road CPM	8		April	0		Mill & Resf	CSX RR to South of M-59	CE cleared	No	No	Yes/GPA	\$4,500,000	1 P	
77	Clinton/Eaton	45639	N	I-96	Road R&R	7, 8		July	2016	NATIONAL	Reconstruct	M-43 to Wacousta Rd	changed cost to\$45M -PE,CE and 3 bridges (EB & WB I-96 over M-43 and Willow over I-96) per Jeff R. 2/2/09	CE in review	Yes	Yes	No	\$45,000,000	1 P
93	Eaton	79757	N	M-50/M-99	Road R&R	7		July	2013	REGIONAL	Cold-milling and 2-course HMA	Hallawood to Kimbark (Eaton Rapids)	paired with enhancement project	CE in review	No	No	Yes	\$2,100,000	1 P
179	Jackson			I-94	Road R&R	7		August	0	NATIONAL	Reconstruction	Sargent Road to Wash Co Line	Rehab job currently programmed will be deleted if this project is selected	CE in review	Yes	No	Yes	\$58,000,000	1 P
400	Washtenaw	84054	Y	I-94	Road R&R	7		May	2010	NATIONAL	Cold-milling and 2-course HMA	Freer to Parker	CE cleared	No	Yes	Yes	\$18,400,000	1 P	
401	Washtenaw			I-94	Road R&R	7		June	0	NATIONAL	Mill and Resurface(CPM)	Jackson Co Line to Freer Road	CE cleared	No			\$6,000,000	1 P	
75	Clinton			M-21/State Street	TEDF	8		Sept 10	0	REGIONAL	Turn Lanes	West City Limits to 960 ft. E of W City Limit	TEDF	CE in review		No	Yes	\$153,670	1 P
95	Eaton			Cochran Avenue (I-69BL)	TEDF	7		Sept 10	0	REGIONAL	Resurface	Warren Avenue to Battle Creek River Bridge	TEDF	CE in review		No	Yes	\$300,000	1 P
Subtotal for University:																	\$147,928,165		
Count for University:																	15		
Total:																	\$732,924,490		
Total Count:																	139		