

CHECKLIST TO DESIGNATE AREAS OF EVALUATION FOR REQUESTS FOR PROPOSAL (RFP)

MDOT PROJECT MANAGER Rita Levine			JOB NUMBER (JN) 60431C	CONTROL SECTION (CS) 64015
DESCRIPTION IF NO JN/CS				
MDOT PROJECT MANAGER: Check all items to be included in RFP. WHITE = REQUIRED GRAY SHADING = OPTIONAL			CONSULTANT: Provide only checked items below in proposal.	
Check the appropriate Tier in the box below				
<input type="checkbox"/> TIER I (\$25,000-\$99,999)	<input type="checkbox"/> TIER II (\$100,000-\$250,000)	<input checked="" type="checkbox"/> TIER III (>\$250,000)		
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Understanding of Service	
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i>Innovations</i>	
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<i>Safety Program</i>	
N/A	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Organization Chart	
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Qualifications of Team	
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Past Performance	
Not required as part of official RFP	Not required as part of official RFP	<input checked="" type="checkbox"/>	Quality Assurance/Quality Control	
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	Location. The percentage of work performed in Michigan will be used on all contracts unless the contract is for on-site inspection, then location should be scored for the on-site inspection.	
N/A	N/A	<input type="checkbox"/>	Presentation	
N/A	N/A	<input type="checkbox"/>	Technical Proposal (if Presentation is required)	
3 pages (MDOT forms not counted) (No Resumes)	7 pages (MDOT forms not counted)	19 pages (MDOT forms not counted)	Total maximum pages for RFP not including key personnel resumes	

REQUEST FOR PROPOSAL

The Michigan Department of Transportation (MDOT) is seeking professional services for the project contained in the attached scope of services.

If your firm is interested in providing services, please indicate your interest by submitting a Proposal, Proposal/Bid Sheet or Bid Sheet as indicated below. The documents must be submitted in accordance with the latest "Consultant/Vendor Selection Guidelines for Service Contracts" and "Guideline for Completing a Low Bid Sheet(s)", if a low bid is involved as part of the selection process. **Referenced Guidelines are available on MDOT's website under Doing Business > Requests for Proposals.**

RFP SPECIFIC INFORMATION

☒ BUREAU OF HIGHWAYS ☐ BUREAU OF TRANSPORTATION PLANNING ** ☐ OTHER

THE SERVICE WAS POSTED ON THE ANTICIPATED QUARTERLY REQUESTS FOR PROPOSALS

☐ NO ☒ YES DATED 1/1/07 THROUGH 3/31/07

<input checked="" type="checkbox"/> Prequalified Services – See page <u>5</u> of the attached Scope of Services for required Prequalification Classifications.	<input type="checkbox"/> Non-Prequalified Services - If selected, the vendor must make sure that current financial information, including labor rates, overhead computations, and financial statements, if overhead is not audited, is on file with MDOT's Office of Commission Audits. This information must be on file for the prime vendor and all sub vendors so that the contract will not be delayed.
---	--

☒ **Qualifications Based Selection** – Use Consultant/Vendor Selection Guidelines

For all Qualifications Based Selections, the selection team will review the information submitted and will select the firm considered most qualified to perform the services based on the proposals. The selected vendor will be contacted to confirm capacity. Upon confirmation, that firm will be asked to prepare a priced proposal. Negotiations will be conducted with the firm selected.

**** For RFP's that originate in Bureau of Transportation Planning only**, a price proposal must be submitted at the same time as, but separate from, the proposal. Submit directly to the Contract Administrator/Selection Specialist, Bureau of Transportation Planning (**see address list, page 2**). The price proposal must be submitted in a sealed manila envelope, clearly marked in large red letters **"PRICE PROPOSAL – TO BE OPENED ONLY BY SELECTION SPECIALIST."** The vendor's name and return address **MUST** be on the front of the envelope. The price proposal will only be opened for the highest scoring proposal. Unopened price proposals will be returned to the unselected vendor(s). Failure to comply with this procedure may result in your bid being opened erroneously by the mail room.

For a cost plus fixed fee contract, the selected vendor must have a cost accounting system to support a cost plus fixed fee contract. This type of system has a job-order cost accounting system for the recording and accumulation of costs incurred under its contracts. Each project is assigned a job number so that costs may be segregated and accumulated in the vendor's job-order accounting system.

☐ **Qualifications Review / Low Bid** - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions for additional information.

For Qualification Review/Low Bid selections, the selection team will review the proposals submitted and post the date of the bid opening on the MDOT website. The notification will be posted at least two business days prior to the bid opening. Only bids from vendors that meet proposal requirements will be opened. The vendor with the lowest bid will be selected. The selected vendor may be contacted to confirm capacity.

☐ **Best Value** - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions below for additional information. The bid amount is a component of the total proposal score, not the determining factor of the selection.

☐ **Low Bid** (no qualifications review required - no proposal required.) See Bid Sheet Instructions below for additional instructions.

BID SHEET INSTRUCTIONS

A bid sheet(s) must be submitted in accordance with the "Guideline for Completing a Low Bid Sheet(s)" (available on MDOT's website). The Bid Sheet is located at the end of the Scope of Services. Submit bid sheet(s) separate from the proposal, to the address indicated below. The bid sheet(s) must be submitted in a sealed manila envelope, clearly marked in large red letters **"SEALED BID – TO BE OPENED ONLY BY SELECTION SPECIALIST."** The vendor's name and return address **MUST** be on the front of the envelope. Failure to comply with this procedure may result in your bid being opened erroneously by the mail room.

PROPOSAL SUBMITTAL INFORMATION

REQUIRED NUMBER OF COPIES FOR PROJECT MANAGER 4	PROPOSAL DUE DATE 2/16/07	TIME DUE 10:00 AM
--	------------------------------	----------------------

PROPOSAL AND BID SHEET MAILING ADDRESSES

Mail the multiple proposal bundle to the MDOT Project Manager or Other indicated below.

☒ MDOT Project Manager ☐ MDOT Other

Rita E. Levine, P.E., Cost and Scheduling Engineer
Muskegon TSC
2225 Olthoff Drive
Muskegon MI 49444

Mail one additional stapled copy of the proposal to the Lansing Office indicated below.

Lansing Regular Mail	OR	Lansing Overnight Mail
<input checked="" type="checkbox"/> Secretary, Contract Services Div - B225 Michigan Department of Transportation PO Box 30050 Lansing, MI 48909		Secretary, Contract Services Div - B225 Michigan Department of Transportation 425 W. Ottawa Lansing, MI 48933
<input type="checkbox"/> Contract Administrator/Selection Specialist Bureau of Transportation Planning B340 Michigan Department of Transportation PO Box 30050 Lansing, MI 48909		Contract Administrator/Selection Specialist Bureau of Transportation Planning B340 Michigan Department of Transportation 425 W. Ottawa Lansing, MI 48933

GENERAL INFORMATION

Any questions relative to the scope of services must be submitted by e-mail to the MDOT Project Manager. Questions must be received by the Project Manager at least four (4) working days prior to the due date and time specified above. All questions and answers will be placed on the MDOT website as soon as possible after receipt of the questions, and at least three (3) days prior to the RFP due date deadline. The names of vendors submitting questions will not be disclosed.

MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply. The participating DBE firm, as currently certified by MDOT's Office of Equal Opportunity, shall be listed in the Proposal

MDOT FORMS REQUIRED AS PART OF PROPOSAL SUBMISSION

- 5100D** – Request for Proposal Cover Sheet
- 5100G** – Certification of Availability of Key Personnel

(These forms are not included in the proposal maximum page count.)

Michigan Department of Transportation

SCOPE OF SERVICE FOR DESIGN SERVICES

CONTROL SECTION: 64015

JOB NUMBER: 60431C

PROJECT LOCATION:

The project is located from Monroe Road to Oceana County Line in Weare and Pentwater Townships.

The project length is 4.357 miles.

PROJECT DESCRIPTION:

Work involved in the design of the project consists of:

Freeway Rehabilitation:

- Proposed 2" cold milling on main line to remove pavement rutting.
- Proposed 3" ASCRL layer with two course (3.5") HMA overlay.
- Proposed cross-slope correction from 1.5% to 2%.
- Superelevation sections to be corrected to meet current standards.
- Joints repairs to the existing CRC pavement shall be installed where determined necessary by field inspection.
- Bridge under clearances shall meet current standards. All structures over meet current standards, but it is anticipated that the existing pavement structure will need to be removed so these standards are maintained.
- Pavement removal at the POB and POE for pavement transition is intended.
- 2" profile cold milling of 5' inside shoulders to achieve 4% slope, HMA placed to required depth to match main line.
- All maintenance cross-overs shall be resurfaced
- Temporary 1 ½" cold mill and HMA overlay on 9' outside shoulder to aid in maintaining traffic.
- Trench and replace outside shoulders, widen from 9' paved to 10' paved to meet current standards.
- Remove pavement on ramps to a distance of 275' beyond 22' point of south ramps at Oceana Drive or to extent of overlaid portion, which ever is greater.
- Trench and replace ramp shoulders, reducing left shoulder from 5' to 4' for the entire length of the ramp.

- Diamond Grind concrete portion of ramps with miscellaneous concrete joint repair and joint sealing
- 2" cold milling and HMA overlay ramp approaches.
- Lengthen accel/decel lanes to meet current standards.
- Replace existing culvert end sections and headwalls with sloped end sections.
- Extension of drainage culverts may be necessary to handle shoulder widening or accel/decel lanes.
- Ditches shall be inspected for drainage and cleaning.
- Guardrail and Safety item upgrades on the main line.
- Removal or protection of roadside hazards within the clear zone.

ANTICIPATED SERVICE START DATE: 6/5/07

ANTICIPATED SERVICE COMPLETION DATE: 2/10/09

PRIMARY PREQUALIFICATION CLASSIFICATION:

Roadway Rehabilitation & Rural Freeways

SECONDARY PREQUALIFICATION CLASSIFICATION:

Maintaining Traffic Plans and Provisions

Pavement Marking Plans

Road Design Surveys

Hydraulics

Permanent Freeway Traffic Signing Plans

Geotechnical Engineering Services

DBE REQUIREMENT: 5%

MDOT PROJECT ENGINEER MANAGER:

Rita E. Levine, P.E., Cost and Scheduling Engineer

Muskegon TSC

2225 Olthoff Drive

Muskegon MI 49444

231-777-7281

231-777-3621 fax

Leviner@Michigan.gov

CONSTRUCTION COST:

A. The estimated cost of construction is:

1.	Mainline Pavement	\$4,193,000
2.	Geometric Improvement	\$0
3.	Environmental	\$0
4.	Drainage	\$101,000
5.	Safety	\$58,000
6.	Non Motorized	\$0
7.	Maintaining Traffic	\$124,000
8.	Miscellaneous Bridge Cost	\$0
9.	Permanent Pavement Markings/Signs/Signals	\$113,000
10.	Miscellaneous	<u>\$904,000</u>
	CONSTRUCTION TOTAL	\$6,506,000

B. The estimated cost of real estate is: \$0

The above construction total is the amount of funding programmed for this project. The Consultant is expected to design the project within the programmed amount.

If at any time the estimated cost of construction varies by more than 5% of the current programmed amount, then the Consultant will be required to submit a letter to the MDOT Project Manager justifying the changes in the construction cost estimate.

REQUIRED MDOT GUIDELINES AND STANDARDS:

Work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies, and standards (i.e., Road Design Manual, Standard Plans, Drainage Manual, Roadside Design Guide, A Policy on Geometric Design of Highways and Streets, Michigan Manual of Uniform Traffic Control Devices, etc.).

Consultant is required to use MDOT's current version of Bentley MicroStation for CADD applications and Bentley GEOPAK for road design. Consultant shall comply with all MDOT CADD standards and file naming conventions.

CONSULTANT RESPONSIBILITIES:

Complete the design of this project including, but not limited to the following:

Meet with the MDOT Project Manager to review project, location of data sources and contact persons, and review relevant MDOT operations. The Consultant shall review and clarify project issues, data needs and availability, and the sequence of events and team meetings that are essential to complete the design by the project plan completion date. Attention shall be given to critical target dates that may require a large lead time, such as geotechnical requirements, ROW submittal dates, Railroad coordination requirements, utility conflict resolution, local agency meetings, etc.

- A. Acquire pick up field survey items as needed throughout the design of the project. MDOT will supply the completed design survey to the Consultant for their use on this project. However, pick up of any additional survey items will be the responsibility of the Consultant. All surveys must be completed in accordance with the MDOT Standards & Specifications dated March 2006 and the MDOT Design Survey Manual. The Consultant must supply MDOT with all data and materials associated with this survey pickup at the time it is completed. All survey data must be processed in the most current version of CAICE software. All design project files must be submitted to MDOT in Microstation version 8 format. It is strongly recommended that the Consultant use the latest MDOT tugboat to build the design files.
- B. Prepare required plans, typical cross-sections, details, and specifications required for design and construction.
- C. Conduct all soils/geotechnical investigations for this project.
- D. Compute and verify all plan quantities.
- E. Prepare staging plans and special provisions for maintaining traffic during construction.
- F. Provide solutions to any unique problems that may arise during the design of this project.
- G. The Consultant may be required to provide Design Services during the construction phase of this project. If Construction Assistance is required, then a separate authorization for those services will be issued.

- H. Maintain a Design Project Record which includes a history of significant events (changes, comments, etc.) which influenced the development of the plans, dates of submittals and receipt of information.
- I. If excavation is required, submit the excavation locations which may contain contamination. Project Manager then can proceed in requesting a Preliminary Project Assessment (PPA).
- J. The Consultant shall be required to prepare and submit a CPM network for the construction of this project. See **Attachment B** for details
- K. The Consultant representative shall record and submit type-written minutes for all project related meetings to the MDOT Project Manager within two weeks of the meeting. The Consultant shall also distribute the minutes to all meeting attendees. MDOT will provide and distribute official meeting minutes for the Plan Review Meeting.
- L. Prepare and submit electronically (native format or Adobe PDF) any information, calculations, hydraulic studies, or drawings required by MDOT for acquiring any permit (ie. NPDES, DEQ, etc), approvals (ie. county drain commission) and related mitigation. MDOT will submit permit requests.
- M. Attend any project-related meetings as directed by the MDOT Project Manager.
- N. Attend information meetings (i.e., public hearings, open houses, etc.) with the public and public officials to assist in responding to concerns and questions. May require the preparation of displays such as maps, marked-up plans, etc.
- O. The Consultant shall assist in the review of utility permit requests, incorporate the information in the design plans, and respond within 2 weeks from receipt of the permit.
- P. The MDOT Project Manager shall be the official MDOT contact person for the Consultant **and shall be made aware of all communications regarding this project**. The Consultant must either address or send a copy of all correspondence to the MDOT Project Manager. This includes all Subcontractor correspondence and verbal contact records.
- Q. The Consultant shall contact the MDOT Project Manager whenever discoveries or design alternatives have the potential to require changes in the scope, limits, quantities, costs, or right-of-way of the project.

- R. Provide the final deliverables in the most current E-Proposal format.

B. P/PMS TASKS

- A. **P/PMS TASK 3360 - PREPARE BASE PLANS**
- B. **P/PMS TASK 3380 - REVIEW BASE PLANS**
- C. **P/PMS TASK 3390 - DEVELOP THE MAINTAINING TRAFFIC CONCEPTS**
- D. **P/PMS TASK 3510 - PERFORM ROADWAY GEOTECHNICAL INVESTIGATION**

Perform the needed soils surveys, soils boring and geotechnical investigation that will be needed to develop the construction plans and quantities. Also perform the analysis of this data including providing Microstation compatible boring/coring logs on plan sheets.

MAINTAINING TRAFFIC DETAILS:

This includes providing a Lighted Arrow Panel, appropriate Warning Signs and Flaggers when needed. No more than one lane will be closed at any time. Obtain permit from TSC to work within MDOT right of way.

CORING FREQUENCY:

Pavement coring shall be done every ¼ mile staggered between the driving and passing lanes of NB and SB US-31. An adjacent shoulder core will be taken at each pavement core for HMA thickness only.

At each pavement core, a hand auger boring shall be taken to a depth of 5 feet. Where granular soils are encountered, samples shall be taken and tested to determine whether the soil meets Class II or Class III requirements per the **2003 Standard Specifications for Construction**. Results of the testing shall be summarized on the core/boring log with a description of the soil layer tested.

BORING FREQUENCY AND DEPTH:

At all proposed ramp extensions, soil borings shall be obtained every 200 feet along the entire extension to a depth of 5 feet and located at the edge of the existing paved shoulder.

Deeper soil borings with blow counts would be required for any new structures and signs (trusses, cantilevers, tower lights, etc.) included in the project. These borings generally follow the guidelines as outlined in P/PMS Task 3530 and the document titled “Geotechnical Investigation and Analysis Requirements for Structures” dated March 2004, listed on MDOT’s public web site under “Construction and Technology and Geotechnical Services Unit.” A geotechnical report may be required.

- F. **P/PMS TASK 3540 - DEVELOP THE MAINTAINING TRAFFIC PLAN**

- G. P/PMS TASK 3580 – DEVELOP PRELIMINARY PLANS**
- H. P/PMS TASK 3590 - REVIEW PRELIMINARY PLANS (THE PLAN REVIEW)**
- I. P/PMS TASK 3830 - COMPLETE THE MAINTAINING TRAFFIC PLAN**
- J. P/PMS TASK 3840 - DEVELOP FINAL PLANS AND SPECIFICATIONS**
- K. P/PMS TASK 3870 - HOLD OMISSIONS/ERRORS CHECK (OEC) MEETING**

The interval for plotting cross-sections and developing the grade book shall be **100** feet. The intervals for critical areas shall be **25** feet.
- L. P/PMS TASK 5010 - CONSTRUCTION PHASE ENGINEERING AND ASSISTANCE**

The Consultant may be required to provide Design Services during the construction phase of this project. If Construction Assistance is required, then a separate authorization for those services will be issued.

D. UTILITIES

The Consultant shall be responsible for showing on the plans the location and names of all existing utilities within the limits of the project. In the course of resolving utility conflicts, the Consultant shall make modifications to the plans or design details and provide assistance as directed by the MDOT Utility Permits Engineer and/or Project Manager. The Consultant shall attend any utility meetings called to ensure that the concerns are addressed on the plans involving utilities. The Consultant shall assist in the review of utility permit requests to ensure compatibility with the project. The Consultant will be responsible for miscellaneous staking of utilities.

E. TRAFFIC CONTROL AND MDOT PERMITS

The Consultant shall be responsible for all traffic control required to perform the tasks as outlined in this Project Scope of Design Services.

The Consultant shall be responsible for obtaining up to date access permits and pertinent information for tasks in MDOT Right of Way (ROW). This information can be obtained through Kathy Fulton, Utilities/Permits Section, Real Estate Division at (517) 373-7680

F. MONTHLY PROGRESS REPORT

On the first of each month, the Consultant Project Manager shall submit a monthly project progress report to the Project Manager. The monthly progress report shall follow the guidelines in **Attachment C**.

MDOT RESPONSIBILITIES:

- A. Schedule and/or conduct the following:
 - 1. Project related meetings.
 - 2. The Plan Review
 - 3. Utility Meetings.
 - 4. Quantity summary sheets and final item cost estimates.
 - 5. Packaging of plans and proposal.
- B. Furnish Special Details and pertinent reference materials.
- C. Furnish prints of an example of a similar project and old plans of the area, if available.
- D. Obtain all permits for the project as outlined in previous section.
- E. Make utility contacts and obtain plans showing utility locations. Coordinate any necessary utility relocation.
- F. Furnish FTP site for software download and instructions for the MDOT Stand Alone Proposal Estimator's Worksheet (SAPW).

DELIVERABLES:

The Consultant shall deliver all computer files associated with the project in their native format (spreadsheets, CADD files, GEOPAK files, etc.) on DVD, CD or uploaded to ProjectWise, as directed by the MDOT Project Manager. All CADD/GEOPAK files shall be created and identified with standard MDOT file names as shown in Appendix A of the Road Design Manual.

It is the Consultant's responsibility to obtain up to date MicroStation and GEOPAK seed/configuration files necessary to comply with MDOT's CADD standards which are posted to the bulletin board system. When the use of GEOPAK road design software is necessary to develop plans all pay items shall be placed into the CADD file using GEOPAK's Design and Computation Manager so that Quantity Manager can be used to transfer pay item information to SAPW/Trns*port. Any CADD/GEOPAK files that do not conform to MDOT standards will be returned to the Consultant for correction at the Consultant's expense.

Proposal documents shall be submitted in their native format with standard naming conventions as well as combined into one Adobe PDF file in the sequence specified by MDOT. To provide text search capabilities the combined proposal shall be created by converting native electronic

files to PDF. Scanning to PDF is discouraged except in instances where it is necessary to capturing a legally signed document or a hard copy version of a document is all that exists.

Plan files shall be submitted in their native dgn format with standard naming conventions as well as plotted into a combined Adobe PDF file. Plan sheets shall be plotted to Adobe PDF with full text search and level on/off capabilities in half size (11" x 17") formats. A full size title sheet shall be plotted stamped and signed then scanned for inclusion with the Adobe PDF set. The original title sheet will be sent to the MDOT Project Manager.

Stand Alone Proposal Estimator's Worksheet (SAPW) shall be used to generate the txt and csv files necessary for import into the Trns*port bid letting software. The SAPW files shall be transmitted electronically by the method specified by the MDOT Project Manager.

The project will require a ratio (scale) of **1:100 (English Units)**

Other plan sheets that are required for this project shall be completed by the Consultant. These include, but are not limited to the following plan sheets:

- A. The title sheet. MDOT will provide a map of the area on a disk in our workstation format. If the map is not available, MDOT will provide a map that could be used. The Consultant shall be responsible for any revisions to the title sheet and the title sheet and map shall meet MDOT format and layout guidelines.
- B. Note Sheet.
- C. Typical Cross-Sections.
- D. Project specific Special Details.
- E. Construction staging and traffic control plans.
- F. Detail grade sheets for critical areas.
- G. Pavement marking plan(s).
- H. Witness and benchmark sheet(s).
- I. Soil boring log sheet(s).
- I. Removal, construction and profile sheet(s) for US-31.
- J. Removal, construction and profile sheet(s) for ramps.

All plans, special provisions, estimates, and other project related items shall meet all MDOT requirements and detailing practices (i.e., format, materials, symbols, patterns, and layout) or as otherwise directed by the Project Manager.

All plans, specifications, and other project related items are subject to review and approval by MDOT.

PROJECT SCHEDULE:

The Consultant shall use the following events to prepare the proposed implementation schedule as required in the Guidelines for the Preparation of Responses on Assigned Design Services Contracts. These dates shall be used in preparing the Consultant's Monthly Progress Reports.

<u>Target</u>		
<u>Date</u>	<u>Task #</u>	<u>Description</u>
06-4-07	3140	<i>Anticipated Authorization</i>
06-4-07		MDOT submittal of Design Survey information to Consultant
	3510	Perform Roadway Geotechnical Investigation
	3360	Prepare Base Plans
08-22-07		Submit Base Plans
09-21-07	3380	<i>Informal Pre-Preliminary Plans for MDOT Review (Consultant Run)</i>
	3390	Develop the Maintaining Traffic Concepts
08-30-07		Submit Plans for Utility Review (approximately 50% complete)
11-15-07		Submit Environmental Permit Information (6 months prior to the Plan Completion Date)
	3540	Develop the Maintaining Traffic Plan
12-14-07		<i>Consultant Submittal of Preliminary Plans (GI) and Environmental Data to MDOT for review</i>
02-13-08	3590	Review Preliminary Plans (Hold the Plan Review Meeting)
	3830	Complete the Maintaining Traffic Plan
	3840	Develop Final Plans and Specifications
03-13-08		Submit Pre-Final Plans/Proposal Package to MDOT for Pre-OEC review (approx 95%) complete
04-11-08		Hold Pre-Omissions/Errors Check Meeting
		Submit Final Plan/Proposal Package to MDOT for final review (100%) complete
04-25-08		Consultant's Plan Completion: Final Construction Plan/Proposal package with recommendations incorporated to MDOT
06-9-08	3870	Hold Omissions/Errors Check (OEC) Meeting
		Submit Final Plan/Proposal Package to MDOT for final review
2-9-09		Final Deliverables to MDOT

PAYMENT SCHEDULE

Compensation for this Scope of Design Services shall be on an actual cost plus fixed fee basis.

CONSULTANT PAYMENT:

All invoices/bills for services must be directed to the Department and follow the 'then current' guidelines. The latest copy of the "Professional Engineering Service Reimbursement Guidelines for Bureau of Highways" is available on MDOT's Bulletin Board System. This document contains instructions and forms that must be followed and used for invoicing/billing; payment may be delayed or decreased if the instructions are not followed.

Payment to the Consultant for Services rendered shall not exceed the "Cost Plus Fixed Fee Not to Exceed Maximum Amount" unless an increase is approved in accordance with the contract with the Consultant. All invoices/bills must be submitted within 14 calendar days of the last date of services being performed for that invoice.

Direct expenses will not be paid in excess of that allowed by the Department for its own employees in accordance with the State of Michigan's Standardized Travel Regulations. Supporting documentation must be submitted, with the invoice/bill, for all billable expenses on the Project. The only hours that will be considered allowable charges for this contract are those that are directly attributable to the activities of this Project. Hours spent in administrative, clerical, or accounting roles for billing and support, are not considered allowable hours; there will be no reimbursement for these hours.

The use of overtime hours is not acceptable unless prior written approval is granted by the MDOT Region Engineer and the MDOT Project Engineer Manager. Reimbursement for overtime hours that are allowed will be limited to time spent on this project in excess of forty hours per person per week. Any variations to this rule should be included in the price proposal submitted by the Consultant and must have prior approval by the MDOT Project Engineer Manager.

ATTACHMENT A

CONSTRUCTION CRITICAL PATH NETWORKS

CONTROL SECTION: 64015
JOB NUMBER: 60431C

I. INTRODUCTION

The Consultant is required to submit a Construction Critical Path Network at various points in the design process. Refer to the following:

P/PMS TASK 3580 - DEVELOP PRELIMINARY PLANS

P/PMS TASK 3830 - COMPLETE THE CONSTRUCTION ZONE TRAFFIC CONTROL PLAN

P/PMS TASK 3840 - DEVELOP FINAL PLANS AND SPECIFICATIONS

Construction Critical Path Networks are often needed to develop the progress schedule for a project. **They are required on any project designated to include an Incentive/Disincentive or Special Liquidated Damages clause.** Construction Critical Path Networks are also recommended for projects with the following characteristics:

1. New construction.
2. Major reconstruction or rehabilitation on an existing roadway that will severely disrupt traffic.
3. Unique or experimental work.
4. More than one construction season.
5. Complex staging (multiple stages with traffic shifts).

As noted in MDOT's Construction and Technology Instructional Memorandum 1997-7, Progress Schedule Determinations/Critical Path Rates,

preparation of a Critical Path is a requirement on all Consultant-designed projects, regardless of the project type or complexity

The MDOT Resident Engineer assigned to the project should be consulted when developing Construction Critical Path Networks.

MDOT requires the precedence diagramming method. The Consultant will submit this network in MPX version 4.0.

II. NETWORK DEVELOPMENT

The network will be defined using the following steps.

1. Activity definition.
2. Activity sequencing.
3. Duration estimation.

4. Schedule development.

1. ACTIVITY DEFINITION

The Consultant will define the specific activities in enough detail so that the proper objectives will be met. The Consultant must identify assumptions (those factors considered true, real or certain). Supporting detail for the activities should be documented and organized as needed to simplify the review of the activities by MDOT personnel.

The Construction Critical Path Network must start with the **Letting Date** as the first activity and terminate with the **End of Project** as the finish activity.

A sufficient number of activities will be required with sufficient detail so that the controlling construction operation(s) may be identified. Notation on each activity shall include a brief work description and activity time duration.

2. ACTIVITY SEQUENCING

Activity sequencing involves identifying and documenting interactivity dependencies. The Consultant must sequence activities accurately to support later development of a realistic and achievable construction schedule. Two types of dependencies should be considered. Mandatory dependencies are inherent in the nature of the work being done, such as construction sequencing. Discretionary dependencies are based on a knowledge of the work to be done. Constraints are used to show how the activities relate to each. The Consultant must include documentation supporting all discretionary dependencies used in the project. All activities must lead to another activity. Only Start to Start, Finish to Finish and Finish to Start relationships will be allowed. All logic shall show how the given activity is dependent on its preceding activities.

3. DURATION ESTIMATION

After the Consultant has sequenced the activities, the Consultant should determine the activity duration. Activity duration estimating involves assessing the number of work periods likely to be needed to accomplish each activity. Duration (working days): No activity will have a duration greater than 20 working days unless approved by the Engineer. Activities that will be allowed to exceed 20 working days include, but are not limited to, working drawing approvals or other activities not under the control of the

Contractor. If requested by the Engineer, the Consultant shall explain the reasonableness of activity time durations. The approved MDOT production rates will be used in estimating activity duration. These are available in the Supplemental Information section of this attachment. The Consultant must document and submit all assumptions made during the duration estimation to MDOT.

4. SCHEDULE DEVELOPMENT

The activity sequencing, duration estimations and the calendars are combined to create the construction schedule. During the development of the schedule the Consultant will verify:

1. The required schedule to build the project.
2. The constructability of the project.
3. If the maintaining traffic scheme will work.
4. If seasonal limitations will affect the construction.
5. Any other project specific considerations.

The MDOT Calendars will be used by the Consultant in developing the network. The calendars are based on a 4, 5 or 6 day work week. The MDOT Calendars are included in the Supplemental Information section of this attachment.

At this point there should be no negative float in the network. If there is, there is an error in the network and the error must be corrected before network submittal.

All summary tasks shall be removed prior to submittal to MDOT Project Manager

III. DELIVERABLES

After this final step the design Consultant will submit the finished CPM schedule to MDOT

1. Documents

- A. 11" x 17" PDF plot of the network. The critical path shall be clearly identified on the plot. A larger plot may be required for complex networks.
- B. Work Day / Completion Date Determination Worksheet.
- C. List of any other assumptions or controlling factors used in creating the network. For example, permit or maintaining traffic restrictions.

2. Electronic Format

This section sets the requirements for the electronic submittal of the Consultant's Construction Network. All networks shall be submitted on a 3.5 inch floppy disk (or via E-mail) using one of the following formats:

- A. **Standard Electronic Media Format:** This is a standard ASCII text file containing the data elements below, in the order specified. This file can be created using any text editor or word processing application (i.e., MS-Word, WordPerfect, Notepad, Write) but must be saved as an ASCII file.

The **first line** will provide a descriptive header describing the submittal and containing:

Control Section
Job Number
Route
Consultant name
Date of Submittal

The next line will be **blank**, followed by multiple data lines.

Each **data line** will contain one record pertaining to one task of the job. Separate data fields by a comma. Fields within each task line are as follows:

(Note that the term "task" is synonymous with "activity." Leave fields that are not required blank)

- (1) Task # (Job # followed by a hyphen followed by this task's unique 4 digit task number. This is the Preceding Event Activity Code)
- (2) Description of Task, Milestone or Hammock, blank if this record is a constraint
- (3) Calendar (see attached list)
- (4) Duration of task, blank for constraints
- (5) Task # of the next task (Succeeding Event) - leave blank if this record is not a constraint or hammock
- (6) Type of constraint (FS, SS, FF) - leave blank if this record is not a constraint.
- (7) Delay, if required
- (8) Original "Baseline" Start Date
- (9) Original "Baseline" Finish Date
- (10) Current (forecast) Start Date (early start)
- (11) Current (forecast) Finish Date (early finish)
- (12) Estimated completion date (if different from early start + current duration)
- (13) Late Start Date
- (14) Late Finish Date
- (15) Actual Start Date
- (16) Actual Finish Date

Example - each line contains the following:

Task # (preceding event), Description, Calendar, Duration, Next Task # (succeeding event), Constraint Type, Delay, Baseline Start, Baseline Finish, Early Start, Early Finish, Estimated Completion Date, Late Start, Late Finish, Actual Start, Actual Finish, Total Float.

- B. **Primavera Project Planner(P3) 2.0 Export Procedure:** Users who have Primavera Project Planner(P3) version 2.0 can automatically create an export file by following the export procedure below. **Users having an older version of Primavera may use the applications export feature only if they are able to include all the data elements listed in the version 2.0 format.**

1. Choose Tools, Project Utilities, **EXPORT**
2. Click **ADD**, then click **OK** to accept the next sequential ID number, or type a unique number to identify the specifications and click **OK**
3. Enter a description for the specification in the Title field
4. Specify data items to export

Activities

- Select **Contents of List**
- Use the Description column to specify which data items to export
- To add items, click the right mouse button in the Description column and choose from the list. Suggested Items include: **Activity ID, Activity Description, Actual Start, Actual Finish, Calendar ID, Early Start, Early Finish, Late Start, Late Finish, Original Duration.**
- Select **All Current, All Target, or All Target2**
- Set Description Length to 48

OR

Constraints

- Select **Successor relationships** - Choose this option to export Activity IDs and their corresponding successors only. Lags and relationship types will also be displayed in this output file.

5. Click **FORMAT** in Export Dialog Box
6. In the Output file section, enter a new name and path (ex. A:\actexp or A:\conexp). Do not include a file extension.

7. In the type field, click the minimize button and choose the [.PRN] - ASCII file format for the output file.
8. Select **CALENDAR** for Date Format
9. Set ASCII Output Field Separation to **1** and Blank column width to **0**
10. Click **RUN**
11. In the Output Options dialog box, click on **OK**

NOTE: A COMPLETED FILE EXPORT WILL CONSIST OF 2 EXPORT FILES (ACTIVITIES & CONSTRAINTS)

- C. **Microsoft Project Export Procedure:** Users of Microsoft Project Version 4.0 and above can create a Microsoft Project Exchange (MPX) file by following the procedure below.

1. Choose File, Save As from the main menu
2. In the Save File as Type box Select **MPX 4.0**
3. On the drive box select a: or whichever drive is the 3.5" Floppy drive
4. Click on **OK**

This saves the file in MPX format.

- D. **Primavera Sure Track:** Users of Sure Track Version 2.0 and above can create a Microsoft Project Exchange (MPX) file by following the procedure below.

1. Choose File, Save As from the main menu
2. In the filename box input a filename
3. In the Save File as Type box Select **MPX**
4. On the drive box select a: or whichever drive is the 3.5" Floppy drive
5. Click on **OK**

This saves the file in MPX format

- E. **Scitor Project Scheduler 7 Export Procedure:** Users of Scitor Project Scheduler Version 7 and above can create a Microsoft Project Exchange (MPX) file by following the procedure below.

1. Choose File, Save As from the main menu
2. In filename box select a filename
3. In the Save File as Type box Select MPX
4. On the drive box select a: or whichever drive is the 3.5" Floppy drive
5. Click on **OK**

This saves the file in MPX format

- F. **Export Files with Other Scheduling Applications:** Most scheduling packages have export functions similar to those described above. If the Consultant chooses to use packages with export capabilities, they shall include all items listed in the Standard Media Format in a text or ASCII type file.

IV. SUPPLEMENTAL INFORMATION

A. MDOT CRITICAL PATH-CONSTRUCTION TIME ESTIMATES

Drainage

Cross Culverts

Rural Highways	44 yd./day
Expressways	55 yd./day
Large Headwalls	5 days/unit
Slab or Box Culverts	5 days/pour
Plowed in Edge Drain (production type project)	4921 yd./day
Open Graded Underdrain (production type project)	1312 yd./day

Sewers

0m-5m(up to 60 in. (1500mm))	44 yd./day
0m-5m(over 60 in. (1500mm))	27 yd./day
5m-over(up to 60 in. (1500mm))	27 yd./day
5m-over(over 60 in. (1500mm))	22 yd./day
Jacked-in-place including excavation pit & set up	14 yd./day min. 5 days
Tunnels	
hand mining	9 yd./day
machine mining	22 yd./day
including excavation pit & set up	min. 5 days

Manholes

3 units/day

Catch Basin

4 units/day

Utilities

Water Main(up to 16 in. (400mm))	109 yd./day
Flushing, Testing & Chlorination	4 days
Water Main(20 in. (500mm) – 40 in. (1050mm))	27 yd./day
Flushing, Testing & Chlorination	5 days
Order & Deliver 24 in. (600 mm) HP Water Main	50 days/order
Gas Lines	109 yd./day

Earthwork and Grading

Metro Exp

Rural

Embankment(CIP)	1962 yd. ³ /day	6932 yd. ³ /day
Excavation and/or Embankment(Freeway)	1962 yd. ³ /day	12033 yd. ³ /day
Excavation and/or Embankment(Reconstruction)	981 yd. ³ /day	4970 yd. ³ /day
Embankment(Lightweight Fill)	392 yd. ³ /day	785 yd. ³ /day
Muck(Excavated Waste & Backfill)	1962 yd. ³ /day	
Excavation(Widening)	656 yd./day	
Grading(G & DS)	820 yd./day	
Subbase and Selected Subbase(up to 8 yd. (7.4m))	656 yd./day	
Subbase and Selected Subbase(8 yd. (7.4 m) & over)	492 yd./day	
Subgrade Undercut & Backfill	1962 yd. ³ /day	
Subbase & Open-Graded Drainage Course	492 yd./day	

Surfacing

Concrete Pavement (8 ft. (7.3m))	492 yd./day
Including Forming & Curing	min. 7 days
Bituminous Pavement (8 ft. (7.3m))	1312 yd./day/course
Concrete Ramps(5.6 yd. (4.9m))	328 yd./day
Including Forming & Curing	min. 7 days
Curb(1 side)	820 yd./day
Concrete Shoulder-Median	1435 yd. ² /day
Bituminous Shoulders(1 side per course)	820 yd./day
Sidewalk	215 yd. ² /day
Sidewalk(Patching)	78 yd. ² /day

Structures

Sheeting(Shallow)	33 yd./day
General Excavation at Bridge Site	981 yd. ³ /day
Excavation for Substructure(Footings)	1 unit/day
Piles(12m)	15 piles/day
Substructure(Piers & Abutments)	5 days/unit
Order and Delivery of Beams	
Plate Girders	100-120 days/order
Rolled Beams	90-120 days/order
Concrete Beams	50 days/order

Erection of Structural Steel	3 days/span
Bridge Decks	
Form & Place Reinforcement(66 yd. (60m) Structure)	15 days
Pour Deck Slab(1 1/5 days/pour)	2 days/span
Cure	14 days
2 Course Bridge Decks	
Add 9 days for Second Course Latex	
Add 12 days for Second Course Low Slump	
Sidewalks and Railings	
Sidewalks and Parapets	5 days/span
Slip Formed Barriers	2 days/span
Clean Up	10 days
Pedestrian Fencing	
Shop Plan Approval & Fabrication	1-2 months
Erection	1 week/bridge
Rip Rap Placement	
Bucket Dumped	504 yd. ³ /day
Bucket Dumped and Hand Finished	171 - 684 yd. ³ /day
Retaining Walls	1 Panel/day min. 10 days
Railroad Structures	
Grade Temporary Runaround	981 yd. ³ /day
Ballast, Ties & Track	55 yd./day
Place Deck Plates	5 days/span
Waterproof, Shotcrete & Mastic	5 days/span
Railroad Crossing Reconstruction	10-15 work days
(depends on whether concrete base is involved)	
Temporary Railroad Structures	
Order & Deliver Steel	55 days/order
Erect Steel	1 day/span
Ties and Track	3 days/span
Pumphouse	
Structure	30

	days/structure
Order & Deliver Electrical & Mechanical Equipment	90 days
Install Electrical & Mechanical Equipment	30 days
Miscellaneous	
Removing Old Pavement	66 yd./day
Removing Old Pavement for Recycling(8 yd. (7.3m))	492 yd./day
Crushing Old Concrete for 6A or OGDC	1485 tons/day
Removing Trees(Urban)	15 units/day
Removing Trees(Rural)	30 units/day
Removing Concrete Pavement	538 yd. ² /day
Removing Sidewalk	299 yd. ² /day
Removing Curb & Gutter	492 yd./day
Removing Bituminous Surface	1914 yd. ² /day
Conditioning Aggregate	984 yd./day
Bituminous Base Stabilizing	2990 yd. ² /day
Ditching	656 yd./day
Trenching for Shoulders	820 yd./day
Station Grading	667 yd./day
Clearing	9568 yd. ² /day
Restoration(Topsoil, Seeding, Fertilizer & Mulch)	1973 yd. ² /day
Sodding	2512 yd. ² /day
Seeding	47840 yd. ² /day
Guard Rail	252 yd./day
Fence(Woven Wire)	394 yd./day
Fence(Chain Link)	164 yd./day
Clean Up	656 yd./day
Concrete Median Barrier	328 yd./day
Cure	min. 7 days
Reroute Traffic(Add 4 days if 1st item)	1 day/move
Concrete Glare Screen	492 yd./day
Light Foundations	6 units/day
Order & Delivery	6-8 week/order
Remove Railing & Replace with Barrier(1 or 2 decks at a time)	4 days/side

Longitudinal Joint Repair	1750 yd./day
Crack Sealing	5249 yd./day
Joint and Crack Sealing	547 yd./day
Repairing Pavement Joints - Detail 7 or 8	219 yd./day
Seal Coat	6999 lane yd./day
Diamond Grinding/Profile Texturing Concrete	3947 yd. ² /day
Rest Area Building	
Order Material	3 months
Construct Building	9 months
Tower Lights	
Order and Deliver Towers	100 days
Weigh-In-Motion	
Order and Deliver Materials	1 month- 6weeks
O & D with Installation	3 months
Raised Pavement Markers	300 each/day
Attenuators	2 each/day
Shoulder Corrugations, Ground or Cut	5 - 6 mi./side/day
Aggregate Base	3468 yd. ² /day
Aggregate Shoulders	458 yd. ³ /day
Freeway Signing - 3# Post Type	50 signs/day
Concrete Joint Repair (High Production- Projects with > 1000 patches)	
Average(2 yd. (1.8m))	50 patches/day
Large(>2 yd. (1.8m))	598 yd. ² /day
Bridge Painting	108 yd. ² /day
Pin and Hanger Replacement	3 beams/day
Order Pin & Hanger	60 days
Bridge Repair	
Scarifying(Including Clean up)	11960 yd. ² /day
Joint Removal(Including Clean up)	4 yd./day
Forming & Placement	3.8 yd./day
Hydro-Demolishing	328 yd./day
Barrier Removal	16 yd./day

Placement	49 yd./day
Hand Chipping (Other than Deck)	0.31 yd. ³ /person/day
Shoulder Corrugations, Ground or Cut	5 - 6 mi./side/day
Casting Latex Overlay	273 yd./day
Curing Overlay	
Regular	4 days
High Early	1 day
Thrie Beam Retrofit	33 yd./day
Beam End Repairs	
Welded Repairs	.75 days/repair
Bolted Repairs	.50 days/repair
Bolted Stiffeners (Pair)	.25 days/repair
Grind Beam Ends	.25 days/repair
Welded Stiffeners (Pair)	.25 days/repair
H-Pedestal Repairs:	
Welded Repair	.50 days/each
Replacement	1 day/each
Deck Removal	281 yd. ² /day
Surfacing-Bituminous	
Metro-Primary(<(19800 tons (18000mtons))	
Paving	594 tons/day
Joints	164 yd./day
Cold Milling	4066 yd. ² /day
Aggregate Shoulders	990 tons/day
Metro Primary(>(19800 tons (18000mtons))	
Paving	594 tons/day
Joints	219 yd./day
Cold Milling	8970 yd. ² /day
Metro Interstate(>(19800 tons (18000mtons))	
Paving	1210 tons/day
Joints	394 yd./day
Aggregate Shoulders	990 tons/day
Urban Primary(<(19800 tons (18000mtons))	
Paving	704 tons/day
Joints	109 yd./day
Cold Milling	2033 yd. ² /day

Rubblizing	2033 yd. ² /day
Aggregate Shoulders	495 tons/day
Urban Primary(>(19800 tons (18000mtons))	
<u>Paving</u>	1100 tons/day
Joints	131 yd./day
Cold Milling	2033 yd. ² /day
Aggregate Shoulders	550 tons/day
Urban Interstate(>(19800 tons (18000mtons))	
Paving	1320 tons/day
Joints	241 yd./day
Cold Milling	2033 yd. ² /day
Rubblizing	6937 yd. ² /day
Aggregate Shoulders	704 tons/day
Rural Primary(<(19800 tons (18000mtons))	
Paving	704 tons/day
Joints	131 yd./day
Cold Milling	649 tons/day
Crush & Shape	11960 yd. ² /day
Aggregate Shoulders	704 tons/day
Rural Primary(>(19800 tons (18000mtons))	
Paving	1210 tons/day
Joints	164 yd./day
Cold Milling	880 tons/day
Crush & Shape	11960 yd. ² /day
Rural Interstate(>(19800 tons (18000mtons))	
Paving	1329 tons/day
Joints	214 yd./day

B. WORKSHEET

WORK DAY/COMPLETION DATE DETERMINATION

CS: JN:

DESCRIPTION OF WORK: _____

MAJOR

ESTIMATED WORK ITEM	PRODUCTION		TIME
	QUANTITY	RATE	

TOTAL ESTIMATED TIME:

COMPLETION DATE: _____ (Calendar Days or Work Days)

COMMENTS:

C. MDOT CALENDARS

The following are the MDOT 4, 5 and 6 day calendars:

CALENDAR	DESCRIPTION	START	FINISH
1	Std - Apr 16 - Nov 15 - 4 day	APR 16	NOV 15
2	LP - Bit Stab - 4 day	MAY 15	OCT 15
3	UP - Bit Stab - 4 day	JUN 01	OCT 01
4	LP S of M-46 - Bit Pave - 4 day	MAY 05	NOV 15
5	LP N of M-46 - Bit Pave - 4 day	MAY 15	NOV 01
6	UP - Bit Pave - 4 day	JUN 01	OCT 15
7	LP - Bit Seal Coat - 4 day	JUN 01	SEP 15
8	UP - Bit Seal Coat - 4 day	JUN 15	SEP 01
9	Tree Planting - Deciduous - 4 day	MAR 01 OCT 01	MAY 15 NOV 15
10	Tree Planting - Evergreen - 4 day	MAR 01	JUN 01
11	South LP - Restoration - 4 day	MAY 01	OCT 10
12	North LP - Restoration - 4 day	MAY 01	OCT 01
13	UP - Restoration - 4 day	MAY 01	SEP 20
14	Full Year - Winter Work - 4 day	JAN 01	DEC 31
21	Std - Apr 16 - Nov 15 - 5 day	APR 16	NOV 15
22	LP - Bit Stab - 5 day	MAY 15	OCT 15
23	UP - Bit Stab - 5 day	JUN 01	OCT 01
24	LP S of M-46 - Bit Pave - 5 day	MAY 05	NOV 15
25	LP N of M-46 - Bit Pave - 5 day	MAY 15	NOV 01
26	UP - Bit Pave - 5 day	JUN 01	OCT 15
27	LP - Bit Seal Coat - 5 day	JUN 01	SEP 15
28	UP - Bit Seal Coat - 5 day	JUN 15	SEP 01
29	Tree Planting - Deciduous - 5 day	MAR 01 OCT 01	MAY 01 NOV 15
30	Tree Planting - Evergreen - 5 day	MAR 01	JUN 01

31	South LP - Restoration - 5 day	MAY 01	OCT 10
32	North LP - Restoration - 5 day	MAY 01	OCT 01
33	UP - Restoration - 5 day	MAY 01	SEP 20
34	Full Year - Winter Work - 5 day	JAN 01	DEC 31
35	Full Year - Expedited - 6 day	JAN 01	DEC 31

ATTACHMENT B
CS 64015– JN 60431C

MONTHLY PROGRESS REPORTS

The first two pages of this attachment are the necessary layout of the Monthly progress reports and the last three pages are a completed example.

Control Section 00000
Job Number 00000C
Structure Number S00
Date 00/00/00

MONTHLY PROGRESS REPORT

- A. Work accomplished during the previous month.
- B. Anticipated work items for the upcoming month.
- C. Real or anticipated problems on the project.
- D. Update of previously approved detailed project schedule (attached), including explanations for any delays or changes.
- E. Items needed from MDOT.
- F. Copy of Verbal Contact Records for the period (attached).

Structure Number - Control Section - Job Number
Route, Location Description
Design Schedule as of 00/00/00

LIST TASKS, SUBMITTALS, APPROVALS AND MEETINGS AS OUTLINED IN SCOPE OF DESIGN SERVICES AS NEEDED. THIS LIST IS JUST AN EXAMPLE.

Original Authorized Start Date	Original Authorized Finish Date	(Anticipated) or Actual Start Dates	(Anticipated) or Actual Finish Dates	Task	Task Description
00/00/00	00/00/00	00/00/00	00/00/00	??	Initial project meeting.
00/00/00	00/00/00	00/00/00	00/00/00	3330	Conduct Design Survey
00/00/00	00/00/00	00/00/00	00/00/00	3360	Prepare Base Plans
00/00/00	00/00/00	00/00/00	00/00/00		Submit Base Plans
00/00/00	00/00/00	00/00/00	00/00/00	3580	Develop Preliminary Plans
00/00/00	00/00/00	00/00/00	00/00/00	3390	Develop Construction Zone Traffic Control Concepts
00/00/00	00/00/00	00/00/00	00/00/00	3540	Develop Construction Zone Traffic Control Plan
00/00/00	(00/00/00)	00/00/00	00/00/00	3550	Develop Preliminary Traffic Operations Plan
00/00/00	(00/00/00)	00/00/00	00/00/00	3351	Review & Submit of Preliminary Right-Of-Way Plans
00/00/00	(00/00/00)	00/00/00	00/00/00		Submittal of The Plan Review Package
00/00/00	(00/00/00)	00/00/00	00/00/00		Completion of the Plan Review Meeting
00/00/00	(00/00/00)	00/00/00	00/00/00	3840	Develop Final Plans and Specifications
00/00/00	(00/00/00)	00/00/00	00/00/00		Submittal of final plans/proposal package to MDOT for final review.
00/00/00	00/00/00	00/00/00	00/00/00	3870	Omissions/Errors Check (OEC) Meeting
00/00/00	00/00/00	00/00/00	00/00/00		Consultant's Plan Completion: Final Construction Plan/Proposal package with recommendations incorporated to MDOT (two weeks after OEC Meeting)
00/00/00	00/00/00	00/00/00	00/00/00		Final Deliverables to MDOT

SAMPLE

Control Section 12345
Job Number 11111C
Structure Number S02
Date:

MONTHLY PROGRESS REPORT

- A. Work accomplished during the previous month.
 - 1. During the last month we completed the Final Right of Way plans and submitted them to Mr. Project Manager on 00/00/00.
- B. Anticipated work items for the upcoming month.
 - 1. Submit the Preliminary Plans and related material on 00/00/00.
 - 2. Attend the meeting regarding the Ameritech lines on the bridge, scheduled for 00/00/00.
- C. Real or anticipated problems on the project.
 - 1. We foresee no problems at this time.
- D. Update of previously approved detailed project schedule (attached), including explanations for any delays or changes.
 - 1. The design is falling behind schedule because we had problems resolving the geometries of the ramps in relation to the bridge. The Preliminary Plan submittal will be the only task affected by this delay because we will make up the lost time prior to submitting the Final Plans and Specifications.
- E. Items needed from MDOT.
 - 1. Prior to final Plan submittal we will need the latest Special provision and Supplemental Specification checklist.
- F. Copy of Verbal Contact Records for the period (attached).
 - 1. Discussed bridge and ramp geometries with Traffic Safety Eng. of MDOT Traffic and Safety Division on 00-00-00.

SN: S02 - CS: 12345 - JN: 1111C
M-111, from There Village Limits to north of That Road
Design Schedule as of 00/00/00

Original Authorized Start Date	Original Authorized Finish Date	(Anticipated) or Actual Start Dates	Anticipated) or Actual Finish Dates	Task	Task Description
01/12/95	01/12/95	01/12/95	01/12/95??		Initial project meeting.
01/29/95	01/29/95	01/30/95	01/30/95 3330		Conduct Design Survey.
02/17/95	04/10/95	02/17/95	04/20/95 3360		Prepare Base Plans.
02/29/95	02/29/95	02/29/95	02/29/95 3390		Develop the Construction Zone Traffic Control Concepts
03/12/95	03/13/95	03/12/95	(03/30/95)	3540	Develop Construction Zone Traffic Control Plan
03/20/95	03/19/95	03/25/95	(03/30/95)	3551	Develop/Review Preliminary Traffic Signal Plan
07/01/95	07/01/95	(07/01/95)	(07/01/95)	3590	The Plan Review Meeting
07/11/95	08/11/95	(07/11/95)	(08/11/95)	3821	Complete/Review Traffic Signal Plan
09/15/95	09/15/95	(09/15/95)	(09/15/95)	3830	Complete Construction Zone Traffic Control Plan.
09/16/95	09/16/95	(09/16/95)	(09/16/95)	3840	Develop Final Plans and Specifications
09/25/95	09/23/95	(09/25/95)	(09/25/95)	3870	Omissions/Errors Check (OEC) Meeting

VERBAL CONTACT RECORD

Control Section 12345

Job Number 11111C

Structure Number S02

Date 00/00/00

Joe Engineer talked to Mr. Traffic and decided to use a 0.05'/ft super on ramp A leading into the bridge.

FOR YOUR INFORMATION

For questions on specific tasks, refer to the P/PMS Task Manual located on the MDOT Bulletin Board System.

For assistance in accessing this manual, please contact one of following:

Dennis Kelley: (517) 373-4614

Tonya Nobach: (517) 335-1927