



Rose & Westra  
A Division of GZA

GEOTECHNICAL  
ENVIRONMENTAL  
ECOLOGICAL  
WATER  
CONSTRUCTION  
MANAGEMENT

The Widdicomb Building  
601 Fifth Street NW  
Suite 102  
Grand Rapids, MI 49504  
T: 616.956.6123  
F: 616.288.3327  
www.rosewestra.com  
www.gza.com



## MEMORANDUM

To: Abby Hendershott, EGLE

From: Leslie Nelson, Rose & Westra, a Division of GZA GeoEnvironmental, Inc.

Date: July 1, 2019

File No.: 16.0062335.02 Task 002

Re: Wolverine World Wide, Inc. (Wolverine) – Former Tannery  
Monthly Progress Report

---

This Monthly Progress Report (MPR) is being provided at the request of EGLE to support the June 18, 2018 Source Investigation Task Summary (SITS) in response EGLE's request for regular progress updates.

This MPR summarizes the progress for the period May 24, 2019 through June 24, 2019. This includes actions performed, problems encountered, analytical data received during the reporting period, and anticipated developments during the next reporting period.

## ACTIONS PERFORMED

During this period, May 24, 2019 through June 24, 2019, GZA has done the following:

- 1) Completed removal and off-Site disposal of IDW soil and groundwater.
- 2) Conducted vertical profiling and monitoring well installation at TA-MW-315.
- 3) Processed the pump test results and continued work on the pump and treat system design.
- 4) Conducted the 2<sup>nd</sup> quarter groundwater sampling event.
- 5) Conducted activities in response to EPA's April 29, 2019 letter.

## ANALYTICAL DATA RECEIVED

A portion of the analytical data was received for the 2<sup>nd</sup> quarter sampling event. This data will be included in next month's report, when the data set is complete.

## ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING PERIOD

During the next reporting period, June 25, 2019 through July 24, 2019, R&W/GZA anticipates completing and/or continuing to conduct the following tasks.

- 1) Continue to work on access for off-Site locations.
- 2) Complete boring logs and monitoring well logs for TA-MW-311, TA-MW-315, and TA-MW-316



- 3) Continue to respond to the EPA's April 29, 2019, correspondence regarding CERCLA actions at the Wolverine Tannery and House Street sites.

J:\62000\623xx\62335.02 - WWW Tannery 2017\_2018 Work\002 - Implementation of 2018 Work Plan\MDEQ Monthly Progress Reports\July 1, 2019 Report\Tannery-DEQ-MonthlyUpdate-070119.DOCX