



Information Technology Investment Fund

Required by Public Act 166 of 2022 Section 814

Prepared for
House and Senate Appropriations Sub-Committees
Department of Technology, Management and Budget
2nd Quarter Fiscal Year 2023

Overview	3
Transparency Portfolio Reporting.....	3
Executive Summary.....	4
IT Investment Fund Governance Model	4
Portfolio Quality and Project Assurance Services.....	4
Results.....	4
Benefits Realization Summary	4
IT Investment Fund Project Portfolio Summary	5
Appendix	12
Project Descriptions - Active.....	12
Project Descriptions – Complete	23

Overview

Boilerplate requirements within Public Act 166 of 2022 include the following language:

Sec. 814. The MDTMB shall develop a plan regarding the use of the funds appropriated in part 1 for the information technology investment fund. The plan shall include, but not be limited to, a description of proposed information technology investment projects, the time frame for completion of the information technology investment projects, the proposed cost of the information technology investment projects, the number of employees assigned to implement each information technology investment project, the contracts entered into for each information technology investment project, and any other information the MDTMB deems necessary. The plan shall be distributed to the senate and house of representatives standing committees on appropriations subcommittees on general government, as well as the senate and house fiscal agencies, and the state budget director on a quarterly basis. The submitted plan shall also include anticipated spending reductions or overages for each of the proposed information technology investment projects. The MDTMB shall notify the senate and house of representatives standing committees on appropriations subcommittees on general government, the senate and house fiscal agencies, and the state budget director when a project funded under an information technology investment project line item in part 1 is expected to require a transfer of dollars from another project in excess of \$500,000.00.

Sec. 814a. The funds appropriated in part 1 for information technology investment fund shall be used for the modernization of state information technology systems, improvement of the state's cyber security framework, and to achieve efficiencies.

This report provides information on the Information Technology projects approved by the DTMB for the Information Technology (IT) Investment Fund. This report does not provide information on funds or resources used outside of the IT Investment Fund for the IT projects listed in this report. The information reflects all IT Investment Fund project work through March 31, 2023, and provides descriptions of the projects approved to date.

Transparency Portfolio Reporting

The DTMB publishes a public ITIF Portfolio Dashboard on the link below. This dashboard is updated daily and specifically reports on the IT Investment Fund projects.

<https://app.powerbigov.us/groups/905caf54-6cac-458d-9f47-2b7d473f1771/reports/681daf5f-a917-47b7-8f8d-be9fcd5de512?ctid=d5fb7087-3777-42ad-966a-892ef47225d1>

For questions, please contact Maria Tyszkiewicz, DTMB Budget Officer at (517) 331-3935.

Executive Summary

IT Investment Fund Governance Model

The IT Investment Fund Governance model that was implemented in FY 2013 to ensure taxpayer dollars are spent efficiently continues to be successful, with a total of 75 projects being completed through March 31, 2023.

The purpose of the IT Investment Fund Governance model as a whole is to oversee the following activities:

- Evaluation and validation of investments in IT Investment Fund projects.
- Management of risk in both project execution and decision-making, thereby preserving financial resources and ensuring value propositions are realized.
- Definition and measurement of fund performance; this includes the initiation of activities and introduction of change as required to address organizational performance deficiencies that impact the fund.

Portfolio Quality and Project Assurance Services

Due to the criticality and high complexity of the IT Investment Fund projects, a portfolio quality and project assurance function exists to ensure that all parties, internal employees, external contractors, and vendors are meeting their obligation to the State. This function performs regularly scheduled meetings with the project manager to ensure that the State's methodology and processes are followed, and risks and issues are aggressively and proactively managed providing a clear escalation path to the project executives and the IT Investment Fund Oversight Group and Executive Governance Board for resolution.

If the project is heavily dependent on external vendor resources, an additional set of verification and validation activities will be performed to ensure vendor obligations to the state are being met throughout the project.

It is a requirement that all projects included in the IT Investment Fund portfolio include dedicated roles to perform the project quality assurance services.

Results

The executive commitment and support of the Governance model and Project Assurance model has proven to be invaluable. From portfolio inception in FY 2013 through FY 2023 Q2, the IT Investment Fund has completed a total of 75 projects, all within budget and on-time with approved change requests. Additional details are outlined in this report.

Benefits Realization Summary

The IT Investment Fund portfolio management team is implementing a process to better define, track, and measure the benefits identified to be delivered and realized as project outcomes. This process is currently being implemented and benefits are being gathered, measured, and validated. Status and progress updates will continue to be provided in the upcoming reports.

IT Investment Fund Project Portfolio Summary

As of March 31, 2023, the IT Investment Fund Portfolio contains 107 projects.

- 75 projects are complete (shaded below).
- 23 projects are active.
- 8 projects are in planning.
- 1 project to be removed from ITIF portfolio (agency chose to self-fund)
- No projects are on hold.

Agency Acronym	Project Title	Target FY Complete	FY13 – FY22 ITIF Budget	FY23 Budget	ITIF Spend as of 3/31/2023	Project Status
DARD	MDARD - Agencywide Licensing and Inspection System	2025	17,049,300		9,659,740	ACTIVE
DARD	MDARD - Flint Food Market Card Reader Technology	2019	290,000	-	253,300	COMPLETE
DCR	MDCR - Civil Rights Information System (CRIS) Program	2023	1,610,000	330,000	1,617,756	ACTIVE
EGLE	EGLE - DWEHD IT Modernization Program	2025	9,500,000	-	6,707,106	ACTIVE
EGLE	EGLE - Enterprise / AQD Modernization	2024	5,500,000	-	2,280,754	ACTIVE
EGLE	EGLE - Remediation Information Data Exchange (RIDE) In House Development	2023	1,400,005	-	1,400,005	ACTIVE
DHHS	MDHHS - Electronic Medical Business Record System (EMBRs) Billing and Patient Accounts Modules	2019	100,000	-	100,000	COMPLETE
DHHS	MDHHS - Enterprise PMO Data Hub Infrastructure Program	2018	5,000,000	-	4,897,949	COMPLETE
DHHS	MDHHS - (IT-0040) MiCSES IBM Efficiency Roadmap	2014	400,000	-	379,060	COMPLETE
DHHS	MDHHS - Data Hub Program - MI Login Phase 2 – Medicaid	2017	129,941	-	44,365	COMPLETE
DHHS	MDHHS - Electronic Death Registry System	2015	1,150,000	-	940,203	COMPLETE
DHHS	MDHHS - FY13 2012-051-MiSACWIS Project	2014	3,900,000	-	3,792,885	COMPLETE
DHHS	MDHHS - ICD-10 Diagnosis Code Conversion	2016	2,000,000	-	2,000,000	COMPLETE
DHHS	Integrated Service Delivery - Phase 3	2019	5,427,000		5,427,000	COMPLETE

Agency Acronym	Project Title	Target FY Complete	FY13 – FY22 ITIF Budget	FY23 Budget	ITIF Spend as of 3/31/2023	Project Status
DHHS	MDHHS - MDCH Data Hub Program - Electronic Medical Business Records System (EMBRs)	2015	11,200,000	-	10,578,940	COMPLETE
DHHS	MDHHS - MDCH Data Hub Program - MICAM Phase 1 Project	2015	159,053	-	159,053	COMPLETE
DHHS	MDHHS - MDCH Data Hub Program - MICAM Phase 2 - Medicaid Applications	2016	711,006	-	711,006	COMPLETE
DHHS	MDHHS - Medicaid Compliance Program (MCP)	2017	15,200,000	-	15,194,589	COMPLETE
DHHS	MDHHS-ICD-10-Optimization-Stabilization	2017	1,033,900	-	158,690	COMPLETE
DHHS	Michigan Child Support Enforcement System (MiCSES)	TBD	15,000,000	-	-	PLANNING
DHHS	Vital Statistics Migration to VERA	TBD	-	3,500,000	-	PLANNING
DMVA	MVA - Electronic Medical Business Record (EMBR)	2016	2,300,000	-	2,058,381	COMPLETE
DMVA	MVA - Cyber Range Expansion	2016	290,000	-	290,000	COMPLETE
DNR	Maintain Retail Point-of-Sale Equipment	2022	400,000	-	400,000	COMPLETE
DOC	MDOC - Corrections Offender Management System (COMS) Project	2026	12,000,000	-	12,000,000	ACTIVE
DOC	MDOC - ITIF - Offender Management Legacy Modernization	2014	6,400,000	-	6,023,157	COMPLETE
DOC	MDOC - ITIF - Offender Management Legacy Modernization - Phase 2	2017	6,000,000	-	6,376,843	COMPLETE
DOS	MDOS – QVF Refresh	2020	6,500,000	-	6,500,000	COMPLETE
DOT	MDOT - Grant System - Phase I	2013	875,072	-	875,072	COMPLETE
Enterprise	CIP - Cybersecurity Framework	2017	1,896,000	-	1,896,000	COMPLETE
Enterprise	CIP - Cybersecurity Framework Phase 2	2018	791,940	-	791,940	COMPLETE
Enterprise	CIP - Cybersecurity Framework Phase 3	2019	2,401,526	-	2,401,526	COMPLETE
Enterprise	CIP - Cybersecurity Framework Phase 4	2019	2,341,747	-	2,341,747	COMPLETE

Agency Acronym	Project Title	Target FY Complete	FY13 – FY22 ITIF Budget	FY23 Budget	ITIF Spend as of 3/31/2023	Project Status
Enterprise	CIP - Cybersecurity Framework Phase 5	2023	6,537,587	-	6,305,990	COMPLETE
Enterprise	CIP – Optimize MiSAP	2025	1,385,536	2,000,000	591,864	ACTIVE
Enterprise	CIP – MiLogin.Next	2025	-	27,050,000	90,766	ACTIVE
Enterprise	CIP - Zero Trust Network Architecture	2025	-	14,800,000	-	ACTIVE
Enterprise	CIP-Data Loss Prevention	2021	1,621,062	-	451,630	COMPLETE
Enterprise	CIP-NetWitness Upgrade	2013	455,000	-	681,913	COMPLETE
Enterprise	CIP - Digital Incident Response	2016	1,150,000	-	883,559	COMPLETE
Enterprise	CIP - Websense Upgrade	2016	345,000	-	343,749	COMPLETE
Enterprise	Cooperative Digital Services Contract	2018	699,464	-	699,464	COMPLETE
Enterprise	IS-Enterprise Cloud Strategy Implementation	2021	8,094,200	-	8,094,200	COMPLETE
Enterprise	SBO - Project SIGMA	2021	165,755,055	-	165,679,473	COMPLETE
Enterprise	SBO SIGMA 4.x Upgrade	2024	13,503,945	-	3,429,574	ACTIVE
Enterprise	Unified Portal-MiPage	2018	6,272,400	-	6,271,554	COMPLETE
Enterprise	Michigan.GOV Web Content Management System (WCMS) Requirements	2019	650,536	-	650,503	COMPLETE
Enterprise	CSS - EPMO Mobile Dashboard	2017	115,000	-	115,000	COMPLETE
Enterprise	CSS - MI Login Migrations from Legacy SSO	2017	3,190,019	-	2,592,312	COMPLETE
Enterprise	CSS - MiLogin Migration to VDC/NGDI Licensing	2021	3,500,000	-	3,500,000	COMPLETE
Enterprise	CSS - MI Login SIGMA Integration	2017	2,009,981	-	2,009,981	COMPLETE
Enterprise	CSS - SharePoint Service Environment Start-Up	2014	1,400,000	-	1,206,849	COMPLETE
Enterprise	CSS - WCMS Content Management Program	2024	4,300,000	-	3,326,013	ACTIVE
Enterprise	DTMB - Performance Metric	2014	950,000	-	932,554	COMPLETE
Enterprise	EPMO - Enterprise Portfolio Management Office - PPM Tool Implementation	2020	1,300,000	-	1,174,452	COMPLETE

Agency Acronym	Project Title	Target FY Complete	FY13 – FY22 ITIF Budget	FY23 Budget	ITIF Spend as of 3/31/2023	Project Status
Enterprise	DTMB - Reinventing Procurement - System Implementation	2015	-	-	-	COMPLETE
Enterprise	DTMB Contact Center Upgrade - TREAS	2024	-	6,000,000	-	PLANNING
Enterprise	DTMB Contact Center Upgrade - MCSC	2024	-	2,900,000	-	ACTIVE
Enterprise	EIT - Cybersecurity Continuous Improvement Program	2017	6,800,000	-	5,883,076	COMPLETE
Enterprise	EMI - Intranet (SharePoint) Operational Improvements	2013	1,500,000	-	1,261,406	COMPLETE
Enterprise	EMI - Mi.Gov Hardware Upgrade	2013	350,000	-	343,372	COMPLETE
Enterprise	Enterprise Data Encryption	2014	2,000,000	-	1,582,846	COMPLETE
Enterprise	Enterprise Document Management	2015	450,000	-	280,681	COMPLETE
Enterprise	ICT - Improve Project Portfolio Management	2013	850,000	-	841,841	COMPLETE
Enterprise	IS-Telecom ATT Switched Ethernet	2014	2,000,000	-	1,966,990	COMPLETE
Enterprise	LARA - Unified Portal - MI Business Portal (MBP)	2016	1,500,000	-	1,460,855	COMPLETE
Enterprise	MSP - MI Cyber Command Center IRIP	2016	500,000	-	500,000	COMPLETE
Enterprise	Transparency	2013	150,000	-	155,288	COMPLETE
Enterprise	Unified Portal-Enterprise Information Management (EIM)	2017	5,100,000	-	4,950,856	COMPLETE
Enterprise	DTMB - FBSA - Facilities Real Estate Management (FREM)	2024	4,700,000	875,000	4,003,600	ACTIVE
Enterprise	MiSAP (MICWRAP) Parent Program	2022	5,000,000	-	3,846,061	COMPLETE
LARA	LARA - BFS - ITIF - Proposal for Fire Services	2014	25,000	-	10,816	COMPLETE
LARA	LARA - MIOSHA - Radiation Safety Data Tracking System	2019	700,000	-	700,000	COMPLETE
LARA	LARA - CSCL - Commercial Licensing Modernization	2022	2,670,080	-	2,670,080	COMPLETE
LARA	BCC Builders Licenses	2020	396,620	-	396,620	COMPLETE
LARA	BPL MiPlus Phase 3	2022	3,100,000	-	3,100,000	COMPLETE
LARA	Michigan Liquor Sales, Inventory and Purchasing System (SIPS)	2024	6,900,000	-	3,723,072	ACTIVE


Agency Acronym	Project Title	Target FY Complete	FY13 – FY22 ITIF Budget	FY23 Budget	ITIF Spend as of 3/31/2023	Project Status
LARA	Michigan Nurse Aid Training & Enforcement System (MI-NATES)	2024	3,200,000	-	1,443,048	ACTIVE
LARA	BCHS – SUD/HFES L2K Modernization	TBD	2,900,000	-	23,528	PLANNING
LARA	BCC Licensing, Inspection and Public Portal Upgrade	TBD	-	3,000,000	-	PLANNING
LARA	BFS Storage Tanks Registration & Regulation IT Upgrade	TBD	-	1,054,000	4,734	ACTIVE
LARA	FAS Central Cashiering C3 Modernization	2024	-	2,374,700	-	PLANNING
LEO	BSBP Systems Modernization	2024	588,400	-	588,400	ACTIVE
LEO	WD-State Approving Agency	2021	200,000	-	200,000	COMPLETE
LEO	WD-WARN Database Replacement	2020	700,000	-	200,000	COMPLETE
LEO	One Stop MGMT Info System (OSMIS)	TBD	3,261,900	-	-	PLANNING
LEO	Workers Compensation Computer System (WORCS)	2024	3,600,000	-	2,624,120	ACTIVE
LEO	Unemployment Insurance MIDAS Replacement	TBD	-	60,000,000	46,640	PLANNING
MDE	State Aid Management System	2022	700,000	-	697,888	COMPLETE
MDE	Grants and Cash Management System	2023	1,000,000	-	832,029	ACTIVE
MDE	Educator Cert/Personnel Registry Integration (MORE)	2024	4,457,000	-	1,970,973	ACTIVE
MSP	MSP - Statewide Facial Recognition Algorithm	2022	562,500	-	562,500	COMPLETE
Treasury	TREA - (TP-307) City Income Tax	2017	12,974,640	-	12,974,640	COMPLETE
Treasury	TREA - (TP-307) City Income Tax - Corporate and Withholding	2017	619,460	-	619,460	COMPLETE
Treasury	TREA - E (TP-383) Business Tax Medical Marihuana	2018	1,800,000	-	1,675,523	COMPLETE
Treasury	TREA M - E (DWT-080) SAP Automated Test Tools	2020	1,771,000	-	1,743,093	COMPLETE
Treasury	TREA - (TP-272) Sales, Use and Withholding - Legacy System Replacement	2015	15,700,000	-	15,685,288	COMPLETE

Agency Acronym	Project Title	Target FY Complete	FY13 – FY22 ITIF Budget	FY23 Budget	ITIF Spend as of 3/31/2023	Project Status
Treasury	TREA - E (DWT-045) MTO User Experience Optimization	2017	340,000	-	167,278	COMPLETE
Treasury	TREA - E (LG-043) Essential Service Assessment (ESA)	2017	6,000,000	-	5,912,010	COMPLETE
Treasury	TREA - E (DWT-101) SAP System Optimization and Stabilization	2018	927,155	-	927,155	COMPLETE
Treasury	TREA-SAP Fix and Finish	2021	1,785,453		1,785,453	COMPLETE
Treasury	TREA - MTO Angular Upgrade	2022	1,200,609		1,200,609	COMPLETE
Treasury	TREA - (EP-577) PPT / Revenue Sharing Replacement	2022	1,000,000	-	1,000,000	COMPLETE
Treasury	MI Treasury Modernization Project (IIT/GAL/Collections)	2026	40,046,292	-	4,972,670	ACTIVE
Treasury	ELITES System Modernization	2025	-	1,957,900	33,026	ACTIVE
Treasury	SAP Data Archiving Plan	2025	-	4,215,400	65,728	ACTIVE
Treasury/ Lottery	Charitable Gaming Licensing, Regulation and Supplier Mgt.	TBD	-	2,168,000	46,224	Removed from ITIF Portfolio

Agency	Reserves and Administration	Target FY Complete	Budget thru 3/31/2023	ITIF Spend as of 3/31/2023	FY23 Budget
Enterprise	ITIF Portfolio Management Administration	Ongoing	10,408,746	7,372,666	2,497,500
Enterprise	ITIF Health and Human Services Reserve	NA	-	-	-
Enterprise	ITIF Enterprise Reserve	NA	-	-	2,317,725
Enterprise	ITIF General Government Reserve	NA	-	-	-

Total ITIF Portfolio Spend by Agency

- The purpose of the ITIF Portfolio Spend by Agency is to document how the ITIF spend has been distributed among the SOM agencies since ITIF inception and for the current fiscal year 2023.



Appendix

Project Descriptions - Active

DARD - MDARD - Agencywide Licensing and Inspection System

Description of Project:

The objective of the program is to build a state-of-the-art consolidated licensing & inspection system to handle 40 different types of licensing, 115,000 licensees and 80,000 inspections annually conducted by the Michigan Department of Agriculture and Rural Development (MDARD). This system converts paper processes to on-line and enhances the ability of MDARD to oversee public health and safety.

- Time frame for completion: 12/31/2024
- Total ITIF Budget: \$17,049,300
- Total ITIF Cost to date: \$9,659,740
- Number of hours worked:
 - DTMB Hours: 11,831 Contractor Hours: 10,803 Agency Hours: 48,205
- Contracts entered into for the project:
 - Accela Automation
 - Kunz Leigh & Associates for Licensing Portal and Inspection Platform
 - SmartyStreets for address cleansing and geo-coding Platform.

DCR - MDCR - Civil Rights Information System (CRIS) Program

Description of Project:

This is the program level Civil Rights Information System (CRIS) that comprises three sub-projects: Civil Rights Information System Phases 1 - 4. This modernization project will replace the Michigan Department of Civil Rights legacy systems that includes outdated databases and spreadsheet applications. The new agency-wide system will include case tracking and document management supporting the department's goal of moving toward paperless processes.

- Time frame for completion: 4/17/2023
- Total ITIF Budget: \$1,940,000
- Total ITIF Cost to date: \$1,617,756
- Number of hours worked:
 - DTMB Hours: 11,364 Contractor Hours: 8,822 Agency Hours: 10,904
- Contracts entered into for the project:
 - Knowledge Services for staff augmentation
 - Tribridge
 - DXC
 - Quantam Solutions

EGLE – DWEHD IT Modernization Program

Description of Project:

The DWEHD IT Modernization Program is comprised of all Drinking Water and Environmental Health Division (DWEHD) projects that strive to modernize the multiple, existing Permitting, Licensing, and Compliance IT systems in the DWEHD.

- Timeframe for completion: 3/31/2025
- Total ITIF Budget: \$9,500,000
- Total ITIF Cost to date: \$6,707,106
- Number of hours worked:

- Contracts entered into for the project:
 - Knowledge Services for staff augmentation
 - Advanced Technologies Group (ATG) for software, implementation, and maintenance services.
 - Accenture for Organizational Change Management services.
 - NextGen for data migration services

Enterprise - CIP – Optimize MiSAP

Description of Project:

Establish optimizing inheritance of controls for MiSAP to be applied with the Keylight tool for SSPs. It will support the ongoing effort to streamline the technical functionality provided by Keylight around Control Selection and residual controls assigned to an application SSPs after GSS Inheritable controls are considered.

- Timeframe for completion: 10/02/2024
- Total ITIF Budget: \$3,385,536
- Total ITIF Cost to date: \$591,864
- Number of hours worked:
 - DTMB Hours: 200 Contractor Hours: 4,131 Agency Hours: N/A
- Contracts entered into for the project:
 - Knowledge Services for staff augmentation
 - NAVEX

Enterprise – CIP - MiLogin.Next

Description of Project:

MILogin is an enterprise single sign-on and identity and access management solution which enables the State of Michigan (SOM) to establish, manage, and authenticate user identities for Web and Mobile SOM Information Technology (IT) systems. MILogin has established a multiyear plan to continuously enhance the usability and functionality of the core application. The Minimum Viable Program (MVP) phase of the program migrated the MILogin enterprise solution to a new hybrid infrastructure solution consisting of the SOM VDC NGDI environment and IBM Cloud and was completed in 2021. Using the MVP base, the MILogin .Next program will implement new features and additional improvements that address the following core objectives:

- Reduce Cost of Ownership
- Improve Customer Experience
- Improve Security

- Timeframe for completion: 7/1/2025
- Total ITIF Budget: \$27,050,000
- Total ITIF Cost to date: \$90,766
- Number of hours worked:
 - DTMB Hours: 1,556 Contractor Hours: 1,276 Agency Hours: N/A
- Contracts entered into for the project:
 - Deloitte for development services

Enterprise – CIP - Zero Trust Network Architecture

Description of Project:

Department of Technology, Management and Budget (DTMB) is exploring implementation strategies for migration to Zero-Trust Architecture (ZTA) for the State of Michigan (SOM or State) communications

infrastructure. DTMB has explored the foundational components of ZTA. Next steps are to understand and map out next steps for implementing the ZTA environment. The SOM data environment supports ~50,000 workers and ~10,000,000 citizens requiring features and controls be built to automate deployment and management of ZTA systems. DTMB is evaluating options for assistance with developing the ZTA infrastructure to meet SOM standards and technical requirements. This initiative will be the program that monitors, directs, and controls all ZTN projects for DTMB.

- Timeframe for completion: 1/31/2025
- Total ITIF Budget: \$14,800,000
- Total ITIF Cost to date: \$0
- Number of hours worked:
 - DTMB Hours: 122 Contractor Hours: 1,700 Agency Hours: N/A
- Contracts entered into for the project:
 - N/A

Enterprise – DTMB – WCMS Content Management System Program

Description of Project:

Working with the implementation vendor and all State departments/agencies, implement Sitecore the new enterprise-wide Content Management System (CMS) that will support www.michigan.gov/sites and migrate 100 plus sites from current CMS (Vignette) to the new CMS (Sitecore). Program includes replacement of the search engine (WEX) with a new one (COVEO) that is more tightly integrated with the new CMS platform (Sitecore). The current search engine is difficult to maintain and is not providing fully relevant search results and has limitations on configuration options.

- Timeframe for completion: 12/31/2023
- Total ITIF Budget: \$4,300,000
- Total ITIF Cost to date: \$3,326,013
- Number of hours worked:
 - DTMB Hours: 7,778 Contractor Hours: 13,984 Agency Hours: 30,672
- Contracts entered into for the project:
 - Sitecore for new WCMS platform software licensing, support, and training
 - Rightpoint for Sitecore implementation services
 - IBM for hosting services
 - Knowledge Services for staff augmentation
 - COVEO for search engine

Enterprise – DTMB Contact Center Upgrade - TREAS

Description of Project:

This project is currently in the planning phase.

- Timeframe for completion: TBD
- Total ITIF Budget: \$6,000,000
- Total ITIF Cost to date: \$0
- Number of hours worked:
 - DTMB Hours: 0 Contractor Hours: 0 Agency Hours: N/A
- Contracts entered into for the project:
 - N/A

Enterprise – DTMB Contact Center Upgrade - MCSC

Description of Project:

Siebel has reached a legacy status and MCSC needs have evolved beyond current capability. This new tool will allow for overall modernization with focus on Automation of manual processes, Scalable Communication tools, advanced Workflow Capabilities, and a more simplified scalable model. This project will replace current Siebel Customer Relationship Management (CRM) software with Microsoft Dynamics

- Timeframe for completion: 3/29/24
- Total ITIF Budget: \$2,900,000
- Total ITIF Cost to date: \$0
- Number of hours worked:
 - DTMB Hours: 0 Contractor Hours: 328 Agency Hours: N/A
- Contracts entered into for the project:
 - Imagine for Dynamics 365 Integration

Enterprise - DTMB - FBSA - Facilities Real Estate Management (FREM) Program

Description of Project:

This a FREM Program funded by ITIF that has multiple projects. This was created when FREM INFOR project was shut down after being on hold for multiple years due to vendor contract issues. The remaining ITIF funding of 533K is moved to the next project to implement ARCGIS Indoors. Additional ITIF FY22 (500K) and FY23 (875K) funding is allocated to procure and implement a PM module for DTMB SFA system.

- Timeframe for completion: 9/29/2024
- Total ITIF Budget: \$5,575,000
- Total ITIF Cost to date: \$4,003,600
- Number of hours worked:
 - DTMB Hours: 2,870 Contractor Hours: 5,427 Agency Hours: 12,709
- Contracts entered into for the project:
 - Infor for configuring EAM application
 - Knowledge Services for staff augmentation
 - ESRI for ARCGIS Indoors implementation and data conversion services

Enterprise – SBO Project SIGMA 4.x Upgrade

Description of Project:

The primary purpose of this project is to upgrade CGI's Advantage software from version 3.11 to version 4.x. The current target is to upgrade to version 4.3; however, based on the high-level timeline there is a decision point required to confirm if version 4.2 or 4.3 will be implemented as part of this project.

- Timeframe for completion: 9/26/2024
- Total ITIF Budget: \$13,503,945 (partially funded from remainder of original Project SIGMA budget; includes SIGMA product upgrade and expanded product testing environment)
- Total ITIF Cost to date: \$3,429,574
- Number of hours worked:
 - DTMB Hours: 48 Contractor Hours: N/A* Agency Hours: N/A

** Some services are provided on a fixed bid contract, some hours are not available*
- Contracts entered into for the project:
 - CGI

EPMO – ITIF Portfolio Management Administration

- Contracts entered into for the project:
 - N/A

LARA - Michigan Liquor Sales, Inventory and Purchasing System (SIPS)

Description of Project:

This project will allow MLCC to replace and enhance three mission-critical legacy applications into a single SIPS (Sales, Inventory, and Purchasing System). The Mainframe SIPS (Finance), eQuote (spirit product registration), as well as MWPR (non-spirit product registration) will all be incorporated into the new system. The new SIPS system will feature several important interfaces such as MILO (Michigan Liquor Ordering), AIMS (MLCC Licensing) as well as SIGMA.

- Timeframe for completion: 1/31/2024
- Total ITIF Budget: \$6,900,000
- Total ITIF Cost to date: \$3,723,072
- Number of hours worked:
 - DTMB Hours: 5,889 Contractor Hours: 2,441 Agency Hours: 11,483
- Contracts entered into for the project:
 - Accenture for System Integration

LARA – BCC Licensing, Inspection and Public Portal Upgrade

Description of Project:

This project is currently in the planning phase.

- Timeframe for completion: TBD
- Total ITIF Budget: \$3,000,000
- Total ITIF Cost to date: \$0
- Number of hours worked:
 - DTMB Hours: 0 Contractor Hours: 0 Agency Hours: N/A
- Contracts entered into for the project:
 - N/A

LARA – BFS Storage Tanks Registration & Regulation IT Upgrade

Description of Project:

Replace the existing BFS Storage Tank solution with a DTMB solution, ArcGIS. Custom .NET coding will be included within development. This modern solution will leverage their need for geospatial knowledge and tracking, while automating and streamlining storage tanks data to reduce the manual processes completed by the Bureau. It will also allow us to partner with EGLE on the ArcGIS platform gaining efficiencies for customer services. The data maintained is sensitive, with many data points confidential. For example, hazardous materials storage protected by the Patriot Act as well as products that are considered proprietary by the owner/operator. This project will need to incorporate interAgency collaboration with EGLE.

- Timeframe for completion: 12/31/2023
- Total ITIF Budget: \$1,054,000
- Total ITIF Cost to date: \$4,734
- Number of hours worked:
 - DTMB Hours: 103 Contractor Hours: 69 Agency Hours: N/A
- Contracts entered into for the project:
 - N/A

LARA – FAS Central Cashiering C3 Modernization

Description of Project:

This project is currently in the planning phase.

- Timeframe for completion: TBD
- Total ITIF Budget: \$2,374,700
- Total ITIF Cost to date: \$0
- Number of hours worked:
 - DTMB Hours: 0 Contractor Hours: 0 Agency Hours: N/A
- Contracts entered into for the project:
 - N/A

LEO - BSBP System Modernization

Description of Project:

The LEO - BSBP Bureau of Services for Blind Persons System Modernization Program encompasses several BSBP ITIF modernization efforts. The following activities are contemplated as milestones:

- Braille and Talking Book Library modernization - To increase the availability of talking books.
- Citrix Share File artifact management
- BSBP Training Center Case Management
- Vocational Rehab (VR) & Business Enterprise Program (BEP) Case Management upgrades (Phases I, II and BEP)
- Timeframe for completion: 3/31/2024
- Total ITIF Budget: \$588,400
- Total ITIF Cost to date: \$588,400
- Number of hours worked:
 - DTMB Hours: 4,384 Contractor Hours: 96 Agency Hours: 8,260
- Contracts entered into for the project:
 - Data Management Associates of Brevard, Inc for Installation, and hosting of WebREADS software
 - National Library Service (NLS) Federal Government for WebREADS Software license
 - Libera Inc for inSights (reporting)

LEO - Worker Compensation Computer System (WORCS)

Description of Project:

This project will replace the following Workers' Compensation systems with an integrated .NET web application: WORCS, Self-Insurance, Health Care Services/Vocational Rehabilitation, Compensation Supplemental Fund, Contested Case Management, Benefit Calculation Tool, Medical Benefits Fund and First Responder Presumed Coverage Fund.

- Timeframe for completion: 9/30/2024
- Total ITIF Budget: \$3,600,000
- Total ITIF Cost to date: \$2,624,120
- Number of hours worked:
 - DTMB Hours: 24,900 Contractor Hours: 47,352 Agency Hours: 26,400
- Contracts entered into for the project:
 - Ricoh – Kofax scanning system development

LEO - One Stop MGMT Info System (OSMIS)

Description of Project:

This project is in the planning phase.

- Timeframe for completion: TBD
- Total ITIF Budget: \$3,261,900
- Total ITIF Cost to date: \$0
- Number of hours worked:
 - DTMB Hours: 0 Contractor Hours: 0 Agency Hours: 0
- Contracts entered into for the project:
 - TBD

LEO – Unemployment Insurance MiDAS Replacement

Description of Project:

This project is currently in the planning phase.

- Timeframe for completion: TBD
- Total ITIF Budget: \$60,000,000
- Total ITIF Cost to date: \$46,640
- Number of hours worked:
 - DTMB Hours: 0 Contractor Hours: 0 Agency Hours: N/A
- Contracts entered into for the project:
 - N/A

MDHHS – Michigan Child Support Enforcement System (MiCSES)

Description of Project:

This project is currently in the planning phase.

- Timeframe for completion: TBD
- Total ITIF Budget: \$15,000,000
- Total ITIF Cost to date: \$0
- Number of hours worked:
 - DTMB Hours: 0 Contractor Hours: 0 Agency Hours: N/A
- Contracts entered into for the project:
 - N/A

MDHHS – Vital Statistics Migration to VERA

Description of Project:

This project is currently in the planning phase.

- Timeframe for completion: TBD
- Total ITIF Budget: \$3,500,000
- Total ITIF Cost to date: \$0
- Number of hours worked:
 - DTMB Hours: 0 Contractor Hours: 0 Agency Hours: N/A
- Contracts entered into for the project:
 - N/A

MDE – Grants and Cash Management System

Description of Project:

Project to replace current MEGS & CMS systems with a Grants & Cash Management solution supporting full range of grant management activities, including the announcement of grants, submission/review of applications, recommendations, approvals including cash management functionality.

- Timeframe for completion: 9/30/2023
- Total ITIF Budget: \$1,000,000
- Total ITIF Cost to date: \$832,029
- Number of hours worked:
 - DTMB Hours: 142 Contractor Hours: 2866 Agency Hours: N/A
- Contracts entered into for the project:
 - Knowledge Services for supplemental project staffing
 - Agate Software Inc, to provide updated COTS (IGX) software and consulting/implementation services

MDE – Educator Cert/Personnel Registry Integration (MORE)

Description of Project:

The Michigan Department of Education(MDE) and the Center for Educational Performance and Information(CEPI) are seeking via this 'MORE' project, to modernize and integrate the Department's educator certification system(MO ECS) and the Center's registry of educational personnel(REP) systems. Project Goal: Implement a DTMB standards and current technologies based, ADA compliant, software application, developed in accordance with the Common Education Data Standards (CED S), in replacement of MDE's MO ECS & CEPI's REP systems, with adequate training, communications, helpdesk access and transitional preparation into maintenance & operations.

- Timeframe for completion: 9/30/2024
- Total ITIF Budget: \$4,457,000
- Total ITIF Cost to date: \$1,970,973
- Number of hours worked:
 - DTMB Hours: 5,447 Contractor Hours: 13,985 Agency Hours: N/A
- Contracts entered into for the project:
 - Knowledge Services (KS) vendor for staff augmentation

Treasury - MI Treasury Modernization Project (IIT/GAL/Collections)

Description of Project:

The State has decided to move legacy systems from an aging Unisys Mainframe platform to modern technology. This project will migrate Treasury's Individual Income Tax (IIT), Garnishment and Levy (GAL), and Collections legacy systems to a single Commercial off the Shelf (COTS) product solution. The migration has department-wide impact as it affects not only Tax Administration but also Collections, Audit, Accounting, Financial Services, SIGMA, and many other systems and business areas.

- Timeframe for completion: 12/31/2025
- Total ITIF Budget: \$40,046,292
- Total ITIF Cost to date: \$4,972,670
- Number of hours worked:
 - DTMB Hours: 17,514 Contractor Hours: 11,379 Agency Hours: N/A
- Contracts entered into for the project:
 - Deloitte as primary integration vendor

- SAP NS2 for cloud hosting
- Gartner for IV&V services
- Dewpoint for project management services

Treasury – SAP Data Archiving Plan

Description of Project:

Data Retention and Archiving will result in improving the overall SAP ECC System Performance. Allow SAP Data to be disposed of systematically when passed the residence time. Provide ability to add new taxes without immediate database sizing expansion. Allow for faster accessibility with low space consumption for Tax return data.

- Timeframe for completion: 1/31/2025
- Total ITIF Budget: \$4,215,400
- Total ITIF Cost to date: \$65,728
- Number of hours worked:
 - DTMB Hours: 113 Contractor Hours: 109 Agency Hours: 108
- Contracts entered into for the project:
 - Accenture for staff augmentation

Treasury – ELITES System Modernization

Description of Project:

This project is chartered to upgrade the Electronic Local Government Information & Taxation Evaluation System (ELITES). ELITES will be modified to accomplish the following major updates and enhancements:

- Update backend and user experience (UX) technology for better security and scalability.
- Enhance ELITES process flow and communication capabilities.
- Implement correspondence, collaboration, reporting, and process automation.
- Implement process flow for payment collection.
- Implement new features to support business and project objectives.
- Timeframe for completion: 1/31/2025
- Total ITIF Budget: \$1,957,900
- Total ITIF Cost to date: \$33,026
- Number of hours worked:
 - DTMB Hours: 296 Contractor Hours: 282 Agency Hours: 600
- Contracts entered into for the project:
 - Accenture for staff augmentation

Treasury/Lottery – Charitable Gaming Licensing, Regulation and Supplier Mgt.

Description of Project:

Lottery has decided to self-fund this development effort. They plan to return the cost to date to ITIF. The total budget of \$2,168,800 will be moved to ITIF Reserves for reallocation other projects.

- Timeframe for completion: TBD
- Total ITIF Budget: \$2,168,800
- Total ITIF Cost to date: \$46,224
- Number of hours worked:
 - DTMB Hours: 0 Contractor Hours: 0 Agency Hours: N/A
- Contracts entered into for the project:
 - N/A

Project Descriptions – Complete

DARD - MDARD - Flint Food Market Card Reader Technology

Description of Project:

As a critical part (and initial step) of expanding Double Up Food Bucks in Flint, Epic Technology Solutions (Contractor) will work with Fair Food Network to enhance and expand transaction technology to benefit consumers who are using the Double Up Food Bucks program in Flint. The technology will maximize the potential to increase program participation by allowing the incentive program to operate among locations within the consumers' community. For the SNAP consumer, this means that Double Up credits can be easily earned and spent at any participating site in the same manner by using a recognizable, program-branded loyalty card. In addition to the increased benefit to consumers, this technology enhancement will provide real-time reporting functionality, which supports program integrity, monitoring, and impact evaluation.

- Time frame for completion: Project Completed 1/31/2019
- Total ITIF Budget: \$290,000
- Total ITIF Cost to date: \$253,300
- Surplus Returned to ITIF: \$36,700 (effective FY20 Q2)
- Number of hours worked:
 - DTMB Hours: 2 Contractor Hours: 0* Agency Hours: 0
- * All contractor hours are not available as project vendors deliver under fix fee
- Contracts entered into for the project:
 - CAI/ACRO Epic Technology Solutions, LLC

DHHS - MDHHS - Enterprise PMO Data Hub Infrastructure Program

Description of Project:

This project represents the Michigan Department of Health and Human Services (MDHHS) Data Hub Program for FY 17. The MDHHS Enterprise PMO Data Hub Infrastructure Program consists of multiple projects to support the Health Information Exchange. This includes the Master Person index (MPI), Provider Index (PI) and multiple health data messaging projects.

- Timeframe for completion: Project completed 1/11/2018
- Total ITIF Budget: \$5,000,000
- Total ITIF Cost to date: \$4,897,949
- Surplus Returned to ITIF: \$102,051.07
- Number of hours worked:
 - DTMB Hours: 9,048 Contractor Hours: 66,532 Agency Hours: 9,277
- Contracts entered into for the project:
 - Dewpoint MiHIN CNSI
 - Optum Altarum IBM for Software
 - Deloitte MPHI

DHHS - MDHHS - (IT-0040) MiCSES IBM Efficiency Roadmap (formerly Application Rationalization)

Description of project:

IBM working with DTMB/MiCSES will perform a detailed analysis and health check of the current MiCSES application. The engagement encompasses the 3 major activities of Mobilization, Analysis and Roadmap. The final outcome will include a path to developing a more efficient architecture, business value analysis, and an efficiency roadmap/pilot plan. The process developed during this pilot project will be used under

the overall Application Rationalization Program to evaluate applications within the State of Michigan to determine whether an application should be updated, retired, or rewritten.

- Timeframe for completion: Project completed 10/18/2013
- Total ITIF Budget: \$400,000
- Total ITIF Cost: \$379,060
- Surplus Returned to ITIF: \$20,940
- Number of hours worked:
 - DTMB Hours: 0 Contractor Hours: 177 Agency Hours: 0
- Contracts entered into for the project:
 - IBM

DHHS – MDHHS - Data Hub Program - MiLogin Phase 2 - Medicaid

Description of Project

Many of the State’s web-based systems require users to enter a unique password to obtain secure access. The Michigan Identity, Credential, and Access Management (MICAM) project was developed to provide a single authentication process that will encompass both state workers and Michigan citizens. The solution has been branded as MiLogin.

This is the MiLogin Phase 2 FY16 - Medicaid project which will migrate the remaining DCH Medicaid applications and integrate additional systems with the MiLogin solution based on agreed upon agency priorities.

- Timeframe for completion: Project Completed 10/10/2016
- Total ITIF Budget: \$129,941
- Total ITIF Cost to date: \$44,365
- Surplus Returned to ITIF: \$85,576
- Number of hours worked:
 - DTMB Hours: 329 Contractor Hours: 3,316 Agency Hours: 6,475
- Contracts entered into for the project:
 - Deloitte Dewpoint Acro
 - Oracle IBM HP for Hardware/Software

DHHS - MDHHS - Electronic Death Registry System

Description of Project:

The purpose of the Electronic Death Registration System (EDRS) is to provide a website for users who participate in the completion, filing, and registration of a death case with the Department of Community Health (DCH). EDRS will provide for the electronic update of death records by funeral directors, hospitals, city clerks, county clerks, and DCH. In addition, the EDRS will be used to create a legal death record and maintain the database of death records. In 2014, the implementation of EDRS is being expanded from 40 counties to include the City of Detroit and the counties of Oakland, Wayne, and Macomb. This will result in improved efficiency, as approximately 60,000 death records submitted manually will now be submitted electronically. Processing time will be reduced from 90-120 days to 1-3 days.

- Timeframe for completion: Project completed 12/19/2014
- Total ITIF Budget: \$1,150,000
- Total ITIF Cost: \$940,203
- Surplus Returned to ITIF: \$209,797
- Number of hours worked:
 - DTMB Hours: 2,003 Contractor Hours: 16,849 Agency Hours (DCH): 2,423
- Contracts entered into for the project:

- Staff augmentation contracts for resources to develop the solution

DHHS - MDHHS - FY13 2012-051-MiSACWIS Project

Description of Project:

Michigan’s new state automated child welfare system (MiSACWIS) replaces several aged legacy computer systems used to administer children’s services programs, including foster care and protective services. One common platform will administer case management, data reporting and payments. Michigan’s network of private placing agencies will have access to this shared solution.

- Timeframe for completion: Project completed 04/30/2014
- Total ITIF Budget: \$3,900,000
- Total ITIF Cost: \$3,792,885
- Surplus Returned to ITIF: \$107,115
- Number of hours worked:
 - DTMB Hours: 94,234 Contractor Hours: 87,567* Agency Hours: N/A
 - * The contractor hours do not include DHS contractors
 - * DTMB software vendor delivers under fix fee, hours are not available
- Contracts entered into for the project:
 - Unisys Information Builders MiPro Consulting
 - Optum Dewpoint 22nd Century Tech Inc
 - Gnosis Tech ACRO

DHHS – MDHHS - ICD-10 Diagnosis Code Conversion

Description of Project:

The purpose of the International Classification of Disease tenth revision (ICD-10) Implementation Program is to identify areas within the Michigan Department of Community Health requiring remediation prior to the implementation of the ICD-10 code sets. The remediation process involves identification, promulgation, and finalization of program policies necessary to implement ICD-10. Following the remediation activities, a cutover from the ICD-9 to ICD-10 code sets will be implemented based on date of service.

- Timeframe for completion: Project completed 10/09/2015
- Total ITIF Budget: \$2,000,000
- Total ITIF Cost: \$2,000,000
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: N/A Contractor Hours: N/A Agency Hours: N/A
- Contracts entered into for the project:
 - MPHI (Michigan Public Health Institute) CNSI (Client Network Services, Inc.)

DHHS - MDHHS – Integrated Service Delivery – Phase 3

Description of Project:

The purpose of Integrated Service Delivery (ISD) Phase 3 is to deliver technical and functional enhancements to the ISD Portal, ISD Contact Center and Universal Caseload.

- Timeframe for completion: Project Completed on 7/19/2019
- Total ITIF Budget: \$5,427,000
- Total ITIF Cost to date: \$5,427,000
- Surplus Returned to ITIF: \$0

- Number of hours worked:
 - DTMB Hours: 135 Contractor Hours: 5,586 Agency Hours: N/A
- Contracts entered into for the project:
 - Deloitte Accenture Dewpoint KL&A
 - ConvergenceOne Maximus NICE/inContact

DHHS - MDHHS - MDCH Data Hub Program - Electronic Medical Business Records System (EMBR)

Description of Project:

The Michigan Department of Community Health operates five state hospitals with the capacity to care for almost 1,000 patients. The Electronic Medical Business Records System (EMBR) project was initiated to upgrade the technology at these five hospitals and automate the medical records of patients. Using EMBR, patient information can be accessed electronically, and it includes demographics, legal status, hospital center, and health history, health care provided, court information and billing activities.

- Timeframe for completion: Project completed 09/30/2015
- Total ITIF Budget: \$11,200,000
- Total ITIF Cost: \$10,578,940
- Surplus Returned to ITIF: \$621,060
- Number of hours worked:
 - DTMB Hours: 4,596 Contractor Hours: 10,402 Agency Hours (DCH): 35,494
- Contracts entered into for the project:
 - Netsmart Dewpoint Mediware

DHHS - MDHHS - Electronic Medical Business Record System (EMBR) Billing and Patient Accounts Modules

Description of Project:

The Michigan Department of Community Health operates five state hospitals with the capacity to care for almost 1,000 patients. The EMBR project was initiated to upgrade the technology at these five hospitals and automate the medical records of patients. Using EMBR, patient information can be accessed electronically, and it includes demographics, legal status, hospital center, health history, health care provided, court information and billing activities. The purpose of this project is to implement the patient billings and accounts modules of EMBR.

- Timeframe for completion: Project completed 04/05/2019
- Total ITIF Budget: \$100,000
- Total ITIF Cost to date: \$100,000
- Number of hours worked:
 - DTMB Hours: 892 Contractor Hours: 1,313 Agency Hours: 0
- Contracts entered into for the project:
 - Netsmart for Avatar Development Dewpoint Mediware
 - CAI for Project Management

DHHS - MDHHS - MDCH Data Hub Program - MICAM Phase 1 Project

Description of Project:

Many of the State’s web-based systems require users to enter a unique password to obtain secure access. The Michigan Identity, Credential, and Access Management (MICAM) project was developed to provide a single authentication process that will encompass both state workers and Michigan citizens. Phase one will involve implementation of the base architecture for the MICAM project. It will also provide a mobile and web-based authentication process for Michigan Medicaid beneficiaries.

- Timeframe for completion: Project completed 03/12/2015
- Total ITIF Budget: \$159,053
- Total ITIF Cost: \$159,053
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: 2,551 Contractor Hours: 8,990 Agency Hours: 2,205
- Contracts entered into for the project:
 - Deloitte Dewpoint Acro
 - Oracle IBM HP for Hardware/Software

DHHS - MDHHS - MDCH Data Hub Program - MICAM Phase 2 - Medicaid Applications

Description of Project:

Many of the State’s web-based systems require users to enter a unique password to obtain secure access. The Michigan Identity, Credential, and Access Management (MICAM) project was developed to provide a single authentication process that will encompass both state workers and Michigan citizens. Phase 2 of the project will involve migrations and integrations of DCH Medicaid applications. It will also allow health professionals who have DCH issued identities to access the Michigan Health Information Network (MiHIN) using these same usernames and passwords.

- Timeframe for completion: Project completed 10/01/2015
- Total ITIF Budget: \$711,006
- Total ITIF Cost: \$711,006
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: 3,473 Contractor Hours: 5,469 Agency Hours: 3,536
- Contracts entered into for the project:
 - Deloitte Dewpoint Acro
 - Oracle IBM HP for Hardware/Software

DHHS – MDHHS - Medicaid Compliance Program (MCP)

This project is to develop real-time eligibility determination and enrollment systems for the Michigan Department of Health and Human Services (MDHHS) Eligibility programs. The systems will be interoperable with existing core systems within the State of Michigan, and with other systems that may be needed in the future. This system will provide a simplified and coordinated eligibility determination solution. This includes the provider screening solution for Medicaid.

- Timeframe for completion: Project completed 02/28/2017
- Total ITIF Budget: \$15,200,000
- Total ITIF Cost to date: \$15,194,589
- Surplus Returned to ITIF: \$5,411.24
- Number of hours worked:
 - DTMB Hours: 70,632 Contractor Hours: 210,764* Agency Hours: N/A
 - ** All contractor hours are not available as project vendors deliver under fix fee*
- Contracts entered into for the project:
 - Dewpoint Deloitte HUB Deloitte Bridges
 - CGI HP for Hardware/Software Accenture
 - KL&A Maximus MPHI
 - IBM Evan’s Caseload RSAM
 - Optum Information Builders HTC

DHHS – MDHHS-ICD-10-Optimization-Stabilization

Description of Project:

The State of Michigan and the federal government have already invested substantial funding in building the ICD-10 infrastructure. \$18.3 million gross (2.3 M GF/GP) was invested in FY14 along with \$30.0 million gross (\$3.0 million GF/GP) from FY13. Not providing the funding to optimize the system will put the significant original investment at risk.

Due to the federal delay of implementation until October 2015, this proposal is to request funding to provide optimization services for ICD-10. This includes evaluating operational performance and provider code trends, providing outreach, transitioning activities, processing, and implementing system change requests for post-Go-Live enhancements, and providing external end-to-end testing services for late adopters.

Some of the benefits of the ICD 10th revision codes are greater health care specificity, more detailed data for analysis and improved care management. In addition, Medicaid can more accurately pay for procedures based on specific diagnoses and the severity of the diagnosis. Electronic health records can also be used to better provide quality and performance measures.

- Timeframe for completion: Project completed 10/10/2016
- Total ITIF Budget: \$1,033,900
- Total ITIF Cost to date: \$158,690
- Surplus Returned to ITIF: \$875,210
- Number of hours worked:
 - DTMB Hours: N/A Contractor Hours: 12,710 Agency Hours: N/A
- Contracts entered into for the project:
 - KL&A Altarum

DMVA - MVA - Electronic Medical Business Record (EMBR)

Description of Project:

The two State of Michigan Veterans Homes (Grand Rapids Home for Veterans and the D. John Jacobetti Home for Veterans) are each running on different Electronic Medical Records (EMR) and financial systems. Neither of the existing systems is currently supported by the Vendors. In addition, each Home has a significant number of external databases needed to capture, compile, and report on data necessary for the operation of the Homes.

In order to meet certain industry standards and to continue providing the highest Quality of Care possible, the Homes recognize the need to adopt a common EMR system that encompasses the complete range of financial, charting, scheduling, pharmacy, therapy, and clinical services in a completely integrated and contemporary system which will allow for growth in the future. In order to fulfill these requirements, the Homes have committed to review and revise current business practices and care processes and standardize these for both Homes.

- Timeframe for completion: Project completed 03/31/2016
- Total ITIF Budget: \$2,300,000
- Total ITIF Cost: \$2,058,381
- Surplus Returned to ITIF: \$241,619
- Number of hours worked:
 - DTMB Hours: 684 Contractor Hours: 1,481 Agency Hours: NA
- Contracts entered into for the project:
 - Dewpoint

DNR - Maintain Retail Point-of-Sale Equipment

Description of Project:

MiConnect Outdoors (MiCO) is the project title for MDNR's effort to implement a new E-License and Retail Sales System. This system is used for the sale and purchase of hunting, fishing, snowmobile, and ORV licenses and will replace the current Retail Sales System (RSS) software and point of sale devices. MiCO will utilize a COTS solution developed and maintained by the vendor, Sovereign Sportsman Solution (S3) and is customized to handle Michigan specific business rules.

- Timeframe for completion: Project Completed 4/29/2022
- Total ITIF Budget: \$400,000
- Total ITIF Cost to date: \$400,000
- Number of hours worked:
 - DTMB Hours: 4,570 Contractor Hours: 7,212 Agency Hours: 0
- Contracts entered into for the project:
 - Decision Analyst Sovereign Sportsman Solution (S3)

DOC - MDOC - ITIF - Offender Management Legacy Modernization

Description of Project:

The Michigan Department of Corrections (MDOC) and Department of Technology, Management and Budget (DTMB) conducted a feasibility study to assess which methods (changes, reengineering direction and/or replacement strategy) should be considered for the future of the Michigan Department of Corrections offender management systems. This study analyzed new technology solutions that will support MDOC business requirements now and in the future. The MDOC and DTMB executive committee chose to modernize the Department of Corrections IT systems, eliminating the two current legacy systems, Corrections Management Information System (CMIS) and Offender Management Network Information (OMNI), creating one modern Offender Management System (OMS). The Legacy Modernization project will execute in multiple phases and be created primarily on a Microsoft platform, with other supporting technologies.

- Timeframe for completion: Project completed 09/03/2014
- Total ITIF Budget: \$6,023,157
 - Original ITIF Budget = \$6,400,000. Project surplus of \$376,843 added to Phase 2.
- Total ITIF Cost: \$6,023,157
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: 11,281 Contractor Hours: 12,144 Agency Hours: 11,958
- Contracts entered into for the project:
 - Microsoft The Consulting Consortium Dell

DOC - MDOC - ITIF - Offender Management Legacy Modernization - Phase 2

Description of Project:

Integrate current MDOC systems into an updated web-based ecosystem to be known as the Offender Management System (OMS). OMNI (client-server), CMIS (mainframe) and other MDOC applications will be migrated into the new ecosystem. Phase 2 focuses on Time Computation, Crime Victims, Mental Health, Misconducts, Parole Board, ADSS Maintenance and Security business processes.

- Timeframe for completion: Project completed 11/10/2016
- Total ITIF Budget: \$6,376,843
 - Original ITIF Budget = \$6,000,000. Phase 1 project surplus \$376,843 added to Phase 2.
- Total ITIF Cost to date: \$6,376,843

- Number of hours worked to date:
 - DTMB Hours: 36,900 Contractor Hours: 49,400 Agency Hours: 34,200
- Contracts entered into for the project:
 - Microsoft Dell VMS

DOS - MDOS - QVF Refresh

Description of Project:

The Qualified Voter File (QVF) system is a critical and public facing service that the MDOS Bureau of Elections provides to 83 County clerks and close to 1,000 local officials to continually track and update voter registration files for over 7 million voters and to support/administer all elections within the State of Michigan. The original QVF system was first developed and deployed in the late 1990s. The objective of this project is to refresh the current architecture and software platform (Delphi) to a supported DTMB application standard and update the user interface. It is also to make sure that the current vendor support is a sustainable model for QVF system with its suite of applications such as QVF, QVF-GUI, QVF-Lite, E-Wizard, Street Index and Electronic Poll Book along with hardware and database components.

- Time frame for completion: Project completed 1/24/2020
- Total ITIF Budget: \$6,500,000
- Total ITIF Cost to date: \$6,500,000
- Number of hours worked:
 - DTMB Hours: 29,779 Contractor Hours: 67,479 Agency Hours: 25,016
- Contracts entered into for the project:
 - Everyone Counts Advocate Solutions Dewpoint
 - VMS CAI Oracle
 - Microsoft

DOT - MDOT - Grant System - Phase I

Description of Project:

This project will modernize the Michigan Department of Transportation’s (MDOT) outdated Transportation Economic Development System (TEDS) application and integrate into the new MDOT Grant System (MGS). MGS assists in the collection, tracking, ranking and analysis of all project funding grant applications. This will provide a single and streamlined grant process resulting in reduced maintenance, support and training costs while improving the management and distribution of grants for MDOT & all project stakeholders. Phase I will include the development and testing of functionality for grant applicants to complete letters of interest, pre-application tasks, submission, and post project surveys.

- Timeframe for completion: Project completed 6/28/2013
- Total ITIF Budget: \$875,072
- Total ITIF Cost: \$875,072
- Surplus Returned to ITIF: \$0.00
- Number of hours worked:
 - DTMB Hours: 2,179 Contractor Hours: 8,347 Agency Hours: 629
- Contracts entered into for the project:
 - None

Enterprise - Cooperative Digital Services Contract

Description of Project:

The Citizen Portal project will modify the Michigan.gov portal to improve citizen access to information across the government enterprise so that relevant information is easily presented.

- Timeframe for completion: Project completed 1/9/2018
- Total ITIF Budget: \$699,464
- Total ITIF Cost to date: \$699,464
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: 675 Contractor Hours: 1,880 Agency Hours: 340
- Contracts entered into for the project:
 - Dewpoint Lochbridge

Enterprise - CIP - CyberSecurity Framework

Description of Project:

The Cyber Security Framework project will align to the National Institute of Standards and Technology (NIST), Cyber Security Framework as its foundation to drive various improvements and address security program gaps. The Cyber Security Framework includes the increase support for Agencies by maturing the Security Program, assess and improve the existing Security controls and Operating Model in the state and implement/rollout a Governance, Risk & Compliance (GRC) tool to manage the System Security Plan and Risk Assessment in a consistence matter across all the SOM agencies. LockPath (Keylight) tool has been selected as the State Governance, Risk & Compliance for the Cyber Security. Framework project.

- Timeframe for completion: Project completed 08/30/2017
- Total ITIF Budget: \$1,896,000
- Total ITIF Cost to date: \$1,896,000
- Surplus Returned to ITIF: \$0
- Number of hours worked to date:
 - DTMB Hours: 1,217 Contractor Hours: 11,589 Agency Hours: 155
- Contracts entered into for the project:
 - LockPath

Enterprise - CIP - Cybersecurity Framework Phase 2

Description of Project:

Enhancement of SOM IT Governance, Risk Assessment & Compliance (GRC) standards and to improve the System Security Plan (SSP) and Risk Assessment (RA) processes within the SOM Cyber Security Framework. The SOM Cyber Security framework needs to be upgraded to meet and exceed ISO27001:2013 and National Institute of Standards and Technology (NIST) security standards. SOM security policies need to be updated to match the updated Framework. Further enhancements of the LockPath (Keylight) tool to provide an improved user experience. Expand overall GRC capabilities through integration with other processes and forms such as Data Classification and others.

- Timeframe for completion: Project Completed 4/20/2018
- Total ITIF Budget: \$791,400
- Total ITIF Cost to date: \$791,400
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: 1,408 Contractor Hours: 3,780 Agency Hours: 86
- Contracts entered into for the project:
 - LockPath CAI

Enterprise - CIP - Cybersecurity Framework Phase 3

Description of Project:

Optimization of SOM IT Governance, Risk Assessment & Compliance (GRC) standards and to improve the System Security Plan (SSP) and the System Accreditation processes within the SOM Cyber Security Framework. Further enhancements of the LockPath (Keylight) tool to provide an improved user experience. Expand overall GRC capabilities through integration with other processes like the Secure Application Development Life Cycle (SADLC) and forms such as Data Classification and others.

- Timeframe for completion: Project Completed 10/15/2018
- Total ITIF Budget: \$2,401,527
- Total ITIF Cost to date: \$2,401,527
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: 1758 Contractor Hours: 6262 Agency Hours: 95
- Contracts entered into for the project:
 - LockPath CAI

Enterprise - CIP - Cybersecurity Framework Phase 4

Description of Project:

Continue Enhancement of SOM IT Governance, Risk Assessment & Compliance (GRC) standards and to improve the System Security Plan (SSP) and Security Accreditation processes within the SOM Cyber Security Framework. SOM security policies need to be updated to match the updated Framework. Further enhancements of the LockPath (Keylight) tool to provide an improved user experience. Expand overall GRC capabilities through integration with other processes, vendor management and forms.

- Timeframe for completion: Project Completed 9/06/2019
- Total ITIF Budget: \$2,341,747
- Total ITIF Cost to date: \$2,341,747
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: 3,141 Contractor Hours: 9,268 Agency Hours: N/A
- Contracts entered into for the project:
 - Lockpath for application CAI for staff augmentation
 - Sentinel Technologies for staff augmentation.

Enterprise - CIP - Cybersecurity Framework Phase 5

Description of Project:

Continue Enhancement of SOM IT Governance, Risk Assessment & Compliance (GRC) standards and to improve the System Security Plan (SSP) and Security Accreditation processes within the SOM Cyber Security Framework. SOM security policies need to be updated to match the updated Framework. Further enhancements of the LockPath (Keylight) tool to provide an improved user experience. Expand overall GRC capabilities through integration with other processes, vendor management and forms.

- Timeframe for completion: Project Completed 8/05/2022
- Total ITIF Budget: \$6,537,587
- Total ITIF Cost to date: \$6,305,989
- Surplus Returned to ITIF: Remaining balance approved to fund CIP-Optimize MiSAP
- Number of hours worked:
 - DTMB Hours: 5,336 Contractor Hours: 22,049 Agency Hours: N/A
- Contracts entered into for the project:
 - Lockpath for application CAI for staff augmentation
 - Sentinel Technologies for staff augmentation.

Enterprise - CIP - Data Loss Prevention

Description of Project:

Symantec Data Loss Prevention (DLP), an Information Technology Investment Fund (ITIF) funded initiative successfully completed phase 1. Further phases are closed, and the tool will be decommissioned.

- Timeframe for completion: Project completed 11/30/2020
- Total ITIF Budget: \$1,621,062
- Total ITIF Cost to date: \$681,913
- Surplus Returned to ITIF \$939,149 (in progress)
- Number of hours worked:
 - DTMB Hours: 321 Contractor Hours: 8,937 Agency Hours: N/A
- Contracts entered into for the project:
 - Broadcom/Symantec CAI CenturyLink

Enterprise - CIP - Digital Incident Response

Description of Project:

The state needs to procure a set of security tools that are designed to find compromised systems on the network and allows incident responders to collect forensic evidence from suspected compromised machines anywhere on the state's network.

- Time frame for completion: Project completed 02/15/2016
- Total ITIF Budget \$1,150,000
- Total ITIF Cost: \$883,559
- Surplus Returned to ITIF: \$266,441
- Number of hours worked:
 - DTMB Hours: 420 Contractor Hours: 700 Agency Hours: 80
- Contracts entered into for the project:
 - FireEye – System subscription & support

Enterprise - CIP - NetWitness Upgrade

Description of Project:

The state has an active capture and monitoring system to identify personal information leaving the state's network as well as malware infiltrating the state's network. Currently, 24 hours' worth of data can be captured. This project is to upgrade the NetWitness software to provide greater ability to analyze network streams and to retain longer streams of data traffic for that analysis.

- Timeframe for completion: Project completed 9/16/2013
- Total ITIF Budget: \$455,000
- Total ITIF Cost: \$451,630
- Surplus Returned to ITIF: \$3,370
- Number of hours worked:
 - DTMB Hours: N/A Contractor Hours: 0 Agency Hours: 0
- Contracts entered into for the project:
 - None

Enterprise - CIP - Websense Upgrade

Description of Project:

This project is to upgrade Websense, which is the traffic filtering system for the enterprise, to handle the increased bandwidth that is projected in the future.

- Time frame for completion: Project completed 04/15/2016
- Total ITIF Budget: \$345,000
- Total ITIF Cost: \$343,749
- Surplus Returned to ITIF: \$1,251
- Number of hours worked:
 - DTMB Hours: 480 Contractor Hours: 950 Agency Hours: 360
- Contracts entered into for the project:
 - Symantec - filtering tool, subscription based FFP.

Enterprise - CSS – EPMO Mobile Dashboard

Description of Project:

The Department of Technology, Management, and Budget (DTMB) is seeking a solution that allows the Governor’s executive team and any authorized State employees, to monitor State of Michigan project status information from a mobile device. The solution allows State of Michigan employees to view aggregated status data in an interactive fashion and to view specific project status details.

- Time frame for completion: Project completed 9/22/2017
- Total ITIF Budget: \$115,000
- Total ITIF Cost: \$115,000
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: 743 Contractor Hours: 331 Agency Hours: 200
- Contracts entered into for the project:
 - ACRO CAI

Enterprise - CSS – MiLogin Migrations from Legacy SSO

Description of Project:

MILogin is an enterprise single sign-on and identity and access management solution which enables the State of Michigan (SOM) to establish, manage, and authenticate user identities for Web and Mobile SOM Information Technology (IT) systems. This solution is providing identity management and identity federation (IDFED) capabilities in compliance with various Federal and State laws and regulations, such as HIPAA/HITECH, FISMA, FIPS, IRS 1075 and others. MILogin utilizes robust Identity Proofing and Multi-Factor Authentication (MFA) capabilities to ensure secure access to sensitive and protected citizen’s information. The SOM Legacy Single Sign-On (SSO) system will sunset on 9/30/2016. Therefore, all SOM agencies will be required to migrate applications off current implementations of the Legacy SSO to the new MILogin solution in FY16.

- Timeframe for completion: Project completed 6/30/2017
- Total ITIF Budget: \$3,190,019
- Total ITIF Cost to date: \$2,592,312
- Surplus Returned to ITIF: \$597,707
- Number of hours worked:
 - DTMB Hours: 10,060 Contractor Hours: 4,611* Agency Hours: 2,117
 - ** Some services are provided on a fixed bid contract, hours are not available*
- Contracts entered into for the project:
 - Deloitte KL&A Unisys
 - Altarum

Enterprise - CSS - MiLogin SIGMA Integration

Description of Project:

MILogin is an enterprise single sign-on and identity and access management solution which enables the State of Michigan (SOM) to establish, manage, and authenticate user identities for Web and Mobile SOM Information Technology (IT) systems. SIGMA will be integrating with the MILogin solution for single sign-on and provisioning.

- Timeframe for completion: Project completed 5/12/2017
- Total ITIF Budget: \$2,009,981
- Total ITIF Cost to date: \$2,009,981
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: 500 Contractor Hours: 734* Agency Hours: N/A
 - ** Services are provided on a fixed bid contract, hours are not available*
- Contracts entered into for the project:
 - Deloitte Advocate

Enterprise - CSS - MiLogin Migration to VDC/NGDI Licensing

Description of Project:

This program will migrate the MILogin enterprise solution from the current SOM on premise legacy environment to a new hybrid solution consisting of the SOM VDC NGDI environment and IBM Cloud. The three main components of the program include the following:

1. Migration of Citizen Identities to IBM cloud.
2. Migration of Worker and Third-party Identities to State of Michigan VDC.
3. Migration of Federation management from Tivoli to IBM ISAM.
 - Timeframe for completion: Project completed 4/30/2021
 - Total ITIF Budget: \$3,500,000
 - Total ITIF Cost to date: \$3,500,000
 - Number of hours worked:
 - DTMB Hours: 0 Contractor Hours: 4,852* Agency Hours: N/A
 - ** Some services are provided on a fixed bid contract, some hours are not available*
 - Contracts entered into for the project:
 - IBM Deloitte

Enterprise - CSS - SharePoint Service Environment Start-Up

Description of Project:

The SharePoint Service Environment Start-Up project is an initiative to expand the Collaboration and Technical Services available in SharePoint to all State of Michigan Executive Branch Agencies. Basic intranet services were offered in 2013. This project will develop the entire SharePoint service environment.

- Timeframe for completion: Project completed 09/30/2014
- Total ITIF Budget: \$1,400,000
- Total ITIF Cost: \$1,206,849
- Surplus Returned to ITIF: \$193,151
- Number of hours worked:
 - DTMB Hours: 8,422 Contractor Hours: 799 Agency Hours: 1,020
- Contracts entered into for the project:

- Acro (Staff Augmentation)

Enterprise - DTMB - Performance Metric

Description of Project:

The Performance Metrics project will support transparency and accountability by allowing the creation of scorecards at all levels of State government. The MiResults tool being created under this project will include the ability to electronically submit key metrics to support scorecards rolling up from as many as 3,585 programs into 463 divisions, 136 bureaus, 16 departments, 6 executive groups, and 1 SOM scorecard and dashboard. It also has the functionality to track strategic initiatives.

- Timeframe for completion: Project completed 12/31/2013
- Total ITIF Budget: \$950,000
- Total ITIF Cost: \$932,554
- Surplus Returned to ITIF: \$17,446
- Number of hours worked:
 - DTMB Hours: 9,036 Contractor Hours: 3,421 Agency Hours: N/A
- Contracts entered into for the project:
 - None

Enterprise - DTMB - Reinventing Procurement - System Implementation

Description of Project:

The purpose of the Reinventing Procurement Project is to provide a comprehensive Procurement System for the State of Michigan and local government partners. A Statewide Procurement system is needed to achieve efficiency, integration of best practices, cooperative purchasing, spend analytics and realization of overall cost savings throughout the procurement process.

- Timeframe for completion: Project completed 12/08/2014
- Total ITIF Budget: \$0 (*This project received no IT Investment Fund allocations*)
- Total ITIF Cost: \$0
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: 2,675 Contractor Hours: 1,663 Agency Hours: 6,444
- Contracts entered into for the project:
 - Periscope Holdings

Enterprise - EIT - Cybersecurity Continuous Improvement Program

Description of Project:

The Cybersecurity Continuous Improvement Program will further improve the existing Cyber Security Program, with realignment to an industry standard Framework. In doing so, data protection will be enhanced by having a business focused enterprise security risk management function, focusing on continuous monitoring of all devices, implementing further data analytics, and advancing threat detection and response.

- Timeframe for completion: Project completed 06/09/2017
- Total ITIF Budget: \$6,800,000
- Total ITIF Cost to date: \$5,851,876
- Surplus Returned to ITIF: \$948,124
- Number of hours worked:
 - DTMB Hours: 50 Contractor Hours: 7,112 Agency Hours: 0
- Contracts entered into for the project:

- Accenture
- Qualys
- IBM

Enterprise - EMI - Intranet (SharePoint) Operational Improvements

Description of Project:

The objective of the project is to migrate the State of Michigan agency intranet sites to SharePoint and to maintain and improve the SharePoint enterprise environment. SharePoint intranet portals provide centralized access to enterprise information and applications on the State’s network. It helps to manage data, applications, and information more easily. It provides organizational benefits such as increased employee engagement, centralizing process management and providing the means to capture and share tacit knowledge (e.g., via tools such as wikis/blogs).

- Timeframe for completion: Project completed 09/30/2013
- Total ITIF Budget: \$1,500,000
- Total ITIF Cost: \$1,261,406
- Surplus Returned to ITIF: \$238,594
- Number of hours worked:
 - DTMB Hours: 7,435 Contractor Hours: 0 Agency Hours: 2,754
- Contracts entered into for the project:
 - None

Enterprise – EMI - Mi.Gov Hardware Upgrade

Description of Project:

The objective of the project is to improve the capacity and performance of the Michigan.gov hosting environment by replacing the aging servers with upgraded hardware.

- Timeframe for completion: Project completed 03/29/2013
- Total ITIF Budget: \$350,000
- Total ITIF Cost: \$343,372
- Surplus Returned to ITIF: \$6,628
- Number of hours worked:
 - DTMB Hours: 327 Contractor Hours: 25 Agency Hours: 22
- Contracts entered into for the project:
 - Compuware

Enterprise – Enterprise Data Encryption

Description of Project:

Enterprise Security Project is intended to protect the State's data. Sensitive data will be encrypted at rest and in flight. This task will involve multiple projects working with all Executive Branch Agencies. This includes securing all Oracle and MS SQL databases as well as our mainframe environments and third-party vendors hosting any sensitive State data. Technical resources are necessary to complete the tasks and the Project Manager will coordinate and oversee all activities to ensure the target dates are met.

- Timeframe for completion: Project completed 05/28/2014
- Total ITIF Budget: \$2,000,000
- Total ITIF Cost: \$1,582,486
- Surplus Returned to ITIF: \$417,154
- Number of hours worked:
 - DTMB Hours: 6,241 Contractor Hours: 5,926 Agency Hours: 4
- Contracts entered into for the project:
 - Accenture Agate Software Inc. Altarum

- | | | |
|-----------|-----------------------------|----------------------|
| ○ CNSI | Deloitte | Dewpoint |
| ○ EMC | Genesis | Government Solutions |
| ○ HP | High Tech Consultants (HTC) | IBM |
| ○ Ingenix | KL&A | MPHI |
| ○ Optum | Oracle | Perkin Elmer |
| ○ 3Sigma | | |

Enterprise - Enterprise Portfolio Management Office - PPM Tool Implementation

Description of Project:

The EPMO Clarity Implementation project will replace Changepoint as the State of Michigan's (SOM) project and portfolio management tool. The project includes configuration of Clarity to meet SOM enterprise requirements, migration of required data from Changepoint to Clarity, replacement of reports and reporting dashboards, integrations to key external systems, and role-based training for licensed Clarity users.

- Timeframe for completion: Project completed 8/17/2019
- Total ITIF Budget: \$1,300,000
- Total ITIF Cost to date: \$1,236,100
- Surplus Returned to ITIF: *Pending final invoices*
- Number of hours worked:
 - DTMB Hours: 941 Contractor Hours: 1533* Agency Hours: 5,869
** Some services are provided on a fixed bid contract, some hours are not available*
- Contracts entered into for the project:
 - Rego Consulting Corporation (implementation vendor) for configuration and facilitation of installation.
 - Broadcom, Inc. (owner of the Clarity software) for configuration of some integrations and for installation.
 - CAI for staff augmentation.

Enterprise - Document Management

Description of Project:

The project goal is to reduce paper processing and streamline the application process for state assistance programs, and all other programs that require a paper-based workflow. The solution will be developed to be accessible on mobile devices. The services will be aligned with statutory document retention polices for business units supporting agency programs and will incorporate records management best practices and provide business process review, fax, scanning, document imaging, and workflow services. A center of excellence will be created to support the solution after it is implemented and a marketing approach will be developed to drive adoption and cost savings.

- Time frame for completion: Project completed 02/28/2015
- Total ITIF Budget \$450,000
- Total ITIF Cost: \$280,681
- Surplus Returned to ITIF: \$169,319
- Number of hours worked:
 - DTMB Hours: 2 Contractor Hours: 2,774 Agency Hours: 0
- Contracts entered into for the project:
 - Ricoh iKnowledge

Enterprise - ICT Improve Project Portfolio Management

Description of Project:

The overall project objective is to implement and utilize an enterprise PPM Tool, improve project portfolio of projects in progress and on hold, create RACI for portfolio management. The primary deliverable is portfolio reporting and management from an enterprise Portfolio Tool.

- Timeframe for completion: Project completed 09/27/2013
- Total ITIF Budget: \$850,000
- Total ITIF Cost: \$841,841
- Surplus Returned to ITIF: \$8,159
- Number of hours worked:
 - DTMB Hours: 586 Contractor Hours: 594 Agency Hours: 0
- Contracts entered into for the project:
 - Compuware – hosting and support

Enterprise – IS-Cloud Strategy Implementation

Description of Project:

The State of Michigan has been pursuing a public-private partnership initiative—Through its office of the State of Michigan Chief Information Officer has set the goal of migrating state systems in a cloud-based environment. This goal will enable the State of Michigan’s IT groups to meet agency needs and requirements quickly with more flexible and reliable solutions which will enhance the citizen’s interactions. With our new hybrid Cloud (Government and Private) and our Next Generation Digital Infrastructure (NGDI), our cloud transformation through provisioning and automation will allow agency services to become more resilient, manageable, scalable, and nimble with faster turnaround and demonstrated cost effectiveness.

- Timeframe for completion: Project Completed 5/28/2021
- Total ITIF Budget: \$8,094,200
- Total ITIF Cost to date: \$8,094,200
- Number of hours worked:
 - DTMB Hours: 3,245 Contractor Hours: 10,977 Agency Hours: 240
- Contracts entered into for the project:
 - KPMG PlanteMoran
 - Forrester Switch LTD
 - CAI Presidio
 - Pillsbury Winthrop Shaw Pittman LLP

Enterprise - IS-Telecom ATT Switched Ethernet

Description of Project:

The State currently has 813 state-leased or owned buildings connected to the statewide area network (WAN). With the growth in rich-content applications, multi-media, mobile workers, and networked facility monitoring and security, the bandwidth provided to these sites has become insufficient. In order to move to the new and available high-bandwidth technology, the state must upgrade the building entrance facilities to accept fiber-optic network connections. This upgrade requires a one-time expense to construct underground conduit from the building to a “meet point” manhole at the street for every state owned or leased building. DTMB has identified up to 200 sites that could be better served with fiber-optic network connectivity and will likely require increased bandwidth for staff at those sites within the next 24 months. A sub-set of these 200 sites will be selected as a result of site surveys to determine level of effort and cost of construction.

This project will provide AT&T Switched Ethernet (ASE) services to agency remote offices, replacing existing T1 circuits. Agencies will be able to have access to bandwidth from 5MB up to 1GB in defined increments. This project will also provide for future scalability and necessary capital improvements for additional fiber infrastructures.

- Timeframe for completion: Project completed 04/30/2014
- Total ITIF Budget: \$2,000,000
- Total ITIF Cost: \$1,966,990
- Surplus Returned to ITIF: \$33,010
- Number of hours worked:
 - DTMB Hours: 1,250 Contractor Hours: N/A Agency Hours: 0
- Contracts entered into for the project:
 - AT&T Services, Inc.

Enterprise - LARA - LARA - Unified Portal - Michigan Business Portal (MBP)

Description of Project:

The purpose of this project is to transfer Business One Stop agency content and guidance to the Michigan Business Portal (michiganbusiness.org).

- Timeframe for completion: Project completed 10/16/2015
- Total ITIF Budget: \$1,500,000
- Total ITIF Cost to Date: \$1,460,855
- Surplus Returned to ITIF: \$39,145
- Number of hours worked:
 - DTMB Hours: 10,650 Contractor Hours: 5,144 Agency Hours: 841
- Contracts entered into for the project:
 - IBM Digital Technology Solutions

Enterprise – MSP - MI Cyber Command Center IRIP

Description of Project:

This project includes Cyber Incident Response that includes criminal investigation and collection of digital evidence, in addition to disaster recovery. This includes required specialized hardware / applications, software, and training, enabling MC3 incident response preparedness for critical infrastructure public/private services to ensure the welfare and safety of Michigan's citizens.

- Time frame for completion: Project completed 02/05/2016
- Total ITIF Budget: \$500,000
- Total ITIF Cost: \$500,000
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: 22 Contractor Hours: 101 Agency Hours: NA
- Contracts entered into for the project:
 - Dewpoint

Enterprise – MVA - Cyber Range Expansion

Description of Project:

The Michigan Cyber Range prepares cybersecurity professionals for detecting, preventing, and thwarting cyber-attacks in a real-world setting. Like a test track or a firing range, the Michigan Cyber Range enables individuals and organizations to conduct "live fire" exercises, simulations that will test the detection and

reaction skills of participants in a variety of situations. In addition, the Michigan Cyber Range has cybersecurity training and certification available.

The request is to purchase fiber, equipment, and connectivity to expand the Cyber Range to Camp Grayling, Alpena and the 110th Air Wing and Battle Creek in addition to funds for training, and personnel to operate and support.

- Timeframe for completion: Project completed 02/05/2016
- Total ITIF Budget: \$290,000
- Total ITIF Cost: \$290,000
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: 27 Contractor Hours: 70 Agency Hours: NA
- Contracts entered into for the project:
 - Dewpoint MERIT Statewide Contract

Enterprise – MiSAP (MICWRAP) – Parent Program

Description of Project:

The purpose of the Michigan Security Accreditation (MiSAP) Program was to give organized governance, accountability, coordination and oversight of related initiatives and projects across the Enterprise and be a single point of reference for all Security Accreditation related work. The Michigan Security Accreditation program seeks to implement a Security Accreditation Process, a product of which is System Security Plans (SSPs) captured and documented in the State of Michigan (SOM) Governance, Risk Management and Compliance (GRC) tool and to close legacy Security Accreditation Process related material weaknesses throughout the SOM information technology environment. The Michigan Security Accreditation Process will be made an integral part of the SUITE methodology.

- Timeframe for completion: 8/26/2022
- Total ITIF Budget: \$5,000,000
- Total ITIF Cost to date: \$3,846,061
- Surplus Returned to ITIF: Remaining balance to be transferred to fund CIP – Optimize MiSAP
- Number of hours worked:
 - DTMB Hours: 57,186 Contractor Hours: 37,746 Agency Hours: N/A
- Contracts entered into for the project:
 - Ernst & Young for auditing of the projects Deloitte for remediation efforts

Enterprise - SBO - Project SIGMA (formerly MAIN Replacement)

Description of Project:

Project SIGMA involves the replacement of the State of Michigan’s enterprise-wide financial system Michigan Administrative Information Network Financial Administration and Control System (MAIN FACS), Data Collection Distribution System (DCDS), improvements to the MIDB/Business Objects system and the implementation of a technology enabled budget development solution. MAIN was implemented in 1994 and is considered an outdated system overdue for replacement. Project SIGMA will replace it with a modern, highly efficient, user friendly, and much more effective system.

The new system will bring significant improvements to a vast number of processes currently in use in virtually every aspect and segment of Michigan government. These improvements will greatly enhance:

- Budget Preparation at all levels of State government
- The manner in which many State of Michigan employees perform specific job duties
- Financial reporting resources and capabilities

- The transparency of Michigan government financial operations due to improved reporting
- The process of interfacing with other systems that cannot be incorporated into SIGMA

The benefits realized with SIGMA will be many. The State's budgeting, accounting, and reporting processes will be based on current technology and capabilities, and upgrades will be available as needed for the foreseeable future.

- Timeframe for completion: Project completed 12/30/2020
- Total ITIF Budget: \$165,755,055
- Total ITIF Cost to date: \$165,658,871
- Surplus Returned to ITIF: Remaining balance (approximately \$9,000,000) approved to fund SIGMA Upgrade Project and SIGMA product testing
- Number of hours worked:
 - DTMB Hours: 670,345 Contractor Hours: 1,965,478 Agency Hours: 337,767
- Contracts entered into for the project:
 - CGI (ERP Implementation Services, ERP Managed Services & Software Licensing)
 - ISG (Proposal for ERP Solution/Implementation, ERP Quality Assurance)
 - Advocate Solutions, LLC (ERP Project Control Office)

Enterprise - Transparency

Description of Project:

This project is for the execution of a Changepoint Enterprise License Agreement which is needed for enterprise portfolio management and the development of online project reporting capabilities to increase transparency to all project stakeholders including the Legislature.

- Timeframe for completion: Project completed 03/27/2013
- Total ITIF Budget: \$150,000
- Total ITIF Cost: \$155,288
- Surplus Returned to ITIF: (-\$5,288)
- Number of hours worked:
 - DTMB Hours: 614 Contractor Hours: 0 Agency Hours: 0
- Contracts entered into for the project:
 - Compuware Enterprise License Agreement

Enterprise – Unified Portal-Enterprise Information Management (EIM)

Description of Project:

EIM is an improved way of managing vast and valuable state information assets. In 2014 the initial EIM project established organizational processes and the framework necessary to implement a successful EIM program. In 2015 the project identified enterprise solutions, developed proofs of concept, and created actionable department-specific roadmaps. In 2016 the project focused on pilots and enterprise data management solutions. In December 2016 Governor Snyder issued Executive Order 2016-24 that further strengthened the EIM program. Current efforts focus on EO implementation and establishing a single internet sign-on for citizens and businesses to access all state account information. All State departments are engaged and have identified a Chief Data Steward and a Privacy Officer. A Steering Committee of 12 departments is leading the effort.

- Timeframe for completion: Project completed 09/30/2017
- Total ITIF Budget: \$5,100,000
- Total ITIF Cost to date: \$4,905,714
- Surplus Returned to ITIF: \$194,286
- Number of hours worked:

- DTMB Hours: 9,616 Contractor Hours: 24,218 Agency Hours: 15,544
- Contracts entered into for the project:
 - Dewpoint MetaOps Dynamo Metrics
 - PwC IBM

Enterprise - Unified Portal-MiPage

Description of Project:

The goal of the MiPage project is to provide an IT solution that will allow individuals to efficiently find information and interact with State of Michigan systems in a manner that is citizen centric and can be personalized. The implemented solution will allow the citizen the ability to find and save the information and services that are of interest and provide a user-friendly way to manage their information.

An additional goal of the project is to establish the standards and technologies for mobile development for the enterprise. As part of this project, the MiPage team will engage client agencies and their DTMB teams in converting key applications to be mobile friendly.

- Timeframe for completion: Project completed 1/26/2018
- Total ITIF Budget: \$6,272,400
- Total ITIF Cost to date: \$6,271,554
- Surplus Returned to ITIF: \$846
- Number of hours worked:
 - DTMB Hours: 21,527 Contractor Hours: 31,374 Agency Hours: 1,205
- Contracts entered into for the project:
 - Menlo Innovations Compuware IBM
 - Gravity Works Dewpoint 906 Technologies
 - MiHelp Consulting Gnosis Technologies Yaffe Group
 - Blake

Enterprise - Michigan.GOV Web Content Management System (WCMS) Requirements

Description of Project:

Develop requirements for the replacement for Vignette, the web content management system (WCMS) that supports the Michigan.gov portal. The current CMS support has been sunset.

- Timeframe for completion: Project Completed 2/5/2019
- Total ITIF Budget: \$650,536
- Total ITIF Cost to date: \$650,503
- Surplus Returned to ITIF: \$33
- Number of hours worked:
 - DTMB Hours: N/A Contractor Hours: 0* Agency Hours: N/A
 - * Services are provided on a fixed bid contract, some hours are not available*
- Contracts entered into for the project:
 - Accenture

LARA – BCC Builders Licenses

Description of Project:

The purpose of this project is to modernize the builder’s licenses from License 2000 (L2K) architecture to the Accela platform.

- Timeframe for completion: Project Completed 4/13/2020
- Total ITIF Budget: \$396,620
- Total ITIF Cost to date: \$396,620

- Number of hours worked:
 - DTMB Hours: 2,373 Contractor Hours: 1,296 Agency Hours: N/A
- Contracts entered into for the project:
 - Accela

LARA - LARA - BFS - ITIF - Proposal for Fire Services

Description of Project:

This project was to define scope and develop content for a Statement of Work (SOW) to replace the Bureau of Fire Services legacy systems: 1) Plan Review & Inspection 2) Fireworks Permitting 3) Underground Storage Tanks. Several legacy systems will be consolidated into a single system.

- Timeframe for completion: Project completed 12/18/2013
- Total ITIF Budget: \$25,000
- Total ITIF Cost: \$10,816
- Surplus Returned to ITIF: \$14,184
- Number of hours worked:
 - DTMB Hours: 175 Contractor Hours: 0 Agency Hours: 0
- Contracts entered into for the project:
 - Accela to provide proposal for services

LARA – BPL MiPlus Phase 3

Description of Project:

LARA BPL will add licensing for 26 Professions and 70+ license types to the existing Accela application. Completion of this project will allow the agency to shut down support for the current L2K application for BPL as it is out of the vendor support window.

- Timeframe for completion: Project Completed 4/29/2022
- Total ITIF Budget: \$3,100,000
- Total ITIF Cost to date: \$3,100,000
- Number of hours worked:
 - DTMB Hours: 7,094 Contractor Hours: 12,903 Agency Hours: 22,597
- Contracts entered into for the project:
 - Accela for Implementation Services
 - CAI for staff augmentation

LARA - CSCL - Commercial Licensing Modernization

Description of Project:

MiCLEAR will modernize the licensing and enforcement systems for LARA's CSCL (Corporations, Securities & Commercial Licensing) Bureau. Forty-two license types in twelve professions will be moved to the Accela platform. The complaints and investigation business area will also be automated.

- Timeframe for completion: Project Completed 7/21/2022
- Total ITIF Budget: \$2,670,080
- Total ITIF Cost to date: \$2,670,080
- Number of hours worked:
 - DTMB Hours: 3,988 Contractor Hours: 5,686 Agency Hours: 14,825
- Contracts entered into for the project:
 - Accela for Implementation Services

LARA - MIOSHA - Radiation Safety Data Tracking System

Description of Project:

The MIOSHA – Radiation Safety Data System (RSDS) will be combining 4 separate functioning but outdated processes into one web-based system using the newest technologies. The new system will provide following functionality: Workflow, Facility Registration, Facility and Machine Maintenance, Plan Review, Inspections, Online/Offline Payment, Interfaces with C3 Cepas and Sigma, and Legacy Data Conversion and migration.

- Timeframe for completion: Project completed 6/30/2019
- Total ITIF Budget: \$700,000
- Total ITIF Cost to date: \$700,000
- Number of hours worked:
 - DTMB Hours: 2,413 Contractor Hours: 5,045 Agency Hours: 2,133
- Contracts entered into for the project:
 - Accela CAI

LEO - WD - WARN Database Replacement

Description of Project:

Migrate the current WARN database from Access to SQL, Create an HTML front end and Connect to OSMIS to use employer codes for WARN (Worker Adjustment and Retraining Notifications) Act. The scope is to include TAA (Trade Adjustment Act) petitions and rapid response from the Dept of Labor to automate and integrate Unemployment and Michigan Works agency in effort to better assist dislocated Michigan workers.

- Timeframe for completion: Project completed on 3/20/2020
- Total ITIF Budget: \$200,000
- Total ITIF Cost to date: \$200,000
- Number of hours worked:
 - DTMB Hours: 3,077 Contractor Hours: 4,250 Agency Hours: 1,219
- Contracts entered into for the project:
 - CAI for staff augmentation

LEO – WD - State Approving Agency

Description of Project:

The scope of this project will be conducted in three phases:

- Convert Access DB to SQL (completed).
- Automate school application process and school program update and allow public to search on VA eligible programs - Target delivery September 2019 (completed)
- Convert front end from access to the Web including screens, reports, letters, and data normalization.
- Timeframe for completion: Project completed 3/8/2021
- Total ITIF Budget: \$200,000
- Total ITIF Cost to date: \$200,000
- Number of hours worked:
 - DTMB Hours: 2,083 Contractor Hours: 7,568 Agency Hours: 456
- Contracts entered into for the project:
 - CAI for staff augmentation Quantam for staff augmentation

MDE – State Aid Management System

Description of Project:

State Aid Management System (SAMS) is used for administering the State School Aid Act and automating the operations associated with distributing over fourteen billion dollars in state funds to public school districts, ISDs and Charter Schools across the state. The goal of this project is to upgrade the outdated front end (User Interface) of the existing State Aid Management System (SAMS) application from .Net-to-.Net Core. The application upgrade will support responsive design, usability improvements, and implement DTMB best practices.

- Timeframe for completion: Project Completed 7/25/2022
- Total ITIF Budget: \$700,000
- Total ITIF Cost to date: \$697,888
- Surplus Returned to ITIF: \$2,112
- Number of hours worked:
 - DTMB Hours: 2,404 Contractor Hours: 4,181 Agency Hours: N/A
- Contracts entered into for the project:
 - CAI/KS

MSP - Statewide Facial Recognition Algorithm

Description of Project:

This project will replace the facial recognition algorithm used on the SNAP database with an updated version and move the servers involved into the Michigan State Police SEOC area. Decommissioning of servers used by the replaced algorithm is planned after the new system is operational; no interruption of service is anticipated.

- Timeframe for completion: Project Completed 4/29/2022
- Total ITIF Budget: \$562,500
- Total ITIF Cost to date: \$562,500
- Number of hours worked:
 - DTMB Hours: N/A Contractor Hours: 253 Agency Hours: N/A
- Contracts entered into for the project:
 - DataWorks Plus

Treasury - TREA - M - E (DWT-080) SAP Automated Test Tools

Description of Project:

The Treasury Automation project is a groundbreaking project for SAP Test Automation in the State of Michigan. The capability and technology will enable the Treasury agency and DTMB to perform more and faster software testing in addition to removing thousands of hours of manual execution.

- Timeframe for completion: Project Completed 5/18/2020
- Total ITIF Budget: \$1,771,000
- Total ITIF Cost to date: \$1,743,093
- Number of hours worked:
 - DTMB Hours: 0 Contractor Hours: 4,200 Agency Hours: N/A
- Contracts entered into for the project:
 - Deloitte CAI

Treasury - TREA – (TP-307) City Income Tax

Description of Project:

To develop a system to process income tax returns (Individual, Corporate, Fiduciary and Partnerships) for cities located in Michigan starting with the 2015 tax year for City of Detroit Individual and 2016 for other City of Detroit income taxes. System could be used by other cities with minor modifications.

- Timeframe for completion: Project completed 10/18/2017
- Total ITIF Budget: \$13,594,100 (shared with Corporate & Withholding below)
- Total ITIF Cost to date: \$12,974,640
- Number of hours worked:
 - DTMB Hours: 13,108 Contractor Hours: 22,609 Agency Hours: N/A
- Contracts entered into for the project:
 - Accenture Deloitte Dewpoint
 - JPM Chase SAP

Treasury - TREA – (TP-307) City Income Tax - Corporate and Withholding

Description of Project:

To develop a system to process income tax returns (Corporate, Fiduciary, Partnerships, and Withholding) for cities located in Michigan starting with the 2016 tax year for the City of Detroit. System could be used by other Michigan cities with minor modifications.

- Timeframe for completion: Project completed 11/30/2017
- Total ITIF Budget: \$13,594,100 (shared with CITA above)
- Total ITIF Cost to date: \$619,460
- Number of hours worked:
 - DTMB Hours: 8,035 Contractor Hours: 13,306 Agency Hours: N/A
- Contracts entered into for the project:
 - Accenture Deloitte Dewpoint
 - JPM Chase SAP

Treasury - TREA - (TP-272) Sales, Use and Withholding - Legacy System Replacement

Description of Project:

The Sales, Use and Withholding Tax legacy system is the highest priority for replacement. The system is comprised of two components: Phase 1 - Business Tax Registration and Phase 2 - Sales, Use, and Withholding module. This Project pertains to Phase 1. By moving these components into the SAP system, the Department of Treasury will be one step closer in creating a unified and integrated system capable of handling all tax types seamlessly. The new system will increase the amount of data captured not only through the registration process, but also the submission of tax returns. This in turn would allow for better compliance and auditing.

- Timeframe for completion: Project completed 2/20/2015
- Total ITIF Budget: \$15,700,000
- Total ITIF Cost: \$15,685,288
- Surplus Returned to ITIF: \$14,712
- Number of hours worked: (both releases)
 - DTMB Hours: 40,398 Contractor Hours: 74,361 Agency Hours: 51,000
- Contracts entered into for the project:
 - Dewpoint Deloitte Accenture
 - SAP IBM Optum
 - JPM Chase

Treasury - TREA - E (DWT-045) MTO User Experience Optimization

Description of Project:

The goal of this initiative is to rapidly deploy quantifiable user experience enhancements across the Michigan Treasury Online (MTO) application; the public facing portal for return filing and paying of Sales, Use, and Withholding (SUW) taxes. Launched in January 2015, user satisfaction surveys have demonstrated a greater than 80% dissatisfaction with the online experience. DTMB and Treasury have partnered to identify quick win opportunities to address the following most common concerns:

- requirement to maintain multiple sets of user credentials to register, file returns, and pay
- cumbersome nature of taxpayer authenticating
- overall user friendliness of the application

- Timeframe for completion: Project completed 08/22/2017
- Total ITIF Budget: \$340,000
- Total ITIF Cost to date: \$167,278
- Surplus Returned to ITIF: \$172,722
- Number of hours worked:
 - DTMB Hours: 2,741 Contractor Hours: 1743 Agency Hours: 2,809
- Contracts entered into for the project:
 - Advocate Deloitte ARGO
 - SAP IBM BS&A
 - Dynatrace

Treasury - TREA - E (DWT-101) SAP System Optimization and Stabilization

Description of Project:

This project will establish a framework for addressing the remaining collective SAP break/fix and enhancement requests to further optimize and stabilize the production system, define a process for prioritization, change and release management and build a foundation for effectively transferring knowledge to a DTMB team to enable ongoing support self-sufficiency.

- Timeframe for completion: Project completed 12/21/2017
- Total ITIF Budget: \$927,155
- Total ITIF Cost to date: \$927,155
- Surplus Returned to ITIF: \$0
- Number of hours worked:
 - DTMB Hours: N/A Contractor Hours: 122 Agency Hours: N/A
- Contracts entered into for the project:
 - Deloitte

Treasury - TREA - E (LG-043) Essential Service Assessment (ESA)

Description of Project:

The purpose is to collect a specific tax on the acquisition cost of eligible manufacturing personal property (EMPP) that is exempt from ad valorem personal property tax collected at the local level beginning in 2016, under 2014 PA 92. This state tax will be known as the State Essential Services Assessment (SESA).

- Timeframe for completion: Project completed 5/09/2017
- Total ITIF Budget: \$6,000,000
- Total ITIF Cost to date: \$5,912,010
- Surplus Returned to ITIF: \$87,990
- Number of hours worked:
 - DTMB Hours: 1,866 Contractor Hours: 13,916 Agency Hours: 10,080

Treasury - TREA - M (DWT-211) MTO Angular 10 Upgrade

Description of Project:

This project is to upgrade front-end software 'Angular' for Michigan Treasury Online (MTO) application to a higher version which can support after July 2021, as the current version expires by then. This application supports Essential Services Assessment, (ESA) Marihuana Retailer Excise Tax (MRE), Streamlined Sales Tax (SST), Sales Use and Withholding (SUW), Bulk/e-File, Registration & Medical Marijuana Facilities (MMF) tax types.

- Timeframe for completion: Project Completed 12/31/2021
- Total ITIF Budget: \$1,200,609
- Total ITIF Cost to date: \$362,053
- Number of hours worked:
 - DTMB Hours: 64 Contractor Hours: 9,353 Agency Hours: N/A
- Contracts entered into for the project: Accenture

Treasury - TREA - (EP-577) PPT / Revenue Sharing Replacement

Description of Project:

ORTA requests that DTMB assist with developing our new Revenue Sharing/PPT System (i.e., setting up hosting servers, assisting with interface development along with all other development not provided by vendor for initial implementation). The Revenue Sharing and Grants Division (RSGD) with the Department of Treasury is responsible for the oversight and distribution of all revenue sharing payments and calculation of the person property tax (PPT) reimbursements to Michigan municipalities. It will utilize a single, centralized database and adhere to Department of Technology, Management and Budget (DTMB) & Michigan Cyber Security.

- Timeframe for completion: Project Completed 11/4/2021
- Total ITIF Budget: \$1,000,000
- Total ITIF Cost to date: \$1,000,000
- Number of hours worked:
 - DTMB Hours: 2,399 Contractor Hours: 1,826 Agency Hours: N/A
- Contracts entered into for the project:
 - KL&A