



**EGLE Part 213 WEEKLY REPORT – December 10, 2021\***

**Incident Name: Flat Rock ER 08-31-2021**

**Ford Flat Rock Assembly Facility**

**Gasoline Release**

**1 International Drive, Flat Rock, Michigan**

To: Paul Owens (EGLE)

REF. No.: REL-0186-21

CC: Ford Motor Company (Ford)

DATE: December 11, 2021

**ACTIVITIES AT THE FORD FLAT ROCK ASSEMBLY PROPERTY**

**Week Ending December 10, 2021**

- Ford contractors continued to maintain culvert plug in the 10” sanitary line
  - Ford contractors continued to remove sanitary water from the plugged sanitary line and stage the liquid in on-site temporary frac tank storage
  - Ford contractors collected samples of liquid from the frac tanks
- Ford contractors continued to complete the environmental and Geotechnical borings/sampling
- Ford contractors recovered free product from MW-14
- Ford contractors began completing environmental and geotechnical borings/sampling
- Ford contractors began grading the containment pad area/installing a catch basin

**Plans for Week Ending December 17, 2021**

- Ford contractors will continue to maintain culvert plug in the 10” sanitary line
  - Ford contractors will continue to remove sanitary water from the plugged sanitary line and stage the liquid in on-site temporary frac tank storage
  - Ford contractors will collect samples of liquid from the frac tanks on site
- Ford contractors will be continuing to complete environmental and geotechnical borings/sampling
- Ford contractors will be completing a private utility locate
- Ford contractors will be recovering free product from MW-14
- Ford contractors will complete test pits in the loading dock area
- Ford contractors will collect the bi-weekly sanitary sewer sample

\* Per e-mail from EGLE dated October 14, 2021, the last Daily Report was submitted on October 15, 2021. Weekly Reports will be submitted on Fridays until EGLE deems them no longer necessary.