



April 18, 2026

Michigan Public Service Commission Chairman, Dan Scripps  
Michigan Public Service Commission  
7109 W. Saginaw Highway  
Lansing, MI 48917

**RE: PUBLIC ACT 125 OF 2021 SUBMISSION OF FORMAL QUARTERLY REPORT  
FOR LRTP TRANCHE 2.1**

Dear Chairman Scripps,

Public Act 125 of 2021, the Transmission Infrastructure Planning Act (TIPA) requires that an incumbent Transmission Owner (TO) that will construct a regionally cost-shared transmission line shall provide to the Michigan Public Service Commission (MPSC) within 180 days of approval, an estimate of the cost to construct and documentation that the costs are the result of a "competitive" solicitation process. Thereafter, the TO shall provide the MPSC a quarterly report that includes an updated estimate of the cost to construct a regionally cost-shared transmission line and an explanation of changes in the cost estimate from the previous cost estimate.

Along with this letter acknowledging compliance with TIPA, attached are the formal reports documenting the competitive solicitation process for LRTP Tranche 2.1 and updated cost estimate information. Please don't hesitate to contact me if you have questions or require additional information.

Sincerely,

A handwritten signature in black ink that reads 'Charles L. Marshall'. The signature is written in a cursive style with a large, prominent 'C'.

Charles L. Marshall, Vice President, ITC Holdings Corp. and President, ITC Michigan

CC: Michigan Public Service Commissioner, Katherine Peretick  
Michigan Public Service Commissioner, Shaquila Myers

# METC Long-Range Transmission Plan

## Michigan Public Service Commission Report

### L RTP 2.1 PROJECT 32

### LUDINGTON-DENVER-TITTABAWASSEE & NELSON ROAD REPORT

April 17, 2026

## INTRODUCTION

On December 12, 2024, the MISO Board of Directors approved the largest portfolio of transmission projects in the history of Regional Transmission Organizations (RTOs) to address the region’s future reliability needs. Tranche 2.1 of MISO’s Long-Range Transmission Plan (LRTP) includes 24 transmission projects in MISO’s Midwest Subregion representing an estimated \$21.8 billion investment.

As part of Tranche 2.1, approximately 350 new miles of 345kV electric transmission lines and 70 miles of 765kV are to be constructed in Michigan, with an estimated investment of \$2.7 billion. The LRTP 2.1 projects in Michigan include MISO’s Projects 32, 33, and 34.

In accordance with Public Act 125 of 2021 (PA 125) the incumbent transmission company or companies are required to provide a report to the Michigan Public Service Commission (MPSC) that includes an estimate of the cost to construct the “regionally cost-shared transmission line” as well as provide additional documentation that the cost(s) for the project are the result of a competitive bid process. PA 125 instructs the incumbent transmission company, or companies to provide an updated report to the MPSC on a quarterly basis until the completion of the regionally cost-shared transmission project.

This Quarterly Report relates specifically to the Michigan portion of LRTP 2.1 Project 32, Ludington – Denver – Tittabawassee Project (Project 32). The main components of Project 32 are building a 159-mile 345 kV transmission line from Ludington station to Copperton (formerly known as Denver) station (Ludington-Copperton), a 40-mile, 345 kV transmission line from Tittabawassee station to Copperton station (Tittabawassee-Copperton) and a 55-mile, 345 kV transmission line from Nelson Road station to Copperton station (Nelson Road-Copperton, collectively the “Copperton Lines”). Using a MISO cost estimate of \$5.7M per mile of 345 kV electric transmission line for the Copperton Lines, the greenfield lines are estimated to cost \$1.45B. An estimated additional \$101M will be needed as part of Project 32 related to the Copperton/Salt River substation and other upgrades. METC estimates that approximately 50% of costs will be associated with Labor, 30% associated with Materials, and 20% to be classified as “Other” which includes items such as Real Estate, Legal, and Design.

## OVERVIEW OF THE METHODOLOGY USED

For the items identified below, METC issues Requests For Proposals (RFPs)—or—Requests For Quotes (RFQs) allowing prequalified vendors (where applicable) to submit formal proposals to METC. Upon receiving proposals from qualified vendors, METC evaluates the merits of each proposal based on factors such as (but not limited to) overall cost, proposed schedule, and proposed completion of work (based on scope of the

# METC Long-Range Transmission Plan

## Michigan Public Service Commission Report

project). From this evaluation, METC determines the appropriate vendor for the proposed scope of work and then notifies all bidding vendors if they have or have not been selected to complete this work.

### APPLICABLE ITEMS

Figures below are comprehensive totals and will be adjusted on a quarterly basis and are subject to change as relevant information becomes available throughout the construction process.

#### ROUTING STUDY

*METC formally issued an RFP/RFQs for each of the Copperton Lines on 1/22/2025, and METC received a total of three proposals from prequalified vendors. Upon internal review and based on overall cost and meeting the specific needs detailed in the RFP/RFQ; METC awarded the contracts to HDR to complete the Routing Studies.*

**\$4,224,666.00**

#### LABOR

*Relevant information pertaining to costs for this specific section are not yet available and will be provided in a timely manner in accordance with Public Act 125 of 2021.*

**N/A**

#### ENGINEERING

*Relevant information pertaining to costs for this specific section are not yet available and will be provided in a timely manner in accordance with Public Act 125 of 2021.*

**N/A**

#### STRUCTURES

*Relevant information pertaining to costs for this specific section are not yet available and will be provided in a timely manner in accordance with Public Act 125 of 2021.*

**N/A**

#### CONDUCTORS

*Relevant information pertaining to costs for this specific section are not yet available and will be provided in a timely manner in accordance with Public Act 125 of 2021.*

**N/A**

#### INSULATORS

*Relevant information pertaining to costs for this specific section are not yet available and will be provided in a timely manner in accordance with Public Act 125 of 2021.*

**N/A**

#### POLE LINE HARDWARE

*Relevant information pertaining to costs for this specific section are not yet available and will be provided in a timely manner in accordance with Public Act 125 of 2021.*

**N/A**