



Rose & Westra
A Division of GZA



GEOTECHNICAL
ENVIRONMENTAL
ECOLOGICAL
WATER
CONSTRUCTION
MANAGEMENT

The Widdicomb Building
601 Fifth Street NW
Suite 102
Grand Rapids, MI 49504
T: 616.956.6123
F: 616.288.3327
www.rosewestra.com
www.gza.com

MEMORANDUM

To: Abby Hendershott, EGLE

From: Lori Powers, Rose & Westra, a Division of GZA GeoEnvironmental, Inc.

Date: July 8, 2019

File No.: 16.0062335.52 Task 002

Re: Wolverine World Wide, Inc. (Wolverine) – House Street Disposal Area
Monthly Progress Report

This EGLE Monthly Progress Report (MPR) is being submitted on behalf of Wolverine. This EGLE MPR is completed as agreed upon in Mr. John Byl's July 9, 2018 letter entitled *Response to May 29 Correspondence regarding Tannery Meeting Summary and Action Items*.

This progress report also includes information to supplement the June 11, 2019 U.S. EPA MPR (attached).

INVESTIGATION ACTIONS

Drilling to depth was completed at PMW-23. Two wells were installed. The need for additional well installation will be evaluated once profiling analytical data and the boring log are completed. Drilling at PMW-24 was delayed due to drill rig access and repairs.

Sonic drilling at all locations in EGLE's February 28, 2019 letter to Wolverine are complete. The remaining Geoprobe® location along the Rogue River will be completed once a wetland permit is obtained and the ground surface is dry enough for access.

Began delineation activities associated with the EPA's April 29, 2019 letter on June 17, 2019.

R&W/GZA sampled the wells installed at MW-30 and MW-31 on July 1-3, 2019.

ANALYTICAL DATA RECEIVED

Analytical results from profiling at the sonic drilling locations were previously provided to EGLE. Quarter 2 groundwater monitoring results are not yet all received. They will be summarized in the next monthly update.

MAPPING

A revised site map was provided to MDEQ on July 4, 2019.





ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING PERIOD

Drilling at off-site locations, including PMW-24, will resume. R&W/GZA will continue to make efforts to gain access to drilling locations PMW-22, PMW-12, PMW-13, and PMW-16.

Continue to respond to the EPA's April 29, 2019 correspondence regarding CERCLA actions at the Wolverine Tannery and House Street sites.

J:\62000\623xx\62335.52 - House St Pre-Inv\MDEQ Updates\WWW-House Street-MDEQMonthlyUpdate-07082019-f.docx