



Rose & Westra
A Division of GZA

GEOTECHNICAL
ENVIRONMENTAL
ECOLOGICAL
WATER
CONSTRUCTION
MANAGEMENT

The Widdicomb Building
601 Fifth Street NW
Suite 102
Grand Rapids, MI 49504
T: 616.956.6123
F: 616.288.3327
www.rosewestra.com
www.gza.com



MEMORANDUM

To: Abby Hendershott, EGLE

From: Leslie Nelson, Rose & Westra, a Division of GZA GeoEnvironmental, Inc.

Date: October 31, 2019

File No.: 16.0062335.02 Task 002

Re: Wolverine World Wide, Inc. (Wolverine) – Former Tannery
Monthly Progress Report

This Monthly Progress Report (MPR) is being provided at the request of EGLE to support the June 18, 2018 Source Investigation Task Summary (SITS) in response EGLE's request for regular progress updates.

This MPR summarizes the progress for the period September 24, 2019 through October 24, 2019. This includes actions performed, problems encountered, analytical data received during the reporting period, and anticipated developments during the next reporting period.

ACTIONS PERFORMED

During this period, September 24, 2019 through October 24, 2019, GZA has done the following:

- 1) Continued work on the pump and treat system design.
- 2) Drilled and installed four monitoring wells at TA-MW-314.
- 3) Conducted activities in response to EPA's April 29, 2019 letter.

ANALYTICAL DATA RECEIVED

No analytical data was received in this reporting period.

ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING PERIOD

During the next reporting period October 25, 2019 through November 22, 2019, R&W/GZA anticipates completing and/or continuing to conduct the following tasks.

- 1) Complete the boring log and monitoring well installation logs for location TA-MW-314.
- 2) Continue to respond to the EPA's April 29, 2019, correspondence regarding CERCLA TCRA actions at and adjacent to the former Wolverine Tannery site.

J:\62000\623xx\62335.02 - WWW Tannery 2017_2018 Work\002 - Implementation of 2018 Work Plan\MDEQ Monthly Progress Reports\October 31, 2019 Report\Tannery-EGLE-MonthlyUpdate-103119.docx



- 3) Continued work on the pump and treat system design.