

St. Clair HDD Progress Update:

- All commitments to the State have been satisfied to date and work to meet July 25, 2018 filing deadline is on track.
- Project update presentations made in mid-April to Marysville Business Council, St Clair County Commissioners, St. Clair River Binational Public Advisory Council in mid.

Update on U.S. Filings and Field Work:

- Enbridge Environment team has had a number of meetings/correspondence with MDEQ as a result of the filings made in February
- Recently provided an update to the U.S. Army Corps of Engineers on field survey schedule and are proposing an on-site pre-application meeting in early June 2018
- Received U.S. Soil Erosion & Sedimentation Control Permit
- One-calls and land survey work completed
- Sub-bottom and bathymetric work completed
- Environmental and potential archeological survey work planned for May.

Update on CDN Filings and Field Work:

- Planning and coordinating for geotechnical work, on land, to be done in May – current plan it to take one boring from the vicinity of St Clair Parkway, Canada.
- Planning for environmental and potential archeological survey work to occur May and June
- Topographic survey, including utility identification and site characterization in progress ; initial desktop planning, utility coordination and crossing and/or access agreements underway.
- “Boots on the ground” survey work is underway in public ROW/easily-accessible.