FIGURE 7-1. Project Sampling Schedule

ID	Task Name	Duration	Start
1	Dry Weather Water Sampling	45 days	Wed 8/11/99
2	Event 1	2 days	Wed 8/11/99
3	Event 2	2 days	Mon 9/20/99
4	Event 3	2 days	Mon 10/11/99
5	Wet Weather Water Sampling	2 days	Mon 10/25/99
6	Caged Fish & SPMDs Sampling	21 days	Wed 8/11/99
7	Resident Fish Sampling	4 wks	Mon 9/27/99
8	Sample Analysis	123 days	Wed 8/11/99
9	Data Interpretation	107 days	Fri 10/1/99
10	Draft Report	1 day	Fri 3/31/00
11	Final Report	1 day	Mon 5/1/00



Project: HKSCHEDULE
Date: Fri 9/24/99

Task Activity Period