RRD Criteria Update Project Status

Task Name	Duration	% Complete	Start	Finish
Toxicological Data	**106 days**	**50%**	**Mon 3/30/15**	**Mon 8/24/15**
Physical /Chemical Data	**97 days**	**64%**	**Mon 3/30/15**	**Tue 8/11/15**
Exposure Assumptions/Calculator Tool	**163 days**	**39%**	**Wed 4/15/15**	**Fri 11/27/15**
Algorithm Evaluation and Preparation	**99 days**	**44%**	**Fri 5/1/15**	**Wed 9/16/15**
Other Supporting Data	**112 days**	**74%**	**Mon 5/18/15**	**Tue 10/20/15**
Vapor Intrusion Calculator	**160 days**	**47%**	**Mon 3/30/15**	**Fri 11/6/15**
Prepare Criteria Tables	**59 days**	**0%**	**Mon 10/5/15**	**Thu 12/24/15**
Prepare Rules Package	**154 days**	**30%**	**Mon 6/1/15**	**Thu 12/31/15**
Remaining Overall Project Days	112 days	0%	Thu 7/30/15	Fri 1/1/16