2017 R/V Lake Char Schedule

	January	February	March	April	May	June	July	August	September	October	November	December
Maintenance/Winter Layup												
Lake Trout Assesment												
Isle Royale (1 week)												
Pre-recruit LAT Assesment												