# MDOT
## Michigan Department of Transportation

**2035 MI Tranportation Plan (MITP)**

**Project Schedule**

MITransportation
MICHIGAN LONG RANGE TRANSPORTATION PLAN

| SLRP Team Meetings | Team Meetings | SLRP Team Dissolves |
|---|---|---|

Every two weeks for life of project

**Internal Communications**

**2035 MITP**

**Final Public Involvement Plan (PIP)**
May 10, 2012

**1st Draft**
July 16, 2012

**2nd Draft**
Aug 1, 2012

**Final Draft White Papers 2035 Document**
Sept 27, 2012

| Jan 2012 | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
|---|---|---|---|---|---|---|---|---|---|---|---|

**Project Start**
March 2012

**Draft White Papers**
June 22, 2012

**Final Public Review & Meetings**

**2035 MITP Adopted**
Sept. 27, 2012

**Public Participation and Comment Period (Development Through Adoption)**

**45 Day Comment Period Draft PIP**

**Comment Period Draft White Papers (WP)**

**30 Day Comment Period - Draft 2035 MITP**

**Resource Agency Consultation**

**Non-Metro Local Officials Consultation**

**Tribal Consultation**

**Freight Stakeholder Consultation**

**Corridor & Borders Special White Paper**

**Technical Report White Papers Supporting Documents: Trends, Forecasts, Issues**

**Goals, Objectives, Performance Measures**

**Socioeconomic**

**Transportation Input Analysis -**
**Travel Characteristics**
**Highway Safety**
**Land Use**
**Environmental**
**Aviation**
**Bike/PED**
**Intercity Passenger Transportation**
**Transit**
**Highways & Bridges**
**Freight**

**Integration**

**Economic**

**Gap and Investment Needs Analysis**
**- Finance**
**- Gap Analysis**

**MPO/RPA Synthesis Report**

Transportation Commission (TC)

**Director Update - TC**

**Director Update - TC**

**Presentation Final 2035 MITP - TC**

| Jan 2012 | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
|---|---|---|---|---|---|---|---|---|---|---|---|