Rural Task Force - STATEWIDE REPORT

Date Range: 10/01/2014 To 10/31/2014

Michigan Department of Transportation

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 10a																		
Year : 2015																		
County: ANTRIM																		
123375	05555	TEDF-D	CR 42	US-131 - East	Overlay & shoulder work	09/04/2015	EDD,STL	0.001	CON	10/01/2014		$533,831	$425,265	$108,566	$0	$0		$533,831
112841	05555	TEDF-D	CR 620	M66 to US131	reconstruct	09/04/2015	EDDF,EDF,STI	3.573	CON	10/01/2014		$1,100,000	$800,000	$200,000	$100,000	$0		$1,100,000
119358	05009	STP Rural	Court St	Lynn to Park & N. Lake/Lynn to Court	Reconstruct	09/04/2015	STL	0.362	CON	10/01/2014		$878,750	$703,000	$0	$175,750	$0		$878,750
119357	05900	STP Rural	Area Wide Transit	Antrim Co Transportation, Bellaire	Security/Surveillance System - Bus	09/15/2015	STL	0.460	CON	10/01/2014		$80,000	$64,000	$0	$16,000	$0		$80,000
Subtotal for: ANTRIM 2015								**4.396**				**$2,592,581**	**$1,992,265**	**$308,566**	**$291,750**	**$0**	**$0**	**$2,592,581**
112842	24555	TEDF-D	Powers Rd	North Conway to Luce Road	reconstruct	02/06/2015	EDD,STL	1.700	CON	10/01/2014		$625,453	$489,285	$106,168	$30,000	$0		$625,453
Subtotal for: EMMET 2015								**1.7**				**$625,453**	**$489,285**	**$106,168**	**$30,000**	**$0**	**$0**	**$625,453**
Subtotal for: 2015								**6.096**				**$3,218,034**	**$2,481,550**	**$414,734**	**$321,750**	**$0**	**$0**	**$3,218,034**
Subtotal for: 10a								**6.096**				**$3,218,034**	**$2,481,550**	**$414,734**	**$321,750**	**$0**	**$0**	**$3,218,034**
RTF: 10b																		
Year : 2015																		
County: MANISTEE																		
119231	51101	STP Rural	Skocelas/Udell Hills F	M55 to M55	Resurface	06/05/2015	STL	11.000	CON	10/01/2014		$750,000	$600,000	$0	$150,000	$0		$750,000
119233	51101	STP Rural	Various Preventative	Countywide	Various Preventative Maintenance	09/04/2015	STL	1.000	CON	10/01/2014		$374,630	$256,130	$50,000	$68,500	$0		$374,630
116249	51555	STP Rural	Milarch Rd	13 Mile to Brandt	Sealcoating	07/10/2015	STL,EDD	4.423	CON	10/01/2014		$112,500	$60,000	$30,000	$22,500	$0		$112,500
119232	51900	STP Rural	Mainstee County Trar	areawide	Facility Improvements	09/20/2015	STL	0.225	CON	10/01/2014		$37,500	$30,000	$0	$7,500	$0		$37,500
116244	51101	STP Rural	South Shore Dr	US31 to Milarch	Sealcoating	07/10/2015	STL	1.619	CON	10/01/2014		$30,000	$24,000	$0	$6,000	$0		$30,000
116245	51555	STP Rural	13 Mile Rd	US31 to Big Four	Sealcoating	07/10/2015	STL,EDD	3.377	CON	10/01/2014		$100,000	$60,000	$20,000	$20,000	$0		$100,000
Subtotal for: MANISTEE 2015								**21.644**				**$1,404,630**	**$1,030,130**	**$100,000**	**$274,500**	**$0**	**$0**	**$1,404,630**
116259	57555	TEDF-D	S 8 Mile Rd	Stoney Corners Road to Prosper Road	Reconstruct	05/01/2015	EDD,STL	3.498	CON	10/01/2014		$625,000	$450,000	$75,000	$100,000	$0		$625,000
Subtotal for: MISSAUKEE 2015								**3.498**				**$625,000**	**$450,000**	**$75,000**	**$100,000**	**$0**	**$0**	**$625,000**
105634	83555	STP Rural	Various Locations	Various Locations County Wide	Preventative Maintenance	01/09/2015	STL,EDD	0.237	CON	10/01/2014		$491,232	$317,859	$73,373	$100,000	$0		$491,232
116268	83900	STP Rural	Transit	Cadillac/Wexford Transit Authority	Bus purchase	09/30/2015	STL	0.370		10/01/2014		$36,250	$29,000	$0	$7,250	$0		$36,250
119242	83165	STP Rural	Various Locations	Various Locations County Wide	Preventative Maintenance	06/05/2015	STL	0.237	CON	10/01/2014		$180,000	$150,000	$0	$30,000	$0		$180,000
Subtotal for: WEXFORD 2015								**0.844**				**$707,482**	**$496,859**	**$73,373**	**$137,250**	**$0**	**$0**	**$707,482**
Subtotal for: 2015								**25.986**				**$2,737,112**	**$1,976,989**	**$248,373**	**$511,750**	**$0**	**$0**	**$2,737,112**
Subtotal for: 10b								**25.986**				**$2,737,112**	**$1,976,989**	**$248,373**	**$511,750**	**$0**	**$0**	**$2,737,112**

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 10c																		
Year : 2015																		
County: BENZIE																		
119201	10555	TEDF-D	Goose Road	US 31 to Pioneer Road	Trench, Widen, Overlay	09/04/2015	EDD,STL	3.012	CON	10/01/2014		$200,000	$160,000	$40,000	$0	$0		$200,000
119317	10900	STP Rural	Area Wide Transit	Benzie Transportation Authority, Honor	Maintenance Equipment	09/15/2015	STL	0.113		10/01/2014		$11,988	$9,591	$0	$2,397	$0		$11,988
Subtotal for: BENZIE 2015								**3.125**				**$211,988**	**$169,591**	**$40,000**	**$2,397**	**$0**	**$0**	**$211,988**
119203	28055	TEDF-D	Supply Rd	Bald Eagle Road to Martuch road	Resurface	07/10/2015	EDD,STL	1.304	CON	10/01/2014		$145,000	$116,000	$0	$29,000	$0		$145,000
119202	28055	TEDF-D	Supply Road	Union Twp Line South 1 Mile	Reconstruct	07/10/2015	EDD,STL	1.065	CON	10/01/2014		$750,000	$600,000	$150,000	$0	$0		$750,000
119204	28055	STP Rural	S Garfield Rd	Church Road to Hobbs Highway	Resurface	07/10/2015	STL	1.560	CON	10/01/2014		$280,000	$224,000	$0	$56,000	$0		$280,000
Subtotal for: GRAND TRAVERSE 2015								**3.929**				**$1,175,000**	**$940,000**	**$150,000**	**$85,000**	**$0**	**$0**	**$1,175,000**
124217	45089	STP Rural	County Road 633	Herman Rd to 4th St	Resurface	09/04/2015	STL	0.253	CON	10/01/2014		$306,315	$230,315	$0	$76,000	$0		$306,315
Subtotal for: LEELANAU 2015								**0.253**				**$306,315**	**$230,315**	**$0**	**$76,000**	**$0**	**$0**	**$306,315**
Subtotal for: 2015								**7.307**				**$1,693,303**	**$1,339,906**	**$190,000**	**$163,397**	**$0**	**$0**	**$1,693,303**
Subtotal for: 10c								**7.307**				**$1,693,303**	**$1,339,906**	**$190,000**	**$163,397**	**$0**	**$0**	**$1,693,303**
RTF: 11																		
Year : 2015																		
County: CHIPPEWA																		
113005	17555	TEDF-D	Town Line Rd	Hancock to M-129	reconstruct	09/15/2015	EDD,STL	1.988	CON	10/01/2014		$476,000	$380,000	$80,000	$16,000	$0		$476,000
120339	17555	TEDF-D	Mackinaw Trl	Gaines Hwy - 12 Mile Rd	Resurface	09/04/2015	EDD,STL	3.300	CON	10/01/2014		$561,000	$489,000	$60,000	$12,000	$0		$561,000
113006	17555	TEDF-D	Gogomain Road	M-129 To Pennington Rd.	reconstruct	09/15/2015	EDD,STL	2.004	CON	10/01/2014		$316,000	$250,000	$50,000	$16,000	$0		$316,000
Subtotal for: CHIPPEWA 2015								**7.292**				**$1,353,000**	**$1,119,000**	**$190,000**	**$44,000**	**$0**	**$0**	**$1,353,000**
113011	48555	TEDF-D	County Road 405 No	M28 to Newberry VL	resurface	12/05/2014	STL,EDD	2.001	CON	10/01/2014	10/20/2014	$450,000	$360,000	$70,000	$20,000	$436,947	$0	$0
Subtotal for: LUCE 2015								**2.001**				**$450,000**	**$360,000**	**$70,000**	**$20,000**	**$436,947**	**$0**	**$0**
113018	49555	TEDF-D	McGahn Road	South Curtis Road West 0.5 Mi	reconstruct	09/15/2015	EDD,STL	0.500	CON	10/01/2014		$94,000	$75,200	$9,400	$9,400	$0		$94,000
113019	49097	TEDF-D	Swede Road	5 Miles E of M-129 Easterly 0.5 Mi	reconstruct	09/15/2015	EDD,STL	0.500	CON	10/01/2014		$94,000	$75,200	$9,400	$9,400	$0		$94,000
Subtotal for: MACKINAC 2015								**1**				**$188,000**	**$150,400**	**$18,800**	**$18,800**	**$0**	**$0**	**$188,000**
Subtotal for: 2015								**10.293**				**$1,991,000**	**$1,629,400**	**$278,800**	**$82,800**	**$436,947**	**$0**	**$1,541,000**
Subtotal for: 11								**10.293**				**$1,991,000**	**$1,629,400**	**$278,800**	**$82,800**	**$436,947**	**$0**	**$1,541,000**
RTF: 12a																		
Year : 2015																		
County: ALGER																		
113752	02555	TEDF-D	Connors Rd	M-28 to Lehnen Road	reconstruct	01/09/2015	STL,EDD	1.184	CON	10/01/2014	10/20/2014	$370,000	$296,000	$52,000	$22,000	$370,123	$0	$0
119466	02555	TEDF-D	H-15	M-28 extending 5 miles North	Preventive Maintenance - Chipseal	02/06/2015	EDD,STL	1.356	CON	10/01/2014		$100,000	$80,000	$20,000	$0	$0		$100,000

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 12a																		
Year : 2015																		
County: ALGER																		
111184	02900	STP Rural	Alger Transit	Area wide	Purchase 2 Vans	09/15/2015	STL	0.000	CON	10/01/2014		$75,000	$60,000	$0	$15,000	$0		$75,000
Subtotal for: ALGER 2015								**2.54**				**$545,000**	**$436,000**	**$72,000**	**$37,000**	**$370,123**	**$0**	**$175,000**
119479	52555	TEDF-D	CR 426	Delta County Line - Westerly 0.5 miles	Wedging and Resurfacing	09/04/2015	EDD,STL	0.500	CON	10/01/2014		$500,000	$300,000	$100,000	$100,000	$0		$500,000
116522	52103	STP Rural	CR 611	Mesnard St to Baraga County line	Reconstruct	09/04/2015	STL	0.538	CON	10/01/2014		$325,000	$250,000	$0	$75,000	$0		$325,000
119478	52103	STP Rural	CR 573	Urban Limit - Westerly 1 mile	Wedging and Resurfacing	09/04/2015	STL	0.500	CON	10/01/2014		$300,000	$225,000	$0	$75,000	$0		$300,000
113748	52900	STP Rural	Transit	Areawide	Misc Equip/Bus/Facility	09/05/2015	STL	0.465	CON	10/01/2014		$100,000	$80,000	$0	$20,000	$0		$100,000
Subtotal for: MARQUETTE 2015								**2.003**				**$1,225,000**	**$855,000**	**$100,000**	**$270,000**	**$0**	**$0**	**$1,225,000**
119463	75555	TEDF-D	CR 436, 433, 440, 49	Various Locations	Resurface HMA	02/05/2016	EDD,STL	0.070	CON	10/01/2014		$150,000	$100,000	$50,000	$0	$0		$150,000
116525	75555	TEDF-D	CR 447	2.0 Mi E of M77	resurface	09/15/2015	EDD,STL	3.162	CON	10/05/2014		$94,000	$75,200	$18,800	$0	$0		$94,000
116534	75555	TEDF-D	CR 450	6.6 mi North to M-28	Resurface	09/04/2015	STL,EDD	6.600	CON	10/01/2014		$94,000	$75,200	$18,800	$0	$0		$94,000
102937	75555	TEDF-D	County Road 436	Floodwood Rd, Br Crk N 1.0 Mi - Nthly 1.5 Mi	Resurface	09/04/2015	EDD,STL	0.941	CON	10/01/2014		$94,000	$75,200	$0	$18,800	$0		$94,000
124278	75555	TEDF-D	Countywide Crack Se	County wide - Various Roads	Resurface	09/04/2015	EDD,STL	0.070	CON	10/01/2014		$184,689	$153,052	$8,637	$23,000	$0		$184,689
111274	75153	STP Rural	CR 436	0.5 end of pav't to 0.9 miles W end of pav't	resurface	09/04/2015	STL	0.419	CON	10/01/2014	10/20/2014	$94,000	$75,200	$0	$18,800	$93,297	$0	$0
111255	75153	STP Rural	CR 435	Beechwood South 1.5 mi to 2.0 Mi	resurface	09/04/2015	STL	4.359	CON	10/01/2014		$94,000	$75,200	$0	$18,800	$0		$94,000
Subtotal for: SCHOOLCRAFT 2015								**15.621**				**$804,689**	**$629,052**	**$96,237**	**$79,400**	**$93,297**	**$0**	**$710,689**
Subtotal for: 2015								**20.164**				**$2,574,689**	**$1,920,052**	**$268,237**	**$386,400**	**$463,419**	**$0**	**$2,110,689**
Subtotal for: 12a								**20.164**				**$2,574,689**	**$1,920,052**	**$268,237**	**$386,400**	**$463,419**	**$0**	**$2,110,689**
RTF: 12b																		
Year : 2015																		
County: BARAGA																		
106043	07555	TEDF-D	E Broad St	US41-Fourth St, L'Anse	Resurface	09/04/2015	EDD	0.630	CON	10/01/2014		$400,000	$0	$160,000	$240,000	$0		$400,000
Subtotal for: BARAGA 2015								**0.63**				**$400,000**	**$0**	**$160,000**	**$240,000**	**$0**	**$0**	**$400,000**
119384	21555	TEDF-D	County Road 521	M35 - US2	Resurface	09/04/2015	EDD,STL	0.117	CON	10/01/2014		$608,000	$458,000	$125,000	$25,000	$0		$608,000
124295	21041	STP Rural	21st Rd	Escanaba River Bridge CR 420	Bridge Replacement	09/04/2015	STL	0.109	CON	10/01/2014		$117,000	$117,000	$0	$0	$0		$117,000
116427	21900	STP Rural	Transit	Delta Area Transit Authority, Escanaba	Facility Improvements	09/01/2015	STL	0.073		10/01/2014		$23,508	$18,807	$0	$4,701	$0		$23,508
Subtotal for: DELTA 2015								**0.299**				**$748,508**	**$593,807**	**$125,000**	**$29,701**	**$0**	**$0**	**$748,508**
110693	22555	TEDF-D	Sawyer Lake Road	2.5 Mi N of Lake Ellen Rd-3.5 Miles North	Resurface	05/01/2015	EDD,STL	1.018	CON	10/01/2014		$550,000	$375,000	$150,000	$25,000	$0		$550,000
110694	22043	STP Rural	Leeman Road	M95 to 1.0 Miles East	Resurface	09/04/2015	STL	1.000	CON	10/01/2014		$150,000	$120,000	$0	$30,000	$0		$150,000
103218	22900	STP Rural	Area Wide Transit	UP Comm Serv, Iron Mtn, Dickinson Co	Vehicle Equipment	09/15/2015	STL	0.374	CON	10/01/2014		$50,000	$40,000	$0	$10,000	$0		$50,000
116526	22900	STP Rural	Area Wide Transit	Areawide Transit, TRICO Opportunities Inc	Vehicle Equipment	09/15/2015	STL	0.374	CON	10/01/2014		$50,000	$40,000	$0	$10,000	$0		$50,000
Subtotal for: DICKINSON 2015								**2.766**				**$800,000**	**$575,000**	**$150,000**	**$75,000**	**$0**	**$0**	**$800,000**

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 12b																		
Year : 2015																		
County: MENOMINEE																		
105937	55555	TEDF-D	County Road 577	Klippel Lane-Chalk Hills Rd	Resurface	09/04/2015	EDDF,EDD,ST	1.748	CON	10/01/2014		$315,000	$126,000	$189,000	$0	$0		$315,000
119411	55555	STP Rural	County Road 358	Badish Road to K1 Road	Reconstruct	01/09/2015	STL,EDD	1.000	CON	10/01/2014	10/21/2014	$873,806	$673,500	$152,806	$47,500	$892,114	$0	$0
Subtotal for: MENOMINEE 2015								**2.748**				**$1,188,806**	**$799,500**	**$341,806**	**$47,500**	**$892,114**	**$0**	**$315,000**
Subtotal for: 2015								**6.443**				**$3,137,314**	**$1,968,307**	**$776,806**	**$392,201**	**$892,114**	**$0**	**$2,263,508**
Subtotal for: 12b								**6.443**				**$3,137,314**	**$1,968,307**	**$776,806**	**$392,201**	**$892,114**	**$0**	**$2,263,508**
RTF: 13a																		
Year : 2015																		
County: BARAGA																		
106042	07555	TEDF-D	Main St, L'Anse	Division St-Eastern Ave, L'Anse	Reconstruct	04/03/2015	EDD	0.514	CON	10/01/2014		$1,900,000	$0	$1,000	$1,899,000	$0		$1,900,000
103601	07555	TEDF-D	Mead Rd	US41 W - 0.3 Mi W of US 41	Resurface	02/07/2014	EDD	0.299	CON	10/01/2014		$216,000	$0	$216,000	$0	$0		$216,000
123759	07013	STP Rural	Imp Hgts Rd	Bridge Replacement (Match)	Bridge Replacement	09/01/2015	STL	0.274	CON	10/01/2014		$37,000	$30,285	$0	$6,715	$0		$37,000
123753	07013	STP Rural	Froberg Rd	Fr Sturgeon River -West	Resurface	01/09/2015	STL	1.158	CON	10/01/2014	10/21/2014	$350,000	$280,000	$0	$70,000	$370,779	$0	$0
123757	07013	STP Rural	Bellaire Rd	FR N of Pelto 1.5 mi	Resurface	09/04/2015	STL	1.503	CON	10/01/2014		$374,000	$299,000	$0	$75,000	$0		$374,000
123758	07013	STP Rural	Countywide	Countywide, Baraga County	Signal Upgrades	09/01/2015	STL	1.638	CON	10/01/2014		$75,000	$60,000	$0	$15,000	$0		$75,000
Subtotal for: BARAGA 2015								**5.386**				**$2,952,000**	**$669,285**	**$217,000**	**$2,065,715**	**$370,779**	**$0**	**$2,602,000**
116609	31061	STP Rural	C102	Lower Worham Road then south 2.5 mi	Resurface	03/06/2015	STL	2.368	CON	10/01/2014		$687,671	$550,137	$0	$137,534	$0		$687,671
Subtotal for: HOUGHTON 2015								**2.368**				**$687,671**	**$550,137**	**$0**	**$137,534**	**$0**	**$0**	**$687,671**
116687	42555	TEDF-D	Five Mile Point Rd	Daniel St - N Farmers Block Rd	Culvert Replacement	02/06/2015	EDD,STL	0.001	CON	10/01/2014		$51,500	$29,000	$2,000	$20,500	$0		$51,500
116618	42555	TEDF-D	Mohawk-Gay Road	US-41 southest 4.1 Miles	Resurface	02/06/2015	EDD,STL	5.275	CON	10/01/2014		$304,979	$205,490	$38,601	$60,888	$0		$304,979
Subtotal for: KEWEENAW 2015								**5.276**				**$356,479**	**$234,490**	**$40,601**	**$81,388**	**$0**	**$0**	**$356,479**
Subtotal for: 2015								**13.030**				**$3,996,150**	**$1,453,912**	**$257,601**	**$2,284,637**	**$370,779**	**$0**	**$3,646,150**
Subtotal for: 13a								**13.030**				**$3,996,150**	**$1,453,912**	**$257,601**	**$2,284,637**	**$370,779**	**$0**	**$3,646,150**
RTF: 13b																		
Year : 2015																		
County: GOGEBIC																		
119565	27555	TEDF-D	Chaney Lake Rd	4.82 mi South of Linna Road - South 3.67 mi	Resurface	05/01/2015	EDD,STL	1.500	CON	10/01/2014		$587,500	$380,000	$90,000	$117,500	$0		$587,500
119564	27053	STP Rural	Thousand Island Lak	US-2 - South and West along roadway	Reconstruct	06/05/2015	STL	0.000	CON	10/01/2014		$93,750	$75,000	$0	$18,750	$0		$93,750
119562	27053	STP Rural	Lake Rd	Vanderhagen Rd - North and West along roadwa	Reconstruct	06/05/2015	STL	0.000	CON	10/01/2014		$93,750	$75,000	$0	$18,750	$0		$93,750
119563	27053	STP Rural	Indianhead Rd	0.6 mi S of dead end of Indianhead Rd - S 0.6 m	Resurface	05/01/2015	STL	0.600	CON	10/01/2014		$93,750	$75,000	$0	$18,750	$0		$93,750

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 13b																		
Year : 2015																		
County: GOGEBIC																		
116642	27900	STP Rural	Transit	Gogebic County Transit, Ironwood	Bus purchase	09/01/2015	STL	0.090		10/01/2014		$77,000	$61,600	$10,010	$5,390	$0		$77,000
Subtotal for: GOGEBIC 2015								**2.19**				**$945,750**	**$666,600**	**$100,010**	**$179,140**	**$0**	**$0**	**$945,750**
116629	36555	TEDF-D	CR 424	Gaastra City Limit to 2 Mile hill	Resurface	02/06/2015	EDD,STL	0.418	CON	10/01/2014		$530,000	$391,000	$139,000	$0	$0		$530,000
119621	36071	STP Rural	Baumgartner Rd	Hiawatha Rd - North Hill Rd	Resurface	02/06/2015	STL	0.739	CON	10/01/2014		$194,000	$155,200	$0	$38,800	$0		$194,000
76798	36027	STP Rural	Marinello Rd	M73-Baumgartner Rd	Reconstruct	09/04/2015	STL	1.079	CON	10/01/2014		$137,500	$110,000	$0	$27,500	$0		$137,500
Subtotal for: IRON 2015								**2.236**				**$861,500**	**$656,200**	**$139,000**	**$66,300**	**$0**	**$0**	**$861,500**
103211	66555	TEDF-D	Mud Creek Rd	Rousseau Rd-Fox Rd	Resurface	03/06/2015	EDD,STL	2.459	CON	10/01/2014		$566,000	$466,000	$100,000	$0	$0		$566,000
Subtotal for: ONTONAGON 2015								**2.459**				**$566,000**	**$466,000**	**$100,000**	**$0**	**$0**	**$0**	**$566,000**
Subtotal for: 2015								**6.885**				**$2,373,250**	**$1,788,800**	**$339,010**	**$245,440**	**$0**	**$0**	**$2,373,250**
Subtotal for: 13b								**6.885**				**$2,373,250**	**$1,788,800**	**$339,010**	**$245,440**	**$0**	**$0**	**$2,373,250**
RTF: 14																		
Year : 2015																		
County: LAKE																		
119763	43900	STP Rural	Area Wide Transit	Yates Dial-A-Ride, Idlewild, Lake County	Facility Improvements	09/15/2015	STL	0.376	CON	10/01/2014		$22,494	$17,995	$0	$4,499	$0		$22,494
Subtotal for: LAKE 2015								**0.376**				**$22,494**	**$17,995**	**$0**	**$4,499**	**$0**	**$0**	**$22,494**
123619	53555	TEDF-D	W Anthony Rd	Pere Marquette Hwy - Stiles	Resurface	09/04/2015	EDD	3.096	CON	10/01/2014		$657,140	$0	$525,712	$131,428	$0		$657,140
84163	53105	STP Rural	Hansen Rd	Meyers to US31	Reconstruct	09/04/2015	STL	4.506	CON	10/01/2014		$300,000	$240,000	$0	$60,000	$0		$300,000
116044	53900	STP Rural	Areawide Transit	Ludington Mass Transportation Authority, Mason	Bus Purchase	09/15/2015	STL	0.175		10/01/2014		$152,000	$121,600	$0	$30,400	$0		$152,000
Subtotal for: MASON 2015								**7.777**				**$1,109,140**	**$361,600**	**$525,712**	**$221,828**	**$0**	**$0**	**$1,109,140**
119737	61121	STP Rural	Ryerson Road	Maple Island Rd to Holton Duck Lake Rd	Resurface	02/06/2015	STL	2.002	CON	10/01/2014		$575,000	$420,000	$0	$155,000	$0		$575,000
Subtotal for: MUSKEGON 2015								**2.002**				**$575,000**	**$420,000**	**$0**	**$155,000**	**$0**	**$0**	**$575,000**
112896	62555	TEDF-D	Cypress Ave	1200' N 112th St. to 88th Street	resurface	09/04/2015	STL,EDD	2.002	CON	10/01/2014		$840,000	$670,000	$110,000	$60,000	$0		$840,000
112894	62555	TEDF-D	Spruce Ave	88th -M82	resurface	09/04/2015	EDD,STL	4.794	CON	10/01/2014		$150,000	$120,000	$15,000	$15,000	$0		$150,000
Subtotal for: NEWAYGO 2015								**6.796**				**$990,000**	**$790,000**	**$125,000**	**$75,000**	**$0**	**$0**	**$990,000**
114118	64127	STP Rural	Johnson Street	Peach Street to State Street, City of Hart	resurface	09/04/2015	STL	0.380	CON	10/01/2014		$973,000	$179,000	$0	$794,000	$0		$973,000
114117	64127	STP Rural	State Road	200' N of Kelly St - S of Second St, Shelby	resurface	09/04/2015	STL	1.068	CON	10/01/2014		$485,200	$388,000	$0	$97,200	$0		$485,200
Subtotal for: OCEANA 2015								**1.448**				**$1,458,200**	**$567,000**	**$0**	**$891,200**	**$0**	**$0**	**$1,458,200**
Subtotal for: 2015								**18.399**				**$4,154,834**	**$2,156,595**	**$650,712**	**$1,347,527**	**$0**	**$0**	**$4,154,834**
Subtotal for: 14								**18.399**				**$4,154,834**	**$2,156,595**	**$650,712**	**$1,347,527**	**$0**	**$0**	**$4,154,834**

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 2																		
Year : 2015																		
County: HILLSDALE																		
119312	30555	TEDF-D	Camden Rd	Waldron Rd - US-127	Resurface	05/01/2015	EDD,STL	3.008	CON	10/01/2014		$575,000	$460,000	$115,000	$0	$0		$575,000
119311	30555	TEDF-D	Litchfield Rd	at Sand Creek	Replace Bridge Superstructure	04/03/2015	EDD,STL	0.190	CON	10/01/2014		$400,000	$320,000	$80,000	$0	$0		$400,000
119314	30059	STP Rural	E Litchfield Rd	Concord Rd - US-12	Wedge, single chip seal	09/30/2015	STL	5.457	CON	10/01/2014		$100,000	$80,000	$0	$20,000	$0		$100,000
119313	30059	STP Rural	S Hillsdale Rd	Reading Rd - Hillsdale Urban Area	Wedge, single chip seal	09/30/2015	STL	4.738	CON	10/01/2014		$100,000	$80,000	$0	$20,000	$0		$100,000
119315	30059	STP Rural	S Waldron Rd	Prattville Rd - M-34	Wedge, single chip seal	09/30/2015	STL	5.031	CON	10/01/2014		$100,000	$80,000	$0	$20,000	$0		$100,000
119316	30059	STP Rural	Beecher Rd	Osseo Rd - Pittsford Rd	Wedge, single chip seal	09/30/2015	STL	3.046	CON	10/01/2014		$90,000	$72,000	$0	$18,000	$0		$90,000
Subtotal for: HILLSDALE 2015								**21.47**				**$1,365,000**	**$1,092,000**	**$195,000**	**$78,000**	**$0**	**$0**	**$1,365,000**
126107	38409	Small MPO	Jefferson Rd	US-127 to S. Jackson Rd.	Resurface	10/01/2014	STL	2.611	CON	10/01/2014		$475,000	$380,000	$0	$95,000	$0		$475,000
126109	38409	Small MPO	N. Main St.	M-60 to NVL	Resurface	10/01/2015	STL	0.600	CON	10/01/2014		$125,000	$100,000	$0	$25,000	$0		$125,000
126105	38409	Small MPO	Austin Rd	M-50 to E. County Line	Restore and rehabilitate	10/01/2014	STL	6.252	CON	10/01/2014		$350,000	$275,000	$0	$75,000	$0		$350,000
126106	38409	Small MPO	County Farm Rd	Gardner Rd to Parma Rd	Restore and rehabilitate	10/01/2014	STL	2.522	CON	10/01/2014		$251,231	$191,673	$0	$59,558	$0		$251,231
Subtotal for: JACKSON 2015								**11.985**				**$1,201,231**	**$946,673**	**$0**	**$254,558**	**$0**	**$0**	**$1,201,231**
119267	46555	TEDF-D	Ridge Hwy	Welch Rd - Monroe County Line	Resurface	05/01/2015	EDD	3.561	CON	10/01/2014		$90,000	$0	$72,000	$18,000	$0		$90,000
119258	46091	STP Rural	Ford Hwy	M-50 - Clinton Macon Road	Resurface	05/01/2015	STL	4.875	CON	10/01/2014		$100,000	$80,000	$0	$20,000	$0		$100,000
119263	46091	STP Rural	E Gorman Rd	M-52 - Hodges Hwy	Resurface	06/05/2015	STL	3.108	CON	10/01/2014		$350,000	$280,000	$0	$70,000	$0		$350,000
119265	46091	STP Rural	E Gorman Rd	Hodges Hwy - Crockett Hwy	Resurface	05/01/2015	STL	2.940	CON	10/01/2014		$60,000	$48,000	$0	$12,000	$0		$60,000
119266	46091	STP Rural	Pentecost Hwy	Shepherd Rd - M-50	Resurface	05/01/2015	STL	3.660	CON	10/01/2014		$75,000	$60,000	$0	$15,000	$0		$75,000
119262	46091	STP Rural	Forrister Rd	Skinner Hwy - US-223	Resurface	05/01/2015	STL	5.442	CON	10/01/2014		$100,000	$80,000	$0	$20,000	$0		$100,000
Subtotal for: LENAWEE 2015								**23.586**				**$775,000**	**$548,000**	**$72,000**	**$155,000**	**$0**	**$0**	**$775,000**
Subtotal for: 2015								**57.041**				**$3,341,231**	**$2,586,673**	**$267,000**	**$487,558**	**$0**	**$0**	**$3,341,231**
Subtotal for: 2								**57.041**				**$3,341,231**	**$2,586,673**	**$267,000**	**$487,558**	**$0**	**$0**	**$3,341,231**
RTF: 3																		
Year : 2015																		
County: BRANCH																		
120303	12555	TEDF-D	Bellevue Rd	Chippewa Trail to 13 Mile Road	Resurface	09/04/2015	EDD,STL	3.412	CON	10/01/2014		$510,000	$405,000	$105,000	$0	$0		$510,000
102701	12111	TEDF-D	Division Rd	Dunks Rd-Sherwood W VL	Reconstruct	09/02/2016	STL	0.515	CON	10/06/2014		$100,000	$80,000	$0	$20,000	$0		$100,000
89438	12111	TEDF-D	Division Rd	Main-WCL, Sherwood	Reconstruct	09/04/2015	STL	0.502	CON	10/06/2014		$145,000	$116,000	$0	$29,000	$0		$145,000
120226	12111	STP Rural	Countywide Preventa	Countywide	Preventative Maintenance	09/04/2015	STL	0.000	CON	10/01/2014		$425,000	$340,000	$0	$85,000	$0		$425,000
Subtotal for: BRANCH 2015								**4.429**				**$1,180,000**	**$941,000**	**$105,000**	**$134,000**	**$0**	**$0**	**$1,180,000**
120302	13111	Highway Safety	Bellevue Rd	McAllister Road to Chippewa Trail	Resurface	10/03/2014	STL	1.428	CON	10/01/2014		$756,000	$630,000	$0	$126,000	$0		$756,000
Subtotal for: CALHOUN 2015								**1.428**				**$756,000**	**$630,000**	**$0**	**$126,000**	**$0**	**$0**	**$756,000**

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 3																		
Year : 2015																		
County: KALAMAZOO																		
120235	39900	STP Rural	Area Wide Transit	Kalamazoo Metro Transit, Kalamazoo County	Van Purchase	09/15/2015	STL	0.155		10/01/2014		$87,566	$70,053	$0	$17,513	$0		$87,566
120236	39555	STP Rural	D Avenue	Ravine Road to Adobe Drive	Resurface	09/04/2015	EDD,STL	0.600	CON	10/01/2014		$200,000	$0	$40,000	$160,000	$0		$200,000
120237	39111	STP Rural	D Avenue	Adobe Drive to Rolling Meadow Drive	Resurface	09/04/2015	STL	0.600	CON	10/01/2014		$1,120,000	$550,000	$0	$570,000	$0		$1,120,000
Subtotal for: KALAMAZOO 2015								**1.355**				**$1,407,566**	**$620,053**	**$40,000**	**$747,513**	**$0**	**$0**	**$1,407,566**
120291	78129	TEDF-D	Michigan Ave	US-131-N to Fisher Lake Rd	HMA Resurface	09/04/2015	STL,EDD	3.502	CON	10/01/2014		$430,000	$344,000	$86,000	$0	$0		$430,000
120294	78555	TEDF-D	Michigan Ave	N Fisher Lake to Silver St	Chip seal	09/04/2015	EDD,STL	1.988	CON	10/01/2014		$62,200	$47,200	$0	$15,000	$0		$62,200
120295	78111	TEDF-D	Crooked Creek Rd	Klinger Lake Rd- Fawn	Chip Seal	09/15/2015	STL	1.384	CON	10/01/2014		$76,400	$61,120	$0	$15,280	$0		$76,400
120282	78149	STP Rural	Silver Street Bridge	Silver Street Bridge	Bridge Work	09/15/2015	STL	0.001	CON	10/01/2014		$56,250	$45,000	$0	$11,250	$0		$56,250
120292	78129	STP Rural	Klinger Lake Road	Village Centreville to Tim Rd	HMA Resurface	09/04/2015	STL	0.504	CON	10/01/2014		$71,875	$57,500	$0	$14,375	$0		$71,875
120293	78129	STP Rural	Bauman Road	Fawn River St. to NE County Limits	Chip Seal	09/04/2015	STL	5.400	CON	10/01/2014		$119,375	$95,500	$0	$23,875	$0		$119,375
Subtotal for: ST. JOSEPH 2015								**12.779**				**$816,100**	**$650,320**	**$86,000**	**$79,780**	**$0**	**$0**	**$816,100**
Subtotal for: 2015								**19.991**				**$4,159,666**	**$2,841,373**	**$231,000**	**$1,087,293**	**$0**	**$0**	**$4,159,666**
Subtotal for: 3								**19.991**				**$4,159,666**	**$2,841,373**	**$231,000**	**$1,087,293**	**$0**	**$0**	**$4,159,666**
RTF: 4																		
Year : 2015																		
County: BERRIEN																		
123763	11021	STP Rural	All weather road proje	TBD	Preventative Maintenance	09/04/2015	STL,M	6.072	CON	10/01/2014		$688,000	$556,000	$132,000	$0	$0		$688,000
120003	11021	STP Rural	Various Federal Aid R	Various Federal Aid Locations	Preventative Maintenance	09/15/2015	STL	6.072	CON	10/01/2014		$93,950	$76,900	$0	$17,050	$0		$93,950
120004	11021	STP Rural	Various Federal Aid R	Various Federal Aid Locations	Preventative Maintenance	09/15/2015	STL	6.072	CON	10/01/2014		$93,950	$76,900	$0	$17,050	$0		$93,950
Subtotal for: BERRIEN 2015								**18.216**				**$875,900**	**$709,800**	**$132,000**	**$34,100**	**$0**	**$0**	**$875,900**
120092	14555	TEDF-D	Pokagon Hwy	Wilbur Hill - Village	Resurface	09/04/2015	EDD,STL	4.522	CON	10/01/2014		$94,000	$47,600	$18,800	$27,600	$0		$94,000
120099	14555	TEDF-D	Brownsville St	Eagle Point - Crooked Creek	Resurface	09/04/2015	EDD,STL	0.995	CON	10/01/2014		$135,000	$108,000	$27,000	$0	$0		$135,000
120061	14555	TEDF-D	Calvin Center Rd	Mason north 1.0 mile	Resurface	09/04/2015	EDD,STL	1.000	CON	10/01/2014		$94,000	$75,200	$18,800	$0	$0		$94,000
120086	14555	TEDF-D	Marcellus Hwy	Gerhardt west 1.0 Mi	Resurface	09/04/2015	EDD,STL	0.931	CON	10/01/2014		$94,000	$75,200	$18,800	$0	$0		$94,000
120091	14555	TEDF-D	Dailey Rd	Beeson - Peavine	Resurface	09/04/2015	EDD,STL	0.999	CON	10/01/2014		$94,000	$75,200	$18,800	$0	$0		$94,000
120098	14027	STP Rural	Marcellus Hwy	Glenwood - Griffis	Resurface	09/04/2015	STL	1.997	CON	10/01/2014		$43,750	$35,000	$0	$8,750	$0		$43,750
124367	14555	STP Rural	Pavement Markings	Countywide	Pavement Marking centerline and edgeli	09/15/2015	STL	0.237	CON	10/01/2014		$75,000	$75,000	$0	$0	$0		$75,000
123764	14027	STP Rural	Countywide	Countywide, Cass County	Pavement Marking	09/01/2015	STL	0.179	CON	10/01/2014		$97,000	$97,000	$0	$0	$0		$97,000
Subtotal for: CASS 2015								**10.86**				**$726,750**	**$588,200**	**$102,200**	**$36,350**	**$0**	**$0**	**$726,750**
89981	80555	TEDF-D	County Road 681	71st Avenue to 77th Avenue	Reconstruct	09/04/2015	EDD,STL	1.453	CON	10/01/2014		$713,789	$576,916	$121,864	$15,009	$0		$713,789
119992	80900	STP Rural	Area Wide Transit	Van Buren Public Transit, Bangor, Van Buren Co	Bus Purchase	09/15/2015	STL	0.057	CON	10/01/2014		$218,459	$177,716	$0	$40,743	$0		$218,459

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 4																		
Year : 2015																		
County: VAN BUREN																		
126141	80422	Small Urban	S Nursery St	2nd St to 72nd Ave	Restore and rehabilitate	10/01/2016	STUL	0.820	CON	10/02/2014		$461,000	$340,000	$0	$121,000	$0		$461,000
Subtotal for: VAN BUREN 2015								**2.33**				**$1,393,248**	**$1,094,632**	**$121,864**	**$176,752**	**$0**	**$0**	**$1,393,248**
Subtotal for: 2015								**31.406**				**$2,995,898**	**$2,392,632**	**$356,064**	**$247,202**	**$0**	**$0**	**$2,995,898**
Subtotal for: 4								**31.406**				**$2,995,898**	**$2,392,632**	**$356,064**	**$247,202**	**$0**	**$0**	**$2,995,898**
RTF: 5																		
Year : 2015																		
County: LAPEER																		
119321	44555	TEDF-D	Lake Pleasant Road	Oak Grove Rd- Martus Rd	HMA Resurface	01/09/2015	EDD,STL	1.500	CON	10/01/2014		$525,000	$415,000	$55,000	$55,000	$0		$525,000
124073	44555	TEDF-D	Lake Pleasant Road	Lum to Vernor	Reconstruction	01/09/2015	STL,EDD	0.998	CON	10/01/2014	10/29/2014	$225,000	$175,000	$25,000	$25,000	$234,835	$0	$0
124076	44555	TEDF-D	Columbiaville Rd	M-24 to 3/4 mile west	Reconstruct	09/04/2015	EDD,STL	0.750	CON	10/01/2014		$354,091	$213,824	$98,267	$42,000	$0		$354,091
117017	44555	TEDF-D	Newark Road	Clark Road to Broker Road	Resurface	04/03/2015	EDD,STL	1.983	CON	10/01/2014		$800,600	$640,600	$125,000	$35,000	$0		$800,600
Subtotal for: LAPEER 2015								**5.231**				**$1,904,691**	**$1,444,424**	**$303,267**	**$157,000**	**$234,835**	**$0**	**$1,679,691**
120763	76555	TEDF-D	State Rd	Easton - .25 Mi N of Intersection	Reconstruction	09/04/2015	EDD,STL	0.350	CON	10/01/2014		$814,572	$674,505	$140,067	$0	$0		$814,572
Subtotal for: SHIAWASSEE 2015								**0.35**				**$814,572**	**$674,505**	**$140,067**	**$0**	**$0**	**$0**	**$814,572**
Subtotal for: 2015								**5.581**				**$2,719,263**	**$2,118,929**	**$443,334**	**$157,000**	**$234,835**	**$0**	**$2,494,263**
Subtotal for: 5								**5.581**				**$2,719,263**	**$2,118,929**	**$443,334**	**$157,000**	**$234,835**	**$0**	**$2,494,263**
RTF: 6																		
Year : 2015																		
County: CLINTON																		
124383	19555	TEDF-D	N Grange Rd	Townsend to Colony	Resurface	09/05/2014	EDD,STL	4.115	CON	10/01/2014		$85,000	$68,000	$8,500	$8,500	$0		$85,000
124388	19555	TEDF-D	Wacousta Rd	Clark to Howe	Resurface	09/04/2015	EDD,STL	1.995	CON	10/01/2014		$400,000	$320,000	$80,000	$0	$0		$400,000
124386	19555	TEDF-D	Wacousta Rd	Over Looking Glass River	Bridge restore & rehabilitate	09/04/2015	EDD	0.015	CON	10/01/2014		$10,000	$0	$10,000	$0	$0		$10,000
120501	19037	STP Rural	Countywide chipseal	Countywide	Chipseal	09/04/2015	STL	0.433	CON	10/01/2014		$400,000	$320,000	$0	$80,000	$0		$400,000
120505	19037	STP Rural	E Island Rd	Watson to Shepardsville	Resurface	09/04/2015	STL	2.014	CON	10/01/2014		$410,000	$328,000	$0	$82,000	$0		$410,000
124387	19037	STP Rural	S Wright Rd	Howe to Pratt	Chip seal	09/01/2015	STL	4.072	CON	10/01/2014		$85,000	$68,000	$0	$17,000	$0		$85,000
124384	19037	STP Rural	Meridian Rd	Parker to Hibbard	Resurface	09/04/2015	STL	3.266	CON	10/01/2014		$70,000	$56,000	$0	$14,000	$0		$70,000
124389	19037	STP Rural	S Wright Rd	Howe to Pratt	Resurface	09/01/2015	STL	4.072	CON	10/01/2014		$85,000	$68,000	$0	$17,000	$0		$85,000
Subtotal for: CLINTON 2015								**19.982**				**$1,545,000**	**$1,228,000**	**$98,500**	**$218,500**	**$0**	**$0**	**$1,545,000**

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 6																		
Year : 2015																		
County: INGHAM																		
120513	33555	TEDF-D	Countywide	Countywide	Preventive maintenance	09/04/2015	EDD,STL	0.138	CON	10/01/2014		$683,000	$430,000	$253,000	$0	$0		$683,000
Subtotal for: INGHAM 2015								**0.138**				**$683,000**	**$430,000**	**$253,000**	**$0**	**$0**	**$0**	**$683,000**
Subtotal for: 2015								**20.120**				**$2,228,000**	**$1,658,000**	**$351,500**	**$218,500**	**$0**	**$0**	**$2,228,000**
Subtotal for: 6								**20.120**				**$2,228,000**	**$1,658,000**	**$351,500**	**$218,500**	**$0**	**$0**	**$2,228,000**
RTF: 7a																		
Year : 2015																		
County: HURON																		
109508	32555	TEDF-D	Kinde Road	M25-Pinnebog Rd	Resurface	02/06/2015	EDD,STL	4.396	CON	10/01/2014		$1,100,000	$740,000	$140,000	$220,000	$0		$1,100,000
112824	32900	STP Rural	Area Wide Transit	Thumb Area Transit, Bad Axe, Huron Co	Miscellaneous Equipment	09/01/2015	STL	0.147	CON	10/01/2014		$40,000	$32,000	$0	$8,000	$0		$40,000
Subtotal for: HURON 2015								**4.543**				**$1,140,000**	**$772,000**	**$140,000**	**$228,000**	**$0**	**$0**	**$1,140,000**
112608	73555	TEDF-D	W Snover Rd	M19 to North Sandusky	resurface	05/01/2015	EDD,STL	4.943	CON	10/01/2014		$593,162	$455,857	$137,305	$0	$0		$593,162
Subtotal for: SAGINAW 2015								**4.943**				**$593,162**	**$455,857**	**$137,305**	**$0**	**$0**	**$0**	**$593,162**
112613	74000	TEDF-D	Croswell Rd	Seitzer Rd South to Sanborn Road	resurface	09/04/2015	STL	832.213	CON	10/01/2014		$279,915	$223,932	$0	$55,983	$0		$279,915
Subtotal for: SANILAC 2015								**832.213**				**$279,915**	**$223,932**	**$0**	**$55,983**	**$0**	**$0**	**$279,915**
112617	79900	TEDF-D	Transit	areawide	bus	09/10/2015	EDDF	0.068	CON	10/01/2014		$63,000	$50,400	$0	$12,600	$0		$63,000
123604	79157	STP Rural	Vassar Rd	Dutcher to M-25	Restore & rehabilitate	09/04/2015	STL	4.432	CON	10/01/2014		$928,002	$630,400	$157,602	$140,000	$0		$928,002
109518	79555	STP Rural	E Main St	Lobdell Road-M24, Mayville	Resurface	09/04/2015	STL,EDD	0.876	CON	10/01/2014		$187,940	$153,600	$16,240	$18,100	$0		$187,940
Subtotal for: TUSCOLA 2015								**5.376**				**$1,178,942**	**$834,400**	**$173,842**	**$170,700**	**$0**	**$0**	**$1,178,942**
Subtotal for: 2015								**847.075**				**$3,192,019**	**$2,286,189**	**$451,147**	**$454,683**	**$0**	**$0**	**$3,192,019**
Subtotal for: 7a								**847.075**				**$3,192,019**	**$2,286,189**	**$451,147**	**$454,683**	**$0**	**$0**	**$3,192,019**
RTF: 7b																		
Year : 2015																		
County: BAY																		
119181	09017	STP Rural	Countywide Paving	Countywide	Preventative Maintenance	09/04/2015	STL	0.887	CON	10/01/2014		$625,544	$500,544	$0	$125,000	$0		$625,544
119186	09555	STP Rural	W Cody Estey Rd	Eleven Mile Rd to Carter	Reconstruct	09/04/2015	STL	1.002	CON	10/01/2014		$610,100	$508,038	$0	$102,062	$0		$610,100
Subtotal for: BAY 2015								**1.889**				**$1,235,644**	**$1,008,582**	**$0**	**$227,062**	**$0**	**$0**	**$1,235,644**
109523	29555	TEDF-D	Luce Rd	M46 to Adams	Preventive Maintenance	09/04/2015	STL,EDD	3.000	CON	10/01/2014		$72,000	$10,100	$47,500	$14,400	$0		$72,000
123471	29555	TEDF-D	Ransom Road	Grant to Buchanan	Preventive Maintenance	09/04/2015	STL,EDD	3.000	CON	10/01/2014		$72,000	$10,200	$47,400	$14,400	$0		$72,000
123617	29057	STP Rural	Alger Rd	Washington to Pierce	Resurface	09/04/2015	STL	2.005	CON	10/01/2014		$486,500	$389,200	$0	$97,300	$0		$486,500
123472	29057	STP Rural	Ransom Road	Barry Rd to East CL	Preventive Maintenance	09/04/2015	STL	3.000	CON	10/01/2014		$72,000	$57,600	$0	$14,400	$0		$72,000

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 7b																		
Year : 2015																		
County: GRATIOT																		
123473	29057	STP Rural	Lumberjack Rd	st charles to Harrison	Preventive Maintenance	09/04/2015	STL	3.000	CON	10/01/2014		$72,000	$57,600	$0	$14,400	$0		$72,000
123474	29057	STP Rural	Wisner Rd	Washington to Polk	Preventive Maintenance	09/04/2015	STL	2.000	CON	10/01/2014		$48,000	$26,800	$0	$21,200	$0		$48,000
119165	29555	STP Rural	Arnold Rd	M57 to Wallace, Village of Ashley	Resurface	05/01/2015	STL	0.501	CON	10/01/2014		$70,000	$21,000	$35,000	$14,000	$0		$70,000
Subtotal for: GRATIOT 2015								**16.506**				**$892,500**	**$572,500**	**$129,900**	**$190,100**	**$0**	**$0**	**$892,500**
119175	73145	TEDF-D	Gary Road	Gasper to Lincoln	Reconstruct	06/05/2015	EDD	3.151	CON	10/01/2014		$1,236,247	$882,825	$353,422	$0	$0		$1,236,247
Subtotal for: SAGINAW 2015								**3.151**				**$1,236,247**	**$882,825**	**$353,422**	**$0**	**$0**	**$0**	**$1,236,247**
Subtotal for: 2015								**21.546**				**$3,364,391**	**$2,463,907**	**$483,322**	**$417,162**	**$0**	**$0**	**$3,364,391**
Subtotal for: 7b								**21.546**				**$3,364,391**	**$2,463,907**	**$483,322**	**$417,162**	**$0**	**$0**	**$3,364,391**
RTF: 7c																		
Year : 2015																		
County: CLARE																		
123524	18555	TEDF-D	Cook Ave	Haskel Lake Road to Claroskee Road	Resurface	03/06/2015	EDD,STL	1.933	CON	10/01/2014		$297,500	$181,000	$116,500	$0	$0		$297,500
119892	18555	TEDF-D	Mannsiding Road	Harrison Avenue to US 127	Reconstruct	03/06/2015	EDD,STL	2.699	CON	10/01/2014		$450,000	$300,000	$150,000	$0	$0		$450,000
119894	18900	STP Rural	Area Wide Transit	Clare County Transit, Harrison	Facility Improvements	09/15/2015	STL	0.187	CON	10/01/2014		$37,500	$30,000	$0	$7,500	$0		$37,500
Subtotal for: CLARE 2015								**4.819**				**$785,000**	**$511,000**	**$266,500**	**$7,500**	**$0**	**$0**	**$785,000**
123519	26051	STP Rural	School Rd	M-30 to Miller Rd	Resurface	09/15/2015	STL	1.359	CON	10/01/2014		$47,250	$33,545	$0	$13,705	$0		$47,250
106008	26900	STP Rural	Area Wide Transit	Gladwin County Transit, Gladwin	Support/Admin Vehicle	09/15/2015	STL	0.215	CON	10/01/2014		$34,000	$27,200	$0	$6,800	$0		$34,000
113152	26900	STP Rural	Area Wide Transit	Gladwin County Transit, Gladwin	Facility Improvements	09/15/2015	STL	0.215	CON	10/01/2014		$6,000	$4,800	$0	$1,200	$0		$6,000
Subtotal for: GLADWIN 2015								**1.789**				**$87,250**	**$65,545**	**$0**	**$21,705**	**$0**	**$0**	**$87,250**
123503	56555	TEDF-D	Railway St	N. East County Line Road to Coleman City Limit	Resurface	04/03/2015	EDD,STL	0.615	CON	10/01/2014		$54,000	$43,000	$7,000	$4,000	$0		$54,000
119901	56555	TEDF-D	Saginaw Road	Geneva Road - Coleman CL	Resurface	09/04/2015	EDD,STL	1.775	CON	10/01/2014		$213,000	$170,000	$30,000	$13,000	$0		$213,000
119902	56555	TEDF-D	N Stark Rd	Siebert to Bombay	Resurface	09/04/2015	EDD,STL	4.482	CON	10/01/2014		$170,000	$136,000	$24,000	$10,000	$0		$170,000
119904	56555	TEDF-D	Freeland Road	Five Mile Road to Homer Road	Resurface	09/04/2015	EDD,STL	0.997	CON	10/01/2014		$92,573	$53,940	$12,633	$26,000	$0		$92,573
123502	56555	TEDF-D	N Coleman Rd	High Drain to Midland-Gladwin County Line Roa	Resurface	04/03/2015	EDD,STL	1.471	CON	10/01/2014		$128,000	$102,000	$18,000	$8,000	$0		$128,000
Subtotal for: MIDLAND 2015								**9.34**				**$657,573**	**$504,940**	**$91,633**	**$61,000**	**$0**	**$0**	**$657,573**
Subtotal for: 2015								**15.948**				**$1,529,823**	**$1,081,485**	**$358,133**	**$90,205**	**$0**	**$0**	**$1,529,823**
Subtotal for: 7c								**15.948**				**$1,529,823**	**$1,081,485**	**$358,133**	**$90,205**	**$0**	**$0**	**$1,529,823**

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 7d																		
Year : 2015																		
County: ARENAC																		
119908	06555	TEDF-D	Sterling Rd	Village of Sterling - Grove Rd	Reconstruct	09/04/2015	EDD,STL	0.198	CON	10/01/2014		$361,250	$259,000	$30,000	$72,250	$0		$361,250
119909	06555	TEDF-D	Sterling Road	Old M76 to Village Limits	Reconstruct	09/04/2015	EDD,STL	0.201	CON	10/01/2014		$163,329	$91,699	$38,965	$32,665	$0		$163,329
Subtotal for: ARENAC 2015								**0.399**				**$524,579**	**$350,699**	**$68,965**	**$104,915**	**$0**	**$0**	**$524,579**
116202	35555	TMA	Turtle Road	National City Road to AuGres River bridge	Resurface	02/06/2015	EDD,STL	1.824	CON	10/01/2014		$457,000	$246,270	$119,330	$91,400	$0	$0	$457,000
116201	35069	STP Rural	Lorenz Road	Townline Road to Meadow Road	Resurface	02/06/2015	STL	0.988	CON	10/01/2014		$150,000	$120,000	$0	$30,000	$0	$0	$150,000
Subtotal for: IOSCO 2015								**2.812**				**$607,000**	**$366,270**	**$119,330**	**$121,400**	**$0**	**$0**	**$607,000**
111043	65555	TEDF-D	State Road	Gerald Miller - O'Neil	resurface paving	02/06/2015	EDD,STL	1.012	CON	10/01/2014		$720,000	$484,000	$92,000	$144,000	$0		$720,000
Subtotal for: OGEMAW 2015								**1.012**				**$720,000**	**$484,000**	**$92,000**	**$144,000**	**$0**	**$0**	**$720,000**
116213	72555	TEDF-D	County Road 100	Burdell Road to I-75 Bridge	Resurface	01/09/2015	STL,EDD	0.822	CON	10/01/2014	10/28/2014	$230,000	$164,000	$17,611	$48,389	$230,515	$0	$0
116209	72555	STP Rural	County Road 100	George Street to Robinson Creek	Reconstruct	03/06/2015	STL	0.419	CON	10/01/2014		$51,562	$42,968	$0	$8,594	$0		$51,562
119931	72900	STP Rural	Area Wide Transit	Roscommon Transp Authority, Prudenville	Purchase Bus	09/15/2015	STL	0.362	CON	10/01/2014		$54,714	$43,714	$0	$11,000	$0		$54,714
119932	72143	STP Rural	CR 103, 303 & 602	Intersection to Intersection	Chip Seal and Fog Seal, pavement mark	01/09/2015	STL	7.600	CON	10/01/2014	10/28/2014	$220,000	$168,099	$0	$51,901	$219,484	$0	$0
Subtotal for: ROSCOMMON 2015								**9.203**				**$556,276**	**$418,781**	**$17,611**	**$119,884**	**$449,999**	**$0**	**$106,276**
Subtotal for: 2015								**13.426**				**$2,407,855**	**$1,619,750**	**$297,906**	**$490,199**	**$449,999**	**$0**	**$1,957,855**
Subtotal for: 7d								**13.426**				**$2,407,855**	**$1,619,750**	**$297,906**	**$490,199**	**$449,999**	**$0**	**$1,957,855**
RTF: 8a																		
Year : 2015																		
County: MECOSTA																		
121194	54555	TEDF-D	Hoover Rd/180th/ 21	185th to 160th Ave	Reconstruct	09/04/2015	EDD,STL	3.000	CON	10/01/2014		$450,000	$360,000	$90,000	$0	$0		$450,000
116148	54555	TEDF-D	New Millpond Rd	McKinley - Garfield	resurface	05/01/2015	EDD,STL	3.526	CON	10/01/2014		$200,000	$160,000	$40,000	$0	$0		$200,000
124484	54107	STP Rural	NFC	Hinton, Millbrook, Wheatland	Traffic ops/safety	09/01/2015	STL	0.071	CON	10/01/2014		$94,000	$75,000	$0	$19,000	$0		$94,000
116172	54555	STP Rural	Pierce Rd	Standwood to 110th	Chip/Fog Seal	03/06/2015	EDD,STL	6.477	CON	10/01/2014		$173,885	$150,735	$23,150	$0	$0		$173,885
Subtotal for: MECOSTA 2015								**13.074**				**$917,885**	**$745,735**	**$153,150**	**$19,000**	**$0**	**$0**	**$917,885**
124485	59555	TEDF-D	County Road 585	CR 522 to Spruce	Reconstruct	09/04/2015	EDD,STL	1.039	CON	10/01/2014		$341,430	$269,493	$60,536	$11,401	$0		$341,430
116133	59000	TEDF-D	CR 506	Village of Sheridan WL to M66, Village of Sherid	Resurface	04/03/2015	STL	0.519	CON	10/01/2014		$100,000	$80,000	$0	$20,000	$0		$100,000
116145	59555	TEDF-D	CR 530	Federal Road to Baily Road	Reconstruct	06/05/2015	EDD,STL	3.799	CON	10/01/2014		$550,000	$440,000	$99,493	$10,507	$0		$550,000
116135	59117	STP Rural	CR 510	M91 to CR 591	Resurface	04/01/2015	STL	3.525	CON	10/01/2014		$94,000	$75,200	$0	$18,800	$0		$94,000
Subtotal for: MONTCALM 2015								**8.882**				**$1,085,430**	**$864,693**	**$160,029**	**$60,708**	**$0**	**$0**	**$1,085,430**
119135	67555	TEDF-D	80th Ave	7 Mile to Jefferson St	Preventative Maintenance	04/03/2015	EDDF,EDD	0.380	CON	10/01/2014		$1,500	$1,200	$0	$300	$0		$1,500
119136	67555	TEDF-D	20 Mile Road	Lakola - US 131	resurface	09/04/2015	EDDF,EDD	1.000	CON	10/01/2014		$125,000	$80,000	$20,000	$25,000	$0		$125,000
110337	67133	STP Rural	80th Ave	River Road South to County Line	Preventive Maintenance	09/04/2015	STL	5.500	CON	10/01/2014		$187,500	$150,000	$0	$37,500	$0		$187,500

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 8a																		
Year : 2015																		
County: OSCEOLA																		
119132	67000	STP Rural	Various Chipseal	Countywide	Preventative Maintenance	09/15/2015	STL	0.230	CON	10/01/2014		$93,750	$75,000	$0	$18,750	$0		$93,750
119133	67000	STP Rural	Various Overlay	Countywide	Preventative Maintenance	09/04/2015	STL	0.230	CON	10/01/2014		$262,500	$210,000	$0	$52,500	$0		$262,500
Subtotal for: OSCEOLA 2015								**7.34**				**$670,250**	**$516,200**	**$20,000**	**$134,050**	**$0**	**$0**	**$670,250**
Subtotal for: 2015								**29.296**				**$2,673,565**	**$2,126,628**	**$333,179**	**$213,758**	**$0**	**$0**	**$2,673,565**
Subtotal for: 8a								**29.296**				**$2,673,565**	**$2,126,628**	**$333,179**	**$213,758**	**$0**	**$0**	**$2,673,565**
RTF: 8b																		
Year : 2015																		
County: ALLEGAN																		
119343	03555	TEDF-D	4th St	122nd Avenue to 124th Avenue	Reconstruct	06/05/2015	EDD,STL	0.891	CON	10/01/2014		$1,073,121	$75,600	$163,121	$834,400	$0		$1,073,121
119348	03555	TEDF-D	Blue Star Highway	Vilage Limits to Village Limits	resurface	09/04/2015	EDD,STL	0.080	CON	10/01/2014		$350,000	$195,000	$155,000	$0	$0		$350,000
119344	03005	STP Rural	118th Ave	375 ft West of 56th Street to 48th Street	Resurface	08/07/2015	STL	4.085	CON	10/01/2014		$1,200,000	$285,000	$0	$915,000	$0		$1,200,000
Subtotal for: ALLEGAN 2015								**5.056**				**$2,623,121**	**$555,600**	**$318,121**	**$1,749,400**	**$0**	**$0**	**$2,623,121**
113837	34555	STP Rural	State Street/Hubbard	South Village Limits (M-21) to North Village Limi	HMA Resurface	03/06/2015	EDD,STL	0.838	CON	10/01/2014		$356,856	$267,247	$45,381	$44,228	$0		$356,856
113838	34067	STP Rural	Co Wide Preventive M	County Wide	Preventive Maintenance	09/04/2015	STL	50.000	CON	10/01/2014		$723,706	$421,400	$0	$302,306	$0		$723,706
Subtotal for: IONIA 2015								**50.838**				**$1,080,562**	**$688,647**	**$45,381**	**$346,534**	**$0**	**$0**	**$1,080,562**
116671	70555	TEDF-D	Lakeshore Dr	New Holland St to Butternut Dr	Resurface	09/04/2015	EDD,STL	3.208	CON	10/01/2014		$1,575,000	$624,000	$81,000	$870,000	$0		$1,575,000
Subtotal for: OTTAWA 2015								**3.208**				**$1,575,000**	**$624,000**	**$81,000**	**$870,000**	**$0**	**$0**	**$1,575,000**
Subtotal for: 2015								**59.102**				**$5,278,683**	**$1,868,247**	**$444,502**	**$2,965,934**	**$0**	**$0**	**$5,278,683**
Subtotal for: 8b								**59.102**				**$5,278,683**	**$1,868,247**	**$444,502**	**$2,965,934**	**$0**	**$0**	**$5,278,683**
RTF: 9																		
Year : 2015																		
County: ALCONA																		
109595	01555	TEDF-D	F-41	M72 to Village of Lincoln	Resurface	01/09/2015	STL,EDD	1.603	CON	10/06/2014	10/22/2014	$309,740	$242,040	$67,700	$0	$295,124	$0	$0
112771	01555	TEDF-D	Barlow Road	M72 to Village of Lincoln	resurface	11/07/2014	STL,EDD	1.492	CON	10/01/2014		$331,527	$236,000	$95,527	$0	$0		$331,527
123246	01001	STP Rural	Mount Maria Road	Hubbard Lake Road to Hill Street	Reconstruct	01/09/2015	STL	0.632	CON	10/01/2014	10/22/2014	$298,000	$171,000	$0	$127,000	$297,566	$0	$0
Subtotal for: ALCONA 2015								**3.727**				**$939,267**	**$649,040**	**$163,227**	**$127,000**	**$592,689**	**$0**	**$331,527**
119486	04009	STP Rural	W Nicholson Hill Rd	Spruce to Bushey Road	Resurface	03/06/2015	STL	2.987	CON	10/01/2014		$491,800	$393,440	$0	$98,360	$0		$491,800
Subtotal for: ALPENA 2015								**2.987**				**$491,800**	**$393,440**	**$0**	**$98,360**	**$0**	**$0**	**$491,800**
112773	16555	TEDF-D	Mann Rd	M33 to Gaynor Rd	reconstruct	04/03/2015	EDD,STL	7.255	CON	10/01/2014		$1,857,296	$1,252,109	$605,187	$0	$0		$1,857,296
112775	16555	TEDF-D	South Huron Avenue	US23 to Central Avenue, Village of Mackinaw Ci	resurface	05/01/2015	EDD,STL	0.771	CON	10/01/2014		$518,881	$225,000	$30,483	$263,398	$0		$518,881

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 9																		
Year : 2015																		
County: CHEBOYGAN																		
119489	16031	STP Rural	West Lincoln Avenue	West City Limits to S Western Ave, Cheyboygan	Resurface	09/04/2015	STL	2.733	CON	10/01/2014		$87,000	$69,600	$0	$17,400	$0		$87,000
Subtotal for: CHEBOYGAN 2015								**10.759**				**$2,463,177**	**$1,546,709**	**$635,670**	**$280,798**	**$0**	**$0**	**$2,463,177**
119502	20555	TEDF-D	Hartwick Pines Road	M93 to County Road 612	Resurface	05/01/2015	EDD,STL	2.970	CON	10/01/2014		$500,000	$333,034	$66,966	$100,000	$0		$500,000
116034	20555	TEDF-D	North Down River Rd	Mates to Stephan Bridge Road	Resurface	09/04/2015	EDD,STL	5.344	CON	10/01/2014		$538,370	$363,730	$66,966	$107,674	$0		$538,370
112792	20900	STP Rural	Areawide	Crawford County Transportation Authority	Maintenance Equipment	09/20/2015	STL	0.031	CON	10/01/2014		$10,000	$8,000	$0	$2,000	$0		$10,000
Subtotal for: CRAWFORD 2015								**8.345**				**$1,048,370**	**$704,764**	**$133,932**	**$209,674**	**$0**	**$0**	**$1,048,370**
119501	60900	STP Rural	Area Wide Transit	Thunderbay Transportation, Alpena, Montmoren	Computer Equipment	09/01/2015	STL	0.511	CON	10/01/2014		$9,375	$7,500	$1,875	$0	$0		$9,375
Subtotal for: MONTMORENCY 2015								**0.511**				**$9,375**	**$7,500**	**$1,875**	**$0**	**$0**	**$0**	**$9,375**
119524	68555	TEDF-D	Mapes Road	Park Rd to Zimowske Rd	Reconstruction	01/09/2015	STL,EDD	1.995	CON	10/01/2014	10/22/2014	$472,156	$377,724	$0	$94,432	$518,880	$0	$0
112801	68900	STP Rural	Area Wide Transit	Oscoda Co Area Transp System, Mio	Facility Improvements	09/10/2015	STL	0.174	CON	10/01/2014		$12,500	$10,000	$2,500	$0	$0		$12,500
Subtotal for: OSCODA 2015								**2.169**				**$484,656**	**$387,724**	**$2,500**	**$94,432**	**$518,880**	**$0**	**$12,500**
123249	69137	STP Rural	Gingell Rd	M-32 - Waters Road	Reconstruct	09/04/2015	STL	0.991	CON	10/01/2014		$512,000	$410,000	$0	$102,000	$0		$512,000
Subtotal for: OTSEGO 2015								**0.991**				**$512,000**	**$410,000**	**$0**	**$102,000**	**$0**	**$0**	**$512,000**
123251	71555	TEDF-D	E County Road 634	4th Street / Polaski Road	Resurface	09/04/2015	EDD,STL	1.736	CON	10/01/2014		$225,000	$180,000	$45,000	$0	$0		$225,000
123252	71555	TEDF-D	County Road 451	Montmorency County Line - Molski Road	Resurface	09/04/2015	EDD,STL	1.967	CON	10/01/2014		$300,000	$233,150	$30,000	$36,850	$0		$300,000

Job	CS	Template	Route	Location	Work Description	Const. Let Date	Finance System	Miles	Phase	Schd. Start	Actual Start	Est Total Amt	Est Fed Amt	Est St Amt	Est Lcl Amt	Auth Amt	Cost To Date	Unsubmitted Est. Amount
RTF: 9																		
Year : 2015																		
County: PRESQUE ISLE																		
116041	71900	STP Rural	Area Wide Transit	Presque Isle Co COA, Posen	Bus Purchase	09/15/2015	STL	0.252	CON	10/05/2014		$12,500	$10,000	$0	$2,500	$0		$12,500
Subtotal for: PRESQUE ISLE 2015								**3.955**				**$537,500**	**$423,150**	**$75,000**	**$39,350**	**$0**	**$0**	**$537,500**
Subtotal for: 2015								**33.444**				**$6,486,145**	**$4,522,327**	**$1,012,204**	**$951,614**	**$1,111,569**	**$0**	**$5,406,249**
Subtotal for: 9								**33.444**				**$6,486,145**	**$4,522,327**	**$1,012,204**	**$951,614**	**$1,111,569**	**$0**	**$5,406,249**
Grand Total :								**1268.579**				**$66,252,225**	**$44,281,651**	**$8,453,564**	**$13,517,010**	**$3,959,662**	**$0**	**$62,359,523**

Total Jobs Reported : **209**

Preferences :

Report Style Statewide

Date Range 10/01/2014 To 10/31/2014

Job Type Local

Phase Type All

Phase Status All

Finance System All

Templates Local - All