
211M/231M/251M Meetings/Design Record

2120 Prepare Traffic Analysis Report

2160 Prepare Scoping Document

2310 Conduct Technical SEE Studies

2320 EPE Aerial Photography & Mapping

2330 Collect EPE Geotechnical Data

2360 Prepare/Submit DEIS

2370 Review DEIS (MDOT/FHWA)

2380 DEIS Availability/Public Hearing

2530 Prepare FEIS

2550 Obtain ROD
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I-75 Oakland County Planning/Environmental Study

Schedule
(June 2005)

1

2

3 5 764

2510 Determine Preferred/
Recommended Alternative

= Social/Economic/Environmental
= Early Preliminary Engineering
= Steering Committee
= Milestone
= Public Meeting
= MDOT Review

MILESTONES LEGEND

8

SEE
EPE

8 9 10

1. Kick-off Meeting
2. Project Intro/Public 1
3. Notice of Intent to File EIS
4. Scoping Document/Meeting/Public 2
5. SEE/Public 3
6. DEIS Availability
7. Public Hearing/Public 4
8. FEIS Availability
9. Preliminary Engineering Concept Report
10. Record of Decision

AUG


