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Location ID SBGP # Sub-Grant # Grant Description Status

BATTLE CREEK (BTL) 3-26-SBGP-6209 B-26-0008-2509 Design of parallel runway 5/23 and taxiway Open

BATTLE CREEK (BTL) 3-26-SBGP-5107 B-26-0008-2607 Part 150 Noise Compatibility Study Open

BATTLE CREEK (BTL)
3-26-SBGP-4205, 5508,
5808 B-26-0008-2808 Construct Operations/Maintenance Facility Closed

BATTLE CREEK (BTL) 3-26-SBGP-5508 B-26-0008-2908 Benefit Cost Analysis for runway 5/23 Closed

BATTLE CREEK (BTL) 3-26-SBGP-5508 B-26-0008-3008

Exhibit A, boundary survey, land
acquisition consultant fees for runway
5R/23L (parcels E156-E163) Open

BATTLE CREEK (BTL) 3-26-SBGP-5508 B-26-0008-3208

Land acquisition parcel and closing costs
for parcels E156-E163 (for runway 5R/23L
approaches) Open

BATTLE CREEK (BTL) 3-26-SBGP-6509 E-26-0008-3109
Demolition of facilities for runway 5R/23L
and clearing Closed

BATTLE CREEK (BTL) 3-26-SBGP-6209 B-26-0008-3309
Airport entrance road relocation including
bury power lines Open

BATTLE CREEK (BTL) 3-26-SBGP-6509 E-26-0008-3409
Building demolition (6 buildings) for
runway 5/23 Open

BATTLE CREEK (BTL) 3-26-SBGP-6610, 6910 E-26-0008-3510

Construct parallel runway 5R/23L
including parallel taxiway (4100' x 75'),
lighting, fencing, and perimeter road Open

BENTON HARBOR (BEH) 3-26-SBGP-5407 F-26-0012-3507

Land acquisition for parcel 378 (Fruit
Market), Area 3 and Area 4 (Phase 1);
Update Exhibit A Open

BENTON HARBOR (BEH) 3-26-SBGP-5508, 4806 B-26-0012-3607
Approach survey for runway 9/27; FAA
reimbursable agreement Open

BENTON HARBOR (BEH) 3-26-SBGP-5508, 6108 H-26-0012-3908

Runway 9/27 shift and extension - Phase I
(Sand creek culvert, extension grading and
east fencing) Open

BENTON HARBOR (BEH) 3-26-SBGP-6108 H-26-0012-4008
MDEQ permit mitigation including stream
monitoring Open

BENTON HARBOR (BEH) 3-26-SBGP-5708 D-26-0012-4108
Clearing for Area 4 for runway 27 approach
(design) Open

BENTON HARBOR (BEH) 3-26-SBGP-5708 D-26-0012-4208 Clearing for Area 4 for runway 27 approach Open

BENTON HARBOR (BEH) 3-26-SBGP-5508, 6108 B-26-0012-4308
Land acquisition (condemnation costs for
parcel 378) Closed

BENTON HARBOR (BEH) 3-26-SBGP-7610, 7010 L-26-0012-4410

Extend and Shift Runway 9/27 including
parallel taxiway extension (6005' x 100')
Phase 2 Open

BENTON HARBOR (BEH) 3-26-SBGP-6610, 7711 B-26-0012-4511

Runway 10/28 shift and extension (phase
III - west end shift, install localizer, and
associated work) Open

EVART (9C8) 3-26-SBGP-5007 B-26-0141-0607

Construct terminal building phase 2
including apron and parking lot site work
(design and construction) Open

EVART (9C8) 3-26-SBGP-6509 B-26-0141-0709 Construct terminal building phase 3 Open

GROSSE ILE (ONZ) 3-26-SBGP-5007 B-26-0025-2007 Design rehab of midfield taxiways Closed

GROSSE ILE (ONZ) 3-26-SBGP-4205, 4506 B-26-0025-2108
Rehab taxiway C, E and F including shields
and lighting Closed

GROSSE ILE (ONZ) 3-26-SBGP-6209 B-26-0025-2209
Snow Removal Equipment (carrier vehicle
w/ plow and attachments) Open

GROSSE ILE (ONZ) 3-26-SBGP-6610 B-26-0025-2310

Install perimeter fencing (phase 1); runway
17/35 miscellaneous concrete panel
reconstruction Open
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Location ID SBGP # Sub-Grant # Grant Description Status

GROSSE ILE (ONZ) 3-26-SBGP-7711 B-26-0025-2411

Rehabilitate taxiway ‘A’ lighting including
drainage improvements and joint repair -
design; Holding bay for taxiway C - design Open

MACKINAC ISLAND (MCD) 3-26-SBGP-5007 B-26-0058-0907
Land acquisition for parcels 8, 9, 10, E11-
E15 Open

MACKINAC ISLAND (MCD) 3-26-SBGP-5007 B-26-0058-1007 Terminal building phase III construction Closed

MACKINAC ISLAND (MCD) 3-26-SBGP-5508 B-26-0058-1208
Perimeter Fencing; Emergency pavement
repair Closed

MACKINAC ISLAND (MCD) 3-26-SBGP-5007 B-26-0058-1307 ALP update Closed

MACKINAC ISLAND (MCD) 3-26-SBGP-5708 D-26-0058-1408
Runway 8/26 rehabilitation and shift for
RSA compliance (final design phase) Open

MACKINAC ISLAND (MCD) 3-26-SBGP-6509 E-26-0058-1509

Runway 8/26 approach clearing (phase II)
including survey for new IAPs; Crack
Sealing and Paint Marking (design) Open

MACKINAC ISLAND (MCD) 3-26-SBGP-6610 B-26-0058-1610

AWOS replacement (components); Crack
Sealing and Paint Marking; Detailed tree
survey for Runway 26 approach Open

MACKINAC ISLAND (MCD) 3-26-SBGP 6610, 7911 D-26-0058-1711

Rehabilitate Runway 8/26 including
sinkhole correction, 65' shift east for RSA,
east end grade correction, resurface taxiway
and apron Open

MANISTEE (MBL) 3-26-SBGP-6509 D-26-0059-2108
Design of MITL for parallel taxiway to
runway 9/27 Open

MANISTEE (MBL) 3-26-SBGP-6209 B-26-0059-2209
Airfield Pavement Marking including
Marking Plan Closed

MANISTEE (MBL) 3-26-SBGP-6509 E-26-0059-2309
Install taxiway lighting (MITL) including
new electrical vault Open

MANISTEE (MBL) 3-26-SBGP-7010 F-26-0059-2410

4-unit t-hangar and terminal parking lot
expansion; Rehabilitate hangar area
taxiways (design); Rehab and relocate
beacon (design) Open

MANISTIQUE (ISQ) 3-26-SBGP-5007 B-26-0060-0707
Design of Snow Removal Equipment
building Closed

MANISTIQUE (ISQ) 3-26-SBGP-5508 B-26-0060-0808
Construct Snow Removal Equipment
building Closed

MANISTIQUE (ISQ) 3-26-SBGP-6509 E-26-0060-0909
Rehabilitate apron and connecting taxiway
(design) Open

MANISTIQUE (ISQ) 3-26-SBGP-6509 E-26-0060-1009

Rehabilitate apron and connecting taxiway
including airfield paint marking and crack
sealing Open

MASON (TEW) 3-26-SBGP-5007 B-26-0106-1207 Design of apron rehabilitation Closed

MASON (TEW) 3-26-SBGP-5508 B-26-0106-1308 Apron rehabilitation and expansion Closed

MASON (TEW) 3-26-SBGP-6509 E-26-0106-1409

Perimeter fencing (design and phase 1
construction); AWOS replacement
(components) Open

WEST BRANCH (Y31) 3-26-SBGP-5708 D-26-0097-1408 Expand and rehabilitate terminal building Open

Methodology

The DET ADO applied FY-2011 AIP Grant Documentation Index and Checklist (Attachment 1) to each
grant/sub-block grant subject to this audit review. Forms and procedures are outlined in FAA Order
5100.38, paragraph 1095 and the Michigan SBGP Memorandum of Agreement. A spreadsheet was
provided to MDOT AERO with a request for specific documentation. Once the documentation was
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received, the spreadsheet was populated with the document dates. The documents not provided were
classified into the following categories for follow-up:

1. Items requested but Not Found in MDOT files – will be noted in the report
2. Items requested that were provided without dates – will be noted in the report
3. Items sent by MDOT but not found in the electronic files – follow-up requested the resend of

these documents
4. Items requested that MDOT determined N/A – follow-up requested an explanation or alternate

documentation

The follow up information provided adequate documentation and explanation for each item requested.
The spreadsheet was populated with either the document date or the explanation.

Summary

Grant Agreement and Supporting Documentation

MDOT AERO utilizes an alternative method for sub-block grant agreements and supporting
documentation.

MDOT AERO conducts annual Michigan Airport Planning (MAP) meetings. At the MAP meeting, the
Sponsor's draft Airport Capital Improvement Program (ACIP) is reviewed with all parties present.
Typically this including MDOT AERO staff (Block Grant Coordinator, Program Manager,
Environmental, Land, Planning), Sponsor representative(s), Airport Manager, Sponsor's consultant, and
occasionally FAA ADO staff. Requested revisions to draft ACIP are provided to Sponsor based on
discussions held during meeting. This could include a request for additional justification documents as
part of final ACIP submittal. A sponsor will generally leave their MAP meeting knowing plans for what
will be programmed and funded for next few years or knowing what isn't eligible or justified at present
time.

Final ACIPs are typically due 1 month after their MAP meeting. Once final ACIP is received, MDOT
AERO finalize the sponsor's programming in their Master ACIP. The Master ACIP including all block-
grant airports and is provided to FAA ADO by Dec 15th. Copies of all sponsors final ACIPs are also
provided to FAA ADO.

For current program year, MDOT AERO will transfer project funding before the Michigan Aeronautics
Commission for a sponsor's planned development project or projects. Timing of transfers is dependent on
a number of factors such as funding availability, receipt of sponsor consultant proposals and review,
completion of environmental clearance or land acquisition (if phased project), bidding schedules etc.
MDOT AERO cannot enter into a contract with an airport sponsor without approval of the Michigan
Aeronautics Commission.

MDOT AERO Project Manager requests the appropriate federal project number to use through MDOT
AERO Programming Section. Job and Item number requests are made through MDOT AERO Planning
to set up project.

When ready, the project manager requests a Sponsor Contract (SC) for the project. The SC is a contract
between MDOT AERO and the Airport Sponsor. The request is made to the Programming Section. The
SC Exhibit 1 is initiated based on established fees and/or bids, etc. by the Programming Section. The SC
checklist and Exhibit 1 are provided to the MDOT AERO Contract Administrator for contract processing.
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The Contract Administrator sends an original and one copy of the SC to the Sponsor for signature. See
copy of form letter. When signed SC received back from Sponsor, it is executed once MDOT AERO
Director signs it. Copies of executed SC are provided to the appropriate MDOT AERO staff and MDOT
AERO Finance. Notice-to-Proceed is provided by MDOT AERO as necessary for start of project.

Sponsor Risk Level

MDOT AERO considers all their block grant locations to be nominal risk. Currently, there is no
requirement to document risk levels for SBGP locations.

Preliminary Documentation

Preliminary documentation includes the Project Evaluation Review and Documentation Analysis
(PERADA), FAA Form 5010, environmental documentation, coded program sketch, notice of allocation,
reimbursable agreement(s), and any TSA security approvals. PERADA and master airport record data is
review annually during the MAP meetings. Environmental documentation is filed with the sub-block
grants. Typically Sponsors provided a location sketch for their proposed projects as part of their ACIP
submittal. During set up of project, the Programming Engineer and/or Project Managers could receive
additional sketches, drawings, and pictures for planned work involved. MDOT AERO sends
"Programming" letters to Sponsors which notifies them what MDOT AERO has programmed to fund for
the current year.

Funding, Financial and Progress Documentation

For each discretionary and non-discretionary funded sub-block grant, the MDOT AERO Project
Managers (PMs) provide periodic site inspection and project verification regularly. The PMs are actively
involved with the projects so they are aware of the general activities as the project progresses. The
process used by MDOT AERO Project Management for tracking and paying MDOT AERO (and some
local) bid construction projects including a computer software suite of programs called FieldManager
This software maintains the records for all of the construction pay items and inspector daily reports. This
system is updated for MDOT AERO Project Managers to see a consultant submits a pay request for the
construction work they are supervising. MDOT AERO still maintain original signature change orders in
the PM files but payments and Inspector’s Daily Reports (IDR) are each time kept electronically within
FieldManager. Point of Contact (POC) for the FieldManager program is Carol Aldrich at 517-335-9804.
MDOT AERO does not use a Summary of Change Orders. Change Orders are documented separately
and tracked by the MDOT AERO PM. DET ADO is investigating the FieldManager software provided
by MDOT AERO to the FAA to validate that the program provides sufficiently detailed documentation.

Sponsor’s Certification of Consultant Selection

MDOT AERO signed an umbrella master terms and conditions which covers all the SBGP locations; this
document is on file at the DET ADO. However, each sponsor must sign an individual terms and
conditions agreement prior to accepting AIP grants through the MDOT AERO.

Construction Management

MDOT AERO PM has access/rights to adjudicate aeronautical studies, including construction safety
phasing plans within the Obstruction Evaluation/Airport Airspace Analysis (OE/AAA) website. MDOT
AERO PM sends an email with the screen print from the OE/AAA database attached to transfer the
airspace review comments to the applicable airport and consultant. These comments are also discussed
during each of the preconstruction meetings attended by the Project Managers to make sure everyone
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involved in the construction project is aware of these concerns. The screen shot of the airspace case
documents the determination date. Airspace Determination letters from 2012 on are now being uploaded
into OE/AAA for future reference. A cross-reference to the airspace case number and determination date
should be sufficient to document the performance of this activity. Proper OE/AAA procedure is to
generate proponent letters from the system and save a copy of the letter in OE/AAA.

Plans and Specifications

MDOT AERO signed an umbrella master terms and conditions which covers all the SBGP locations; this
document is on file at the DET ADO. However, each sponsor must sign an individual terms and
conditions agreement prior to accepting AIP grants through the MDOT AERO.

Engineer’s Estimate, Bid Tabulation and Supporting Documents

Appropriate engineering estimates were provided. Buy American waivers were provided with the
exception of Grosse Ile (3-26-SBGP-6209/B-26-0025-2209). MDOT AERO’s explanation was “since the
contractor signed the contract and submitted a bid without requesting a waiver, we concluded the
equipment met the Buy American requirements. This equipment purchase was just prior to the time when
the new guidance came out (PGL 10-02) on the 100% versus 60% and that SBG states could not issue a
waiver.”
Bid tabs were provided for all grants except those for Mackinac Island (3-26-SBGP-5007/B-26-0058-
1007) Terminal Building phase III construction. Per a letter generated by the Program Manager, all three
phases of the project utilized the Mackinac Island Parks Commission forces to accomplish the work.
Force account work must be pre-approved prior to the issuance of a grant for the construction work. It is
recommended that MDOT AERO produce a formal document recognizing the Mackinac Island Parks
Commission’s use of force account for construction on the airport and the commission’s adherence to
procurement regulations. The 2003 documentation for the SRE building is insufficient for the Terminal
Building rehabilitation projects. Two of the Mackinac Island grants (3-26-SBGP-5508/B-26-0058-1208
and 1408) did not have adequate construction safety phasing plans.

Land

MDOT AERO signed an umbrella master terms and conditions which covers all the SBGP locations; this
document is on file at the DET ADO. However, each sponsor must sign an individual terms and
conditions agreement prior to accepting AIP grants through the MDOT AERO.

Construction/Equipment Contracts

MDOT AERO signed an umbrella master terms and conditions which covers all the SBGP locations; this
document is on file at the DET ADO. However, each sponsor must sign an individual terms and
conditions agreement prior to accepting AIP grants through the MDOT AERO.

Change Order/Supplement Agreement

Change Orders/supplement agreements were provided for all appropriate sub-block grants.

Planning

No planning issues were found in the sub-block grants.

Final Project Acceptance and inspection Documents
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Appropriate sponsor’s certification of construction project final acceptance was provided as a screen shot
from FieldManager software. Engineer’s final inspection reports were unavailable for four sub-block
grants, Bad Axe B-26-0006-1407, B-26-0006-1508, Mason B-26-0106-1207 and Mason B-26-0106-1308.
MODT AERO provided individual spreadsheets with the inspection information for the local let projects.

Owner’s Final Report

MDOT AERO provides owner’s final report with their block grant closeout not individual sub-block
grants.

FAA Final Cost Review/Final Project Report

MDOT AERO provides final cost review/final project report with their block grant closeout.

Contracts for Personal Services

Appropriate engineering and/or architectural contracts were provided.

Local Audit Reports

There were no local audit reports provided for any of these locations.

Photographs

MDOT AERO sees no need to collect pre and post construction photographs. For the large, complex or
unique projects, MDOT AERO take photographs throughout construction and have them available on
their network drive. MDOT AERO Project Managers provide periodic site inspection and project
verification regularly. The Project Managers are actively involved with the projects so they are aware of
the general activities as the project progresses. DET ADO realizes that pre and post construction
photographs cannot be retroactively collected. However, beginning with the 2012 construction season
DET ADO requests a dated representative pre and post construction project and equipment photograph
should be provided with the sub-block grant to validate work performed. If these photographs can be
accessed remotely through the FieldManager program, that would eliminate the need to collect them at
the time of audit.

Schedule of Findings
Items request but not Found in MDOT files Location Sub-grant #
FieldManager Screen Shot Review Contract Documents Bad Axe

Bad Axe
B-26-0006-1407
B-26-0006-1911

Engineer's Final Inspection Screen Shot from FieldManager if closed Bad Axe
Bad Axe
Mason
Mason

B-26-0006-1407
B-26-0006-1508
B-26-0106-1207
B-26-0106-1308

Pre-construction Photographs Bad Axe
Bad Axe
Bad Axe
Bad Axe
Bad Axe
Battle Creek
Battle Creek
Evart

B-26-0006-1407
B-26-0006-1508
B-26-0006-1608
B-26-0006-1709
B-26-0006-1911
E-26-0008-3109
B-26-0008-3309
B-26-0141-0607
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Evart
Grosse Ile
Grosse Ile
Grosse Ile
Manistee
Manistee
Manistee
Mason
Mason
West Branch

E-26-0141-0709
B-26-0025-2108
B-26-0025-2310
B-26-0025-2411
B-26-0059-2209
B-26-0059-2309
B-26-0059-2410
B-26-0106-1308
E-26-0106-1409
D-26-0097-1408

Post-construction Photographs Bad Axe
Bad Axe
Bad Axe
Grosse Ile
Manistee
Mason

B-26-0006-1407
B-26-0006-1508
B-26-0006-1608
B-26-0025-2108
B-26-0059-2209
B-26-0106-1308

Equipment Photographs Grosse Ile
Mason

B-26-0025-2209
E-26-0106-1409

Items requested that were provided without dates Location Sub-grant #

Engineer’s estimate Manistique B-26-0060-0808
Bid Tabulations Bad Axe

Manistique
B-26-0006-1608
B-26-0060-0808

Pre-construction Photographs Battle Creek
Battle Creek
Battle Creek
Mackinac Island
Mackinac Island
Mackinac Island
Mackinac Island
Manistique
Manistique

B-26-0008-2808
E-26-0008-3409
E-26-0008-3510
B-26-0058-1007
B-26-0058-1208
D-26-0058-1408
B-26-0058-1610
B-26-0060-0808
E-26-0060-1009

Post-construction Photographs Mackinac Island
Mackinac Island
Mackinac Island
Manistique

B-26-0058-1007
B-26-0058-1208
E-26-0058-1509
B-26-0060-0808

Items requested that
MDOT determined N/A

Location Sub-grant # MDOT AERO’s Rationale

FieldManager Screen Shot
Review Contract Documents

Bad Axe
Bad Axe
Bad Axe
Battle Creek
Evart
Grosse Ile
Grosse Ile
Mackinac Island
Mackinac Island
Manistee
West Branch

B-26-0006-1508
B-26-0006-1608
B-26-0006-1709
E-26-0008-3409
E-26-0141-0709
B-26-0025-2007
B-26-0025-2411
B-26-0058-1208
D-26-0058-1408
B-26-0059-2209
D-26-0097-1408

Local let - spreadsheet with information provided
Local let - spreadsheet with information provided
N/A - Environmental and Blanket contract
Provided data in spreadsheet
Provided screen shot
N/A - design grant
N/A - design grant
Emergency project not documented
N/A - design grant
Not Provided
Local let - spreadsheet with information provided

Construction Phasing Plan Mackinac Island
Mackinac Island

B-26-0058-1208
D-26-0058-1408

Emergency project not documented
Not Provided

Engineer's Estimate Bad Axe B-26-0006-1709 N/A - Environmental and blanket contract
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Benton Harbor H-26-0012-4008 N/A - Environmental grant

Bid Tabulation Bad Axe
Benton Harbor
Mackinac Island
Mackinac Island

B-26-0006-1709
H-26-0012-4008
B-26-0058-1007
D-26-0058-1408

N/A - Environmental and blanket contract
N/A - Environmental grant
Insufficiently documented Force Account work
N/A - Environmental and blanket contract

Buy American Waiver Bad Axe
Grosse Ile

Mason

E-26-0006-1809
B-26-0025-2209

E-26-0106-1409

N/A - AWOS components not purchased
New Holland (tractor), Sweepster (broom),
ProTech (blade), Loftness (blower), Bradco
(backhoe), Buffalo (PTO) - All of these pieces of
equipment were purchased by the low bidder
which was Grandville Tractor and Equipment Co.
The Buy American inserts were included in the bid
docs and we did not have any Buy American
waiver in our file. These manufacturers were not
shown on the FAA Buy American approved list as
having equipment with a blanket approval. Since
the contractor signed the contract and submitted a
bid without requesting a waiver, we concluded the
equipment met the Buy American requirements.
This equipment purchase was just prior to the time
when the new guidance came out (PGL 10-02) on
the 100% versus 60% and that SBG states could
not issue a waiver.
N/A - AWOS replacement Vaisala VC model on
pre-approved list

Engineer's Final Inspection
Screen Shot from
FieldManager if closed

Bad Axe
Mackinac Island

B-26-0006-1608
B-26-0058-1307

Local let - spreadsheet with information provided
N/A - ALP grant

MDOT Financial final if
closed

Battle Creek B-26-0008-3208 N/A - Land grant still open

Conclusion

Overall, the Michigan Department of Transportation, Office of Aeronautics’ (MDOT AERO) grant
management process is being properly followed for the ten airports audited.

Attachments

Attachment 1: SBGP 2012 Airport Audit Analysis Spreadsheet



PM Location Airport ID SBGP # Sub-Grant # Grant Description Status

Documentation

Checklist

Grant Agreement

discretionary grants

only

Grant Application

including all

attachments

discretionary grants

only

MDOT

Sponsor

Project

Contract Amemdments

Professional

Services

Agreement

MAP Meeting

Date for

grant year

PERADA

discretionary

grants only

Current Airport

Master Record

5010

Coded Program

Sketch

Sponsor Quarterly

Reports

Discretionary only

FieldManager

Screen Shot

Review

Contract

Documents

Construction

Management

Plan

Construction

Phasing Plan

Engineer's

Estimate

Bid

Tabulation Buy American Waiver

Change

Orders if

applicable

Engineer's Final

Inspection

Screen Shot

from

FieldManager if

closed

Owner Final

Report (final SF-

270 or SF-271)

Discretionary

only if closed

MDOT

Financial

final if

closed

Closeout

Documentation or

Block Grant

Reference Number

if closed

Pre-construction

Photographs

Post-construction

Photographs

Equipment

Photographs

Reimbursible

Agreement

LW BAD AXE BAX 3-26-SBGP-5007 B-26-0006-1407 Construction of hangar area site development and apron strengthening Closed 01/31/12 N/R N/R 08/22/07 N/A 08/01/07 12/18/06 N/R 04/13/11 12/01/06 N/R Not Found N/R

2007-AGL-361-NRA
determined 06/13/07

drawing 4/23/2007 04/23/07 07/06/07 N/R 11/14/07 Not Found N/R 11/12/09 5007 Open Not Found Not Found N/R N/R

LW BAD AXE BAX 3-26-SBGP-5508 B-26-0006-1508 Jet "A" Fuel Farm Expansion (reimbursement) Closed 01/31/12 N/R N/R 09/16/08 N/A N/A 10/25/07 N/R N/R 12/01/08 N/R
Local let

spreadsheet N/R

2008-AGL-75-NRA
determined 02/21/08

drawing 12/7/2007 12/06/07 11/27/07 N/R N/A Not Found N/R 09/30/09 5508 Open Not Found Not Found N/R N/R

LW BAD AXE BAX 3-26-SBGP-5508 B-26-0006-1608 Apron Strengthening Phase II Closed 01/31/12 N/R N/R 09/15/08 01/21/10 09/08/08 10/25/07 N/R N/R 07/26/08 N/R
Local let

spreadsheet N/R

2008-AGL-1339-
NRA determined

08/02/08
drawing 04/17/08

07/14/08 07/25/08
provided

with no date N/R 10/24/08 Local Let N/R 01/26/10 5508 Open Not Found Not Found N/R N/R

LW BAD AXE BAX 3-26-SBGP-6209 B-26-0006-1709 Wet land delineation for parallel taxiway "A" extension, crack sealing Open 01/31/12 N/R N/R 07/22/09 N/A
N/R env and

State contracr 09/04/08 N/R N/R
N/R env and

State contract N/R N/A N/R N/A N/A N/A N/R N/A N/R N/R N/R N/R N/A N/R N/R N/R
LW BAD AXE BAX 3-26-SBGP-6509 E-26-0006-1809 Extension of parallel taxiway "A" (design); Open 01/31/12 N/R N/R 05/05/10 N/A 07/27/10 11/25/09 N/R 04/13/11 02/01/08 N/R N/R N/R N/R N/R N/R N/A N/A N/R N/R N/R N/R N/R N/R N/R N/R

LW BAD AXE BAX

3-26-SBGP-7711 ($288,975)
3-26-SBGP-8111 ($447,275) B-26-0006-1911

Extend parallel Taxiway "A" (for rwy 17/35) incl rwy 17/35 spot repairs, rehabilitate
terminal parking lot & airfield paint marking Open 01/31/12 N/R N/R 05/05/11 N/A 04/01/11 08/25/10 N/R N/R 02/01/05 N/R Not Found N/R

2011-AGL-368-NRA
determined 02/17/11

drawing 1/18/2011 01/18/11 04/01/11 N/R

07/11/11
08/05/11
11/09/11 N/R N/R N/R N/R Not Found N/R N/R N/R

AH BATTLE CREEK BTL
3-26-SBGP-5007 ($491,060)
3-26-SBGP-5307 ($1,750,000) B-26-0008-2307 Land acquisition costs for parcel 155 (Kellogg) phase 2 Closed 01/31/12 N/R N/R 09/21/07 N/A N/A 11/14/06 N/R 02/01/12 02/15/06 N/R N/R N/R N/R N/R N/R N/R N/R

09/27/07 land
summary N/R 06/23/08

5307 closed
06/28/07

5007 Open N/R N/R N/R N/R
AH BATTLE CREEK BTL 3-26-SBGP-6209 B-26-0008-2509 Design of parallel runway 5/23 and taxiway Open 01/31/12 N/R N/R 05/14/09 N/A 02/20/09 08/28/08 N/R 02/01/12 05/01/08 N/R N/R N/R N/R N/R N/R N/R N/A N/R N/R N/R N/R N/R N/R N/R N/R
AH BATTLE CREEK BTL 3-26-SBGP-5107 C-26-0008-2607 Part 150 Noise Compatibility Study Open 01/31/12 08/20/07 06/14/07 09/20/07 10/14/10 06/29/07 11/14/06 02/02/12 02/01/12 N/R N/R N/R N/R N/R N/R N/R N/R N/A N/R N/R N/R N/R N/R N/R N/R N/R

AH BATTLE CREEK BTL

3-26-SBGP-4205 ($800,000)
3-26-SBGP-5508 ($1,150,000)
3-26-SBGP-5808 ($1,987,000) B-26-0008-2808

Phased Construction of Runway 5R/23L, Construct Operations/Maintenance
Facility

Closed (as of
Feb 2012) 01/31/12 08/22/08 07/31/08 09/25/08 N/A 10/02/08 08/29/07 02/02/12 02/01/12 07/01/07

2010-4th Q and
2011 1st Q

provided N/R N/R

2008-AGL-912-NRA
determined 08/02/08

drawing 6/2/2008 07/17/08 08/25/08 N/R 08/25/08 Local Let 02/15/12 12/04/11

4205 closed
5808 closing
5508 open

provided with no
date 10/08/09 N/R N/R

AH BATTLE CREEK BTL 3-26-SBGP-5508 B-26-0008-2908 Benefit Cost Analysis for rwy 5/23 Closed 01/31/12 N/R N/R 01/21/09 N/A 09/23/08 08/28/08 N/R 02/01/12 N/R N/R N/R N/R N/R N/R N/R N/R N/A N/A N/R 07/02/10 5508 Open N/R N/R N/R N/R

AH BATTLE CREEK BTL
3-26-SBGP-5508 ($63,544)
3-26-SBGP-4706 ($29,556) B-26-0008-3008

Exhibit A, boundary survey, land acquisition consultant fees for rwy 5R/23L
(parcels E156-E163) Open 01/31/12 N/R N/R 01/21/09 01/26/08 10/16/08 08/28/08 N/R 02/01/12 N/R N/R N/R N/R N/R N/R N/R N/R N/A N/R N/R N/R N/R N/R N/R N/R N/R

AH BATTLE CREEK BTL 3-26-SBGP-6509 E-26-0008-3109 Demolition of facilities for rwy 5R/23L & clearing Open 01/31/12 N/R N/R 11/03/09 N/A
06/16/09

9/14/2009 08/28/08 N/R N/R 07/01/07 N/R 09/23/11 N/R

2009-AGL-220-NRA
Determined 04/23/09

drawing 02/04/2009 06/15/09 09/03/09 N/R

12/14/09
03/22/10
05/03/10

9/27/2011 N/R N/R N/R N/R Not Found N/R N/R N/R

AH BATTLE CREEK BTL 3-26-SBGP-5508 B-26-0008-3208
Land acquisition parcel and closing costs for parcels E156-E163 (for rwy 5R/23L
approaches) Closed 01/31/12 N/R N/R 10/30/09 N/A N/A 08/28/08 N/R 02/01/12 08/12/08 N/R N/R N/R N/R N/R N/R N/R N/R

08/27/10 Land
Summary N/R N/A 5508 Open N/R N/R N/R N/R

AH BATTLE CREEK BTL 3-26-SBGP-6209 B-26-0008-3309 Airport entrance road relocation incl bury powerlines Open 01/31/12 N/R N/R 07/01/09 N/A 05/12/09 08/28/08 N/R 02/01/12 07/01/07 N/R 02/12/10 05/01/09

2009-AGL-104-NRA
determined 02/05/09

drawing 4/28/2008 02/19/09 05/01/09 N/R
10/14/09
02/05/10 N/R N/R N/R N/R Not Found N/R N/R N/R

AH BATTLE CREEK BTL 3-26-SBGP-6509 E-26-0008-3409 Building demolition (6 bldgs) for runway 5/23 Open 01/31/12 N/R N/R 05/05/10 N/A 03/29/10 09/09/09 N/R N/R 07/01/07 N/R

Spreadsheet
provided with

data requested N/R

2010-AGL-0407-
NRA determined

03/10/10
drawing 12/22/2008 08/01/08 04/24/10 N/R 09/13/10 N/R N/R N/R N/R

provided with no
date N/R N/R N/R

AH BATTLE CREEK BTL

3-26-SBGP-6610 ($460,845)
E-26-SBGP-6910 ($6,536,000) E-26-0008-3510

Construct parallel runway 5R/23L incl parallel taxiway (4100' x 75'), lighting,
fencing, & perimeter road Open 01/31/12 03/30/10 03/09/10 04/26/10 12/21/11 03/24/10 09/09/09 02/02/12 02/01/12 12/02/09

Provided
3 & 4-2011

1-2012 N/R 04/01/10

2009-AGL-2392-
NRA determined

01/25/10
drawing 1/25/2010 11/02/09 03/05/10 N/R

05/17/10
08/16/10
10/12/10
11/17/10
02/24/11
05/03/11
07/15/11
11/29/11
01/25/12 N/R N/R N/R N/R

provided with no
date N/R N/R N/R

AH BENTON HARBOR BEH 3-26-SBGP-5407 F-26-0012-3507

Phase extension of Runway 9/27
Land acquisition for parcel 378 (Fruit Market), Area 3 & Area 4 (Phase 1); Update
Exhibit A Open 01/31/12 09/28/07 09/14/07 01/16/08 06/09/11

05/17/07
08/06/08
08/21/08
03/30/09
03/16/09
03/19/09
04/03/09
10/14/09
11/09/09 08/22/07 02/01/12 02/01/12 11/24/09 N/R N/R N/R N/R N/R N/R N/R N/A

3/31/2010 Land
Summary N/R N/R N/R N/R N/R N/R N/R

AH BENTON HARBOR BEH

3-26-SBGP-5508 ($285,392)
3-26-SBGP-4806 ($10,108)
3-26-SBGP-5007 ($311,193) B-26-0012-3607 Approach survey for rwy 9/27; FAA reimbursable agreement Open 01/31/12 N/R N/R 01/16/08 12/06/10 12/04/07 08/22/07 N/R 02/01/12 07/01/07 N/R N/R N/R N/R N/R N/R N/R N/A N/R N/R N/R N/R N/R N/R N/R

Reimbursable
agreement

AJW-FN-CSA-
10-0890-A

AH BENTON HARBOR BEH
3-26-SBGP-5508 ($1,337,610)
3-26-SBGP-6108 ($2,879,440) H-26-0012-3908

Runway 9/27 shift & extension - Phase I (Sand creek culvert, ext grading & east
fencing) Open 01/31/12 N/R N/R 06/22/09 N/A 05/13/09 08/28/08 N/R 02/01/12 07/01/07 N/R 11/14/11 N/R

2009-AGL-0333-
NRA Determined

01/16/09
02/17/2009 02/16/09 05/01/09 N/R

09/11/09
12/18/09
06/28/10
09/12/11
10/13/11 N/R N/R N/R N/R 02/05/08 N/R N/R N/R

AH BENTON HARBOR BEH 3-26-SBGP-6108 H-26-0012-4008
Runway 9/27 shift & extension - Phase II MDEQ permit mitigation including stream
monitoring (land acquisition and tree clearing) Open 01/31/12 09/16/08 08/21/08 03/23/09 N/A 12/10/08 08/28/08 02/01/12 09/15/08 11/24/09 Provided 2nd -10, N/R N/R

2009-AGL-2192-
NRA Determined

11/24/09
11/23/2009 N/A N/A N/R N/A N/R N/R N/R N/R 04/29/09 N/R N/R N/R

AH BENTON HARBOR BEH 3-26-SBGP-5708 D-26-0012-4108 Clearing for Area 4 for Rwy 27 approach (design) Open 01/31/12 N/R N/R 11/05/09 N/A 09/23/09 08/28/08 N/R 02/01/12 07/01/07 N/R N/R N/R N/R N/R N/R N/R N/A N/R N/R N/R N/R N/R N/R N/R N/R

AH BENTON HARBOR BEH 3-26-SBGP-5708 D-26-0012-4208 Clearing for Area 4 for Rwy 27 approach (tree clearing & fence) Open 01/31/12 N/R N/R 01/28/10 N/A 12/21/09 09/03/09 N/R 02/01/12 07/01/07 N/R N/R N/R

2009-AGL-2192-
NRA Determined

11/24/09
drawing 11/23/2009 10/14/09 10/14/09 N/R

03/05/10
05/19/10 N/R N/R N/R N/R 02/05/08 N/R N/R N/R

AH BENTON HARBOR BEH 3-26-SBGP-5508 B-26-0012-4308 Land acquisition (condemnation costs for parcel 378) Closed 01/31/12 N/R N/R 01/28/10 N/A N/A 09/03/09 N/R 02/01/12 02/08/12 N/R N/R N/R N/R N/R N/R N/R N/A
01/23/12 Land

Summary N/R 01/23/12 5508 open N/R N/R N/R N/R

AH BENTON HARBOR BEH
3-26-SBGP-7610 ($3,966,250)
3-26-SBGP-7010 ($190,000) L-26-0012-4410 Extend & Shift Runway 9/27 incl parallel taxiway extension (6005' x 100') Phase 2 Open 01/31/12 09/24/10 07/09/10 10/20/10 N/A 07/13/10 09/03/09 02/01/12 02/01/12 11/24/09 Current N/R 10/01/10

2010-AGL-1380-
NRA Determined

07/08/10
drawing 05/07/2010 07/02/10 07/02/10 N/R

12/01/10
01/11/11
04/26/11
05/17/11
07/28/11
11/29/11 N/R N/R N/R N/R 04/19/11 N/R N/R N/R

AH BENTON HARBOR BEH

3-26-SBGP-6610 ($276,522)
3-26-SBGP-7711 ($2,043,478) B-26-0012-4511

Runway 10/28 shift & extension (phase III - west end shift, install localizer, &
associated work) Open 01/31/12 N/R N/R 03/17/11 N/A 02/28/11 10/14/10 N/R 02/01/12 12/17/10 N/R N/R 01/01/11

2010-AGL-3484-
NRA Determined

01/11/11
drawing 12/17/2010 11/30/10 02/04/11 N/R

04/04/11
04/26/11
06/02/11
06/14/11
07/20/11
09/20/11 N/R N/R N/R N/R N/R N/R N/R N/R

LW EVART 9C8 3-26-SBGP-5007 B-26-0141-0607
Construct terminal building phase 2 including apron & parking lot sitework (design
and construction) Open 01/31/12 N/R N/R 06/03/10 N/A 03/29/11 11/09/09 N/R N/R 02/01/11 N/R 08/18/12 N/R

2010-AGL-3274-
NRA determined

12/02/10
drawing 10/01/10 11/08/10 01/10/11 N/R 12/07/11 N/R N/R N/R N/R Not Found N/R N/R N/R

LW EVART 9C8 3-26-SBGP-6509 E-26-0141-0709 Construct terminal building phase 3 Open 01/31/12 N/R N/R 04/21/11 N/A 01/03/12 10/13/10 N/R N/R N/R N/A N/R

2010-AGL-3274-
NRA determined

12/02/10
drawing 10/01/10 11/06/10 11/16/10 N/R In Progress N/R N/R N/R N/R Not Found N/R N/R N/R

BW GROSSE ILE ONZ 3-26-SBGP-5007 B-26-0025-2007 rehab of midfield taxiways (Design) Closed 01/31/12 N/R N/R 09/21/07 N/A 06/25/07 11/14/06 N/R N/R 3/21/2007* N/R N/R N/R

2008-AGL-665-NRA
determined 08/02/08

drawing 04/21/08 08/05/08 N/A N/R N/A N/R N/R 02/08/10 5007 Open N/R N/R N/R N/R

BW GROSSE ILE ONZ
3-26-SBGP-4205 ($1,200,000)
3-26-SBGP-4506 ($956,577) B-26-0025-2108 Rehab taxiway C, E & F including shlds & lighting Closed 01/31/12 N/R N/R 08/07/08 N/A 07/05/07 10/11/07 N/R 04/13/11 04/25/08 N/R 09/28/09 07/22/08

2008-AGL-665-NRA
determined 08/02/08

drawing 06/10/08 08/05/08 06/17/08 N/R

08/08/08
08/11/08
08/11/08
09/03/08
09/03/08
09/22/08
10/01/08
11/03/08
02/20/09
06/08/09
07/13/09 Not provided N/R 02/08/10

4205 closed
05/17/05

4506 closed
02/23/06

Not Found Not Found N/R N/R

BW GROSSE ILE ONZ 3-26-SBGP-6209 B-26-0025-2209 SRE (carrier vehicle w/ plow & attachments) Open 01/31/12 N/R N/R 02/02/10 N/A 02/19/09 09/23/09 N/R 04/13/11 N/R N/R N/R N/R N/R N/R N/R

New Holland (tractor), Sweepster (broom), ProTech
(blade), Loftness (blower), Bradco (backhoe), Buffalo

(PTO) - All of these pieces of equipment were purchased
by the low bidder which was Grandville Tractor and

Equipment Co. The Buy American inserts were included
in the bid docs and we did not have any Buy American

waiver in our file. These manufacturers were not shown
on the FAA Buy American approved list as having

equipment with a blanket approval. Since the contractor
signed the contract and submitted a bid without

requesting a waiver, we concluded the equipment met
the Buy American requirements. This equipment
purchase was just prior to the time when the new

guidance came out (PGL 10-02) on the 100% versus
60% and that SBG states could not issue a waiver. N/A N/R N/R N/R N/R N/R N/R Not Found N/R

BW GROSSE ILE ONZ 3-26-SBGP-6610 B-26-0025-2310 Install perimeter fencing (phase 1); Rwy 17/35 misc conc panel reconstruction Open 01/31/12 N/R N/R 08/26/10 N/A 04/21/10 09/23/09 N/R N/R 04/24/09 N/R 12/31/10 N/R 05/25/10 05/07/10 07/16/10 N/R 04/04/11 N/R N/R N/R N/R Not Found N/R N/R N/R

BW GROSSE ILE ONZ 3-26-SBGP-7711 B-26-0025-2411

Rehabilitate Twy "A" lighting incl drainage improvements & joint repair -(Design);
Holding bay for Twy C - (Design) Open 01/31/12 N/R N/R 08/31/11 N/A 07/05/11 10/05/10 N/R N/R 05/01/11 N/R N/A N/R

2012-AGL-1367-
NRA not determined

drawing 03/01/12 03/02/12 N/A N/R N/A N/R N/R N/R N/R N/A N/R N/R N/R

CK MACKINAC ISLAND MCD 3-26-SBGP-5007 B-26-0058-0907 Land acquisition for parcels 8, 9, 10, E11-E15 Open 01/31/12 N/R N/R
MOU signed

06/21/07 A1-A4 08/08/06

A1 = 08/08/06
A2 = 08/08/06
A3 = 05/20/08
A4 = 12/14/09

Fall 2006
(actual date
unavailable) N/R N/R 07/24/06 N/R N/R N/R N/R N/R N/R N/R N/A N/R N/R N/R N/R N/R N/R N/R N/R

KC MACKINAC ISLAND MCD 3-26-SBGP-5007 B-26-0058-1007 Terminal building phase III construction Closed 01/31/12 N/R N/R
MOU signed

06/21/07 N/A 03/08/06 Fall 2006 N/R N/R 07/18/06 N/R N/R N/R

2006-AGL-670-NRA
determined 08/25/06

drawing 10/24/06

No bids
Force

Account
work N/R N/A 04/22/08 N/R 04/20/09 5007 - Open

provided with no
date

provided with no
date N/R N/R



KC MACKINAC ISLAND MCD 3-26-SBGP-5508 B-26-0058-1208 Perimeter Fencing; Emergency pavement repair Closed 01/31/12 N/R N/R 04/09/10 N/A 01/08/09 08/23/07 N/R N/R 12/02/08 N/R N/A N/R N/A 10/24/06 03/11/08 N/R N/A 12/15/08 N/R 04/13/10 5508 - Open
provided with no

date
provided with no

date N/R N/R

MG MACKINAC ISLAND MCD 3-26-SBGP-5007 B-26-0058-1307 ALP update Closed 01/31/12 N/R N/R
MOU signed

07/30/08 N/A 08/13/08 08/23/07 N/R N/R 04/25/07 N/R N/R N/R N/R N/R N/R N/R N/A N/A N/R 01/28/10 5007 - Open N/R N/R N/R N/R

KC MACKINAC ISLAND MCD 3-26-SBGP-5508 D-26-0058-1408 Rwy 8/26 rehabilitation & shift for RSA compliance (final design phase) Open 01/31/12 N/R N/R
MOU signed

06/01/09 N/A

01/11/08
A1 = 03/19/09
A5 = 11/18/10 09/11/08 N/R N/R 01/29/09 N/R N/A N/R N/A 01/20/09 N/A N/R N/A N/R N/R N/R N/R

provided with no
date N/R N/R N/R

KC MACKINAC ISLAND MCD 3-26-SBGP-6509 E-26-0058-1509
Runway 8/26 approach clearing (ph II) incl survey for new IAPs; Crack Sealing &
Paint Marking (design) Open 01/31/12 N/R N/R

MOU signed
04/15/10 N/A

01/11/08
A2 = 03/29/10
A3 = 05/19/10 10/21/09 N/R N/R 04/27/10 N/R N/R N/R N/R 11/17/09 12/11/09 N/R N/A N/R N/R N/R N/R N/R

provided with no
date N/R N/R

KC MACKINAC ISLAND MCD 3-26-SBGP-6610 B-26-0058-1610
AWOS replacement (components); Crack Sealing & Paint Marking; Detailed tree
survey for Rwy 26 approach Open 01/31/12 N/R N/R

MOU signed
06/03/10 N/A

01/11/08
A3 = 05/19/10
A3 = 05/21/10
A6 = 11/30/10 10/21/09 N/R N/R 04/27/10 N/R 09/15/10 N/R

2010-AGL-394-NRA
determined 03/23/10
drawing 10/08/2009

2010-AGL-01860-
NRA determined

07/22/10
crack seal drawing

05/14/10 07/06/10 07/06/10 N/R N/A N/R N/R N/R N/R
provided with no

date N/R N/R N/R

KC MACKINAC ISLAND MCD

3-26-SBGP 6610 ($1,050,000)
3-26-SBGP-7911 ($3,396,000) D-26-0058-1711

Rehabilitate Runway 8/26 incl sinkhole correction, 65' shift east for RSA, east end
grade correction, resurface twy & apron Open 01/31/12 07/18/11 05/24/11

MOU signed
06/03/11 07/19/11

01/11/08
A6 = 03/01/11 09/22/10 06/22/11 06/29/11 12/12/06 Current 09/06/11 08/10/11

2011-AGL-369-NRA
determined 02/17/11

drawing 12/10/10 02/04/11 02/10/11 N/R

07/21/11
08/24/11
09/22/11
11/22/11 N/R N/R N/R N/R 12/30/11 N/R N/R N/R

BW MANISTEE MBL 3-26-SBGP-5708 D-26-0059-2108 Design of MITL for parallel taxiway to rwy 9/27 Open 01/31/12 N/R N/R 05/08/09 N/A 03/10/09 12/08/08 N/R 04/13/11 02/26/09 N/R N/R N/R N/R N/R N/R N/R N/A N/R N/R N/R N/R N/R N/R N/R N/R

BW MANISTEE MBL 3-26-SBGP-6209 B-26-0059-2209 Airfield Pavement Marking including Marking Plan Closed 01/31/12 N/R N/R 09/24/09 N/A 03/10/09 12/08/08 N/R N/R 06/17/09 N/R N/A N/R

2009-AGL-1383-
NRA determined

07/20/09
drawing 06/22/09 06/18/09 07/30/09 N/R 10/30/09

Not Provided still
need info from

Brett and Betsy,
sent final

previously N/R

Not
Provided
still need
info from
Brett and

Betsy,
sent final

previously

Not Provided still
need info from Brett
and Betsy, sent final

previously Not Found Not Found N/R N/R

BW MANISTEE MBL 3-26-SBGP-6509 E-26-0059-2309 Install taxiway lighting (MITL) including new elect vault Open 01/31/12 N/R N/R 05/11/10 N/A 03/10/09 10/08/09 N/R N/R 06/01/09 N/R 01/25/11 N/R

2010-AGL-0440-
NRA determined

03/26/10
drawing 03/09 04/02/10 04/19/10 N/R

05/28/10
12/03/10
01/03/11
01/25/11 N/R N/R N/R N/R Not Found N/R N/R N/R

BW MANISTEE MBL 3-26-SBGP-7010 F-26-0059-2410

4-unit t-hangar & terminal parking lot expansion; Rehabilitate hangar area twys
(design); Rehab & relocate beacon (design) Open 01/31/12 N/R N/R 10/03/11 N/A 04/14/11 09/15/10 N/R 04/13/11 06/01/11 N/R 11/01/11 N/R

2011-AGL-2930 -
2940-NRA

determined 08/30/11
drawing 06/11

C56- 08/16/11
C57 - 12/14/11
C58 - 04/15/11
C59 - 6/22/11

C56 -
09/01/11

C59 -
08/09/11 N/R

C56 - 09/07/11
C59 - 10/11/11 N/R N/R N/R N/R Not Found N/R N/R N/R

KC MANISTIQUE ISQ 3-26-SBGP-5007 B-26-0060-0707 Design of SRE building Closed 01/31/12 N/R N/R 07/07/08 N/A 04/24/08 11/08/07 N/R 04/13/11 04/01/08 N/R N/R N/R N/R N/R N/R N/R N/A N/A N/R 09/18/09 5007 Open N/R N/R N/R N/R

KC MANISTIQUE ISQ 3-26-SBGP-5508 B-26-0060-0808 Construct SRE building Closed 01/31/12 N/R N/R 05/22/09 N/A 04/01/09 11/06/08 N/R N/R 04/01/08 N/R N/R N/R

2009-AGL-625-NRA
determined 04/12/09

drawing 01/08/09
provided but

not dated
provided but

not dated N/R

06/03/09
06/04/09
06/24/09
08/06/09
08/24/09
09/24/09 08/25/09 N/R 07/12/10 5508 Open

provided with no
date

Provided with no
date N/R N/R

KC MANISTIQUE ISQ 3-26-SBGP-6509 E-26-0060-0909 Rehabilitate apron & connecting taxiway (design) Open 01/31/12 N/R N/R 07/02/10 N/A 09/15/10 09/17/09 N/R N/R 05/19/70 N/R N/R N/R N/R N/R N/R N/R N/A N/R N/R N/R N/R N/R N/R N/R N/R

KC MANISTIQUE ISQ 3-26-SBGP-6509 E-26-0060-1009 Rehabilitate apron & connecting taxiway incl airfield paint marking & crack sealing Open 01/31/12 N/R N/R 04/21/11 N/A 09/15/10 09/15/10 N/R 04/13/11 05/19/70 N/R 10/21/11 05/01/11

2011-AGL-285-NRA
determined 02/17/11

drawing 12/10 11/29/10 03/04/11 N/R

08/31/11
10/12/11
10/12/11 08/16/11 N/R N/R N/R

provided with no
date N/R N/R N/R

AH MASON TEW 3-26-SBGP-5007 B-26-0106-1207 Design of apron rehabilitation Closed 01/31/12 N/R N/R 08/19/08 N/A 04/04/08 11/01/07 N/R 04/13/11 dated 2007 N/R N/R N/R N/R N/R N/R N/R N/A N/A N/R 06/22/09 5007 Open N/R N/R N/R N/R

AH MASON TEW 3-26-SBGP-5508 B-26-0106-1308 Apron rehabilitation and expansion Closed 01/31/12 N/R N/R 06/22/09 N/A 06/04/09 10/20/08 N/R N/R dated 2007 N/R 08/31/09 N/R

2008-AGL-852-NRA
determined 08/02/08

drawing 03/26/08 03/23/09 05/01/09 N/R 10/20/09 08/31/09 N/R 05/27/10 5508 Open Not Found Not Found N/R N/R

AH MASON TEW 3-26-SBGP-6509 E-26-0106-1409 Perimeter fencing (design & ph 1 const); AWOS replacement (components) Open 01/31/12 N/R N/R 03/16/10 N/A

Design -
1/21/2010

Construction -
09/01/10 09/30/09 N/R N/R 12/04/09 N/R 10/29/10 N/R

2010-AGL-1649-
NRA determined

07/02/10
drawing 05/27/10 06/04/10 03/06/12

Vaisala VC model - Vaisala is on the Buy American FAA
approved list and has a blanket approval 12/02/10 N/R N/R N/R N/R Not Found N/R Not Found N/R

LW WEST BRANCH Y31 3-26-SBGP-5708 D-26-0097-1408 Expand & rehabilitate terminal building Open 01/31/12 N/R N/R 08/24/10 10/19/11

Design -
11/18/09

Construction -
12/17/09 11/24/09 N/R 04/13/11 09/30/09 N/R

Local let
spreadsheet 06/01/10

2010-AGL-962-NRA
determined 05/17/10

drawing 04/12/10 06/08/10 06/16/10 N/R

08/20/10
11/02/10
05/25/11
08/20/10 N/R N/R N/R N/R Not Found N/R N/R N/R

No Highlight = Open grant
Orange Highlight = Closed Grant
Pink Highlight = Documents Not Provided
Green Highlight = Active Discretionary
Yellow Highlight = Documents Provided by MDOT
Purple Highlight = MDOT Clarification
N/R = Not Required
N/A = Not Applicable

AH = Amanda Hopper
BW = Brad Whitset
KC = Kelly Crannell
LW = Laura Wise


