STATE OF MICHIGAN

IN THE CIRCUIT COURT FOR THE COUNTY OF WASHTENAW

ATTORNEY GENERAL for the
STATE OF MICHIGAN, ex rel,
MICHIGAN DEPARTMENT OF

File No. 88-34734-CE
ENVIRONMENTAL QUALITY,
Honorable Donald E. Shelton
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Celeste R. Gill (P52484) Michael L. Caldwell (P40554552 = =<
Assistant Attorney General Zausmer, Kaufman, August, Gaﬁwaﬂé =
Natural Resources and & Tayler, P.C. '
Environmental Quality Division 31700 Middlebelt Road, Suite 150
6™ Floor, G. Mennen Williams Bldg. Farmington Hills, M1 48334
525 West Ottawa Street (248) 851-4111
Lansing, MI 48933
(517) 373-7540 Alan D. Wasserman (P39509)
Attorney for Plaintiffs

Williams Acosta, PLIC

535 Griswold Street, Suite 1000
Detroit, MI 48226
(313) 963-3873

Attorneys for Defendant

STIPULATED ORDER REGARDING
CONSENT JUDGMENT MODIFICATIONS

At a session of said Court, held in the Courtroom thereof, in the

City of Anﬁﬁéb‘% Coun of Washtenaw, State of Michigan, on
, 2009.

PRESENT: Honorable Donald E. Shelton

Circuit Court Judge



Plaintiffs and Defendant, by their respective undersigned counsel, stipulate as follows:

1. By the Stipulated Order Regarding the December 15, 2008 Status conference, dated
January 13, 2009, the Court directed the State and Gelman Sciences, Inc , d/b/a Pall Life
Sciences (PLS) to submit by January 15, 2009, a joint order, that among other things, set forth a
schedule for the decisions, submittals, public comment periods, approvals and other steps needed
to implement any potential remedial modifications and lists disagreements, if any, between the
parties with regard to the schedule of events. The Court extended the due date for the submittal
to January 16, 2009.

2. On January 16, 2009, the parties submitted a Stipulation and Proposed Order
Regarding Potential Remedial Modifications, which included each party's proposed schedule.

3. According to the proposed schedules, PLS was to begin implementing the Ever greéﬁ
ijstem—Reduced Extraction Rate Study Work Plan by the Week of January 19, 2009 (weather
permitting). Due io inclement weather, PLS was unable to begin the work as proposed and
therefore, it took longer than scheduled to complete the work As a result, PLS submitted its
findings of the Evergreen System Rcduéed Extraction Rate Study Work Plan (Evergreen) I‘Gp(;It
on March 20, 2009 instead of March 13, 2009 and the parties met to discﬁss the Evergreen
Reportt on April 3, 2009 instead of the week of March 23, 2009

4. During the April 3, 2009 meeting on the Evergreen Report, the patties agreed that
additional monitoring wells would be installed to address concerns expressed by the State and‘to
support the conclusions of the Evergreen Report. PLS has submitted a proposed monitoring well
location to MDEQ for approval . According to PLS, the monitoring well(s) should be installed

by mid- May, barring any unforeseen delays.

ey



5. During the April 3, 2009 meeting, the patties also discussed the well identification
process and PLS made a verbal proposal to resolve the remaining issues. MDEQ has requested
that PLS provide a written proposal for further consideration.

6. On April 6, 2009, the Court entered the Order Regarding Potential Remedial
Modifications setting forth a schedule for the parties to consider and propose modifications. The
Order also provides that the parties may seek to modify the schedule as necessary with approx}al
of the Couzt.

7 To take into consideration delays that have already occutred prior to the Court's entry
of its Order, and to accommodate the proposed additional investigation and information
gathering that the MDEQ believes is necessary, at a minimum, to assist in its decision making,
the parties agree to the following modifications to the Court's April 6, 2009 Order:

A, The deadline for PLS to submit its Revised Remediation Plan is changed from
April 24, 2009 to May 4, 2009.

B. The deadline for DEQ to file motion Re: Well ID Disputes, (if necessary) is
changed from April 30, 2009 to May 14, 2009,

C. DEQ response to the PLS Remediation Proposal be changed from May 22,2009
to June 15, 2009.

D The deadline for the parties to file motions RE: disputes (if needed) be changéd
from June 12, 2009 to July &, 2009.

F. The deadline for the Parties to file Motion seeking the Courts Approval of
Remediation Plan/Resolution of Disputes (including necessary Consent

Judgment amendments) be changed from June 12, 2009 to July 8, 2009.



F. Farther modifications to the schedule may be sought in the event of unforeseen

delays.

IT IS SO AGREED.

Uil ) [othonlV 1,

Celeste R Gill (P52484)
Assistant Attorney Genezral
Natural Resources and
Environmental Quality Division

6th Floor, G. Mennen Williams Bldg.

525 West Ottawa Street
Lansing, MI 48933
(517)373-7540
Attorney for Plaintiffs

IT IS SO ORDERED:

LF:Gellman-88-34734-CE-Stipulation

Michael L. Caldwell (P40554) /Ww—x
Zausmer, Kaufman, August, Caldwell

& Tayler, P.C.

31700 Middlebelt Road, Suite 150
Farmington Hills, MI 48334
(248) 851-4111

Attomey for Defendant

HONORABLE DONALD E. SHELTON
Circuit Court Judge



