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38022 to 
Little Manistee River Weir 
Development

DNR - Fisheries Division Manistee 11-125 300,000 26,132.77 212,151.06 0.00 61,716.17 Engineer has been assigned; finalizing plans and specs

Fred Meijer Ionia to Owosso Rail-Trail 
Development

DNR - Forest Management 
Division

Various 11-131 300,000 0.00 38,206.08 0.00 261,793.92 Construction nearing completion

Statewide Equestrian Initiative DNR - Forest Management 
Division

Various 11-133 300,000 0.00 49,451.50 0.00 250,548.50 Construction 60% complete

Dansville State Game Area Shooting 
Range Development

DNR - Office of 
Communications, 

Ingham 11-135 300,000 102,295.90 188,622.59 0.00 9,081.51 Construction in process

Act 9 of 2013 (Signed March 27, 2013)
Oden State Fish Hatchery 
Development

DNR - Fisheries Division Emmet 12-130 300,000 5,389.08 38,958.75 0.00 255,652.17 Engineering in process

Fred Meijer Ionia to Owosso Rail-Trail - 
Bridges

DNR - Parks and Recreation 
Division

Various 12-133 300,000 0.00 139,173.33 0.00 160,826.67 Construction nearing completion

Pere Marquette State Trail 
Improvements

DNR - Parks and Recreation 
Division

Various 12-136 300,000 0.00 1,070.11 0.00 298,929.89 Construction complete; final payments in process

Fred Meijer Ionia to Owosso Rail-Trail - 
Surface

DNR - Parks and Recreation 
Division

Various 12-134 300,000 0.00 88,713.73 0.00 211,286.27 Construction nearing completion

Hunting Accessibility Initiative DNR - Wildlife Division Various 12-139 50,000 6,750.00 0.00 0.00 43,250.00 Plans in process

Act 114 of 2014 (Signed April 11, 2014)
Hart-Montague Trail State Park 
Reconstruction

DNR - Parks and Recreation 
Division

Oceana 13-137 300,000 0.00 0.00 0.00 300,000.00 Engineering underway; coordination with MDOT; construction in 2015

North Western State Trail Surfacing - 
Alanson to Mackinaw City

DNR - Parks and Recreation 
Division

Emmet 13-138 282,000 0.00 0.00 0.00 282,000.00 Bidding in December 2014; construction in 2015

Fred Meijer White Pine Trail SP Surface 
and Bridge Improvements

DNR - Parks and Recreation 
Division

Various 13-139 300,000 0.00 0.00 0.00 300,000.00 Engineering underway; coordination with MDOT; construction in 2015

Statewide Showcase Trail Initiative DNR - Parks and Recreation 
Division

Various 13-136 300,000 0.00 0.00 0.00 300,000.00 Nearing completion of engineering

Wolf Lake Fish Hatchery Development DNR - Fisheries Division Van Buren 13-127 295,000 0.00 0.00 0.00 295,000.00 Memorandum of Understanding executed

Act 283 of 2012 (Signed August 2, 2012)

10/08/2014
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McKeown Bridge Park Development Barry County Barry 08-107 215,300 210,720.50 4,579.50 0.00 Project complete

Jones Landing Park Development Bear Creek Township Emmet 08-092 487,600 487,600.00 0.00 0.00 Project complete

Lions Club Park Nature Trail Calumet Township Houghton 08-004 20,400 18,249.61 2,150.39 0.00 Project complete

Lions Field Park Pool House 
Improvements

City of Algonac St. Clair 08-110 255,100 243,742.36 11,357.64 0.00 Project complete

Reeds Lake Waterfront Park 
Development

City of East Grand 
Rapids

Kent 08-054 490,000 486,777.28 3,222.72 0.00 Project complete

Hawk Nest Park Development City of East Lansing Clinton 08-065 262,500 262,500.00 0.00 0.00 Project complete

Van Cleve Park Harbor Point 
Revitalization

City of Gladstone Delta 08-014 100,000 100,000.00 0.00 0.00 Project complete

East Grand River Park 
Improvements

City of Grand Haven Ottawa 08-076 300,000 295,425.03 4,574.97 0.00 Project complete

Baldwin Lake Beach Improvements City of Greenville Montcalm 08-066 277,900 277,900.00 0.00 0.00 Project complete

Millie Mine Bat Viewing Site Trail City of Iron Mountain Dickinson 08-024 158,400 146,897.56 11,502.44 0.00 Project complete

Hiawatha Rotary Skate Park City of Ironwood Gogebic 08-035 46,300 42,819.10 3,480.90 0.00 Project complete

Iron Ore Heritage Trail Development City of Ishpeming Marquette 08-105 354,800 310,569.52 44,230.48 0.00 Project complete

Stearns Park Breakwall 
Improvements

City of Ludington Mason 08-051 125,300 101,357.80 23,942.20 0.00 Project complete

Riverfront and Plym Park Trail 
Development

City of Niles Berrien 08-079 170,500 169,316.63 1,183.37 0.00 Project complete

Clinton River Trail Pedestrian 
Bridge

City of Pontiac Oakland 08-040 485,000 0.00 0.00 485,000.00 Additional documentation required

Portland Trail Connector Loop City of Portland Ionia 08-011 284,800 154,499.23 130,300.77 0.00 Project complete

Huron Park Accessibility Upgrade City of Roseville Macomb 08-086 320,800 0.00 0.00 320,800.00 Under construction

Andersen Water Park Repurposing 
Project

City of Saginaw Saginaw 08-039 480,000 480,000.00 0.00 0.00 Project complete

Rotary Park Development City of Sault Ste. Marie Chippewa 08-068 299,700 280,025.52 19,674.48 0.00 Project complete

Chief Wawatam Park Development City of St. Ignace Mackinac 08-013 134,000 134,000.00 0.00 0.00 Project complete

Gateway Park Renovation City of Tawas City Iosco 08-038 134,000 134,000.00 0.00 0.00 Project complete

Sunday Lake Trail and Eddy Park 
Improvements

City of Wakefield Gogebic 08-042 147,700 147,700.00 0.00 0.00 Project complete

McCormick Park Improvements City of Williamston Ingham 08-081 391,100 391,100.00 0.00 0.00 Project complete

Oriole Park Development City of Wyoming Kent 08-001 378,900 326,230.19 52,669.81 0.00 Project complete

Act 23 of 2009 (Signed May 7, 2009)

10/09/2014
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Gibson Lake Park Improvements Crystal Falls Township Iron 08-058 179,500 179,500.00 0.00 0.00 Project complete

Sharp Park East-West Collector 
Path

Delta Township Eaton 08-005 244,700 207,153.70 37,546.30 0.00 Project complete

Kensington Metropark-Milford Trail 
Connector

Huron-Clinton 
Metropolitan Authority

Oakland 08-033 315,000 315,000.00 0.00 0.00 Project complete

Burchfield Park Fishing Dock 
Development

Ingham County Ingham 08-073 60,000 60,000.00 0.00 0.00 Project complete

Sparks County Park Urban Fishing 
Project

Jackson County Jackson 08-085 360,000 355,248.07 4,751.93 0.00 Project complete

Perkins Park Improvements Marquette County Marquette 08-028 198,400 196,701.16 1,698.84 0.00 Project complete

Sandy Beach County Park 
Improvement

Newaygo County Newaygo 08-113 267,500 267,500.00 0.00 0.00 Project complete

Oscoda Beach Park Observation 
and Fishing Pier

Oscoda Township Iosco 08-016 460,000 460,000.00 0.00 0.00 Project complete

Bakers Field Park Development Port Huron Township St. Clair 08-043 282,200 282,200.00 0.00 0.00 Project complete

Thomas Rock Scenic Overlook Powell Township Marquette 08-104 319,100 318,188.51 911.49 0.00 Project complete

Bell Creek Park Non-Motorized Trail Redford Township Wayne 08-089 450,000 450,000.00 0.00 0.00 Project complete

Veterans Waterfront Park 
Improvements

Village of Port Austin Huron 08-056 500,000 500,000.00 0.00 0.00 Project complete

Rolling Hills Park Accessibility 
Enhancements

Washtenaw County Washtenaw 08-060 96,000 96,000.00 0.00 0.00 Project complete

Pinconning Park Improvements Bay County Bay 09-027 325,000 232,384.83 0.00 92,615.17 Under construction

Liberty Park Improvements Bridgeport Township Saginaw 09-092 500,000 493,498.99 6,501.01 0.00 Project complete

Birney Park Renovations City of Bay City Bay 09-062 325,000 325,000.00 0.00 0.00 Project complete

Frederick Meijer White Pine Trail 
Staging Area

City of Cedar Springs Kent 09-003 100,000 100,000.00 0.00 0.00 Project complete

Cass River Greenway Water Trail 
Development

City of Frankenmuth Saginaw 09-101 35,300 35,300.00 0.00 0.00 Project complete

Gladwin City Park and Campground 
Improvements

City of Gladwin Gladwin 09-051 200,000 200,000.00 0.00 0.00 Project complete

City Beach Improvements City of Grand Haven Ottawa 09-099 115,200 115,200.00 0.00 0.00 Project complete

Hastings Riverwalk Development City of Hastings Barry 09-111 370,000 262,916.48 0.00 107,083.52 Under construction; one reimbursement payment made

Pinewood Park Splash Pad City of Kentwood Kent 09-029 65,000 65,000.00 0.00 0.00 Project complete

Pennies for the Park at Miners Park City of Negauneee Marquette 09-113 75,000 75,000.00 0.00 0.00 Project complete

Act 27 of 2010 (Signed March 26, 2010)

10/09/2014
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Sherman Park Picnic Shelter 
Development

City of Sault Ste. Marie Chippewa 09-105 42,200 36,881.14 5,318.86 0.00 Project complete

Cass River Greenway Water Trail 
Development

City of Vassar Tuscola 09-100 15,400 0.00 15,400.00 0.00 Withdrawn

Rabbit River Park Development City of Wayland Allegan 09-063 223,400 223,400.00 0.00 0.00 Project complete

Fillmore Township Park 
Development

Fillmore Township Allegan 09-104 201,000 201,000.00 0.00 0.00 Project complete

Helder Park Improvements Holland Township Ottawa 09-090 275,000 275,000.00 0.00 0.00 Project complete

Iron Ore Heritage Trail Interpretive 
Signage

Iron Ore Heritage 
Recreation Authority

Marquette 09-071 15,000 10,305.73 4,694.27 0.00 Project complete

L'Anse Area Schools Village Park L'Anse Area Schools Baraga 09-115 440,000 440,000.00 0.00 0.00 Project complete

Lowell Area Trailway Lowell Area 
Recreation Authority

Kent 09-058 398,000 336,392.17 61,607.83 0.00 Project complete

Meade Township Park Development Meade Township Mason 09-066 34,000 34,000.00 0.00 0.00 Project complete

Central Park Fishing Dock Meridian Township Ingham 09-068 30,000 30,000.00 0.00 0.00 Project complete

Barber Memorial Park 
Improvements

Montrose Township Genesee 09-025 348,500 348,500.00 0.00 0.00 Project complete

Hickory Woods Park Development Pittsfield Township Washtenaw 09-013 300,000 272,210.79 27,789.21 0.00 Project complete

School Lake Fishing Access Republic Township Marquette 09-087 26,000 0.00 26,000.00 0.00 Withdrawn

North Bank Trail Development Spring Lake Township Ottawa 09-112 231,500 231,500.00 0.00 0.00 Project complete

Maiden Lane Community Park 
Improvements

St. Joseph Township Berrien 09-017 70,000 70,000.00 0.00 0.00 Project complete

Indian River Pathway Development Tuscarora Township Cheboygan 09-072 393,400 0.00 0.00 393,400.00 Under construction; two reimbursement payments made

Cass River Greenway Water Trail 
Development

Tuscola Township Tuscola 09-102 32,700 32,700.00 0.00 0.00 Project complete

Island Sanctuary Park Boardwalk Village of Alanson Emmet 09-114 250,000 206,504.65 43,495.35 0.00 Project complete

Marina Boardwalk and Boat Launch Village of Baraga Baraga 09-120 50,000 50,000.00 0.00 0.00 Project complete

Colon Community Park 
Development

Village of Colon St. Joseph 09-049 200,000 154,879.35 45,120.65 0.00 Under construction

Concord Mill Pond Trailhead Park - 
Falling Waters

Village of Concord Jackson 09-050 109,400 61,452.76 47,947.24 0.00 Project complete

Mill Creek Park Development Village of Dexter Washtenaw 09-028 450,000 450,000.00 0.00 0.00 Project complete

Grand River Greenway Non-
Motorized Trail

Village of Spring Lake Ottawa 09-015 465,000 353,737.90 111,262.10 0.00 Project complete

Centrail Agonikak National Rec. 
Trail Enhancement

Watersmeet Township Gogebic 09-123 240,000 240,000.00 0.00 0.00 Project complete

Elizbeth Park Riverwalk - 
Northpointe

Wayne County Wayne 09-127 400,000 360,000.00 0.00 40,000.00 Under construction; two reimbursement payments made; 
waiting for additional information

10/09/2014
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Bloomer Park Development White Lake Township Oakland 09-103 350,000 329,076.62 20,923.38 0.00 Project complete

Algoma RSC Archery Center 
Development

Algoma Township Kent 10-099 500,000 349,825.08 0.00 150,174.92 Construction complete; Received final reimbursement request

Hess Lake Park Improvements Baroda Township Berrien 10-071 256,000 256,000.00 0.00 0.00 Project complete

Galien River County Park 
Development

Berrien County Berrien 10-011 500,000 376,774.85 0.00 123,225.15 Under construction

Muskegon River Waterways Trail Bridgeton Township Newaygo 10-058 146,500 0.00 0.00 146,500.00 Under construction

Burt Lake Non-Motorized Trail 
Development

Burt Township Cheboygan 10-047 398,500 271,155.07 0.00 127,344.93 Under construction; four reimbursement payments made.

Calhoun County Trailway Calhoun County Calhoun 10-031 500,000 0.00 0.00 500,000.00 Under construction
Casco Township Nature Preserve Casco Township Allegan 10-066 154,900 154,900.00 0.00 0.00 Project complete

Veterans Memorial Riverwalk 
Improvements

City of Allegan Allegan 10-096 45,000 45,000.00 0.00 0.00 Project complete

Pond and Nature Trail Enhancement City of Brown City Sanilac 10-006 35,000 35,000.00 0.00 0.00 Project complete

Grove/Haridine/West Parks Non-
Motorized Trail Dev.

City of Carson City Montcalm 10-042 90,000 90,000.00 0.00 0.00 Project complete

Optimist Park Playground 
Renovation

City of Coldwater Branch 10-033 15,000 15,000.00 0.00 0.00 Project complete

Balduck Park In-Town Youth Camp City of Detroit Wayne 10-045 500,000 0.00 0.00 500,000.00 Under construction

Patton Park Improvements City of Detroit Wayne 10-044 500,000 0.00 0.00 500,000.00 Under construction

Flat Rock-Oakwood Metro Park 
Connector

City of Flat Rock Wayne 10-002 447,900 276,889.30 0.00 171,010.70 Under construction; two reimbursement payments made

Fremont Lake Park Development City of Fremont Newaygo 10-114 180,300 168,685.14 11,614.86 0.00 Project complete

Community Park Improvements City of Galesburg Kalamazoo 10-091 266,600 232,768.56 33,831.44 0.00 Project complete

Ike Payne Park Improvements City of Galesburg Kalamazoo 10-090 162,200 162,200.00 0.00 0.00 Project complete

Ely Park Improvement City of Hartford Van Buren 10-024 29,600 29,600.00 0.00 0.00 Project complete

Inkster Park Greenway Trail City of inkster Wayne 10-027 408,000 303,214.11 0.00 104,785.89 Need final reimbursement request and close-out documentation

City Park Improvements City of Iron Mountain Dickinson 10-056 500,000 442,695.39 0.00 57,304.61 Under construction

McNabb Park Site Development City of Ithaca Gratiot 10-028 183,700 181,956.74 1,743.26 0.00 Project complete

Woods Lake Park Improvements City of Kalamazoo Kalamazoo 10-039 363,200 0.00 0.00 363,200.00 Plans and specs approved; out for bid

Crego Park Development City of Lansing Ingham 10-050 500,000 500,000.00 0.00 0.00 Payment in progress

Act 16 of 2011 (Signed March 30, 2011)

10/09/2014
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Lake Erie Beach and Pier Access City of Luna Pier Monroe 10-065 490,000 490,000.00 0.00 0.00 Project complete

Mona Lake Park Renovations City of Muskegon 
Heights

Muskegon 10-103 500,000 403,491.65 0.00 96,508.35 Construction complete; need final reimbursement request and 
final documentation

Landings Park Trailhead/Waterfront 
Development

City of Novi Oakland 10-043 437,500 437,500.00 0.00 0.00 Project complete

Rouge River Nature trail 
Development

City of Rockford Kent 10-059 86,500 70,815.73 15,684.27 0.00 Project complete

South Beach Improvements City of South Haven Van Buren 10-097 250,000 250,000.00 0.00 0.00 Project complete

Clinch Park Bayfront Revitilization City of Traverse City Grand 
Traverse

10-062 450,800 450,800.00 0.00 0.00 Project complete

North River Trail Development City of West Branch Ogemaw 10-089 171,600 106,912.78 64,687.22 0.00 Project complete

Coldwater Township Hall Park Coldwater Township Branch 10-105 266,300 266,300.00 0.00 0.00 Project complete

Valhalla Park Restroom/Pavilion Delhi Township Ingham 10-049 283,100 283,100.00 0.00 0.00 Project complete

Trestle Park Development Project Denton Township Roscommon 10-019 372,700 372,700.00 0.00 0.00 Project complete

Valley Farms Park Miracle League 
Field

Dewitt Township Clinton 10-017 394,200 394,200.00 0.00 0.00 Project complete

Sunset Beach Recreational 
Improvements

Egelston Township Muskegon 10-077 82,100 82,100.00 0.00 0.00 Project complete

Farquar/Metsa Tourist Park 
Improvements

Forsyth Township Marquette 10-076 268,600 208,064.08 0.00 60,535.92 Under construction

Sheringer Soccer Park 
Improvements

Fruitport Township Muskegon 10-014 213,900 213,274.45 625.55 0.00 Project complete

Maplewood Park Improvements Georgetown Township Ottawa 10-054 333,300 333,300.00 0.00 0.00 Project complete

Little Girl's Point Improvements Gogebic County Gogebic 10-094 235,500 235,500.00 0.00 0.00 Project complete

Hudson Mill Hike/Bike Trail 
Development

Huron-Clinton 
Metropolitan Authority

Washtenaw 10-040 500,000 376,926.30 0.00 123,073.70 MDOT awarded contract; under construction

Iron County Heritage Trail Iron County Iron 10-064 500,000 0.00 0.00 500,000.00 Project agreement executed

Iron Ore Heritage Trail Development Iron Ore Heritage 
Recreation Authority

Marquette 10-074 400,000 400,000.00 0.00 0.00 Project complete

Airport Recreation Park 
Improvements

Ironwood Township Gogebic 10-082 291,400 239,131.16 0.00 52,268.84 Under construction

Gerber Hill Park Improvements Lenawee County Lenawee 10-102 69,000 69,000.00 0.00 0.00 Project complete

Nicholson Nature Center Macomb County Macomb 10-085 205,000 70,968.00 0.00 134,032.00 Under construction

Mason County Fairgrounds 
Development

Mason County Mason 10-061 320,000 320,000.00 0.00 0.00 Project complete

Natural Areas Accessibility 
Improvements

Oakland County Oakland 10-098 308,000 83,298.28 0.00 224,701.72 Final reimbursement request & close-out documentation 
submitted; additional documentation required

Lost Lake Nature Park Development Oakland Township Oakland 10-069 154,900 154,900.00 0.00 0.00 Project complete

10/09/2014
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Mill Pond Park Development Oceana County Oceana 10-026 54,000 39,155.17 14,844.83 0.00 Project complete

Oshtemo Township Park 
Development

Oshtemo Township Kalamazoo 10-113 489,000 489,000.00 0.00 0.00 Project complete

Olive Shores Park Improvement Ottawa County Ottawa 10-101 365,000 313,800.30 51,199.70 0.00 Project complete

Millersburg Historic Depot Reg. 
Trailhead Dev.

Presque Isle County Presque isle 10-035 492,100 489,396.29 2,703.71 0.00 Project complete

Lakeland Trail Development-
Putnam Township

Putnam Township Livingston 10-001 500,000 204,584.97 0.00 295,415.03 Construction complete; need final reimbursement request and 
final documentation

Farmer's Market Trailhead/Mini-
Park

Texas Township Kalamazoo 10-025 287,800 282,884.20 4,915.80 0.00 Project complete

Roberts Park Improvements Thomas Township Saginaw 10-087 262,900 262,900.00 0.00 0.00 Project complete

Veterans Pier Development Tuscarora Township Cheboygan 10-063 384,900 123,356.77 0.00 261,543.23 Under construction

Barryton Park Improvements Village of Barryton Mecosta 10-052 92,900 92,059.85 840.15 0.00 Project complete

Shamrock Park Campground 
Expansion

Village of Berrien 
Springs

Berrien 10-109 306,800 306,800.00 0.00 0.00 Project complete

Crystal Lake Waterfront 
Revitilization

Village of Beulah Benzie 10-073 227,500 227,500.00 0.00 0.00 Project complete

Veterans Memorial Boardwalk Village of 
Columbiaville

Lapeer 10-030 121,500 121,500.00 0.00 0.00 Project complete

Riverview Park Development Village of Constantine St. Joseph 10-020 91,000 88,732.48 2,267.52 0.00 Project complete

Fowlerville Community Park 
Renovation

Village of Fowlerville Livingston 10-041 159,300 156,514.27 2,785.73 0.00 Project complete

Conkling Heritage Park 
Improvements

Village of Mackinaw 
City

Cheboygan 10-046 74,900 74,900.00 0.00 0.00 Project complete

Waterfront Improvement Project Village of Northport Leelanau 10-053 500,000 450,000.00 0.00 50,000.00 Construction complete; need final reimbursement request and 
final documentation

Fire Hall Park Improvements Village of Port Sanilac Sanilac 10-072 166,200 166,200.00 0.00 0.00 Project complete

North Agonikak National Rec. Trail 
Enhancement

Watersmeet Township Gogebic 10-079 500,000 402,432.66 0.00 97,567.34 Construction complete; need final reimbursement request and 
final documentation

Refuge Gateway Boat Dock/Fishing 
Pier

Wayne County Wayne 10-084 500,000 0.00 0.00 500,000.00 Project Agreement executed; need plans and specifications

West Bloomfield trail Development West Bloomfield 
township

Oakland 10-038 500,000 409,046.32 90,953.68 0.00 Project complete

Lakeside Park Improvements Ypsilanti Township Washtenaw 10-055 500,000 114,325.26 0.00 385,674.74 Under construction

Bates Township Park Improvements Bates Township Iron 11-105 155,900 155,900.00 0.00 0.00 Project complete

Belvidere Township Park Fishing 
Pier Development

Belvidere Township Montcalm 11-072 59,000 59,000.00 0.00 0.00 Project complete

Act 283 of 2012 (Signed August 2, 2012)

10/09/2014
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Calumet Lions Park Trail 
Improvements

Calumet Township Houghton 11-074 29,000 21,125.48 0.00 7,874.52 Under construction

Boyne City to US-31 Trail Charlevoix County Charlevoix 11-073 300,000 0.00 0.00 300,000.00 Project Agreement executed

Park Access Enhancement Project City of Alma Gratiot 11-103 91,300 77,035.70 0.00 14,264.30 Project complete

Gallup Park Livery and Site 
Renovations

City of Ann Arbor Washtenaw 11-013 300,000 254,232.50 0.00 45,767.50 Under construction

Veterans Memorial Park State Park 
Development

City of Ann Arbor Washtenaw 11-014 300,000 244,978.07 0.00 55,021.93 Under construction

Mary Street Ethnic Commons and 
Trailhead Project

City of Bessemer Gogebic 11-065 279,900 247,519.02 0.00 32,380.98 Under construction

McCoy's Creek Trail Development City of Buchanan Berrien 11-039 288,000 239,709.30 0.00 48,290.70 Need final reimbursement request and close-out documentation

Pine Run Creek Trail Improvements City of Clio Genesee 11-104 45,000 0.00 0.00 45,000.00 Under construction

Pine Run Retaining Wall 
Stabilization

City of Clio Genesee 11-110 79,800 0.00 0.00 79,800.00 Under construction

Camp Dearborn Non-Motorized Trail 
Development

City of Dearborn Wayne 11-053 268,900 0.00 0.00 268,900.00 Under construction

Jayne-Lasky Playfield 
Improvements

City of Detroit Wayne 11-075 300,000 0.00 0.00 300,000.00 Plans and specs approved

Lipke Playfield improvements City of Detroit Wayne 11-076 300,000 0.00 0.00 300,000.00 Project Agreement re-issued

Silver Creek Russom Park 
Development

City of Dowagiac Cass 11-016 300,000 246,221.31 0.00 53,778.69 Under construction

Mill Street Landing Improvements City of Eaton Rapids Eaton 11-063 300,000 0.00 300,000.00 0.00 Withdrawn

Restroom Facilities Development City of Gaastra Iron 11-077 64,200 64,200.00 0.00 0.00 Project complete

Jaycee Park Boat Launch 
Redevelopment Project

City of Grand Ledge Eaton 11-041 138,800 0.00 0.00 138,800.00 Need plans and specs

Pleasant Park Development City of Grand Rapids Kent 11-023 300,000 0.00 0.00 300,000.00 Under Construction

Navy Street Park Boardwalk 
Development

City of Hancock Houghton 11-021 262,500 236,250.00 0.00 26,250.00 Construction complete; need close-out documentation

Waterfront Development Project City of Harbor Beach Huron 11-052 281,000 281,000.00 0.00 0.00 Project complete

Tyden Park Riverwalk Trail 
Extension

City of Hastings Barry 11-080 244,900 0.00 0.00 244,900.00 Plans and specs approved

Inkster Greenway Trail City of Inkster Wayne 11-145 192,500 0.00 0.00 192,500.00 Need plans and specs

Depot Recreation Park and 
Trailhead Improvements

City of Ironwood Gogebic 11-112 295,900 295,900.00 0.00 0.00 Project complete

Bloomfield Park Courts Resurfacing City of Jackson Jackson 11-081 70,000 63,000.00 0.00 7,000.00 Need final reimbursement request and close-out documentation

Northeast Park Boardwalk 
Expansion

City of Kentwood Kent 11-024 125,400 0.00 0.00 125,400.00 Under construction

Goldengate Park Playground 
Equipment

City of Lathrup Village Oakland 11-012 50,000 33,181.59 0.00 16,818.41 Construction complete; need final reimbursement request and 
close-out documents

10/09/2014
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Flat River Amphitheater Park 
Extension

City of Lowell Kent 11-066 300,000 215,055.86 0.00 84,944.14 Under construction; two reimbursement payments made

Manistee First Street Beach House 
Development

City of Manistee Manistee 11-026 280,000 133,420.85 0.00 146,579.15 Construction near completion

Petoskey Downtown Greenway-
North Segmnent Development

City of Petoskey Emmet 11-030 300,000 0.00 0.00 300,000.00 Project Agreement executed

Quarry Harbor Non-Motorized Trail City of Petoskey Emmet 11-009 59,700 42,604.13 0.00 17,095.87 Under construction

Community Center Park Renovation City of Roosevelt Park Muskegon 11-054 45,000 42,736.09 2,263.91 0.00 Project complete

Elkenburg Park Improvements City of South Haven Van Buren 11-144 254,800 216,807.04 0.00 37,992.96 Under construction

Lions Park Beach Improvements City of St. Joseph Berrien 11-095 247,100 233,808.93 13,291.07 0.00 Project complete

Boardman Lake Trail West City of Traverse City Grand 
Traverse

11-060 210,000 0.00 0.00 210,000.00 Project Agreement executed

Rutherford Pool Renovation City of Ypsilanti Washtenaw 11-083 300,000 300,000.00 0.00 0.00 Project complete

Ypsilanti Heritage Bridge 
Development

City of Ypsilanti Washtenaw 11-120 289,400 0.00 0.00 289,400.00 Project Agreement executed; need plans and specs

Sands Park Development Coldsprings Township Kalkaska 11-008 47,000 47,000.00 0.00 0.00 Project complete

Robert Morris Park Development Comstock Township Kalamazoo 11-003 300,000 251,192.13 0.00 48,807.87 Under construction

North Trail Connector Development Delhi Township Ingham 11-064 300,000 0.00 0.00 300,000.00 Under construction

Township Trail, Fishing Pier and 
Dock Development

Edenville Township Midland 11-102 191,500 119,119.80 0.00 72,380.20 Under construction

Petoskey to Alanson Rail-Trail 
Development

Emmet County Emmet 11-051 300,000 300,000.00 0.00 0.00 Project complete

Great Lakes Bay Region Trail 
Bridge Renovations

Frankenlust Township Bay 11-089 300,000 134,127.61 0.00 165,872.39 Under construction

Historic Barns Park and Garden 
Development

Garfield Charter 
Township

Grand 
Traverse

11-109 300,000 0.00 0.00 300,000.00 Under construction

Seeley Creek Park Development Grattan Township Kent 11-004 23,400 0.00 23,400.00 0.00 Withdrawn

Kensington Metropark Nature 
Center Pond Overlook

Huron-Clinton 
Metropolitan Authority

Oakland 11-018 94,000 0.00 0.00 94,000.00 Plans and specs approved; bid awarded

Abbot Fox Community Park 
Handicap Accessibility

Interior Township Ontonagon 11-001 43,500 35,833.59 0.00 7,666.41 Under construction

Rail-Trail Development Ionia County Ionia 11-059 300,000 123,561.11 0.00 176,438.89 Under construction; two reimbursement payments made

Bear Lake Road Non-Motorized Trail 
Development

Laketon Township Muskegon 11-036 300,000 257,232.66 42,767.34 0.00 Project complete

Township Hall Park Development Laketown Township Allegan 11-007 50,000 0.00 0.00 50,000.00 Project complete

Township Park Barrier-Free Beach 
access

Manistique Township Schoolcraft 11-111 73,100 7,841.68 0.00 65,258.32 Under construction

Mason County Campground 
Entrance Improvements

Mason County Mason 11-056 129,600 123,789.84 5,810.16 0.00 Project complete
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Topinabee Lakeside Park 
Improvements

Mullett Township Cheboygan 11-002 280,000 280,000.00 0.00 0.00 Project complete

Rotary Park Development Muskegon County Muskegon 11-086 150,800 0.00 0.00 150,800.00 Plans and specs received; additional information needed

Paint Creek Trail/Polly Ann Trail S. 
Connector Development

Oakland Township Oakland 11-107 300,000 0.00 300,000.00 0.00 Project withdrawn

Ottawa Beach Waterfront Walkway 
Development

Ottawa County Ottawa 11-106 300,000 189,103.52 0.00 110,896.48 Under construction; one reimbursement payment made

Lake St. Helen Universal Access 
Development

Richfield Township Roscommon 11-027 55,800 49,886.73 0.00 5,913.27 Construction complete; need final reimbursement request and 
close-out documents

Evergreen Park Development Sanilac County Sanilac 11-057 300,000 300,000.00 0.00 0.00 Project complete

Saginaw Valley Rail Trail 
Development

Saginaw County Saginaw 11-090 251,500 160,847.58 0.00 90,652.42 Under construction; one reimbursement payment made

Silver Creek Russom Park 
Development

Silver Creek Township Cass 11-017 298,200 246,671.63 0.00 51,528.37 Under construction

Texas Drive Non-Motorized Trail 
Extension

Texas Township Kalamazoo 11-047 300,000 0.00 0.00 300,000.00 Trail route revised and easements needed; last easement to be 
executed in August 2014; Project Agreement will be amended to 
reflect new route; MDOT will then bid the project

Marina Park Trailhead Development Tuscarora Township Cheboygan 11-084 250,900 0.00 0.00 250,900.00 Project Agreement executed; need plans and specs

Cole Park Improvements Village of Chesaning Saginaw 11-092 300,000 188,369.08 0.00 111,630.92 Under construction; one reimbursement payment made

Island Park Development Village of Dimondale Eaton 11-005 169,900 169,900.00 0.00 0.00 Project complete

Lake Odessa Municipal Beach 
Development

Village of Lake Odessa Ionia 11-034 200,000 180,000.00 0.00 20,000.00 Under construction; two reimbursement payments made

Fox Lake Park Improvements Village of Lakewood 
Club

Muskegon 11-028 45,000 0.00 0.00 45,000.00 Under construction; reimbursement request received

Luther Mill Pond Park Lake 
Improvements

Village of Luther Lake 11-042 84,300 45,739.83 0.00 38,560.17 Under construction; one reimbursement payment made

Robert Lee Davis Memorial Park 
Improvements

Village of McBride Montcalm 11-101 132,300 0.00 0.00 132,300.00 Under construction

Tahquamenon Outdoor Recreation 
Complex Development

Village of Newberry Luce 11-068 300,000 0.00 0.00 300,000.00 Project Agreement executed

Pewamo Trailhead Development Village of Pewamo Ionia 11-040 85,200 85,200.00 0.00 0.00 Project complete

Front Street Pathway Development Village of Suttons Bay Leelanau 11-097 240,000 86,815.68 0.00 153,184.32 MDOT is bidding out the project

S. Agonikak National Recreation 
Trail Enhancement Development

Watersmeet Township Gogebic 11-113 276,800 149,719.94 0.00 127,080.06 Under construction

Wolf Creek Park Improvements Wilson Township Alpena 11-124 73,600 0.00 0.00 73,600.00 Under construction

Act 9 of 2013 (Signed March 27, 2013)
Indiana-Michigan River Valley Trail 
Development

Niles Township Berrien 12-111 286,000 80,158.20 0.00 205,841.80 Project complete; need final reimbursement request and close-
out documentation
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Silver Beach County Park 
Improvements

Berrien County Berrien 12-018 300,000 0.00 0.00 300,000.00 Under construction

Patriarche Park Playground 
Replacement

City of East Lansing Ingham 12-082 300,000 0.00 0.00 300,000.00 Under construction

Penny Park Renovation Village of East Lake Manistee 12-090 141,000 0.00 0.00 141,000.00 Project Agreement executed
Hubbard Lake North End Park 
Development

Caledonia Township Alcona 12-015 245,400 0.00 0.00 245,400.00 Under construction

Clio City Park Trolley Line Trail City of Clio Genesee 12-124 127,500 0.00 0.00 127,500.00 Plans and specs approved
Rouge River Gateway Trail 
Extension

City of Dearborn Wayne 12-044 280,000 0.00 0.00 280,000.00 Project Agreement executed

Frances Park Trail Improvement City of Lansing Ingham 12-019 300,000 0.00 0.00 300,000.00 Project being bid by MDOT
Flesher Field Park Improvements Oshtemo Township Kalamazoo 12-046 300,000 0.00 0.00 300,000.00 Under construction

Riverbends Park to Macomb 
Orchard Trail Connection

Shelby Township Macomb 12-115 300,000 0.00 0.00 300,000.00 Project Agreement executed

AuTrain Township Heritage 
Trailhead Development

Au Train Township Alger 12-076 246,700 168,643.44 0.00 78,056.56 Project Agreement executed

Kelly Lake Park Improvements City of Burton Genesee 12-060 171,000 0.00 0.00 171,000.00 Plans and specs approved
County Line Road Non-Motorized 
Pedestrian Path Dev

City of New Baltimore Macomb 12-118 116,000 0.00 0.00 116,000.00 Project Agreement executed; waiting for MDOT bid

Buffalo Ridge Trail Development Garfield Charter 
Township

Grand 
Traverse

12-141 199,000 0.00 0.00 199,000.00 Project Agreement not executed

Hazel Devore Park Improvements Village of Lyons Ionia 12-043 164,000 0.00 0.00 164,000.00 Under construction; one reimbursement payment made

Onekama Village Park Development Village of Onekama Manistee 12-088 97,300 51,999.15 0.00 45,300.85 Project Agreement executed

Looking Glass River Park 
Improvements

DeWitt Township Clinton 12-099 78,000 0.00 0.00 78,000.00 Under construction

Riverbank Park Development City of Flint Genesee 12-109 300,000 0.00 0.00 300,000.00 Plans and specs submitted
McKinley Barrier-Free Park 
Improvements

City of Fraser Macomb 12-021 300,000 0.00 0.00 300,000.00 Plans and specs approved

McCarty's Cove Permanent 
Restrooms

City of Marquette Marquette 12-030 88,800 0.00 0.00 88,800.00 Project Agreement executed

Boulder Climbing Garden and 
Connector Path

City of Saginaw Saginaw 12-086 67,000 0.00 0.00 67,000.00 Project Agreement executed

River's Edge Linear Park and Trail 
Development

City of Ypsilanti Washtenaw 12-120 300,000 0.00 0.00 300,000.00 Need plans, specs and bid documents

River Oaks County Park 
Improvements

Kalamazoo County Kalamazoo 12-117 300,000 0.00 0.00 300,000.00 Under construction

Metz Fire Trailside Park 
Development

Metz Township Presque Isle 12-013 111,600 0.00 0.00 111,600.00 Project Agreement executed

Memorial Park Improvements Branch County Branch 12-027 140,000 0.00 0.00 140,000.00 Under construction
Silk City Nature Trail Extension City of Belding Ionia 12-073 274,800 0.00 0.00 274,800.00 Project Agreement executed
Michigan's Western Gateway Trail 
Improvements

City of Ironwood Gogebic 12-123 225,000 0.00 0.00 225,000.00 Project Agreement not executed; easement required and DNR 
lease

Munising Bay Universal Access Site-
Anna River

City of Munising Alger 12-039 86,200 0.00 0.00 86,200.00 Project Agreement executed

Van Buren Trail Connection 
Development

City of South Haven Van Buren 12-114 217,400 169,638.52 0.00 47,761.48 Under construction
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Iron Ore Heritage Trail-Tilden Twp 
Section Dev.

Iron Ore Heritage 
Recreation Authority

Marquette 12-049 281,000 0.00 0.00 281,000.00 Project Agreement not executed ; DNR lease

Riverside Park Improvements City of DeWitt Clinton 12-101 64,400 0.00 0.00 64,400.00 Under construction
Riverfront Park Improvements City of Zilwaukee Saginaw 12-095 254,100 0.00 0.00 254,100.00 Plans and specs approved
Long Bridge Road Fishing Deck Pentwater Township Oceana 12-048 287,400 256,072.62 0.00 31,327.38 Under construction; five reimbursement payments made

Elbow Lake Park Improvements Mills Township Ogemaw 12-033 270,000 25,752.00 0.00 244,248.00 Under construction; one reimbursement payment made
Nelson Field Accessibility 
Improvements

City of Iron River Iron 12-066 49,900 0.00 0.00 49,900.00 Project Agreement executed

Marina Peninsula Boardwalk 
Project

Village of Baraga Baraga 12-072 50,000 31,436.25 0.00 18,563.75 Under construction

Wonch Park Parthway Development Meridian Township Ingham 12-024 45,000 0.00 0.00 45,000.00 Need contractor award information

Delmar Playfield Renovation City of Roosevelt Park Muskegon 12-059 28,300 0.00 0.00 28,300.00 Received final reimbursement request, additional information 
needed

Municipal Boat Launch Park 
Improvements

Village of Pentwater Oceana 12-017 45,000 0.00 0.00 45,000.00 Project Withdrawn

Grant Twp Park/Copper Harbor 
Playground Renov.

Grant Township Keweenaw 12-122 49,000 0.00 49,000.00 0.00 Project Withdrawn

Rose Lake Park Restroom/Campsite 
Improvements

Osceola County Osceola 12-002 37,600 26,930.00 0.00 10,670.00 Construction complete; one reimbursement payment made

Sports Complex Concession 
Stand/Storage

Wells Township Delta 12-004 46,100 0.00 0.00 46,100.00 Project Agreement executed

Pioneer Park Playground 
Equipment

Muskegon County Muskegon 12-062 37,500 37,500.00 0.00 0.00 Project Complete

Rycenga Park Picnic 
Shelter/Universal Design Impr.

Spring Lake Township Ottawa 12-064 46,500 0.00 0.00 46,500.00 Construction complete; one reimbursement payment received

Grand River Accessible Kayak 
Launches

Ottawa County Ottawa 12-080 47,500 0.00 0.00 47,500.00 Project Agreement executed

Forester Park Accessible 
Playground Equipment

Sanilac County Sanilac 12-069 19,000 0.00 0.00 19,000.00 Under construction; riembursement request, additional 
information needed

River Park Development Menominee County Menominee 12-121 18,700 0.00 0.00 18,700.00 Project Agreement executed
Pioneer Trail Park Pavilion Delta County Delta 12-116 50,000 0.00 0.00 50,000.00 Project Agreement executed
Meade Township Park Development Meade Township Mason 12-009 32,500 0.00 0.00 32,500.00 Under construction

Act 114 of 2014 (Signed April 11, 2014)
Horizon Park Improvements City of Belleville Wayne 13-003 120,700 0.00 0.00 120,700.00 Project Agreement executed
Willard Park Beach Relocation City of Battle Creek Calhoun 13-010 300,000 0.00 0.00 300,000.00 Need plans and specs
R. Williams Nature Park 
Improvements

Davison Township Genesee 13-036 220,500 0.00 0.00 220,500.00 Project Agreement executed

Munising Tourist Park Campground 
Improvements

City of Munising Alger 13-142 200,000 0.00 0.00 200,000.00 Project Agreement executed

Leppien Park Improvements City of St. Louis Gratiot 13-093 161,000 0.00 0.00 161,000.00 Project Agreement executed
Jonesville Rail Trail Construction Village of Jonesville Hillsdale 13-037 296,000 0.00 0.00 296,000.00 Need plans and specs
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Fred Meijer Berry Junction Trail 
Development

Muskegon Charter 
Township

Muskegon 13-077 300,000 0.00 0.00 300,000.00 Project Agreement in progress

McKinley Park Improvements City of Flint Genesee 13-070 225,000 0.00 0.00 225,000.00 Project Agreement executed
Presque Isle/Harlow/Williams 
Restroom Facilities

City of Marquette Marquette 13-053 296,000 0.00 0.00 296,000.00 Project Agreement executed

NEST Alpena Regional Trailhead City of Alpena Alpena 13-022 245,000 0.00 0.00 245,000.00 Project Agreement executed

Munising Bay Mountain Bike 
Trailhead

City of Munising Alger 13-141 194,100 0.00 0.00 194,100.00 Project Agreement executed

Pere Marquette Rail Trail 
Improvements and Trailhead

Midland County Midland 13-038 300,000 0.00 0.00 300,000.00 Under construction

Flesher Field Park Improvements Oshtemo Charter 
Township

Kalamazoo 13-069 300,000 0.00 0.00 300,000.00 Need plans and specs

Eddy Park Improvements City of Wakefield Gogebic 13-034 112,500 0.00 0.00 112,500.00 Project Agreement executed
Lincoln Township Park 
Development

Lincoln Township Midland 13-039 144,700 0.00 0.00 144,700.00 Under construction

Thurston Park Improvements Village of Central Lake Antrim 13-116 162,500 0.00 0.00 162,500.00 Project Agreement in progress

Hart-Montague Trail State Park 
Reconstruction of Segment B

Oceana County Oceana 13-026 300,000 0.00 0.00 300,000.00 Project Agreement in progress

Munson Park Improvements Republic Township Marquette 13-119 172,200 0.00 0.00 172,200.00 Project Agreement in progress
Great Lakes Bay Regional Trail 
Development

Saginaw County Saginaw 13-092 280,000 0.00 0.00 280,000.00 Project Agreement executed

Point AuGres Park Blue Water Trail 
Development

Arenac County Arenac 13-099 126,100 0.00 0.00 126,100.00 Project Agreement executed

Lakelands Trail Access 
Improvements

Hamburg Township Livingston 13-014 125,400 0.00 0.00 125,400.00 Project Agreement in progress

Paul Henry Trail Extension and 
Riverfront Improvement

Village of Middleville Barry 13-080 300,000 0.00 0.00 300,000.00 Plans and specs approved

Elizabeth Park Greenway and 
Shoreline

Wayne County Wayne 13-049 300,000 0.00 0.00 300,000.00 Project Agreement executed

Boyne City to Charlevoix Non-
Motorized Trail

Charlevoix County Charlevoix 13-052 300,000 0.00 0.00 300,000.00 Project Agreement executed

CIS Trail Spur and Pedestrian 
Bridge

Village of Muir Ionia 13-015 200,000 0.00 0.00 200,000.00 Plans and specs received

Union Field Park Improvements City of Benton Harbor Berrien 13-046 300,000 0.00 0.00 300,000.00 Need plans and specs

Pickerel Lake Park Boardwalk 
Replacement

Kent County Kent 13-071 250,000 0.00 0.00 250,000.00 Project Agreement executed

West Side Park Improvements Allegan County Allegan 13-042 300,000 0.00 0.00 300,000.00 Plans and specs approved
PFC Brian Backus Memorial Nature 
Trail

City of Harbor Beach Huron 13-087 27,000 0.00 0.00 27,000.00 Project Agreement in progress

Grant Park Restroom City of Clawson Oakland 13-051 50,000 0.00 0.00 50,000.00 Under construction
Stoney Point Rehabilitation Menominee County Menominee 13-075 18,700 0.00 0.00 18,700.00 Project Agreement executed
Bluff Valley Park Development City of Bessemer Gogebic 13-056 45,000 0.00 0.00 45,000.00 Project Agreement in progress
Sands Park Playground Coldsprings Township Kalkaska 13-011 30,900 0.00 0.00 30,900.00 Project Agreement executed

Drenthe Grove Park Improvements Zeeland Charter 
Township

Ottawa 13-041 50,000 0.00 0.00 50,000.00 Plans and specs approved
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Independence Oaks County Park 
Universal Access Boat Launch

Oakland County Oakland 13-033 37,700 0.00 0.00 37,700.00 Project Agreement in progress

Hawthorn Pond Natural Area 
Improvements

Holland Charter 
Township

Ottawa 13-040 50,000 0.00 0.00 50,000.00 Under construction

Brockway Township Community 
Park Skate Park

Brockway Township St. Clair 13-001 36,700 0.00 0.00 36,700.00 Project Agreement executed

Attica Township Park Playground 
Redevelopment

Attica Township Lapeer 13-029 50,000 0.00 50,000.00 0.00 Project withdrawn

Marysville City Park-Chrysler Beach 
Rec. Improvement

City of Marysville St. Clair 13-115 239,900 0.00 0.00 239,900.00 Under construction
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Act 27 of 2010 (Signed March 26, 2010)

Southeast Michigan Eco-Region 
Acquisitions

DNR - Executive Various 09-132 3,800,000 255,935.61 3,544,064.39 0.00 0.00 Closing in process on the final parcel

Huron Mountains Deeryard Complex 
Acquisition

DNR - Wildlife Marquette 09-157 750,000 0.00 750,000.00 0.00 0.00 Complete

Little Pigeon River Property Acquisition DNR - FMFM Cheboygan 09-137 1,800,000 0.00 11,524.00 1,788,476.00 0.00 Withdrawn

Grassland/Bird Habitat Initiative DNR - Wildlife Various 09-156 1,000,000 0.00 191,408.01 808,591.99 0.00 Lapsed
N. Lower Peninsula Eco-Regional Land 
Consolidation

DNR - Executive Various 09-133 500,000 0.00 500,000.00 0.00 0.00 Complete

Menominee River Oxbow Acquisition DNR - FMFM Menominee 09-136 1,500,000 0.00 16,521.97 1,483,478.03 0.00 Withdrawn

Upper Peninsula Eco-Regional Land 
Consolidation

DNR - Executive Various 09-131 500,000 0.00 500,000.00 0.00 0.00 Complete

SW Lower Peninsula Eco-Regional 
Consolidation

DNR - Executive Various 09-130 500,000 0.00 500,000.00 0.00 0.00 Complete

Pinckney Recreation Area Land 
Consolidation

DNR - Parks and Recreation Livingston/Washte
naw

09-154 415,400 0.00 7,371.50 408,028.50 0.00 Lapsed

Act 16 of 2011 (Signed March 30, 2011)

Milliken State Park Acquisition DNR - Parks and Recreation 
Division

Wayne 10-159 20,000,000 0.00 14,776,753.53 0.00 5,223,246.47 Acquisition of three parcels in process

Detroit Riverfront Easements and 
Acquisitions

DNRE - Recreation Division Wayne 10-130 5,000,000 0.00 5,000,000.00 0.00 0.00 Complete

Globe Building Adventure and 
Discovery Center Acq.

DNRE - Recreation Division Wayne 10-128 9,000,000 1,033,619.00 7,966,381.00 0.00 0.00 Acquisition in process

Pigeon River Country-Upper Black 
River Acq

DNRE - Forest Management 
Division

Otsego 10-124 2,200,000 0.00 1,396,410.44 803,589.56 0.00 Complete

Betsie River Jewell Parcel DNR - Fisheries Manistee 10-117 900,000 0.00 0.00 900,000.00 0.00 Withdrawn

Au Train Basin Waterfowl Refuge 
Project-Phase II

DNR - Wildlife Alger 10-139 1,250,000 0.00 6,505.56 1,243,494.44 0.00 Withdrawn

Southeast Michigan Eco-Region 
Acquisition

DNRE - Stewardship Office Various 10-131 1,500,000 583,874.85 367,520.69 0.00 548,604.46 Acquisition of five parcels in process

Pigeon River Property Acquisition DNRE - Forest Management 
Division

Cheboygan 10-123 1,000,000 0.00 920,121.09 79,878.91 0.00 Complete

Quiver Falls and Piers Gorge 
Acquisition

DNRE - Recreation Division Menominee 10-129 2,400,000 0.00 2,400,000.00 0.00 0.00 Complete

N. Lower Pennisula Eco-Regional Land 
Consolidation

DNRE - Stewardship Office Various 10-137 1,000,000 0.00 1,000,000.00 0.00 0.00 Complete

Storey Lake Acquisition DNR - Forest, Minieral and Fire 
Management Division

Various 10-156 5,500,000 0.00 5,352.35 5,494,647.65 0.00 Withdrawn

Menominee River Oxbow Acquisition DNRE - Forest Management 
Division

Menominee 10-125 1,500,000 0.00 1,686.33 1,498,313.67 0.00 Withdrawn

Sturgeon River Corridor Acquistion DNRE - Forest Management 
Division

Dickinson 10-122 1,750,000 0.00 1,306,717.42 443,282.58 0.00 Complete

Urban Areas Upland Game Habitat DNRE - Stewardship Office Various 10-136 1,250,000 622,645.25 65,134.59 0.00 562,220.16 Acquisition of one parcel in process

State Trails Initiative DNRE - Forest Management 
Division

Various 10-120 1,500,000 488,574.21 1,011,425.79 0.00 0.00 Acquisition of five parcels in process

Big Trout Lake Acquisition DNR - Forest, Mineral and Fire 
Management Division

Chippewa 10-157 1,000,000 0.00 366,368.58 633,631.42 0.00 Complete

Upper Pennisula Eco-Regional Land 
Consolidation

DNRE - Stewardship Office Various 10-121 1,000,000 57,865.05 563,423.47 0.00 378,711.48 Acquisition of one parcel in process

Gregory State Game Area Land 
Initiative

DNR - Wildlife Livingston 10-162 875,000 0.00 775,895.96 99,104.04 0.00 Complete

Huron Mountains Deeryard Complex 
Addition Acq.

DNR - Wildlife Marquette 10-161 1,300,000 0.00 671,061.11 628,938.89 0.00 Complete

Southwest Lower Pennisula Eco-
Region

DNRE - Stewardship Office Various 10-116 1,000,000 5,100.00 994,900.00 0.00 0.00 Two appraisals in process
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Camp Talahi Acquisition DNR - Parks and Recreation 
Division

Livingston 10-158 1,280,000 0.00 17,174.69 1,262,825.31 0.00 Withdrawn

Act 283 of 2012 (Signed August 2, 2012)

River Raisin Recreation Area 
Acquisition

DNR - Parks & Recreation 
Division

Various 11-136 3,000,000 0.00 0.00 0.00 3,000,000.00 Appraisal complete, negotiations with landowner 
ongoing

Wigwam Bay State Wildlife Area Land 
Initiative

DNR  - Wildlife Division Arenac 11-142 400,000 0.00 352,201.08 0.00 47,798.92 Closed on parcel

Rail-Trail Acquisitions DNR - Forest Management 
Division

Various 11-132 1,000,000 0.00 48,842.37 0.00 951,157.63 Evaluation, appraisals, and negotiations in process

Upper Penninsula Eco-Regional Land 
Consolidation

DNR - Executive Office Various 11-127 100 0.00 100.00 0.00 0.00 Complete

Southwestern Lower Penninsula Eco-
Region Acquisition

DNR - Executive Office Various 11-126 1,000,000 0.00 112,266.93 0.00 887,733.07 Negotiations, and closings underway

Southeast Michigan Eco-Region DNR - Executive Office Various 11-137 1,475,000 0.00 102,123.76 0.00 1,372,876.24 Evaluating parcels

NLP Eco-Regional Land Consolidation DNR - Executive Office Various 11-140 100 0.00 100.00 0.00 0.00 Complete

Wheeler Creek Property DNR - Forest Resources 
Division

Wexford 12-131 510,000 0.00 484,071.07 0.00 25,928.93 Closed on parcel

Cranberry Lake Property DNR - Forest Resources 
Division

Clare 12-132 660,000 0.00 7,314.43 0.00 652,685.57 Appraisal complete; Closing in process

Public Land Access and Consolidation -
Gate Prop.

DNR - Executive Office Allegan 12-127 450,000 0.00 237,659.80 0.00 212,340.20 Closed on parcel

Public Land Access and Consolidation -
Two Hearted

DNR - Executive Office Luce 12-125 500,000 0.00 337,757.12 0.00 162,242.88 Closed on parcel

Public Land Access and Cons. - 
Staszuk Parcel

DNR - Executive Office Clare 12-128 200,000 0.00 3,495.05 196,504.95 0.00 Withdrawn

Pigeon River Property DNR - Forest Resources 
Division

Otsego 13-123 500,000 0.00 0.00 0.00 500,000.00 Appraisal complete; offer pending

Porter Township SGA Land Initiative DNR - Wildlife Division Van Buren 13-128 1,800,000 9,400.00 0.00 0.00 1,790,600.00 Appraisals under review

Holly Recreation Area Land Initiative DNR - Wildlife Division Oakland 13-129 3,030,000 0.00 0.00 0.00 3,030,000.00 Memorandum of Understanding executed

Dair Creek Property DNR - Forest Resources 
Division

Benzie 13-124 700,000 0.00 0.00 0.00 700,000.00 Closing in process

Little Manistee River Property DNR - Forest Resources 
Division

Lake 13-126 100,000 0.00 0.00 0.00 100,000.00 Title work ordered; appraisal pending

Strombolis Lake Property DNR - Forest Resources 
Division

Grand Traverse 13-125 1,000,000 0.00 0.00 0.00 1,000,000.00 Closing in process

Lime Island Recreation Area-Karen's 
Cabins Acquisition

DNR - Parks and Recreation 
Division

Chippewa 13-132 180,000 3,450.00 0.00 0.00 176,550.00 Appraisal in process

Cheboygan State Park Acquisition DNR - Parks and Recreation 
Division

Cheboygan 13-133 40,000 0.00 0.00 0.00 40,000.00 Appraisal in process

Old Mooring Place Acquisition DNR - Parks and Recreation 
Division

Grand Traverse 13-131 2,500,000 0.00 0.00 0.00 2,500,000.00 Grand Traverse Regional Land Conservancy to 
obtain appraisal

Act 9 of 2013 (Signed March 27, 2013)

Act 114 of 2014 (Signed April 11, 2014)
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Hunter's Point Park Acquisition-
Phase II

Grant Township Keweenaw 08-023 720,000 400,378.16 319,621.84 0.00 Complete

Casco Township Nature Preserve 
Acquisition-Phase II

Casco Township Allegan 08-145 668,800 629,606.88 39,193.12 0.00 Complete

Academy Preserve Acquisition-
Phase I

Monroe County Monroe 08-111 1,192,000 0.00 1,192,000.00 0.00 Withdrawn

Michigan Air-Line Railway 
Acquisition

West Bloomfield 
Township

Oakland 08-142 1,452,500 1,297,998.36 154,501.64 0.00 Complete

Cade Lake County Park Expansion 
Project

St. Joseph County St. Joseph 08-139 79,500 78,450.86 1,049.14 0.00 Complete

Skyline Trail Acquisition City of Petoskey Emmet 08-010 99,000 79,863.05 19,136.95 0.00 Complete

Cascade Natural Park Acquisition Cascade Township Kent 08-149 1,200,000 1,200,000.00 0.00 0.00 Complete

Lake Lansing Park North 
Expansion

Ingham County Ingham 08-138 1,982,200 1,817,386.55 164,813.45 0.00 Complete

Grand Traverse Greenway 
Property Acquisition

City of Flint Genesee 08-075 525,000 0.00 0.00 525,000.00 Market value approved; in negotiations with 
landowner

Emmet County/Maple River 
Acquisition

Emmet County Emmet 08-143 675,000 0.00 675,000.00 0.00 Withdrawn

South Elberta Dunes Natural Area 
Acquisition

Village of Elberta Benzie 08-034 1,158,800 1,138,514.25 20,285.75 0.00 Complete

Meinert County Park Property 
Acquisition

Muskegon County Muskegon 08-029 428,300 401,956.52 26,343.48 0.00 Complete

Hunter's Ridge Land Acquisition City of Lansing Eaton 08-147 785,300 209,042.67 576,257.33 0.00 Complete

Ann Lakefront Park Acquisition Almira Township Benzie 08-015 478,100 478,100.00 0.00 0.00 Complete

White Park Expansion #1 City of East Lansing Ingham 08-141 429,000 429,000.00 0.00 0.00 Complete

Sloan Property Parkland 
Acquisition Project

Scio Township Washtenaw 08-144 1,405,000 211,164.47 1,193,835.53 0.00 Complete

Youth Sports Park Acquisition City of Dowagiac Cass 08-021 100,000 99,097.95 902.05 0.00 Complete

White Park Expansion #2 City of East Lansing Ingham 08-140 65,800 55,615.51 10,184.49 0.00 Complete

Evergreen Park Addition Sanilac County Sanilac 08-012 79,600 47,411.72 32,188.28 0.00 Complete

North Stanaback Park Acquisition City of Kentwood Kent 08-062 85,000 0.00 0.00 85,000.00 Reimbursement Request documentation 
needed

Act  23  of 2009 (Signed May 7, 2009)
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Acme Waterfront Park Acquisition - 
Phase I

Acme Township Grand Traverse 08-095 3,006,200 2,845,782.11 160,417.89 0.00 Complete

Silver Creek Area Youth Sports 
Park

Silver Creek Township Cass 08-151 100,000 100,000.00 0.00 0.00 Complete

Republic Iron Ore Heritage 
Trailhead Acquisition

Republic Township Marquette 08-106 32,300 25,671.00 6,629.00 0.00 Complete

East Houghton Greenspace 
Property Acquisition

City of Houghton Hougton 08-148 22,000 18,766.44 3,233.56 0.00 Complete

Veterans Park and Kiwanis Park 
Additions

City of Bangor Van Buren 08-102 37,800 27,864.39 9,935.61 0.00 Complete

Dequindre Cut North Acquisition City of Detroit Wayne 10-142 375,000 198,460.95 176,539.05 0.00 Complete

Lightning Bend Preserve Addition City of Belding Ionia 10-048 226,700 202,473.70 24,226.30 0.00 Complete

Eagle Ottawa Riverfront 
Acquisition

City of Grand Haven Ottawa 10-003 181,000 0.00 181,000.00 0.00 Withdrawn

Saugatuck Harbor Natural Area 
Acquisition-Phase II

City of Saugatuck Allegan 10-057 7,000,000 7,000,000.00 0.00 0.00 Complete

Thomas Rock Nature Area 
Acquisition

Powell Township Marquette 10-075 404,500 262,498.85 142,001.15 0.00 Complete

Linear Park Acquisition-Phase II Northville Township Wayne 10-140 3,053,700 3,053,700.00 0.00 0.00 Complete

Gold 'N Silver Park Acquisition Golden Township Oceana 10-095 400,600 358,080.74 42,519.26 0.00 Complete

Wolter Woods Wildlife Corridor 
Acquisition

Laketown Township Allegan 10-012 100,000 81,386.75 18,613.25 0.00 Complete

Hamlin Township Park Acquisition Hamlin Township Eaton 10-022 99,400 59,434.25 39,965.75 0.00 Complete

Iron Ore Heritage Trailhead 
Acquisition

Marquette Township Marquette 10-081 156,900 118,555.29 38,344.71 0.00 Complete

Glafcke Family Public Preserve Spring Lake Township Ottawa 10-165 61,200 22,334.27 38,865.73 0.00 Complete

Riverview Park Acquisition  Village of Constantine St. Joseph 10-146 36,000 17,683.52 18,316.48 0.00 Complete

Coolbough Natural Areas Addition Brooks Township Newaygo 10-150 188,700 0.00 188,700.00 0.00 Withdrawn

Railroad Point Natural Area 
Expoansion

Benzie County Benzie 10-164 1,387,100 293,002.68 0.00 1,094,097.32 Closed on 3 of the 4 parcels

Act 16 of 2011 (Signed March 30, 2011)

10/08/2014
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Casco Township Nature Area 
Expansion

Casco Township Allegan 10-067 2,250,000 2,145,042.12 104,957.88 0.00 Complete

Motz County Park Addition Clinton County Clinton 10-029 1,886,300 1,352,478.65 0.00 533,821.35 In final audit

Grand River Greenwaynon-
Motorized Trail

Village of Spring Lake Ottawa 10-154 330,000 0.00 330,000.00 0.00 Withdrawn

Seely Creek Park Expansion Grattan Township Kent 10-060 48,100 48,100.00 0.00 0.00 Complete

Sac Bay Land Acquisition Delta County Delta 10-144 90,000 67,816.80 22,183.20 0.00 Complete

Killingsworth/Kelly Parks 
Expansion

East Bay Township Grand Traverse 10-145 487,500 0.00 487,500.00 0.00 Withdrawn

Leonard Mill Park Acquistion Village of Leonard Oakland 10-051 22,500 20,426.83 2,073.17 0.00 Complete

City Beach Acquisition City of Marine City St. Clair 10-163 37,500 0.00 37,500.00 0.00 Withdrawn

Tower Park Acquisition Village of Port Austin Huron 10-093 60,000 33,960.16 26,039.84 0.00 Complete

Richfield Park Path and Road 
Acquisition

Richfield Township Genesee 10-147 21,600 0.00 21,600.00 0.00 Withdrawn

Eveline Township Lake Charlevoix 
Access

Eveline Township Charlevoix 10-149 46,500 19,546.74 26,953.26 0.00 Complete

Pellegrom Property Acquisition Spring Lake Township Ottawa 11-048 30,000 26,929.42 3,070.58 0.00 Complete

Harsens Island Conservation Area 
Acquisition

Clay Township St. Clair 11-121 3,000,000 0.00 3,000,000.00 0.00 Withdrawn

Sparks County Park Trail 
Connector Acquisition

Jackson County Jackson 11-085 187,500 0.00 0.00 187,500.00 Closing planned for Fall 2014

Prindle Property Acquisition Bay County Bay 11-093 259,000 0.00 259,000.00 0.00 Withdrawn

Cottrellville Township Riverfront 
Park Acquisition

Cottrellville Township St. Clair 11-011 337,700 330,042.07 7,657.93 0.00 Complete

Aloe Property Acquisition Iosco County Iosco 11-091 148,000 82,180.76 65,819.24 0.00 Complete

Keweenaw Coastal Wildlife 
Corridor Brockway Acquisition

Eagle Harbor Township Keweenaw 11-099 498,000 489,668.51 8,331.49 0.00 Complete

Blue Water River Walk Expansion St. Clair County St. Clair 11-116 150,000 79,056.50 70,943.50 0.00 Complete

Act 283 of 2012 (Signed August 2, 2012)

10/08/2014
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Arbor Vista Preserve Natural Areas 
Connector Acquisition

Washtenaw County Washtenaw 11-035 2,275,000 1,115,653.55 1,159,346.45 0.00 Complete

Clay Cliffs Natural Area Acquisition Leland Township Leelanau 11-020 2,933,000 2,660,942.52 272,057.48 0.00 Complete

Park Lake Preserve Acquisition Bath Township Clinton 11-050 40,000 27,405.03 12,594.97 0.00 Complete

Sagimore Acquisition Resort Township Emmet 11-019 157,000 130,656.03 26,343.97 0.00 Complete

Acme Waterfront Park Acquisition - 
Phase III

Acme Township Grand Traverse 11-082 862,500 364,248.99 498,251.01 0.00 Complete

CW2 Airline Trailway Acquisition Commerce, Walled 
Lake and Wixom 
Trailway Management 
Council

Oakland 11-123 3,755,400 0.00 0.00 3,755,400.00 Title work & Due Diligence approved

Negaunee Township Recreation 
Trails Acquisition

Negaunee Township Marquette 11-043 202,700 0.00 202,700.00 0.00 Withdrawn

Lake St. Clair Metropark Land 
Acquisition

Huron-Clinton 
Metropolitan Authority

Macomb 12-057 229,000 0.00 0.00 229,000.00 Market value approved for 4 of 5 parcels

Grand River Open Space 
Expansion Acquisition

Ottawa County Ottawa 12-078 130,000 83,755.56 46,244.44 0.00 Complete

Lake Michigan and Manistique 
River Waterfront Acq.

City of Manistique Schoolcraft 12-119 779,400 0.00 0.00 779,400.00 Title work approved

Butler Trust Property Acquisition Charlevoix County Charlevoix 12-070 214,200 214,200.00 0.00 0.00 Complete

Gary R. Williams Park Extension Village of Mackinaw 
City

Cheboygan 12-022 241,200 182,550.47 0.00 58,649.53 Need final close-out documentation

Camp Seagull Acquisition-Lake 
Charlevoix

Hayes Township Charlevoix 12-036 3,375,000 3,164,536.49 210,463.51 0.00 Complete

Morton Township Park Acquisition Morton Township Mecosta 12-029 45,000 0.00 0.00 45,000.00 Closing delayed

Village Green Property Acquisition City of Hudsonville Ottawa 12-031 238,900 0.00 238,900.00 0.00 Withdrawn

Traders Point Lot 7 Acquisition City of Manistique Schoolcraft 12-074 78,800 0.00 0.00 78,800.00 Title work approved

Act 9 of 2013 (Signed March 27, 2013)
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South Beach Park Extension 
Acquisition

City of South Haven Van Buren 12-096 665,000 0.00 0.00 665,000.00 Awaiting environmental assessment and 40 
year title search

North Bank Trail Acquisition Crockery Township Ottawa 12-092 120,000 0.00 0.00 120,000.00 Closed on property; Received 
reimbursement request

Timbers Recreation Area 
Acquisition

Long Lake Township Grand Traverse 12-071 2,073,000 1,844,365.95 0.00 228,634.05 Project Agreement executed

Crandell County Park Acquisition Eaton County Eaton 12-020 3,075,000 0.00 0.00 3,075,000.00 Market value approved

Boat Launch Park Land Acquisition Village of Saranac Ionia 12-079 74,000 0.00 0.00 74,000.00 Closed on property; Received final 
reimbursement request

Christmas Cove Adjacent Property 
Acquisition

Leelanau Township Leelanau 12-105 375,000 375,000.00 0.00 0.00 Complete

Mill Point Park Expansion Village of Spring Lake Ottawa 12-041 93,000 0.00 93,000.00 0.00 Withdrawn

Judge James H. Lincoln Mem. 
Bathing Beach Acq.

City of Harbor Beach Huron 12-084 150,000 0.00 0.00 150,000.00 Market value approved

East Tawas City Park-
Genii's/Verlac Acquisition

City of East Tawas Iosco 13-020 406,300 406,300.00 0.00 0.00 Complete

Clark Lambros Beach Park 
Acquisition

City of Marquette Marquette 13-032 1,440,000 0.00 0.00 1,440,000.00 Project Agreement executed

Shiawassee Lake Property 
Acquisition

Springfield Charter 
Township

Oakland 13-100 99,900 0.00 0.00 99,900.00 Title Search and due diligence submitted; 
additional information requested

Clinton River Trail Acquisition-
Pontiac

City of Pontiac Oakland 13-065 370,000 0.00 0.00 370,000.00 Project Agreement in process

Boardman Valley Nature Preserve 
Acquisition

Garfield Charter 
Township

Grand Traverse 13-118 270,000 0.00 0.00 270,000.00 Project Agreement executed

Baraga Lake Superior Shoreline 
Acquisition

Village of Baraga Baraga 13-057 185,000 0.00 0.00 185,000.00 Project Agreement executed

Green Road Land Preserve 
Acquisition

Meridian Charter 
Township

Ingham 13-017 99,200 0.00 0.00 99,200.00 Project Agreement executed

Kruger Road Park Acquisition New Buffalo Township Berrien 13-064 150,000 0.00 0.00 150,000.00 Title search and due diligence approved;   
approved to begin appraisal

North Channel Waterfront 
Acquisition

St. Clair County St. Clair 13-106 296,000 0.00 0.00 296,000.00 Project Agreement executed

Act 114 of 2014 (Signed April 11, 2014)

10/08/2014
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Riverside Park Annex Acquisition City of Boyne City Charlevoix 13-107 48,600 0.00 0.00 48,600.00 Project Agreement in process

Manistique River Waterfront North 
Lot Acquisition

City of Manistique Schoolcraft 13-111 26,400 0.00 0.00 26,400.00 Project Agreement in process

Manistique River Waterfront Lot 
US-2 Acquisition

City of Manistique Schoolcraft 13-112 125,000 0.00 0.00 125,000.00 Project Agreement in process

Manistique River Waterfront Elk 
Street Acquisition

City of Manistique Schoolcraft 13-113 102,300 0.00 0.00 102,300.00 Project Agreement in process

Love Creek County Park 
Expansion

Berrien County Berrien 13-043 114,500 0.00 0.00 114,500.00 Project Agreement executed

Marathon Township Park Land 
Acquisition

Marathon Township Lapeer 13-028 98,600 0.00 0.00 98,600.00 Title search and due diligence submitted

Fox Pointe Acquisition Peaine Township Charlevoix 13-089 155,300 0.00 0.00 155,300.00 Title search and due diligence approved;   
approved to begin appraisal

Hines Property Acquisition City of Norton Shores Muskegon 13-084 146,800 0.00 0.00 146,800.00 Title search and due diligence approved;   
approved to begin appraisal

Hines Property Acquisition Spring Lake Township Ottawa 13-104 94,900 0.00 0.00 94,900.00 Project Agreement executed

Inner Circle Greenway - Conrail 
Acquisition

City of Detroit Wayne 13-027 3,431,300 0.00 0.00 3,431,300.00 Project Agreement executed

Clinton Township Nature 
Preserve/Campground Acquisition

Clinton Township Oscoda 13-050 134,800 0.00 0.00 134,800.00 Title search and due diligence approved;   
approved to begin appraisal

Park Land Acquisition City of Frankenmuth Saginaw 13-097 721,800 0.00 0.00 721,800.00 Title search and due diligence approved;   
approved to begin appraisal

Bowers Harbor Park Expansion Peninsula Township Grand Traverse 13-086 626,800 0.00 0.00 626,800.00 Project Agreement in process

Roethke Park Land Acquisition Thomas Township Saginaw 13-007 39,700 0.00 0.00 39,700.00 Project Agreement executed

10/08/2014
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