
 

 

Construction Advisory CA 2015-01 
January 5, 2015 

 

From Brenda O’Brien, Engineer of Construction Field Services 
  

Regional Industry Wide Shortage of Cement   

 

MDOT has verified a regional, industry wide, cement shortage due to the 

severe 2013/2014 winter conditions and unanticipated private sector 

demand. 

 

Contractors may not have been able to obtain concrete in order to 

complete their work based on the shortage.  In accordance with the 2012 

Standard Specifications for Construction, subsections 108.08 and 108.09, 

these delays are excusable, but non-compensable.  Each request for 

extension of contract time must be evaluated independently in 

accordance with the contract documents and the following conditions: 

 

1. The cement shortage work impacted the critical path, meaning it was 

a critical item at the time of the delay, or it became a critical item 

(after the delay) by the work being delayed. 

2. The reason is not due to the contractor’s inability to perform their work 

on schedule. 

3. Documented correspondence from the contractor detailing the 

supplier information, anticipated versus actual delivery dates, and 

efforts to engage different suppliers. 

4. Documentation from the original concrete supplier indicating their 

inability to supply concrete. 

 

All extension of time request submittals on federal aid construction projects 

must be copied to and approved in conjunction with Construction Field 

Services (CFS).  CFS will ensure statewide alignment on this issue. 

 

Construction/project engineers are to document the following project 

specific information regarding this issue and provide the documentation to 

CFS after processing the extension of time request: 

 

 Contract ID 

 Days requested 

 Days approved with liquidated damages 

 Days approved without liquidated damages 

 

Correspondence and questions are to be directed to Jason Gutting at 

guttingj@michigan.gov. 

 

Please share this construction advisory with local agencies and consultants 

within your jurisdiction as well as TSC staff. 

 

 

 

MDOT-Construction Field 

Services Division 

P.O. Box 30049 

Lansing, Michigan  48909 

Phone/517-322-1087  

Fax/517-322-5664 

www.michigan.gov/mdot/ 

 

 

Index: Concrete 

 

 

Questions regarding this 

Construction Advisory 

should be directed to: 

 

Jason Gutting, Engineer of 

Construction Operations at 

517-636-6334 or 

guttingj@michigan.gov 
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