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TODAY’S AGENDA 

 Purpose of the Meeting 
 Mega Projects Overview 
 Recap of October 2012 meeting 
 Conceptual Delivery Schedules 
 Industry Input (Q&A) 
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OVERVIEW – GOALS 

I-94 GOALS I-75 GOALS 
 Maintain regional mobility 

during construction for 
freight users and access to 
businesses and homes. 

 Deliver I-94 for < $1.5 
billion (in 2011 dollars) 

 Deliver I-94 in four years 

 Maximize opportunities for  
Michigan Contractors to 
competitively bid work. 

 Maintain regional mobility 
during construction for 
public users and access to 
businesses and homes. 

 Deliver I-75 for < $800 
million (in 2011 dollars) 

 Deliver I-75 in four years 

 Maximize opportunities for  
Michigan Contractors to 
competitively bid work. 
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OVERVIEW – SIGNIFICANCE 

I-94 Project 

I-75 Project 
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OVERVIEW OF I-94 
SEGMENT 2 SEGMENT 3 SEGMENT 1 

MT. ELLIOTT 

SECOND 

CASS 

CHENE BRUSH 

FRENCH 

CONCORD 

CADILLAC 
M-53  

(VAN DYKE) 

PROJECT PURPOSE AND NEED 
Improve the capacity and condition of the existing I-94 roadway and 
interchanges to support the mobility needs of local and interstate 
commerce as well as national and civil defense. The condition of the 
existing facility is the primary need for action. The condition and capacity 
problems have resulted in this section of I-94 being recognized in 
statewide and regional plans as the Michigan roadway section most 
needing action. 
PROJECT HIGHLIGHTS 
 6.7-mile roadway reconstruction/widening from I-96 to Conner Ave 
 Adds I-94 main travel lane in each direction 
 Replace aging bridges (vehicular, pedestrian, RR) 
 New continuous I-94 service drives (impacts > 300 parcels) 
 Improve drainage system 
 Upgrade geometrics including I-94/M-10 and I-94/I-75 Interchanges 

PRIORITY BRIDGES 
 
PRIORITY BRIDGES 
2012-2013 Letting 

“It is essential that you have good roads and 
bridges if you want to revitalize this city.  You 
can’t have people come back to Detroit unless 
they have a freeway to get in.” 
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Scope  

I-75 Freeway Widening & Reconstruction 
(north of M-102 to south of M-59/South Boulevard)  
Approximately 17.7 miles total length 
 
• Reconstruct existing pavement 
• Add one new lane (HOV in peak hours)  
• Replace bridges 
• Improve drainage system 
• Upgrade geometrics and interchanges  
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Significance 

Current Daily Traffic Volumes: 103,000 to 174,000 
 
• Critical commercial route for local, intrastate and interstate 

goods movement  
• Key bi-directional commuter route  
• Vital tourist route to north 
• Important local residential & business route 
• Essential to maintain economic vitality  
     of Oakland County 
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RECAP OF OCTOBER 2012 MEETING 

MDOT Perspective: 
 Delivering I-94 and I-75 will have a huge positive 

impact on Michigan’s Economy. 
 These Mega Projects are bigger than anything 

we’ve done before.  We need to do these 
differently. 

 Expectation is to deliver I-94 and I-75 Better, 
Faster and Cheaper to achieve our goals. 

 MDOT needs the Contractor and Consultant 
industry to make these projects a success! 
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RECAP OF OCTOBER 2012 MEETING 

Meeting discussion: 
 Consider segmentation into $400 million +/- pieces 

(contracts) with umbrella program manager. 
 Service drives first (I-94) as separate contract 

similar to IDOT’s Dan Ryan? 
 Review alternative disposition resolution process 

similar to Florida model 
 Public relations risk of two mega projects. 
 Joint Ventures 
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RECAP OF OCTOBER 2012 MEETING 

Meeting discussion: 
 FHWA concurrence with innovative contracting plan 

especially with the use of alternative technical 
concepts (ATC)? 

 Risk management if design-build? 
– Michigan past experience has been relatively low risk 

– Proper risk allocation 

 Process for industry input to address challenges 
– But don’t want to give all creative ideas away until there 

is a commitment to not do as one big project 
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RECAP OF OCTOBER 2012 MEETING 

Meeting discussion: 
 Sweet spot of : Cost, Schedule, Risk Management, 

Reward 
 Design-build mega project approach mostly about 

speed 
 Issues with two big projects 

– Finance 
– Insurance 

 MDOT’S ability to manage/interface risks 
 Enhanced coordination clause (MITA to research) 
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CONCEPTUAL DELIVERY SCHEDULE 

DRAFT (4-26-2013) 

Deliver I-94 for less than $1.5 billion (2011 dollars) 
 Non-subjective, highly cost-competitive bidding process. 
 Utilize incentives, including post-bid incentives. 
 

Deliver Program in less than five years. 
 Substantial visible start in 2014. 
 Construct the I-94 freeway within four years. 

 

Maximize opportunities for Michigan Contractors to 
competitively bid work. 
 Let a Master Building Demolitions contract to engage DBE 

contractors early. 
 Let priority bridge and local access improvements contract early to 

engage industry. 
 Optimize number of construction packages. 

 

Maintain Regional Mobility. 
 Freight users never experience more than 5 minutes of added 

delay during construction. 
 Maintain access to businesses and homes. 
 Minimize contract coordination during construction to support 

mobility and minimize claims. 

Key considerations: 
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CONCEPTUAL DELIVERY SCHEDULE 

Description: 
Extension of MDOT to provide the following: 
project management (procurement, risk 
management, project controls, quality, and 
communications), assist with engineering 
activities to manage key risks, develop 
contracting strategy, design-build contract 
documents and support bidding process 
through award. Facilitate DBE, contractor 
and stakeholder outreach. Assist with public 
education & information. Ensure FHWA 
compliance throughout. 

Start Date: October 2013 
Finish Date: December 2018 

Major Scope items: 
 Staff project office, implement PMP & 

project controls system 
 Design/ROW plans to manage key risks 
 Assist with ROW acquisition 
 Create design-build packages (RFQ, 

RFP) 
 Co-house with Design-Build teams 
 Provide design & construction 

oversight** 

Estimated Costs:  
$40 - 60 Million** 

PROGRAM MANAGER CONTRACT MASTER BUILDING DEMOLITION 
CONTRACT #1 
(BUILDING & STRUCTURES REMOVAL) 
CORRIDOR  
 
Description: 
Buildings & structures removals on ROW 
parcels acquired for project construction. 

Delivery Method:  
Master on-call contracts. 

Construction Start Date: October 2013 
Construction Finish Date: September 2015 

Major Scope items: 
 Building & structures demolition 
 Remediation (if required) 

Estimated Costs:  

$10 - 30 Million 
 
  

DESIGN-BUILD CONTRACT #2 
(PRIORITY BRIDGES &  
ENHANCED LOCAL ACCESS) 
Description: 
Priority bridge replacements, approaches, and 
local access improvements to facilitate 
maintenance of traffic. 

Delivery Method:  
Design-Build (2 step) with stipends and a 
confidential Alternative Technical Concepts 
(ATC) process to encourage innovation, 
creativity and cost savings. 

Construction Start Date: February 2014 
Construction Finish Date: November 2014 

Major Scope items: 
 Utility Relocation 
 Maintaining Traffic 
 Removals 
 Grading & Drainage 
 Priority Bridges & Approaches 
 Local Access Roadway Improvements 
 Retaining/Noise Walls 

 Estimated Costs:  
$50 - 100 Million** 
**includes milestone completion incentives 

DESIGN-BUILD CONTRACT #3 
(E. OF I-75 TO E. OF CONNER) EAST 
Description: 
Freeway reconstruction, construction of 
continuous Service Drives including utility and 
drainage improvements, and bridge 
replacements including Dequindre Yard. 

Delivery Method:  
Design-Build (2 step) with stipends and a 
confidential Alternative Technical Concepts 
(ATC) process to encourage innovation, 
creativity and cost savings. 

Construction Start Date: December 2014 
Construction Finish Date: December 2016 

Major Scope items: 
 Utility Relocation 
 Maintaining Traffic 
 Removals 
 Freeway Grading & Drainage 
 Freeway Paving 
 Service Drives 
 Bridges & Approaches 
 Retaining/Noise Walls 

Estimated Costs:  
$400 - 500 Million** 
**includes milestone completion incentives 

DESIGN-BUILD CONTRACT #4 
(E. OF I-96 TO E. OF I-75) WEST 
Description: 
Freeway reconstruction, construction of 
continuous Service Drives including utility 
and drainage improvements, and bridge 
replacements. 

Delivery Method:  
Design-Build (2 step) with stipends and a 
confidential Alternative Technical Concepts 
(ATC) process to encourage innovation, 
creativity and cost savings. 

Construction Start Date: October 2015 
Construction Finish Date: October 2018 

Major Scope items: 
 Utility Relocation 
 Maintaining Traffic 
 Removals 
 Freeway Grading & Drainage 
 Freeway Paving 
 I-94/M-10 and I-94/I-75 Interchanges 
 Service Drives 
 Bridges & Approaches 
 Retaining/Noise Walls 

 Estimated Costs:  
$600 - 700 Million** 
**includes milestone completion incentives 

*PROCUREMENT TIMEFRAMES MAY BE ADJUSTED TO MATCH FUNDING AVAILABILITY. 
** Assumes 3-5% of total construction costs for program management services. This excludes estimated costs for full CEI services 
 

 

DRAFT (4-26-2013) 
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CONSTRUCTION CONTRACTS 

One Master Building Demolition Contract 
 Contract #1: Building and structures removal on right-of-

way acquired in advance of project construction. 

Three Design-Build Contracts 
Two-step process with stipends and a confidential Alternative 
Technical Concepts (ATC) process to encourage creativity, 
innovation & cost savings. 
 Contract #2: Priority Bridges and Enhanced Local Access 
 Contract #3: East of I-75 to East of Conner Avenue 

including the Dequindre Yard Bridge 
 Contract #4: I-96 to east of I-75 including the I-94/M-10 and 

I-94/I-75 Interchanges 
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Conceptual Delivery Schedule 
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Construction Contracts  

Two Design/Build Contracts 
 
Two-step process with stipends and  
confidential Alternative Technical 
Concepts to encourage creativity, 
innovation & cost savings 
 
•    13 Mile Road to South Boulevard 

 
•    North of M-102 to 13 Mile Road 

North of M-102 to 13 Mile Road 

13 Mile Road to South Boulevard 
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MANAGEMENT CONTRACTS 

Owners Rep/Program Manager Contract 
 Separate owners representative teams dedicated 

to each mega project 

 

 Extension of MDOT staffing and expertise 

 

 Assist with management, budget, procurement, 
coordination, collaboration, and compliance 
throughout project duration to successful 
completion 
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QUESTIONS? 
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