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December 1, 2015 
 
 
 

Mr. John S. Roberts, Director 
State Budget Office 
111 South Capitol Avenue 
Romney Building, 6th Floor 
Lansing, Michigan  48933 
 
Dear Director Roberts: 
 
Pursuant to Section 385 of Public Act 84 of 2015, this letter contains the Michigan Department 
of Transportation’s (MDOT’s) report of activities related to the Gordie Howe International 
Bridge (GHIB) project (previously known as the New International Trade Crossing [NITC] 
project) for the Fiscal Year (FY) 2015, or October 1, 2014, through September 30, 2015. 
 
During that time, MDOT responded to GHIB-related requests for information from 
Governor Snyder’s office, legislative offices, Transport Canada, Windsor-Detroit Bridge 
Authority (WDBA), United States Department of Transportation, and other federal agencies.  
We have continued to participate in meetings, where needed, in order to facilitate these requests, 
and work with WDBA to implement the June 2012 Crossing Agreement.   
 
Additionally, MDOT engaged in the following activities during the year: 
 

 Real estate activities, including environmental due diligence, title and appraisal work, 
surveying work, execution of a Land Acquisition Consultant (LAC) contract, open 
houses for property owners and tenants in the project footprint, and property 
acquisitions.   

 Scope development and procurement process for the provision of general engineering 
consulting services and an Environmental Owner’s Representative consultant. 

 Development and release of a Request for Qualifications (RFQ) to design, build, 
finance, operate and maintain the GHIB crossing, as necessary to ensure that the RFQ 
conformed to Federal-aid eligibility requirements; MDOT also coordinated with the 
WDBA and FHWA on development of the Request for Proposals, to be released in FY 
2016. 

 Continued geotechnical investigations, i.e. soil-boring. 
 Pre-relocation planning activities with public and private utilities located within the 

project footprint. 
 
Canada provided payment to MDOT during FY 2015 for invoice billings through August 2015.  
Enclosed is a summary of GHIB-related expenditures by MDOT during FY 2015.  The funding 
source for these expenditures is a mixture of federal highway and Canadian funds.   





Gordie Howe International Bridge Project
Fiscal Year 2015 Expenditures by MDOT

Description Expenditures
Staff Costs 2,284,461.86$                          
Travel/Meal Expenses 17,503.01$                               
Vehicle/Equipment Usage 790.35$                                    
Fees and Compensation (Consultants) 2,053,945.80$                          
Telephone/Other 76,642.23$                               

Total Expenditures 4,433,343.25$                          

Amount Reimbursable 4,433,343.25$                          

Amount Funded by State Transportation Revenues -$                                         
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