
Form No. DMB 234 (Rev. 1/96) 
AUTHORITY:  Act 431 of 1984 
COMPLETION:  Required 
PENALTY:  Contract will not be executed unless form is filed 

STATE OF MICHIGAN 
 DEPARTMENT OF TECHNOLOGY, MANAGEMENT AND BUDGET February 15, 2011 

PROCUREMENT & REAL ESTATE SERVICES ADMINISTRATION 
P.O. BOX 30026, LANSING, MI 48909 

OR 
530 W. ALLEGAN, LANSING, MI  48933 

 
CHANGE NOTICE NO. 10 

TO 
CONTRACT NO.     071B6200168     

between 
THE STATE OF MICHIGAN 

and 
NAME & ADDRESS OF CONTRACTOR / VENDOR VENDOR TELEPHONE 
 CLIENT NETWORK SERVICES, INC. (CNSI) (301) 634-4600 

702 King Farm Boulevard, 2nd Floor VENDOR NUMBER/MAIL CODE 
Rockville, MD  20850  

 BUYER/CA   Steve Motz 
Email: chatterjee@cns-inc.com Tel: (517) 241-3215 

Contract Compliance Inspector: Jay Slaughter 
Medicaid Services Administration 

CONTRACT PERIOD: From:  03/14/2006 To:  12/31/2012 

TERMS: Enclosed SHIPMENT  
N/A  

F.O.B. SHIPPED FROM 
 N/A  N/A 
MINIMUM DELIVERY REQUIREMENTS: N/A 
  
MISCELLANEOUS INFORMATION: 

 
 

NATURE OF CHANGE(S): 
 

Effective immediately this contract is hereby INCREASED by $7,699,021.00.  Refer to the 
attached CNSI proposal. 
 
In this change notice the vendor may process with the purchase of the production and 
staging hardware and software licenses; however, the vendor much receive prior 
approval from the MDCH Contract Administrator to proceed with the purchase of the 
testing hardware and software licenses and these purchases may not occur until after 
10/1/2011. 
 
All other terms, conditions, specifications and pricing remain unchanged. 
 

AUTHORITY/REASON: 
 

Per agency, DTMB, and per the approval of the 2/15/11 State Administrative Board. 
 
 

INCREASE: $7,699,021.00 
 
 
TOTAL REVISED ESTIMATED CONTRACT VALUE: $137,655,786.00 







 



 





 











 

 



 







 









 



 



 



 



 
 



 



 



 
 





 
 
 



Form No. DMB 234 (Rev. 1/96) 
AUTHORITY:  Act 431 of 1984 
COMPLETION:  Required 
PENALTY:  Contract will not be executed unless form is filed 

STATE OF MICHIGAN 
 DEPARTMENT OF TECHNOLOGY, MANAGEMENT AND BUDGET December 22, 2010 

PROCUREMENT & REAL ESTATE SERVICES ADMINISTRATION 
P.O. BOX 30026, LANSING, MI 48909 

OR 
530 W. ALLEGAN, LANSING, MI  48933 

 
CHANGE NOTICE NO. 9 

TO 
CONTRACT NO.     071B6200168     

between 
THE STATE OF MICHIGAN 

and 
NAME & ADDRESS OF CONTRACTOR / VENDOR VENDOR TELEPHONE 
 CLIENT NETWORK SERVICES, INC. (CNSI) (301) 634-4600 

702 King Farm Boulevard, 2nd Floor VENDOR NUMBER/MAIL CODE 
Rockville, MD  20850  

 BUYER/CA   Steve Motz 
Email: chatterjee@cns-inc.com Tel: (517) 241-3215 

Contract Compliance Inspector: Jay Slaughter 
Medicaid Services Administration 

CONTRACT PERIOD: From:  03/14/2006 To:  12/31/2012 

TERMS: Enclosed SHIPMENT  
N/A  

F.O.B. SHIPPED FROM 
 N/A  N/A 
MINIMUM DELIVERY REQUIREMENTS: N/A 
  
MISCELLANEOUS INFORMATION: 

 
 

NATURE OF CHANGE(S): 
 

Effective immediately, the holdback percentage in Section 2.095 of the contract has been 
changed from 10% to 1.54% until Federal Certification is received for the system.  All 
other terms, conditions, specifications and pricing remain the same. 
 

AUTHORITY/REASON: 
 

Per DCH, DTMB and Contractor concurrence. 
 
 
TOTAL ESTIMATED CONTRACT VALUE REMAINS: $129,956,765.00 



Form No. DMB 234 (Rev. 1/96) 
AUTHORITY:  Act 431 of 1984 
COMPLETION:  Required 
PENALTY:  Contract will not be executed unless form is filed 

STATE OF MICHIGAN 
 DEPARTMENT OF MANAGEMENT AND BUDGET  August 3, 2010 

PURCHASING OPERATIONS 
P.O. BOX 30026, LANSING, MI 48909 

OR 
530 W. ALLEGAN, LANSING, MI  48933 

 
CHANGE NOTICE NO. 8 

TO 
CONTRACT NO.     071B6200168     

between 
THE STATE OF MICHIGAN 

and 
NAME & ADDRESS OF CONTRACTOR / VENDOR VENDOR TELEPHONE 
 CLIENT NETWORK SERVICES, INC. (CNSI) (301) 634-4600 

702 King Farm Boulevard, 2nd Floor VENDOR NUMBER/MAIL CODE 
Rockville, MD  20850  

 BUYER/CA   Steve Motz 
Email: chatterjee@cns-inc.com Tel: (517) 241-3215 

Contract Compliance Inspector: Jay Slaughter 
Medicaid Services Administration 

CONTRACT PERIOD: From:  03/14/2006 To:  12/31/2012 

TERMS: Enclosed SHIPMENT  
N/A  

F.O.B. SHIPPED FROM 
 N/A  N/A 
MINIMUM DELIVERY REQUIREMENTS: N/A 
  
MISCELLANEOUS INFORMATION: 

 
 

NATURE OF CHANGE(S): 
Effective immediately, this contract is hereby INCREASED by $18,600,000.00 and EXTENDED 
to December 31, 2012 per the attached document for the following project: 
 
“CHAMPS” MMIS GAP ANALYSIS AND IMPLEMENTATION PROPOSAL FOR HIPAA 5010, ICD 
10 CODE SET EXTENSIBILITY AND ELECTRONIC HEALTH RECORD INCENTIVE PROGRAM 
ADMINISTRATION AND COORDINATION.   
 
This project will be paid on a fixed contract amount that includes a $1.3 million project 
discount.  The base contract blended rate remains at $137.14.   
 
All other terms and conditions, specifications, and pricing remain the same. 
 
Please Note: Buyer has been changed to Steve Motz, motzs@michigan.gov  

 
AUTHORITY/REASON: 
 

Per agency, DTMB and vendor concurrence and per the approval of the 7/20/2010 State 
Administrative Board. 

 
INCREASE:    $18,600,000.00 
 
TOTAL REVISED ESTIMATED CONTRACT VALUE: $129,956,765.00 



 

 
FOR THE VENDOR: 
 

  
FOR THE STATE: 

   
Firm Name  Signature 

  Steve Motz, Buyer 
Authorized Agent Signature  Name/Title 

  IT Division 
Authorized Agent (Print or Type)  Division 

   
Date  Date 

 



 


