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State RPS Requirements

Plan Review & Approval - |OUs and AESs

Flan Review & Approval - Munis & Co-ops

Michigan Planning Consortium

MI-WETS 1.0

M-WETS 2.0 (Update)

Staff reportto MPSC

Mew task_30

Midwest 1ISO Regionally Planned Generation Intercannection Project

Stakeholder Process to Develop Tariff Filing

FERC approval process (est. 3 mon.)

Wind Energy Zone Board Process

MPSC Appoints Wind Energy Zone Board (60 days)

Board Issues Proposed Report (180 days)

Comments on Proposed Report (63 days)

Public Hearing(s) (after comment period)

Board issues Final Report (45 days after hearing(s))

Board dissolves

TO [ Utilities [dentify Transmission Meeds (no deadling)

MPSC designates zone(s) (est. 180 days)

Midwest ISO MTEP Process

MTEP 2009 Reliahility Studies / Ml RGOS Phase 1?

MTEFP 2010 Reliahility Studies

MPSC Expedited Siting Proceeding(s) (180 days)
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