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Project Name:Unified Portal-MiPage
Project Manager: Scott Reynolds

Project Status: Green

Key Milestone Baseline Revised Actual Status
MiPage Release 11 Sprint 4 11/10/2016 11/21/2016 Completed

MiPage Release 11 Sprint 5 1/9/2017 1/17/2017 Completed

MiPage Release 11 Sprint 6 2/7/2017 2/23/2017 Completed

MiPage Release 11 Sprint 7 2/28/2017 2/28/2017 Completed

Activity Status
2/28/17 - The MiPage team is currently
 working on Release 11 Sprint 7.  The
 MiPage team is collaborating with MDOT
 to add notifications for traffic incidents
 and construction alerts.  

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$6,200,000.04 $6,200,000.04 $4,729,962.00

Major Project Accomplishments:
• MiPage development for Release 9

• UAT Testing for Release 9

• Release 10 Development

• Release 9 Deployment

• MiPage realease 11 Planning

Next Steps:
• MiPage Release 11 Sprint 6
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