
2. Project Progress – Brief outline of the work accomplished during the reporting period 

and the work to be completed during the subsequent reporting period(s). 

Personnel

• Research personnel effort during the reporting period supported maintenance of study 

readiness, staff availability, and compliance with protocol-specified procedures. 

• Personnel remained available to support imaging, psychophysiology, data management, and 

study implementation activities upon study activation. 

Regulatory

• Imaging-related regulatory materials, workflows, and safety procedures remained aligned with 

the IRB-approved protocol throughout the reporting period. 

• No adverse events, protocol deviations, or reportable safety concerns occurred during the 

reporting period, as participant enrollment has not yet begun. 

Study Procedures and Protocol

• The imaging and psychophysiology infrastructure developed for CAPER remained in a ready 

state throughout the reporting period. 

• Electronic data capture systems, analytic workflows, standard operating procedures, training 

materials, and study-related procedures within the imaging domain remained operational and 

available for study implementation throughout the reporting period. 

• Participant recruitment, enrollment, imaging visits, psychophysiological assessments, and data 

collection activities did not occur during this reporting period. 

• Progress during this reporting period was limited by the continued absence of finalized study 

activation timelines and operational implementation plans necessary to initiate participant-

facing study activities.

Staff Readiness and Training

• Previously completed staff training and certification activities were maintained during the 

reporting period. 

• Personnel remain prepared to conduct protocol-specified assessments and study procedures 

upon study activation. 

• Study personnel remain available and prepared to initiate participant-facing activities upon 

confirmation of activation timelines and operational implementation plans.

Participant Recruitment and Outreach

• No participant recruitment or screening activities occurred during this reporting period. 

• Recruitment and enrollment activities remain contingent upon study activation and finalized 

enrollment timelines.

Equipment, Facilities, and Operations



• Study equipment, facilities, and operational resources remained available and maintained in a 

ready state throughout the reporting period. 

• Resources remain prepared for study implementation upon initiation of study activities.

Plan for Next Quarter

• Pending confirmation of study activation timelines, anticipated activities include finalization of 

study activation procedures and implementation plans. 

• Conduct study startup and initiation activities as appropriate. 

• Initiate participant recruitment and screening activities, contingent upon confirmation of study 

activation timelines. 

• Begin participant enrollment, imaging procedures, psychophysiological assessments, and study 

data collection following study activation. 

• Continue maintaining personnel, regulatory, and operational readiness.

Kind regards,

Christine Rabinak, PhD, MBA 

Co-Principal Investigator
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