MICHIGAN NATURAL RESOURCES TRUST FUND

STATE ACQUISITION PROJECT STATUS REVIEW - ACTIVE PROJECTS

August 4, 2025

Project Grant Grant Grant Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF # Number Amount Bal R ini Amount Balance (Reason not complete if after 2 years)
Act 165 of 2018 (Signed June 4, 2018)
Snowmobile Trail #3 Easements DNR - Parks and Recreation Keweenaw 17-0206 C89725 82,500 2,144.25 75,086.00 0.00 75,086.00 Easement acquisition in process, negotiating with
Division landowner.
Longyear Multi-use Trail Easement DNR - Parks and Recreation Marquette 17-0202 C89736 340,000 340,000.00 340,000.00 0.00 340,000.00 Easement acquisition in process, negotiating with
Division landowner.
Act 12 of 2019 (Signed May 14, 2019)
West Riverfront Park Trail Connection DNR - Parks and Recreation Wayne 18-0208 C89856 3,000,000 977,088.59 977,088.59 0.00 977,088.59 Two of the three segments have closed. The final
Division segment is in the development phase with closing
to follow.
Act 145 of 2020 (Signed July 31, 2020)
May Creek Greenway - Iron Belle Trail DNR - Parks and Recreation Wayne 19-0098 C89912 2,700,000 2,679,671.82 2,679,671.82 0.00 2,679,671.82 Negotiating easement assignment conditions and
Division confirming development data.
Act 9 of 2021 (Signed May 6, 2021)
Black River Ranch Acquisition DNR - Forest Resources Cheboygan 20-0205 C89994 2,335,000 2,299,743.70 2,299,743.70 0.00 2,299,743.70 Waiting for lease on property to terminate before
Division closing. Will close by end of 2025.
Nutrient Reduction Through Wetland DNR - Wildlife Division Lenawee 20-0135 C89996 1,400,000 270,800.00 270,800.00 0.00 270,800.00 Acquisition of 1st site complete. Acquisition of
Restoration Pilot Project additional parcel anticipated summer 2025.
Act 151 of 2022 (Signed July 19, 2022)
Berrien Springs SGA Acquisition DNR - Wildlife Division Berrien 21-0162 C90071 4,700,000 4,692,287.13 4,692,287.13 0.00 4,692,287.13 Appraisal complete. Survey work underway.
Act 119 of 2023 (Signed July 31, 2023)
Portland State Game Area Addition DNR - Wildlife Division lonia 22-0137 C90182 700,000 699,758.94 699,758.94 0.00 699,758.94 RES working toward acquisition.
Fort Wilkins - Keweenaw Point DNR - Parks and Recreation Keweenaw 22-0165 C90183 5,000,000 4,981,905.00 4,981,905.00 0.00 4,981,905.00 Purchase Option Signed.
Acquisition Division
Paw Paw River Land Acquisition DNR - Wildlife Division Van Buren 22-0194 C90184 900,000 157,102.00 157,102.00 0.00 157,102.00 Parcel acquired. Determining whether remaining
funds will need to be available for tax payments
before PILT enrollment.
Act 135 of 2024 (Signed October 8, 2024)
Black River Ranch Acquisition DNR - Forest Resources Cheboygan 23-0208 C90226 3,000,000 3,000,000.00 3,000,000.00 0.00 3,000,000.00
Division
Middleville State Game Area Land DNR - Wildlife Division Barry 23-0098 C90232 1,200,000 1,200,000.00 1,200,000.00 0.00 1,200,000.00
Acquisition
Rogue River State Game AreaLand ~ DNR - Wildlife Division Kent 23-0166 C90233 1,200,000 1,196,200.00 1,196,200.00 0.00 1,196,200.00
Acauisition
Doe Lake DNR - Forest Resources Cheboygan 23-0172 C90234 1,100,000 1,091,430.00 1,091,430.00 0.00 1,091,430.00
Division
Betsie River Springs DNR - Forest Resources Benzie 23-0171 C90235 620,000 620,000.00 620,000.00 0.00 620,000.00

Division
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MICHIGAN NATURAL RESOURCES TRUST FUND

LOCAL ACQUISITION PROJECT STATUS REVIEW - ACTIVE PROJECTS

August 4, 2025

Project Grant Grant Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF# Number Amount Remaining Amount Balance (Reason not complete if after 2 vears)

Act 7 of 2015 (Signed March 17, 2015)

Urban Recreation Connections to the River Raisin Corridor City of Monroe Monroe 14-0208 751327 4,986,200 817,837.13 0.00 817,837.13 Reimbursements made on 26 sites acquired. Grantee working to
close on last targeted site summer 2025.

Act 165 of 2018 (Signed June 4, 2018)

Southern Beltline Trail Acquisition City of Ironwood Gogebic 17-0013 C89728 54,300 54,300.00 0.00 54,300.00 DNR-approved Market Value issued in June with anticipated 2025
closing.

Laketown Beach Expansion Laketown Township Allegan 17-0161 C89734 640,000 247,625.58 0.00 247,625.58 Acquisition closed on 3 sites. Anticipate 2 more small acquisition
targets adjacent to the beach.

Act 145 of 2020 (Signed July 31, 2020)

Southern Beltline Trail Acquisition 2 City of Ironwood Gogebic 19-0147 C89907 14,800 14,800.00 0.00 14,800.00 Community waiting for 2017 TF Grant purchase to close.

Paul Henry-Thornapple Trail Extension to Kent County Thornapple Township Barry 19-0211 C89922 350,000 231,892.99 0.00 231,892.99 2 sites acquired. Grantee working to acquire final site.

Act 9 of 2021 (Signed May 6, 2021)

Bend Area Expansion Phase Il Ottawa County Ottawa 20-0175 C89987 504,700 504,700.00 0.00 504,700.00 Closing scheduled in August 2025.

Larkin Charter Township Land Acquisition Larkin Charter Township Midland 20-0086 C90008 967,300 967,300.00 0.00 967,300.00 Grantee working to schedule closing.

Thornapple River Water Trail Acquisition Kent County Kent 20-0058 C90009 744,100 744,100.00 0.00 744,100.00 Awaiting grantee to submit final closeout documents.

Act 151 of 2022 (Signed July 19, 2022)

Portage Canal Waterfront Property Acquisition City of Hancock Houghton 21-0087 C90062 171,600 171,600.00 0.00 171,600.00 Grantee is working with the landowner to purchase an easement.
Both properties were sold to new owners and one of the parcels is
not available due to closing of Finlandia University.

Little Wolf Lake County Park Expansion Jackson County Jackson 21-0116 C90077 176,200 176,200.00 0.00 176,200.00 DNR-approved market value provided to grantee.

Plaza Roosevelt Acquisition City of Grand Rapids Kent 21-0049 C90081 44,800 44,800.00 0.00 44,800.00 Acquisition complete, awaiting grantee to submit final closeout
documents.

Act 119 of 2023 (Signed July 31, 2023)

Edward B. Wojan Park Expansion St. James Township Charlevoix 22-0215 C90177 525,000 226,348.32 0.00 226,348.32 Closing completed. Working on final reimbursement paperwork.

Agquisition for Aimont Community Park Expansion Village of Almont Lapeer 22-0206 C90186 75,000 75,000.00 0.00 75,000.00 Working on pre-appraisal docs. AO on extended leave.

Berston Property Acquisition Genesee County Genesee 22-0071 C90188 18,000 18,000.00 0.00 18,000.00 Closing completed. Working on final reimbursement paperwork.

Act 135 of 2024 (Signed October 8, 2024)

North Branch Land Acquisition Macomb Township Macomb 23-0055 C90223 742,500 742,500.00 0.00 742,500.00

Sycamore Creek Land Acquisition - Cavanaugh Road City of Lansing Ingham 23-0032 C90224 300,000 300,000.00 0.00 300,000.00

Cloverport Park - Clinton River Buffer Acquisition City of Rochester Hills Oakland 23-0003 C90225 1,328,000 1,328,000.00 0.00 1,328,000.00

Waverly Road Acquisition City of Lansing Ingham 23-0043 C90227 500,000 500,000.00 0.00 500,000.00

Superior Greenway Nature Preserve Acquisition Superior Charter Township Washtenaw 23-0058 C90230 1,020,000 1,020,000.00 0.00 1,020,000.00

Brown Bridge Quiet Area - Spring Lake Expansion City of Traverse City Grand Traverse ~ 23-0059 C90231 2,352,200 2,352,200.00 0.00 2,352,200.00

AuSable River Scenic Preserve Acquisition Oscoda Charter Township losco 23-0207 C90236 270,000 270,000.00 0.00 270,000.00

Gransden Park Expansion Edenville Township Midland 23-0054 C90238 121,200 121,200.00 0.00 121,200.00

Rotary Park Expansion Along the Clinton River City of Sterling Heights Macomb 23-0113 C90239 195,600 195,600.00 0.00 195,600.00
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MICHIGAN NATURAL RESOURCES TRUST FUND
STATE DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 4, 2025

Available
Project Grant Grant Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF # Number | Amount Remaining Amount Balance (Reason not complete if after 2 years)
Act 12 of 2019 (Signed May 14, 2019)
Belle Isle Park - Picnic Shelter DNR - Parks and Recreation =~ Wayne 18-0056  C89892 300,000 230,817.38 0.00 230,817.38 Project construction underway with anticipated fall 2025 completion.
Replacement Division
Iron Belle Trail - Carp River Bridge DNR - Parks and Recreation Emmet 18-0180 C89898 140,000 96,275.06 0.00 96,275.06 Project construction underway with anticipated fall 2025 completion.
Replacement Division
Act 145 of 2020 (Signed July 31, 2020)
Harlow Lake Fishing Platform DNR - Parks and Recreation Marquette 19-0057 C89934 50,000 4,315.03 0.00 4,315.03 Construction underway with expected completion summer 2025.
Replacement Division
Van Riper State Park - River Trail DNR - Parks and Recreation Marquette 19-0066 C89938 50,000 50,000.00 0.00 50,000.00 Construction completed. Grantee working to process final payments to
Overlook Rehabilitation Division close out grant.
Gourdneck SGA Development Initiative DNR - Wildlife Division Kalamazoo 19-0144  C89958 113,000 31,492.58 0.00 31,492.58 Under Construction with expected completion Summer of 2025.
Roscommon County Shooting Range  DNR - Finance and Operations Roscommon 19-0206  C89974 300,000 270,051.57 0.00 270,051.57 Original design required revisions. Final design and bid documents
Division underway with August 2025 bidding anticipated.
Barry State Game Area Shooting Range DNR - Finance and Operations Barry 19-0205 C89976 200,000 55,429.62 0.00 55,429.62 Project nearing completion with final scope items esti i to be completed
Development Division summer 2025.
Act 9 of 2021 (Signed May 6, 2021)
Mike Levine Lakelands Trail Phase 3 DNR - Parks and Recreation  Jackson 20-0091 C90031 300,000 299,523.65 0.00 299,523.65 Construction completed. Grantee working to process final payments to
Division close out grant.
Little Presque Isle Trail Development DNR - Parks and Recreation Marquette 20-0155 C90041 300,000 8,741.95 0.00 8,741.95 Under Construction with expected completion Summer of 2025.
and Renovation Division
Act 151 of 2022 (Signed July 19, 2022)
Douglass Houghton Falls Scenic Site  DNR - Parks and Recreation Houghton 21-0050 C90098 300,000 235,849.76 0.00 235,849.76 Delayed due to scope revision and funding. Design complete with
Development Division construction starting summer 2025, completion summer 2026.
Fort Custer Recreation Area - River DNR - Parks and Recreation Kalamazoo 21-0044 C90099 300,000 300,000.00 0.00 300,000.00 Final design/engineering in progress. Working with MDOT on construction
Valley Trail Division schedule and budget.
Platte River Hatchery Accessibility and DNR - Fisheries Division Benzie 21-0153 C90106 300,000 74,156.52 0.00 74,156.52 Under Construction with expected completion by September of 2025.
Education
Mitchell State Park - Pavilion & DNR - Parks and Recreation Wexford 21-0082 C90109 300,000 300,000.00 0.00 300,000.00 Design nearing completion with construction anticipated in 2026.
Restroom Replacement Division
Gourdneck SGA Access Improvements DNR - Wildlife Division Kalamazoo 21-0163 C90113 300,000 285,715.00 0.00 285,715.00 Final design/engineering in progress.
Menominee River - Piers Gorge DNR - Parks and Recreation Dickinson 21-0086 Cc90121 300,000 250,660.79 0.00 250,660.79 Final design nearing completion with anticipated construction summer 2025,
Accessible Trail Division completion 2026.
Pinckney Recreation Area - Potawatomi DNR - Parks and Recreation = Washtenaw  21-0042 C90126 300,000 68,297.50 0.00 68,297.50 Construction in progress. Expected completion in 2025.
Trail Renovation Division
W.G. Milliken State Park - Accessible DNR - Parks and Recreation Wayne 21-0046 C90127 300,000 300,000.00 0.00 300,000.00 Construction completed. Grantee working to process final payments to
Berm Development Division close out grant.
Straits State Park Improvements DNR - Michigan Historical Mackinac 21-0123 C90150 300,000 289,780.50 0.00 289,780.50 Original bid came in over budget. Working with DTMB to reduce
Center construction costs.
Yankee Springs Recreation Area - DNR - Parks and Recreation Calhoun 21-0096 C90174 50,000 42,091.54 0.00 42,091.54 Under Construction with expected completion Spring of 2025.
Beach Wall Replacement Division

Act 119 of 2023 (Signed July 31, 2023)
N/A

Act 135 of 2024 (Signed October 8, 2024)
N/A
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MICHIGAN NATURAL RESOURCES TRUST FUND

LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS

August 4, 2025

Project Grant Grant Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF# Numb A R ini Amount Balance (Reason not complete if after 2 years)

Act 61 of 2016 (Signed April 5, 2016)

Waterfront Enhancement Project City of Harbor Beach Huron 15-0187 751443 295,000 29,500.00 0.00 29,500.00 Construction completed. Grantee working to submit final
reimbursement request.

Act 93 of 2017 (Signed July 13, 2017)

Riverfront Universal & Resource Briley Township Montmorency 16 0145 751550 150,800 59,561.54 0.00 59,561.54 Construction completed. Grantee working to submit final

Improvements reimbursement request.

Horton Park Improvements Laketon Township Muskegon 16 0083 751555 300,000 191,473.66 0.00 191,473.66 Under construction, EGLE permit approved. Expected
completion summer 2025.

Improvements to Burns' Landing Powell Township Marquette 16 0090 751561 168,600 16,860.00 0.00 16,860.00 Construction completed. Grantee working to submit final

Beach Access reimbursement request.

Act 165 of 2018 (Signed June 4, 2018)

GLBRT Trailhead Development Saginaw County Saginaw 17-0103  C89758 209,200 209,200.00 0.00 209,200.00 Contractor approved. Construction has started.

Downtown Flint Fishing Access Genesee County Genesee 17-0127  C89772 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater

Improvements Flint SP Project)

Grand Fountain Park Improvements Genesee County Genesee 17-0131  C89773 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater
Flint SP Project)

Improving Walkability at Riverbank Genesee County Genesee 17-0123  C89779 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater

Park Flint SP Project)

Trailhead Development Project Village of Pellston Emmet 17-0155 C89791 200,900 200,900.00 0.00 200,900.00 Contract awarded.

Oronoko Township Proposed Oronoko Charter Township Berrien 17-0142  C89794 278,100 27,810.00 0.00 27,810.00 Construction completed. Grantee working to submit final

Recreation Development reimbursement request.

Walk Manistique Riverside Pathway, City of Manistique Schoolcraft 17-0097 C89833 296,000 105,655.65 0.00 105,655.65 Construction nearly pl Grantee leting small scope

Phase | items in 2025

Silk City Nature Trail Gathering City of Belding lonia 17-0061  C89840 142,300 62,625.36 0.00 62,625.36 Construction completed. Grantee working to submit final

Place Connector reimbursement request.

Act 12 of 2019 (Signed May 14, 2019)

Venoy Dorsey Park Canoe and Wayne County Wayne 18-0036 C89879 300,000 300,000.00 0.00 300,000.00 Construction completed. Grantee working to submit final

Kayak Launch Development reimbursement request.

Waterfront Park Shoreline Harrison Township Macomb 18-0061  C89882 156,000 156,000.00 0.00 156,000.00 Project under construction.

Improvements

Keweenaw Point Trail - High Rock  Grant Township - Keweenaw Keweenaw 18-0120 C89883 297,000 297,000.00 0.00 297,000.00 Phase 1 complete. Additional funds received to allow trail to be

to Montreal River expanded. Phase 2 under construction 2025.

Flint River Scenic Overlook Picnic  Genesee County Genesee 18-0075 C89886 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater

Area Flint SP Project)

Iron Belle Trail Inprovements at Genesee County Genesee 18-0076  C89889 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater

Vietnam Veterans Park Flint SP Project)

Act 145 of 2020 (Signed July 31, 2020)

Gwinn Ball Field Restroom Forsyth Township Marquette 19-0149  C89929 49,900 49,900.00 0.00 49,900.00 Project construction complete. Grantee preparing close out
documents.

Curry Park Campground City of Ironwood Gogebic 19-0175 C89931 38,100 3,810.00 0.00 3,810.00 Project construction complete. Grantee preparing close out

Improvements 2 documents.

Sherman Memorial Village Park Village of Ortonville Oakland 19-0192 C89935 25,900 25,900.00 0.00 25,900.00 Project construction complete. Grantee preparing close out

Concession Renovation documents.

UP State Fair Campground Delta County Delta 19-0109 C89944 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents. Extension

Improvement request submitted to MNRTF Board.

Waters Iron Belle Trailhead Otsego Lake Township Otsego 19-0128 C89945 215,700 215,700.00 0.00 215,700.00 Has been bid 3 times unst fully. Going over opti to

rebid.
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MICHIGAN NATURAL RESOURCES TRUST FUND
LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS

August 4, 2025

Project Grant Grant Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF# Numb A R ini Amount Balance (Reason not complete if after 2 years)

Hawk Island Park Improvements Ingham County Ingham 19-0116  C89947 300,000 300,000.00 0.00 300,000.00 Project construction complete. Grantee preparing close out
documents.

Alford Park Enhancement Project  City of Sault Ste Marie Chippewa 19-0110 C89950 300,000 153,240.13 0.00 153,240.13 Project construction complete. Grantee preparing close out
documents.

City of Onaway Trailhead City of Onaway Presque Isle 19-0152  C89953 204,700 204,700.00 0.00 204,700.00 Bids came in high, looking for funding and possible re-bidding.

Development for the North Eastern Submitted amendment for time extension.

Woodrow Woody Park Clinton Charter Township Macomb 19-0169 C89957 300,000 30,000.00 0.00 30,000.00 Project construction complete. Grantee preparing close out

Improvements documents.

Hunter's Orchard Park Pathway Delta Charter Township Eaton 19-0068 C89968 225,000 225,000.00 0.00 225,000.00 Contractor approved. Project under construction.

City of Frankfort Lake Michigan City of Frankfort Benzie 19-0079 C89969 225,100 225,100.00 0.00 225,100.00 PSB submitted, hoping to construct this fall.

Beach Development

Act 9 of 2021 (Signed May 6, 2021)

Veteran's Memorial Park City of Hart Oceana 20-0134 C90014 300,000 300,000.00 0.00 300,000.00 Bids too high, reduced scope and have re-bid. No contract
awarded to date.

Dexter-Huron Metropark - Launch ~ Huron-Clinton Metropolitan Authority Washtenaw 20-0021 C90016 192,700 192,700.00 0.00 192,700.00 Project under construction. Projected completion date Summer

and Picnic Area Renovation 2025.

Lake Lansing Park South Launch Ingham County Ingham 20-0039 C90018 300,000 300,000.00 0.00 300,000.00 Contractor approved. Construction starting Spring 2025

and Lot Development

Mattson Lower Harbor Park - City of Marquette Marquette 20-0199 C90019 300,000 300,000.00 0.00 300,000.00 Construction complete. Grantee preparing close-out

Inclusive Playground documentation.

Elberta Lake Michigan Beach Village of Elberta Benzie 20-0013  C90021 300,000 30,000.00 0.00 30,000.00 Construction nearly completed. Small scope items to complete

Improvement Project along with final document submittal to close out.

Development of the Silver Lake Southern Lakes Parks & Recreation District Genesee 20-0159 C90024 300,000 300,000.00 0.00 300,000.00 PA in process. (Delay in preparing boundary map)

Road Connector Trail

Improvements to Union Street Dam City of Traverse City Grand Traverse 20-0193 C90026 300,000 300,000.00 0.00 300,000.00 Project was significantly delayed in court but dam removal is

Park - Fishpass Project underway and construction of the weir has started.

Discovery Pier A Develop El d Charter Township Leelanau 20-0117  C90029 300,000 300,000.00 0.00 300,000.00 Project completed, working on final close out.

Bunker Road Landing Renovations Ingham County Eaton 20-0040 C90034 50,000 50,000.00 0.00 50,000.00 Preparing plans, specifications, and bid documents.

Millpond Park and Shiawassee City of Fenton Genesee 20-0037 C90037 300,000 300,000.00 0.00 300,000.00 Contractor approved.

Riverwalk

IBT-Jackson County Mike Levine Jackson County Jackson 20-0046 C90038 300,000 300,000.00 0.00 300,000.00 Delayed by Consumers Energy. Preparing plans, specifications,

Lakelands Trail Extension and bid documents.

Iron Belle Trail from Atlas Twp to Genesee County Genesee 20-0065 C90040 300,000 300,000.00 0.00 300,000.00 Plans and specs approved.

Grand Blanc Twp

Ottawa Hills Park Improvements City of Grand Rapids Kent 20-0005 C90046 247,900 247,900.00 0.00 247,900.00 Project completed. Grantee preparing close-out documents.

Fremont Branstrom Park Warming  City of Fremont Newaygo 20-0204 C90047 259,000 259,000.00 0.00 259,000.00 Construction contract ready to award.

Lodge

Portage Creek Fishing Access Portage Township Mackinac 20-0100 C90050 50,000 50,000.00 0.00 50,000.00 Project under construction. Projected completion date Summer
2025.

Shoepac Creek Fishing Access Portage Township Mackinac 20-0101 C90051 50,000 50,000.00 0.00 50,000.00 Township completing plans and specifications.

Boyne City to Charlevoix Trail - Charlevoix County Charlevoix 20-0042 C90057 292,600 292,600.00 0.00 292,600.00 Construction complete. Construction errors to be corrected

Phase 3 Development prior to grant closeout.

Rawson's King Mill Park St. Joseph County St. Joseph 20-0171 C90058 50,000 50,000.00 0.00 50,000.00 Construction complete. Grantee working to submit final

Renovations

reimbursement request.
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Project Grant Grant Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF# Numb A ini Amount Balance (Reason not complete if after 2 years)

Act 151 of 2022 (Signed July 19, 2022)

Hawk Island Park Boardwalk and Ingham County Ingham 21-0118  C90083 300,000 300,000.00 0.00 300,000.00 Project completed. Grantee preparing close-out documents

Fishing Pier

Maple Island Boardwalk and Fishing Village of Paw Paw Van Buren 210130 C90084 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.

Platform

Development of River Edges Trail -- City of Grand Rapids Kent 21-0024 C90086 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifi and bid d Project tied

Leonard to Ann Segment 1 to greater Grand River Greenway redevelopment

Development of River Edges Trail - City of Grand Rapids Kent 21-0025 C90087 300,000 300,000.00 0.00 300,000.00 Preparing plans, specificati and bid d ts. Project tied

Leonard to Ann Segment 2 to greater Grand River Greenway redevelopment

Development of RiverEdges Trail -- City of Grand Rapids Kent 21-0028 C90088 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifi and bid d Project tied

Leonard to Ann Segment 4 to greater Grand River Greenway redevelopment

Niles Dam Park Development City of Niles Berrien 21-0148  C90090 232,800 232,800.00 0.00 232,800.00 Project under construction.

Carroliton IBT Trailhead Carroliton Township Saginaw 21-0136  C90091 134,500 13,450.00 0.00 13,450.00 Project under construction

Lakeside Park Pavilion and City of Rogers City Presque Isle 21-0107  C90093 185,000 185,000.00 0.00 185,000.00 Bids came in high. Working on revised PSB submittal.

Playground Rebidding underway.

Bay View Park Restroom and City of Alpena Alpena 21-0168 C90094 300,000 300,000.00 0.00 300,000.00 Project under construction

Pavilion

Brower County Park - Water Access Mecosta County Mecosta 210101  C90096 281,400 28,140.00 0.00 28,140.00 Construction nearly completed. Small scope items to complete
along with final document submittal to close out.

Idema Explorers Trail - Stearns Ottawa County Ottawa 21-0140 C90097 300,000 300,000.00 0.00 300,000.00 Project under construction.

Bayou Connector

Pere Marquette Rail-Trail Midland County Midland 210120 C90100 300,000 50,598.87 0.00 50,598.87 Project under construction with anticipated completion Spring

Revitalization 2025.

Veterans Park and Hamtramck City of Hamtramck Wayne 21-0157 C90103 300,000 300,000.00 0.00 300,000.00 Under construction.

Stadium Restroom Renovation

MSU to Lake Lansing Connector Meridian Charter Township Ingham 210158 C90104 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.

Trail

Fenner Pathway City of Lansing Ingham 21-0170  C90107 300,000 300,000.00 0.00 300,000.00 Project completed. Preparing close-out documents.

Lake Lansing Park North Ingham County Ingham 21-0057 C90111 300,000 300,000.00 0.00 300,000.00 Contractor approved. Project under construction.

Boardwalk/Trail

Riverside Park and Water Trailhead City of Caseville Huron 21-0112  C90112 298,800 298,800.00 0.00 298,800.00 Contractor approved. Project under construction.

River Valley Rail-Trail - Lowell City of Lowell Kent 21-0056 C90114 300,000 300,000.00 0.00 300,000.00 PSB approved. MDOT bidding project.

Connector

Lightning Bend Trailhead and City of Belding lonia 21-0069 C90115 300,000 300,000.00 0.00 300,000.00 Project completed. Grantee preparing close-out documents.

Pathways

Casco Nature Preserve Park Casco Township Allegan 210111 C90116 291,000 29,100.00 0.00 29,100.00 Project completed. Preparing close-out documents.

Impro ts on Lake i

Miracle League Field Mundy Charter Township Genesee 210135 C90118 256,400 256,400.00 0.00 256,400.00 Project completed. Preparing close-out documents.

GLBRT Path Extension Midland Charter Township Midland 21-0174 C90119 300,000 300,000.00 0.00 300,000.00 Project under construction.

Pier Cove Park Renovation Ganges Township Allegan 210194 C90120 266,000 172,850.03 0.00 172,850.03 Construction completed. Grantee working to submit final
reimbursement request.

Iron Belle Trail Segment AuSable Charter Township losco 210137  C90125 300,000 40,510.59 0.00 40,510.59 Project under construction with anticipated completion Spring
2025.

Martin Road Park Walkways and City of Ferndale Oakland 210095 C90130 68,000 6,800.00 0.00 6,800.00 Project completed. Grantee preparing close-out documents

Pavilion

Grand Rogue Park Plainfield Charter Township Kent 210104 C90131 300,000 300,000.00 0.00 300,000.00 Project completed. Preparing close-out documents.

Sanborn Park and Nature Area Trail City of Port Huron St. Clair 21-0152 C90132 100,000 100,000.00 0.00 100,000.00 Project under construction.
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Buck Creek Trailhead at Mill Race  City of Grandville Kent 210159 C90133 231,300 231,300.00 0.00 231,300.00 Plans approved. Project going out to bid.

Park

Cadillac Single-Track Bike Trail Missaukee County Missaukee 210171  C90137 110,900 19,955.82 0.00 19,955.82 Construction nearly completed. Waiting for kiosk to be
delivered and installed.

Branch Road Universal Design Genesee County Genesee 21-0019 C90138 240,500 240,500.00 0.00 240,500.00 Plans and specs approved.

Fishing Access

Patton Park - Joe Louis Greenway City of Detroit Wayne 21-0124 C90139 300,000 300,000.00 0.00 300,000.00 Project redesigned as part of Joe Louis Greenway project.

Development Approved for bids

Pewabic Hill Mountain Bike Trail City of Iron Mountain Dickinson 210113  C90145 183,200 183,200.00 0.00 183,200.00 Project had to be rebid and is under construction through 2025.

System

Romanowski Park - Joe Louis City of Detroit Wayne 21-0125 C90146 300,000 300,000.00 0.00 300,000.00 Bids received for award for 2025 construction.

Greenway Development

Corporate Research Park Path City of Lansing Ingham 210142  C90147 300,000 300,000.00 0.00 300,000.00 Project completed. Preparing close-out documents.

Development

Auburn Community Park ADA City of Auburn Bay 21-0197 C90148 249,700 42,029.63 0.00 42,029.63 Project under construction.

Improvements

Kies Road Iron Belle-North Country Cannon Township Kent 21-0192 C90151 300,000 300,000.00 0.00 300,000.00 PA Executed. Plans, specifications, and bid documents in

Trail Connector process.

Frog Island Trailhead Accessibility  City of Ypsilanti Washtenaw 210187 C90152 300,000 300,000.00 0.00 300,000.00 Plans, specifications, and bid documents approved. Project is
out to bid.

Rayner Park Community-Build City of Mason Ingham 210144 C90155 242,500 242,500.00 0.00 242,500.00 Project completed. Preparing close-out documents.

Playground

Memorial Grove All Abilities Park City of Rochester Oakland 210186 C90157 225,000 225,000.00 0.00 225,000.00 Project p Close out d submitted for
review.

Nature Preserve Trail and Amenities Thomas Township Saginaw 21-0066 C90160 300,000 65,352.62 0.00 65,352.62 Project under construction.

Peek-a-Boo Trail Clark Township Mackinac 21-0053 C90162 200,300 94,109.88 0.00 94,109.88 Project under construction. Scheduled for completion in 2025.

Scott Rd Multi-Use Trail Connector City of St. Johns Clinton 210145 C90163 155,500 35,897.25 0.00 35,897.25 Project completed. Preparing close-out documents.

Winter Sports Park Hockey Rink City of Petoskey Emmet 21-0068 C90167 298,000 298,000.00 0.00 298,000.00 PSB approved, will go out to bid.

Pavilion

Ball Fields and Universal Access City of North Muskegon Muskegon 210114  C90168 300,000 143,081.71 0.00 143,081.71 Project under construction nearing completion.

Hunting Blind

Veteran's Park Playground and Garfield Township Kalkaska 210154 C90170 112,500 112,500.00 0.00 112,500.00 Contract awarded.

Access

C ity Outdoor Swimming City of Algonac St. Clair 210147  C90171 300,000 235,202.11 0.00 235,202.11 Project under construction.

Pool Renovation

Main City Park Improvements City of St. Johns Clinton 21-0149 C90172 49,900 18,274.48 0.00 18,274.48 Project completed. Preparing close-out documents.

Beaverton Trailhead City of Beaverton Gladwin 210175 C90173 255,000 255,000.00 0.00 255,000.00 Bids came in high. Working on revised PSB submittal.

Webster Park Splash Pad City of Escanaba Delta 210193 C90176 150,000 150,000.00 0.00 150,000.00 Project under construction for completion in 2025 season.

Act 119 of 2023 (Signed July 31, 2023)

Development of Finn Road Park and Hampton Charter Township Bay 22-0176  C90192 253,000 39,983.70 0.00 39,983.70 Project completed. Preparing close-out documents.

Lake Access Improvements

NCT/Iron Belle Trail Re-Route and  Village of Kalkaska Kalkaska 22-0051 C90193 300,000 77,540.68 0.00 77,540.68 Project completed. Preparing close-out documents.

Trailhead

Delhi Metropark - Canoe and Kayak Huron-Clinton Metropolitan Authority Washtenaw 22-0016 C90194 300,000 300,000.00 0.00 300,000.00 Project delayed due to permit issues. Grantee finalizing plans

Launch Renovation and specifications.

McCoy's Creek Trail Extension to City of Buchanan Berrien 22-0097 C90195 300,000 181,588.25 0.00 181,588.25 Construction complete. Grantee working on final reimbursement

River St. Joe Brewery

request.
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Northern Tier Trail Extension to City of East Lansing Clinton 220175 C90196 300,000 300,000.00 0.00 300,000.00 Temporary delay in additional funding. Funding secured and
Coolidge Road grantee preparing PSB documents.
Smiths Crossing Historic Bridge Midland County Midland 22-0191 C90197 300,000 300,000.00 0.00 300,000.00 Out to bid.
Renovation
Iron Ore Heritage Trail Extension to Iron Ore Heritage Recreation Authority Marquette 22-0040 C90198 300,000 300,000.00 0.00 300,000.00 Plans approved for bidding. Issues with adjacent land owners
Lakenenland and wetlands permit required for construction resulting in a
MSU to Lake Lansing Connector Ingham County Ingham 22-0076  C90201 300,000 300,000.00 0.00 300,000.00 Grantee preparing PSB documents.
Trail, Lake Lansing Park North
Development of Riverwalk Trail & City of Bay City Bay 220199 C90202 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.
Crooked Bridge Restoration
Development of North Channel St. Clair County St. Clair 22-0008 C90203 270,000 270,000.00 0.00 270,000.00 Under construction
County Park
Pentoga Park Boat Launch & Iron  Iron County Iron 22-0084 C90204 120,700 12,070.00 0.00 12,070.00 Construction Complete. Grantee has not submitted final close-
Belle Trailhead out documentation.
Bennett Park Renovations & Huron Hamburg Township Livingston 22-0107 C90205 300,000 300,000.00 0.00 300,000.00 Plans, specifications, and bid documents approved. Project is
River Water Trail Access out to bid.
Ottawa Sands Lake Loop & Idema  Ottawa County Ottawa 22-0153 C90206 300,000 300,000.00 0.00 300,000.00 Final reimbursement submitted.
Explorers Connector
Development of Bangor Township  Bangor Charter Township Bay 22-0163  C90207 210,100 210,100.00 0.00 210,100.00 Under construction
Park and River Access
Grand Rogue Park Plainfield Charter Township Kent 22-0164 C90208 300,000 300,000.00 0.00 300,000.00 Project completed. Preparing close-out documents.
Pioneer Park Bath House Muskegon County Muskegon 22-0044 C90209 300,000 300,000.00 0.00 300,000.00 Updated PSB submitted for review- after bids too high.
Albion River Trail Expansion IIl City of Albion Calhoun 22-0139 C90210 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.
Development of Richfield Park Genesee County Genesee 22-0035 C90211 300,000 300,000.00 0.00 300,000.00 Grantee preparing PSB documents.
along the Iron Belle Trail
City of Saugatuck Blue Star Trail City of Saugatuck Allegan 22-0053 C90212 300,000 300,000.00 0.00 300,000.00 On hold per MDOT
Development
Memory Isle Park Improvements City of Three Rivers St. Joseph 22-0118 C90213 97,600 97,600.00 0.00 97,600.00 Plans, specifications, and bid documents approved. Project is
out to bid.
Pere Marquette Park Restroom City of Muskegon Muskegon 220119 C90214 300,000 300,000.00 0.00 300,000.00 Construction complete.
Concession Building
Traverse City Bayfront Bathrooms City of Traverse City Grand Traverse 22-0162 C90215 200,500 200,500.00 0.00 200,500.00 Construction almost complete.
Orchard Beach State Park Day Use Manistee Township Manistee 22-0085 C90216 300,000 300,000.00 0.00 300,000.00 Contracts awarded.
Playground
Development of Gladwin City Park  City of Gladwin Gladwin 22-0182 C90217 300,000 300,000.00 0.00 300,000.00 PA executed. Working to identify new authorized official due to
city staffing changes.
Development of Evergreen Park Sanilac County Sanilac 22-0179 C90218 300,000 197,002.52 0.00 197,002.52 Under construction, nearing completion.
Veterans Park - Hamtramck Stadium City of Hamtramck Wayne 22-0186 C90219 300,000 300,000.00 0.00 300,000.00 Under construction
Restroom Renovation
Crystal Lake Outlet Water Access  Benzie County Benzie 220129 C90220 300,000 300,000.00 0.00 300,000.00 PSB in final design
Site
Hawk Island Park Boardwalk Ingham County Ingham 22-0077 C90221 300,000 300,000.00 0.00 300,000.00 Project completed. Grantee organizing close-out
Replacement Phase 3 documentation.
Act 135 of 2024 (Signed October 8, 2024)
Development of Covert Park Beach Covert Township Van Buren 23-0034 C90240 300,000 300,000.00 0.00 300,000.00
Cass River Trail Development Bridgeport Charter Township Saginaw 230136  C90241 300,000 300,000.00 0.00 300,000.00
Paul Henry - Thornapple Trail City of Kentwood Kent 23-0073 C90242 300,000 300,000.00 0.00 300,000.00
Improvements
Rotary Park Pavilion Project City of Sault Ste Marie Chippewa 23-0144  C90243 275,400 275,400.00 0.00 275,400.00
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North Channel County Park St. Clair County St. Clair 23-0146  C90244 300,000 300,000.00 0.00 300,000.00
Waterfront Trail Access
Niagara Woods Nature Area City of Bay City Bay 23-0161 C90245 300,000 300,000.00 0.00 300,000.00
Development
Paint Creek Trail - Bridge Paint Creek Trailways C issi Oakland 23-0002 C90246 300,000 300,000.00 0.00 300,000.00
Renovation
Willow Metropark - Big Bend Huron-Clinton Metropolitan Authority Wayne 23-0010 C90247 300,000 300,000.00 0.00 300,000.00
Fishing Area Renovation
Porter Legacy Dunes Park South Haven Area Recreation Authority Van Buren 23-0090 C90248 300,000 187,012.10 0.00 187,012.10
Development
Renovation of the Martin Luther City of Jackson Jackson 23-0024 C90249 300,000 300,000.00 0.00 300,000.00
King Jr. Equality Trail
Heart of Cedar Springs Playground City of Cedar Springs Kent 23-0102 C90250 300,000 300,000.00 0.00 300,000.00
Development
Historic Pedestrian Bridge Genesee County Genesee 23-0012 C90251 300,000 300,000.00 0.00 300,000.00
Renovation
Grand Traverse Commons Natural Garfield Charter Township Grand Traverse 23-0025 C90252 300,000 300,000.00 0.00 300,000.00
Area Accessible Trail
Saginaw Valley Rail Trail Saginaw County Saginaw 23-0115 C90253 300,000 300,000.00 0.00 300,000.00
Renovation
Burchfield Park - Riverbend Natural Ingham County Ingham 23-0142 C90254 300,000 300,000.00 0.00 300,000.00
Area Access Improvements
Davis Bridge Park Water Access Mecosta County Mecosta 23-0147 C90255 299,800 299,800.00 0.00 299,800.00
Renovation
Flint River Access at the Genesee County Genesee 23-0013 C90256 300,000 300,000.00 0.00 300,000.00
Confluence of Swartz Creek
Development of the M-63 Lakeview Berrien County Berrien 23-0085 C90257 300,000 300,000.00 0.00 300,000.00
Trail
Development of Riverfront Park City of Buchanan Berrien 23-0042 C90258 229,400 229,400.00 0.00 229,400.00
Point Abbaye Natural Area Baraga County Baraga 23-0082 C90259 300,000 300,000.00 0.00 300,000.00
Campsite & Trail Expansion Project
Development of Paw Paw River Van Buren County Van Buren 23-0178 C90260 283,700 283,700.00 0.00 283,700.00
Water Trail Access
Sanborn Park Development City of Port Huron St. Clair 23-0016 C90261 250,000 216,250.00 0.00 216,250.00
Development of the Fruit Belt Rail Oshtemo Township Kalamazoo 23-0052 C90262 263,000 263,000.00 0.00 263,000.00
Trail - East Segment
Eliza Howell Park - Nature City of Detroit Wayne 23-0174 C90263 300,000 300,000.00 0.00 300,000.00
Exploration and Playground Project
Development of Fruit Belt Rail Trail - Oshtemo Township Kalamazoo 23-0053 C90264 300,000 300,000.00 0.00 300,000.00
Center Segment
Seven Mile Road Regional Pathway Northville Charter Township Wayne 23-0118 C90265 300,000 300,000.00 0.00 300,000.00
Development of Fruit Belt Rail Trail - Oshtemo Township Kalamazoo 23-0129 C90266 148,000 148,000.00 0.00 148,000.00
West Segment
River Bends Accessible Kayak Shelby Township Macomb 23-0071 C90267 164,500 164,500.00 0.00 164,500.00
Launch Park Improvements
Looking Glass River Access Site City of Laingsburg Shiawassee 23-0114 C90268 200,000 200,000.00 0.00 200,000.00
Development
Middle Macatawa - Trailhead and Holland Charter Township Ottawa 23-0123 C90269 300,000 300,000.00 0.00 300,000.00
connector
Cook Road/Dort Hwy Shared Use Grand Blanc Township Genesee 23-0125 C90270 300,000 300,000.00 0.00 300,000.00
Path
Abby - Radtke Lake Superior Beach Ontonagon Township Ontonagon 23-0159 C90271 206,800 206,800.00 0.00 206,800.00
Access
Blue Star Trail - Maple St to Beeline Saugatuck Township Allegan 23-0028 C90272 300,000 300,000.00 0.00 300,000.00
Trail
Veterans Memorial Park - City of Manistee Manistee 23-0126  C90273 300,000 300,000.00 0.00 300,000.00
Boardwalk Renovation
Spring Lake Park - Restroom and Bear Creek Township Emmet 23-0128 C90274 300,000 300,000.00 0.00 300,000.00

Fishing Platform Renovation
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